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The goal of this MQP was to analyze different possible replacement strategies for a specific highway 
bridge to design the most easily implementable and efficient replacement. Design of the bridge 
elements was completed in accordance with the AASHTO LRFD Bridge Specification and was aided by 
the use of software. The final presentation included a structural design of the selected superstructure 
and substructure with accompanying construction and traffic planning, as well as a cost estimate of 
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Capstone Design Statement 
In this Major Qualifying Project, the project team was responsible for planning an Interstate 
Bridge replacement project.  The subject bridge is located in Salem, New Hampshire and carries 
Interstate-93 over Pelham Road (NH 97).  The replacement bridge had to be durable, functional, cost 
effective, and designed in a manner to be easily constructed with minimum impact on the community.  
The project group investigated several bridge designs and created a construction and traffic diversion 
plan.  The design incorporated the concept of Accelerated Bridge Construction in order to minimize the 
project impacts to the economy and environment of Salem, and to the safety of the community.  By 
attempting to meet the requirements for a successful replacement span, the MQP satisfies the 
requirements necessary for Capstone Design which includes the following realistic constraints: 
manufacturability, health and safety, and environmental implications. 
Economic 
 Cost estimates for the preliminary designs and final designs were completed for 
the total cost of the materials, equipment, and labor required. 
 A Work Zone Road User Cost was developed for the final design to compare the 
financial impacts of Accelerated Bridge Construction compared to traditional 
construction methods. 
 The proposed design was created to be as cost-effective as possible by 
attempting to minimize time onsite, traffic related costs, and by selecting an 
appropriate superstructure for the length of the design span. 
Constructability 
 Standard construction materials and practice were utilized when considering 
construction design scenarios.  Materials and members easily obtainable were 
used whenever possible. 
 Several superstructure designs for both steel and precast concrete were 
developed and analyzed to provide the most practical construction options. 
 The structure was designed to be erected as quickly and efficiently as possible. 
Environmental 
 The project was designed to minimize the amount of construction time on-site 
which in turn limits the time the ground is left susceptible to erosion. 
 The project attempted to limit detours and the construction of temporary roads 
and bridges by reducing the necessary traffic diversion. 
 Appropriate Best Management Practices were utilized to limit the amount of 




Safety and Ethics 
 The respective sections of the design were developed using the AASHTO LRFD 
Bridge Specification 
 The construction was designed to be completed as quickly as possible with as 
much work done off-site as possible to reduce the danger to both workers and 
commuters. 
Social and Political 
 The project was designed to provide a safer, more functional bridge for public 
use.  The bridge was designed to improve on the appearance of the existing 
structure. 
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1.1 Introduction to Highway Bridges in the United States 
According to the American Society of Civil Engineers, there are just north of six hundred 
thousand bridges in the United States (ASCE).  This number may catch the attention of the average 
American, because that works out to one bridge for roughly every five hundred citizens. Many are aware 
of the majesty of the Golden Gate in San Francisco, and the bottleneck of the George Washington Bridge 
over the Hudson River. Not as many people are aware of the abundance of bridges required to maintain 
grade separation for interstate highways. 
Let us look for instance, at a theoretical trip from Londonderry NH, entering at exit 5 on I-93, 
and finishing at the start of the Zakim Bridge in Boston. Many people who live in southern NH work in 
the Boston area, making their commute by this route every day. A Google maps trip search deems the 
drive a 46 mile and (very optimistically) a 51 minute excursion. To maintain the grade separation, which 
in turn allows the higher speed flow of more traffic, no fewer than forty-six separate bridges must be 
crossed (Google Maps).  That is just for a southbound, one-way trip, and does not include the additional 
twenty-two overpasses carrying other roads above the highway. A return trip northbound would nearly 
double the number of separate bridges crossed. Most of these would be similar to the respective 
southbound structures, but the number of crossings required for a roughly 92-mile round trip is 
staggering. 
 The typical bridge may pass under the average citizen’s radar, but they do not pass the years 
unmarked by corrosion, fatigue, and traffic damage. The Eisenhower Interstate Highway System was 
signed into law by the Federal Aid-Highway Act in 1956, and changed American culture and 
transportation forever (Eisenhower Interstate Highway System Web Site).  The corridor of the new 
Interstate -93, stretching from Manchester, was one of the earlier sections completed, with the NH 
sections finished by the early 1960s. The new highway systems represented unprecedented speed and 
scale in terms of roadway and bridge construction. Now, more than fifty years later, they present a 
quandary for state highway departments nationwide. Due to the great growth and bridge building 
periods of the early and mid-twentieth century, the average age of a bridge in the United States is 43 
years old (ASCE).  As of 2008, ASCE classified more than 12% of bridges as structurally deficient and over 
14% of bridges functionally obsolete. The report describes these two conditions as such: 
“A structurally deficient bridge may be closed or restrict traffic in accordance with weight limits because 
of limited structural capacity. These bridges are not unsafe, but must post limits for speed and weight. A 
functionally obsolete bridge has older design features and geometrics, and though not unsafe, cannot 
accommodate current traffic volumes, vehicle sizes, and weights. These restrictions not only contribute 
to traffic congestion, they also cause such major inconveniences as forcing emergency vehicles to take 
lengthy detours and lengthening the routes of school buses.”-ASCE 2009 Infrastructure Fact Sheet 
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 As the definition makes clear, most of the structurally deficient or functionally obsolete bridges 
are not in immediate danger of collapsing or failing. They exact their price on society through delays to 
commuters and emergency responders, in heavy maintenance costs and in unnecessary suspension 
damage to the average automobile. Even worse, through the difficulty of predicting the failure of half 
century old spans, some do fail. These failures include not just the catastrophic failures like that of the 
Interstate-35 Bridge in Minnesota, but many less publicized but still scary incidents. In 2010, just north 
of Boston, a deck failure on Interstate-93 sent concrete crashing onto the road below, and caused lane 
closures for several days (Fast 14: I-93 Rapid Bridge Replacement Project).  In 2007, in Boston, trucks 
were banned and commuters sent scrambling when the Tobin Bridge was revealed to have cracks in a 
main support beam, just months after debris from the bridge had fallen on boaters below (Taurasi).  On 
September 1st 2012 a section of the Arborway in Jamaica Plain had to be closed for emergency repairs 
as concrete fell onto traffic below (wcvb.com).  The list of minor, but scary failures goes on and on. 
 It is clear, as stated in the ASCE report plan, that a coordinated and determined effort to 
maintain and replace bridges, especially highway bridges, is crucial to America’s continued quality of 
transportation. It is an urgent situation, and the sheer scale in terms of number of spans is staggering, 
and so is the fact that nearly every American is and will be affected by the success or failure of current 
and future engineers in improving the system. Replacing these bridges, or repairing them, in a cost 
efficient way with minimum traffic delays and danger is ultimately important. Every option to increase 
construction speed, lower cost and eliminate traffic delays must be exhaustively evaluated. 
1.2 Problem Statement 
The bridge on Interstate-93 Southbound going over NH-97 (Pelham Road) has been put on the 
New Hampshire Red List for bridges that are structurally deficient or functionally obsolete.  The bridge 
was noted to be in serious condition and is scheduled to be replaced in 2012.  It scored very poorly on 
the last published inspection completed November 2009.  The deck condition was rated as serious, 
scoring 3 out of 9 possible marks.  The superstructure condition was rated as satisfactory with a mark of 
6, and the substructure was rated as poor with a mark of 4.  The structural appraisal of the bridge was 
“Basically intolerable, requiring high priority of replacement.” With this evaluation the bridge is 
structurally deficient and must be replaced.  The design and construction of this bridge is especially 
important given the fact that it supports a major artery in the Northeast (I-93), and averages 14,500 
daily commuters as of 2006.   
The replacement of this bridge must be done as soon as possible to insure the safety of the 
commuters, and as quickly as possible to minimize traffic congestion.  The fact that this bridge is a vital 
part of a highway used by so many people only makes it more important to be replaced as quickly as 
possible.  The bridge currently lacks the capacity to effectively handle the traffic flow with only two 
lanes to carry southbound traffic.  It is important to widen the new bridge to four lanes to handle the 
traffic.  A construction plan must be carefully devised to avoid traffic congestion by allowing traffic to 
pass over the bridge whenever possible and minimizing the duration of bridge closures.  The solution 
must also be economical since the State of New Hampshire has so many highway bridges to maintain.  
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The construction began during August of 2012, but the majority of the work is to be done from late 
2012-2013. 
1.3 Objective 
 The purpose of this project is to design and evaluate alternative bridge designs while mitigating 
the impact to the surrounding community and restricting traffic as little as possible.  The designed 
bridge must be structurally adequate to handle the traffic and loads related to construction or weather.  
The design of the bridge must also be able to accommodate current and future traffic volumes.  The 
construction of the bridge must be done using Accelerated Bridge Construction in order to ensure that 
traffic congestion and bridge closings are kept to a minimum.  The design must also be an economical 
and practical solution.  A successful solution will show measurable improvement in delays or cost as 
compared to traditional construction. 
1.4 Scope 
The purpose of the project is to identify the most economical bridge replacement plan for I-93 
SB over Pelham Road.  Background research on different bridge types was conducted to narrow down 
some practical design considerations.  Research on different materials, planning and design processes 
and construction methods was considered during the project.  The two most practical designs were 
further developed into preliminary bridge designs for evaluation.  A specific solution was determined 
based on the economic feasibility and design features from the preliminary designs. 
 A full design of the chosen bridge solution was completed, including the substructure and 
superstructure.  This was accomplished while taking into consideration construction methods.   Once the 
design was completed a construction plan and traffic diversion plan were developed.  The completed 





 The principle concept of the interstate highway system is grade separation. It is what prevents 
there from being any intersections or traffic lights on the interstates. It would be impossible to maintain 
highway speeds with constant intersections with surface level roads. Therefore, the high speed road 
must be kept from intersection with local roads, which creates an interesting engineering challenge. 
Roads must inevitably cross, so the solution is bridging of either the highway over the local roadways or 
the local roadways over the highway. This bridging must happen every time a local street and an 
interstate cross paths, so the sheer volume of required bridges becomes immense. Add the selection of 
different material and superstructure types, and it becomes clear the dizzying variety of engineering 
challenges related to grade separation. 
2.1 Interstate 93 SB over Pelham Road 
 One of the forty-six crossings Interstate-93 crossings between Londonderry and Boston is an 
overpass over NH Route 97, or Pelham road. It is a twin to a very similar span carrying northbound 
traffic over the same road. This bridge is designated Salem 068/078 by the state, and most people barely 
regard it as they pass on their way to Boston. The existing span currently carries just two southbound 
lanes of traffic, with minimal shoulders and no breakdown lanes. One of the lanes is larger than 
standard to allow for crossover merging for the cloverleaf style exit system surrounding the bridge. 
This relatively standard bridge was designed in November of 1959, by the Clarkson Engineering 
Company of Boston Massachusetts. It was designed for a modified Military loading of a 16 kip wheel 
load on the deck slab, according to the AASHO 1957 specification, and the NH DPW H. 1954 with 1958 
supplement(1959, Clarkson Engineering Company Incorporated). The bridge was constructed in 1961 
and has been in service continuously since then. It currently is used by around fifty thousand vehicles a 
day (NHDOT Construction Plans). The bridge, as seen in an engineering rendering from the west, is 
pictured below in Figure 1. 
 Design wise, the bridge contains three spans. These spans consist of rolled wide flange steel 
girders.  End to end, the first span stretches from a mass abutment, to a hammer head pier supported 
by three circular columns, the second span stretches from one hammer head to pier to another, and the 




Figure 1: A rendering of the bridge from the original 1959 plans. (Clarkson Engineering Company Incorporated) 
 The bridge is located in a commercial area. Most of the daily travel on week days is commuter 
traffic, and a significant number of people work in the area immediately surrounding the exit 
interchange. On the weekends there is less commuter traffic, but during the summer, there is significant 
draw to Canobie Lake Park, a local amusement park. Specifically, heading eastbound on Pelham road, 
there are several industrial complexes, a park and ride station and the amusement park. Heading west, 
there are many office and light industrial complexes. An aerial view of the bridge and I-93 /Pelham Road 
is shown in Figure 2. There currently is a significant area of undeveloped land near the bridges due to 
the old cloverleaf style exit setup.  
 
Figure 2: A satellite picture of I-93 SB over Pelham Rd. (Google Images) 
 The bridge is currently in poor condition, unsurprising for a fifty plus year old span. There has 
been significant damage to the concrete cover in the substructure. Water and chloride-related spalling 
has removed much of the concrete on the top of the hammer head piers and at the bridge seats of the 
mass abutments. There is also obvious damage to the concrete piers themselves, mostly cracking. 
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Figures 3 and 4 below show the damage to the bridge seats.   Figure 5 shows severe damage to one of 






















Figure 3: Large number of repaired and current concrete failure 
locations on the southern pier of the SB Bridge. Note the very 
evident water staining and continued cracking to the bridge 
seats. 
Figure 4: Clear evidence of rust related spalling, reinforcing cage 
fully exposed in places. This damage is located on the bottom of 
hammerhead on northern pier of SB Bridge. 




The roadway structural deck and coping are also in poor condition. The coping is severely 
decayed, with reinforcing cage completely exposed in places on the northbound bridge. The deck is 
shedding the bottom cover concrete, and has been repaired extensively, with a very large repair using 
“leave in place” forms near the southern abutment. The entirety of the span over traffic is covered with 
debris netting to reduce the chance of debris harming passersby. The netting can be seen in Figure 6 
below and some of the forms in Figure 3 above. The roadway surface has been recoated recently and is 
in very good condition, so it offers little insight as to the condition of the concrete below. Unfortunately 
the concrete sections of the bridge are in need of immediate repair or replacement (NHDOT Red list).  
In general, upon observation the steel superstructure is in good condition. The paint is beginning 
to fail in select sections, but significant loss of section in the stringers has not occurred. The safety rail at 
the top of the bridge is visibly rusted. The actual effectiveness of the bridge is unknown without further 
examination, which is made difficult by the lack of shoulders and the heavy traffic on the bridge. Some 









2.2 Design of Highway Bridges  
As early as the mid 1800’s, engineers and designers used standardized methods to increase the 
design strength of structures in order to reasonably decrease the probability of the structure failures 
(LRFD Design vs. ASD and LFD).  The first standardized method used was called Allowable Stress Design 
(ASD), which designated certain factors of safety to structures to improve structural reliability despite a 
variety of uncertainties.  This is a very simple approach and can be overly conservative in certain aspects 
of design but at the same time it does not take into account potential worst case scenarios.  A more 
accurate measure of resistance besides stress had not been developed and the factors of safety in ASD 
can be fairly subjective numbers.   
Figure 7: Debris netting under the SB Bridge Figure 6: Paint damage and decaying roadway coping. Picture 




Load Factor Design (LFD), also known as Ultimate Strength Design, assigns load and resistance 
factors for different types of loading including dead loads, live loads and impact loads.  In this approach 
load factors are applied to each load combination and different types of loads can have different levels 
of uncertainty.  Unfortunately, LFD still does not assess certain risks to the structure and is more 
complex and time consuming than ASD.  
Load and Resistance Factor Design (LRFD) is probabilistic approach to structural safety able to 
account for a wide variety of loading conditions, even referring to low likelihood but high impact events. 
It is also more complicated and time consuming than ASD.  Load and Resistance Factor Design also 
provides acceptable safety parameters while not being over conservative and overdesigning for very 
unlikely and extreme scenarios.  This method is capable of providing a uniform level of safety based on 
risks and probabilities of worst case scenarios happening concurrently.  After year 2007 all bridges in the 
United States are to be designed using AASHTO LRFD Specifications in order to qualify for federal 
funding (Tonias & Zhao).  The LRFD Specifications are used for design during this project. 
2.2.1 AASHTO LRFD and New Hampshire State Bridge Design Specifications 
 As mentioned above, the design standard for interstate bridge in the United States is currently 
the American Association of State Highway and Transportation Officials (AASHTO) LRFD Bridge Design 
Specification. The specification ensures that bridges are “designed to specific limit states to achieve the 
objectives of constructability, safety, and serviceability, with due regard to issues of inspect ability, 
economy and aesthetics.” Specifically AASHTO prescribes that every bridge should be designed to meet 
the force effects due to the defined design loads multiplied by the load modifier ηi and the load factors 
γi. It specifies that a bridge should meet these force effects in each of five strength states, two extreme 
event states, four service states and two fatigue states. In all of the conditions, any force that has a 
decreasing effect on another shall be taken at minimum value. For instance, the designer cannot allow 
wind uplift to reduce the loading forces applied through supports, because it is unreasonable to assume 
the structure will always be assisted by wind uplift or similar effects.  The load combinations are given in 









The first AASHTO state, Strength I, is a basic load combination, which accounts for normal 
vehicle live load on the bridge without wind. Strength II is a load combination that accounts for user 
specific or permit vehicles or any combination of both. Strength III is a load combination relating to an 
over 55 mph wind acting on the bridge, but with no live loads because AASHTO states it would likely be 
unsafe for vehicles to be travelling in such high wind. Strength IV is a load case that accounts for very 
high dead loads in comparison to live loads. It is roughly applicable when the force effect of dead vs. live 
loads is about seven to one. This load combination can often control during construction. Strength V 
accounts for normal vehicle live loading combined with a 55 mph wind.  
The extreme event cases attempt to provide design protection and consideration to disastrous, 
infrequent events. Extreme Event I is a load combination that includes earthquake loads. The specific 
live load earthquake factor must be determined. Typically, a value for this factor of 0.5 is valid for a wide 
range of truck traffic volumes as specified in the AASHTO LRFD Bridge Specifications 2012. Extreme 
event II is a load combination that considers a variety of disastrous happenings, including floods, vehicle 
and ship collisions and ice loads. It generally is significant for bridges spanning over water, because 
shipping collisions have a history of causing significant bridge collapses (Arsava). 
Figure 8: AASHTO Load Combinations (AASHTO 2012) 
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The service conditions are designed to relate to the normal operational use of a bridge, with 
wind loadings. Service I is a load combination relating to the normal operation of a bridge and a 55 mph 
wind, with all loads taken at nominal values. This case is important for the evaluation of compression in 
prestressed components. Service II is intended to control the yielding of steel bridge structures and slip 
critical connections, and is valid only for steel bridges. Service III is a load combination used to analyze 
tension in prestressed concrete superstructures, and control cracking. Service IV is a load case relating 
only to control of prestressed concrete columns.  
The final two load combinations are used to control fatigue. Fatigue I is a “fatigue and fracture 
load combination related to infinite load-induced fatigue” (AASHTO 2012).  It is used to design a 
structure for infinite fatigue life, implying that fatigue will not be the limiting factor in the useable 
lifespan of the bridge.  Fatigue II is a load case that allows for fatigue design for a finite number of loads. 
Taking under account all of these load cases, it is the responsibility of the designer to decide 
which cases are relevant to a specific bridge project, according to the wishes of the owner. They must 
combine the factors and investigate the positive and negative extremes of each load case.  
Specifically for roadways, bridges designed under the AASHTO 2012 LRFD Bridge Specifications 
are designed to support the HL-93 live load. This HL-93 live load consists of either a design truck or a 
design tandem, and a design lane load (AASHTO 2012).  Every design lane is viewed as being occupied by 
either a design truck or a design tandem and a lane load; so a four-lane bridge would have four design 
trucks and four design lane loads. The governing load is the combination that produces the highest 
positive moment and shear. This situation is termed the “extreme case” by AASHTO. 
For the design of continuous spans and, therefore, design for negative moment, AASHTO 
specifies an additional design case. This case is two design trucks, with a minimum spacing of 50 feet 
between them. The spacing between axles in each truck is set at 14 feet.  The loads are taken as 90% of 
the normal lane loads and 90% of the truck loads. 
 The New Hampshire DOT also provides a highway design code. It is called the Standard 
Specifications for Road and Bridge Construction and contains additional design requirements specific to 
New Hampshire. 
2.2.2 Bridge Superstructure 
 There are a wide range of structural possibilities when designing a replacement bridge so it is 
important to be able to recognize a few practical designs to complete an efficient design and analysis.  
Function is one of the first aspects of the bridge to consider when planning a design.  The function of the 
bridge will determine the design loads and provide an idea of how much support the bridge will require.  
The project bridge is being redesigned is an interstate bridge so it will need to carry a substantial load.  
Another important aspect of the bridge is the span length.  The Pelham Road overpass spans 150 feet 
which falls on the larger side of a medium span.  Medium span bridges have typically been constructed 
 26 
 
with prestressed concrete and steel girders.  As the materials and design concepts used improve, the 
bridge spans are more capable of extending to longer distances.  The longer the bridge can span, the 
less substructure is needed for support.  This can reduce the total cost of the bridge and reduce the time 
and effort spent during construction.  The fewer members needed to create a bridge, the quicker it can 
be erected which leads to less traffic congestion. Unfortunately it is also important to consider the 
increasing material costs, weights and depths involved with longer spans. 
  
 
The structural type of a bridge defines the structural framing system and the type of 
superstructure.  There are four major types of structural framing systems as seen in Figure 10.  One of 
the structural framing systems is a simple span.  This consists of a superstructure span containing just 
one unrestrained bearing at each end.  The supports allow rotation as the span flexes under the load.  
There must be at least one support to keep the span from moving longitudinally.  Another type of 
structural framing system is a continuous span.  This consists of one continuous span crossing at least 
three supports.  The member’s rotation is restricted in the area next to the pier since it is continuous.  
The third structural framing system is a cantilever and suspended span.  The span is continuous over the 
pier and ends shortly after creating a cantilever.  This cantilever is typically used to support the end of 
an adjacent span.  In this type of system, there is a “suspended” span which relies on the adjacent 
cantilever spans for support.  Sometimes the suspended span rests on an ordinary simple support.  The 
final structural framing system is a rigid frame.  Rigid frames are generally used as transverse supports, 
but can also be used as longitudinal spans.  They are called rigid frames because the method of 
fabrication does not allow relative rotation between members at joints.  
  There are many different types of superstructures for a bridge.  Arch bridges, cable-stayed, and 
suspension bridges are all bridge types that would typically be large spans, and they are too involved 
and costly for a medium span interstate bridge.  Such complicated construction techniques are simply 
unnecessary for a typical span.  A truss is not a good choice either, and not just because it is historical 
Figure 10: Four types of spans taken from “Bridge Basics”. 
Figure 9: Commonly used beams taken from “Bridge Basics”. 
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form of construction. Steel trusses were originally economical because they saved on material, and 
required more but smaller pieces. These same features are why truss bridges are no longer economical 
for even large spans, because material is relatively inexpensive today but the enormous amounts of 
labor in truss fabrication, construction and maintenance is not. Truss bridges as a rule are also less safe, 
because they tend to be non-redundant, have a large number of connections that can fatigue, and have 
smaller members that are easily damaged by rust or traffic.  Labor costs can also quickly eliminate stone 
or cast-in-place reinforced concrete bridges. Having a hundred laborers onsite is not going to produce 
profit in 2012, with the emphasis on speed and consistency. 
 Therefore, despite the great variety of bridge choices, the pressure of economics generally limits 
medium span highway bridges to a choice between or combination of two options for superstructure 
material. The first is material is precast, pretensioned concrete beams or other structural shapes, made 
offsite at a factory. The second material is the venerable classic, steel I-shaped beams. The vast majority 
of new bridges of similar spans to the project bridge utilize one of these two materials. There is also a 
great deal of experience and literature in the construction industry involving these two types of bridge 
structures. 
2.2.2.1 Precast Pretensioned Bridges 
Precast concrete has a long history of use in transportation applications. The histories of precast 
concrete and prestressed concrete for use in bridges are thoroughly intertwined. Prestressed concrete 
takes advantage of increased strengths by using tension elements to create compressive stress in 
members. This compression is induced by either pre or post tensioning, and allows the members to 
support much higher loads. This in turn, allows for much smaller cross sections than regular cast-in-place 
concrete to support the same loads.  This is important for bridges with their long spans and persistent 
clearance issues. 
Cast-in-place concrete can be prestressed onsite, but the extra tensioning equipment, in 
addition to the typical forms and false work would quickly make for a costly operation (PCI Manual). It 
would be for all purposes impossible to do this for a replacement bridge. Therefore, precast is married 
to prestressed in bridging applications, with members arriving fully cured and ready for installation. The 
first American bridge constructed using prestressed concrete was in 1949 in Philadelphia, Pennsylvania, 
and now the precast-prestressed concrete industry accounts for roughly 50% of new bridges in the 
United States (PCI Manual). 
Structurally, precast varies by bridge span length. For very short spans, precast slabs, or voided 
slabs are used, sometimes as part of a rigid (three sided) bridge system. These techniques can be used 
up to spans of forty feet. For mid-span bridges, there are a variety of concrete shapes available such as a 
multi stem, double stem or channel setup, with economical spans to around sixty feet or so. For the 
longest spans, those stretching to a hundred feet or more, there are typically three options. First is 
single stem, featuring a very large beam shape that tapers to the edges of the deck. The second is a box 
beam style; a wide, deep box shaped element that supports the deck directly above it. The final type of 
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long span precast and one of the most often used for highway projects is the bulb tee or I beam-shaped 
member. Often known as the “New England Bulb Tee” these are concrete members that look similar to 
rolled steel members in cross sectional shape. 
States choose to use precast for a variety of reasons. One can often be cost. Depending on the 
region, precast bridges are competitive on initial cost, with other types of bridge structures. Once life 
cycle costs are considered, precast can sometimes become even more attractive. Precast concrete tends 
to have better resistance to damage than CIP concrete and does not need to be painted as does 
traditional steel. Precast tends to have very low net stresses due to the prestressed nature of the 
structural members, as well as a very massive cross section. This produces savings as bridge decks and 
mounting components wear out more quickly on more flexible steel bridges (PCI Manual). Precast 
bridges also come in a variety of aesthetic shapes and colors, and are more easily adapted to assume 
very unusual shapes.  It can simulate a wide variety of finishes at low cost. 
Precast is often more easily manufactured than structural steel, and there are more local 
producers of the precast structural elements than those for steel (PCI Manual). This is because the 
amount of specialized equipment to create precast is usually less than that to create structural steel. For 
example, an August 2007 issue of Modern Steel Design details the modern steel casting process. The 
article focuses on a steel plant in Arkansas that sprawls over 860 acres and has 850 employees that 
“tend exploding furnaces as big as brownstones”. The electric arc furnace shown in Figure 11 is one such 
large, dangerous machine. Production of precast is easier in that the effect of economies of scale tend to 
force steel production to occur in widely spaced, gigantic factories. For precast production, only a mold 
shown in Figure 12, tensioning, batching, moving and curing equipment is required all of which is often 
portable. In fact, many of the largest precast projects actually establish temporary plants onsite to save 
on transportation costs, something which will never occur with structural steel. Precast orders, 
especially those taking advantage of standard or common shapes such as Bulb Tees can often have a 








Figure 12: Prestressed I-beam forms taken from http://www.aisc.org/content.aspx?id=3786 
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2.2.2.2 Steel Stringer Bridges 
Structural steel has been an important material in the construction of bridges for well over 100 
years. In fact the first time steel was used in bridges was the Kymijoki railway bridge in Finland. It was 
the first 3-span steel truss bridge and was built in 1870 (History of Iron and Steel Bridges).  
A multitude of designs are now used for various bridge spans. Some common steel bridge types 
include plate girder, box girder, or rolled beam bridges. The plate girder is comprised of a vertical plate, 
which has top and bottom flanges welded to it to create an I-shaped beam. They are generally optimized 
for bridges with spans of 125 feet or more if the girder spacing is between 11 and 14 feet. Box girders 
include welding a top plate to a C-shape beam to create an enclosed box and can be used under similar 
circumstances. Rolled beam bridges are generally used for short spans up to 100 feet and continuous 
spans up to 120 ft. The span lengths are restricted due to limitations of the steel mill. Issues with 
transportation of beams also govern the longest continuous beams available. 
Steel bridges can prove to be very desirable due to their ability to provide high capacities with 
low material weights. In fact weight optimization is one of the most important aspects of efficient steel 
bridge design. Designing optimized members can improve efficiency if employed correctly. Often times 
the lightest weight or most optimal shaped member is not a standard size provided by common steel 
mills. Therefore it is important to devise an efficient design while also keeping in mind the most 
common member sizes.  
The main disadvantage of using structural steel for bridge design is the increase in cost from 
that of reinforced concrete or pre-cast concrete.  The unit pricing for structural steel as specified by the 
NHDOT unit pricing is $1.90.  Life span and required maintenance can also be factors in the total cost of 
the project. Various coatings and paints or weathering steel can be used to greatly increase life span and 
reduce the overall cost of repairs (McCormac). Structural steel bridges can be very effective in various 
situations though the scarcity of steel mills in close proximity for some regions, and the span restrictions 
of bridge elements can make steel construction more expensive than alternative methods.  
 
2.2.2.3 Composite Beam Design 
For years steel beams were used to support concrete slabs without taking advantage of 
composite effects.  The benefits of using the concrete slab and steel beams together in resisting loads 
compositely have been shown in recent decades.  Together steel beams and concrete slabs can support 
33 to 50 percent or more load than steel beams alone in non-composite action (McCormac).  Composite 
construction for highways bridges was accepted and adopted by AASHTO in 1944, and the use of 
composite bridge floors has rapidly increased since 1950 (McCormac).   
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The slab in a composite section acts as the compression portion of the combined beam.   The 
composite section makes use of the high compressive strength of the concrete slab and the high tensile 
strength of the steel.  Overall, composite beams are more efficient at resisting loads than simple steel 
sections.  Composite sections have greater stiffness than non-composite sections and also have 
deflections from 70 to 80 percent less (McCormac).  Less steel is needed which can make the beam 
lighter and less expensive. 
Steel shear anchors must be installed in order to connect the concrete slab with the steel 
beams.  The shear anchors are designed to resist all shear forces between bridge slabs and beams.  
Several types of connectors are used, but the most economic have been round studs welded to the top 
flanges of the beams (McCormac).  The studs are rounded steel bars with a rounded head on top to help 
keep the concrete and steel together and force the composite section to act as a unit.  Other steel 
anchors which can be used include spiral anchors and channel anchors; these are displayed in Figure 14.  
 
Figure 14: Displays different type of shear anchors 
used in composite beams, image taken from 
"Structural Steel Design" (McCormac). 
Figure 13: Prefabricated deck sections being placed over supports, image 
taken from FHWA website. 
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In order for the steel anchors to bond with the concrete to create the composite beams, the wet 
concrete must be placed over the anchors and allowed to cure.  This can cause constructability issues for 
projects which must be completed in a short period of time, and the wet concrete adds to the weight 
which the beams must support during construction.  In order to minimize these issues, innovative 
techniques have been used to limit the construction time and increase the constructability of the bridge.  
Prefabricated sections of concrete slab with holes to make room for steel anchors can be transported to 
the site and intermittently placed along sections of the bridge as shown in Figure 13 from FHWA.  High 
strength concrete can then be placed in between sections and over the steel anchors to create the bond 
between the steel and concrete slab.  This is a relatively new technique used to quickly and efficiently 
erect a bridge.   
Another more generally practiced technique is to prefabricate portions of the span with the slab 
already cured on the beams.  In order to limit the amount of the structure necessary to lift and 
transport, sections generally consist of two beams connected by a portion of the cured section on top.  
These sections are then installed and connected with high strength concrete.  This method allows the 
beam-and-slab system to provide full composite action during construction in addition to adding to the 
constructability of the bridge.  
2.2.3 Foundations 
The substructure is one of two main parts of a bridge.  The purpose of the substructure is to 
transfer the loads of the bridge to the supporting ground below.  The loads from the superstructure are 
transferred to the bearing plates which then transfer the load to the foundations, which are supported 
by the ground.  The types of foundations used are greatly dependent on the site geometry and soil 
strength.  Large spread footings are preferred because they are shallow foundations which do not 
require much excavation, and they distribute the loads over a larger area.  In more extreme conditions it 
may be beneficial to have some deep foundations which have a smaller footprint and penetrate to 
deeper levels of the earth, offering more stability and support. 
 
Figure 15: Standard abutment (Bridge Inspection, Maintenance, and Repair) 
The common foundation types for bridges are abutments, piers, and bents.  The abutments are 
the structures which offer support at each end of the bridge.  Abutments are either constructed with 
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plain concrete, reinforced concrete, stone masonry or a combination of concrete and stone masonry 
(Bridge Inspection, Maintenance, and Repair).  They will be the only foundations for a single span bridge 
and consist of five parts: a footing, a backwall, a stern or breast wall, a bridge seat and a wing wall as 
shown in Figure 15.  The backwall is a small retaining wall which extends up from the abutment.  Its 
purpose is to prevent the embankment soil from spilling on to the bridge seat and they must provide the 
necessary clearance between the ends of the bridge span and the face of the backwall to allow the 
bridge to expand and contract (Backwalls).  Wing walls are the retaining walls adjacent to the abutment 
responsible for keeping the embankment soil around the abutments from spilling into the waterway or 
roadway being spanned by the bridge (Childs).  The bridge seat is an indent on the top of the abutment 
which contains the bearings on which the superstructure sites.  This is the area where the end of the 
span will be supported and connected to the abutment.  The breast wall is the retaining wall directly 
under the span.  It is used to prevent the embankment soil from spilling over and maintain the structural 
integrity of the embankment soil by providing horizontal stability.  The footing is what anchors the 
abutment in the ground and is typically a very wide shallow foundation. 
 
Figure 16: Typical piers and bents (Bridge Inspection, Maintenance, and Repair) 
Piers are used as supports between the two abutments and generally consist of footings, 
columns or stems, and caps as shown in Figure 16.  A highway overpass can use a variety of foundations.  
Some designs consist of a single span only supported by abutments, while others require one or more 
other types of foundations between the abutments.  The footings are generally slabs at the bottom of 
each column or stem which transmit the load into the deeper layers of soil or rock.  The footings must 
be designed to resist the vertical load and moment from the superstructure, if the slabs cannot 
adequately resist the load additional deep foundations are required.  Some of these deep foundations 
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may be piles, caissons, or drilled shafts which penetrate deeper into the soil and possibly bedrock to 
secure the footing.  The columns or stems transmit the applied loads and moments to the footings and 
must meet strict size and clearance requirements.  The cap of a pier takes on the loads from the 
superstructure and transmits the loads to the columns or stem.  The pile cap will bind the columns 
together and create a rigid structure if the pier consists of multiple columns.  Bents are piers which 
penetrate the ground but don’t have footings.  Piers and bents are typically made of steel, concrete, 
stone, or a combination of the materials. 
2.2.4 Pavement 
Pavement is generally one of two materials used for the actual road surface in the United States. 
Pavement usually consists of either aggregate with asphalt binder, or some form of concrete. An asphalt 
paved road varies in thickness depending on traffic and soil conditions, but is generally between six and 
eight inches thick for newly placed highways (Mallick, El-Korchi). Concrete pavement is generally thicker 
than asphalt and can be reinforced in one of three ways: unreinforced, reinforced at panel joints or 
continuously reinforced through its whole length. Due to the vast number of freeze-thaw cycles and the 
heavy application of road salts, northern areas tend to use more asphalt paving. 
An asphalt road consists of various layers with different grades of asphalt as shown in Figure 17. 
Generally the sub base, or underlying ground is compacted or replaced, then a base layer of structural 
stone or sand is layered and graded. On top of this coat comes a first thick layer of base course, asphalt 
with large aggregate and lower asphalt content. Following this comes at least a layer or two of medium 





Figure 17: Illustration of wheel loadings on asphalt and concrete paving taken from Pavement Engineering Principles and 
Practice. 
  The topmost layers are the best quality because pavement is designed according to stress cones 
from wheel loads. Stress is most concentrated in the top and dissipates as it moves towards the bottom, 
allowing the use of lower cost materials in lower layers. Software and equations enable engineers to 
model the stress at different points beneath the roadway. They can then pick the least expensive 
material that meets the stress criteria. The top wearing course must also meet friction requirements to 
allow braking and maneuvering, and be able to withstand weather and UV damage.  
 An asphalt based bridge paving consists of several parts. First the concrete deck must be in-
place on the bridge and cured enough to support the weight of construction equipment and the 
eventual wearing course. Then the surface is cleaned and dried to a high standard of uniformity, to 
preserve bonding for the water sealant. The water sealant is a heat welded heavy duty tar-fabric, similar 
to the material used in flat roofing. This is crucial to prolong the structural life of the concrete deck by 
protecting it from water and de-icing chemicals. Within a few days, or immediately if possible, the deck 
is paved by the HMA bridge pavement. This is applied either by the normal transfer vessel, paver, and 
roller combination. The bridge pavement itself is typical wearing course grade pavement. This means it 
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must meet the same requirement as a typical top layer pavement, and also that it applied with the most 
precision, and therefore typically at a much slower rate than base type asphalt courses. 
 This bridge pavement serves several purposes. It provides a level of water proofing protection 
similar to how a normal roadway pavement prevents water saturation of the sub base beneath it. The 
pavement protects the waterproofing membrane from both traffic and UV based degradation, 
increasing the time it provides protection to the deck. Finally, the bridge pavement, as compared to an 
unpaved concrete wearing surface, prevents traffic wear of the deck concrete directly.  
2.2.5 Safety 
 The bridge design must include bridge railings classified as longitudinal barriers.  The bridge 
railings must meet full-scale crash-test criteria and the Federal Highway Administration (FHWA) codes 
and regulations. Typically, barriers can only be selected from a variety of crash worthy shapes. Crash 
worthy barriers are barrier types with defined specifications that have already been crash tested 
successfully by the Federal Highway Administration. These barriers have been used traditionally for one 
of several purposes. First, barriers are generally used, if necessary, to prevent cars from exiting the 
roadway into: steep slopes or vertical drops, active construction sites, or other traveled ways. Barrier 
types range from aluminum rails, to steel wire, to concrete “Jersey” barriers.  
Barriers are also often used to protect important infrastructure components from vehicle 
collision, and to protect vehicles themselves from collision with infrastructure components. If piers are 
used on an interstate highway project, they will generally be surrounded by Jersey Barriers both for the 
safety of the driver and to protect the structural integrity of the foundation.  Barriers can also be used to 
protect cranes, temporary shoring, or permanent but crash damageable bridge components, such as low 
hanging beams or truss members. 
Additionally, for roadway safety, care is taken in any bridge design to follow typical state and 
federal highway codes. These codes include among many other things, rules governing sight distance as 
it relates to stopping distance, and limits on curves, speeds, grades, and lane specifications. These 
conditions are also directed towards the design speed of the roadway. The purpose of the specifications 
is to provide some assurance that even the most unsafe, typical car with an average driver can safely 
traverse the new bridge and roadway, both during construction and during the service of the bridge. In 
the extreme, the codes prevent sudden lane drops, sharp curves or dangerous merge areas on 
highways. These limits can often complicate temporary traffic routing (NHDOT). 
2.2.6 Design Aids 
2.2.6.1 PG-SUPER 
PG-Super is prestressed bridge design software. It is the most widely used precast, prestressed 
bridge software based on the AASHTO LRFD specifications in the world (http://www.pgsuper.com/). It 
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was initially developed as a combined effort of the Texas Department of Transportation and the 
Washington Department of Transportation to aid in the design of prestressed bridges. It has a vast 
library of AASHTO and state standard concrete sections. These sections include box girders, concrete I-
girders, a variety of Bulb Tee designs, and others. 
A user of PG-Super must specify design strengths for the concrete and for the steel strands, 
bridge geometry, as well as the design methods and assumptions. The software can accommodate 
multiple spans, and skewing of the entire bridge or a specific span. Finally the user will specify the type 
of girder from a library file, the desired girder spacing, and also the load cases, service conditions, and 
specific AASHTO loads for design evaluation. At this point, a user can design one girder at a time or all of 
the bridge girders simultaneously. If the strand inputs are left blank, the program output will define the 
number of strands and harped strands required in each girder. It will also render the bridge according to 
the specified spacing, geometries and slopes.  
In addition to designing the strands for precast members, the program also conducts the 
necessary load analysis.  From the user defined load cases, PG-Super calculates the maximum moment 
(known in AASHTO as the extreme case) for a variety of possible situations, and creates a report 
indicating coordinates and pass/fail for each individual case. The output also provides design moments 
acting on each girder in the bridge individually, and charts of the various moments due to different load 
cases on that member. For a user designed member, PG-Super will calculate the design moment 
capacity and compare it to the calculated moment due to loads. 
In summation, PG-Super is an excellent engineering aid for the design of precast, prestressed 
bridges. It can be used to develop a comprehensive design, complete with deck and beam reinforcing 
steel quantities. Results can also be used as a base component for design details, or the program can be 
used to check hand calculated beam and bridge designs quickly against the full range of AASHTO loads 
and load cases. 
2.2.6.2 ESpan 140 
 ESpan 140 is a free web based design tool developed by the Short Span Steel Alliance (eSpan 
140). ESpan can be used to create a quick design for a steel solution for a simply supported bridge with a 
span of no more than 140 feet. The design is created based on various inputs such as number of traffic 
lanes, roadway width, average daily traffic, and design speed. The outputs that are obtained from ESpan 
140 include designs for rolled beams, plate girders, corrugated structural plate, and corrugated steel 
pipe. The program also presents durability solutions for the bridge design.  
 ESpan 140 can be used to obtain a complete bridge superstructure, or as a preliminary design 




 The demonstration version of RISA-2D is a simple structural analysis program that assisted in the 
static analysis of the structure (RISA-2D).   The structure may be analyzed as a simply supported or 
continuous beam in the program with the appropriate loads applied as specified by the AASHTO LRFD 
Design Specifications.  The static analysis is then run, and RISA generates shear and moment diagrams 
displaying maximum values.  The shear and moment diagrams may also be viewed interactively by 
selecting a point along the horizontal axis of the diagram and obtaining the shear and moment at that 
specific point on the beam.  In addition to the benefits offered by the software, RISA was selected for its 
ease of use and convenience of revising previously analyzed structures.  Loads are easily adjusted for 
different loading scenarios and coefficients can be assigned to specific loads to create multiple load 
cases.  The multiple load cases are particularly helpful when evaluating the different Strength conditions 
specified by AASHTO. 
2.2.6.4 NY DOT Math Cad LRF D Cantilever  
The NYSDOT cantilever abutment analysis tool is a free file provided by the New York State 
Department of Transportation. The analysis worksheets are based in Mathcad, which is a calculation 
organization and data analysis program (PTC Mathcad). The NYSDOT website offers a file that “contains 
Mathcad version 14 worksheets that analyze and design cast-in-place abutments and wing walls in 
accordance with the AASHTO LRFD Design Specifications” (NYSDOT). The worksheet produces a full 
AASTHO limit state abutment and wing wall design based on the input of various values such as material 
strengths, dimensions, soil properties, loading conditions, and load magnitudes. 
2.2.6.4 Other Design Tools 
 The library of tools a bridge designer has at his disposal is extremely relevant to the accuracy 
and promptness of his bridge design. Other, non-software based resources project play a crucial role in 
the development of designs. The Prestressed Construction Institute Precast Bridge Manual (PCI Bridge 
Manual) provides assistance in preliminary precast design with examples and charts. The industry 
standard estimation book, R.S. Means, provides cost estimation values and methods. The AISC Steel 
manual provides design information and specifications for rolled steel members.  Two textbooks, Bridge 
Engineering by Tonias and Structural Steel Design contain very useful design examples and explanations. 
Microsoft Excel, as spreadsheet software, provides a means of easy and adjustable calculation of design 
parameters. 
2.3 Construction Plan 
2.3.1 Traditional Construction Plan 
In the United States, an owner or agency proposes a bridge for construction. An external design 
firm or the state bridge design division reviews the job and advertises it to the public for contractors to 
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bid on it. The owner, in the vast majority of cases a state or the federal government, accepts the least 
costly eligible bid. 
 The first issue that needs to be resolved before any work can begin is that of funding. Next, the 
proper standards and references are chosen based on the location of the project and the type. Once all 
the preliminary requirements are met the design can begin. For existing bridge sites, inspections must 
take place to observe the present condition. The site can then be inspected for various features such as 
drainage conditions, vertical clearance, soil condition, horizontal and vertical alignment constraints, 
underpass or channel constraints, and potential utility impacts. 
 The design of any bridge involves implementing various substructure and superstructure 
elements. The different components such as the abutments, footings, piers, beams and girders are 
designed using AASHTO’s Standard Specifications for Highway Bridges. Design loads are implemented to 
determine the correct capacities for the bridge elements. 
 Traditional construction plans allow fewer restrictions to the building materials that can be used 
during construction. Materials such as cast-in-place concrete can be used more effectively with 
conventional construction due to the more relaxed timelines and use of detouring and lane closures. 
 During construction various safety precautions have to be enacted to protect motorists and 
workers. This can include using detours, implementing lane closures, or even constructing the bridge in 
a new location and then altering the existing roadway alignment to incorporate the new bridge. 
 Once the construction is complete, and the bridge is in service, it is general practice to setup 
maintenance schedules to help promote the durability of the structure. This can ensure that the 
structure has a long life span and will not require costly repairs in the future. 
2.3.2 Accelerated Bridge Construction Plan 
Over the past few decades Accelerated Bridge Construction (ABC) has emerged as an effective 
alternative to conventional bridge design and construction. ABC involves employing efficient planning 
and design, along with innovative materials and construction methods to substantially reduce the total 
construction time of new or replacement bridges. This can be very desirable when considering the 
replacement of bridges that are vital to the flow of the traffic system. 
By implementing ABC in a given project, substantial improvements to various consequences of 
construction can be observed. For instance time delays due to traffic impacts and weather can be 
lowered. Additionally, by applying ABC, impacts to traffic flow can be greatly reduced. This is because 
ABC involves minimal to no traffic detouring, no temporary bridge structures, and no change to the 
existing roadway alignment. Also, due to the efficiency of the process, ABC can greatly reduce the 
environmental impact of new or existing bridge construction. 
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An important aspect of ABC is the use of Prefabricated Bridge Elements and Systems (PBES) 
(Culmo, Michael P.).  As the name suggests, PBES are structural elements that are manufactured off site 
under controlled settings. The elements are generally pre-cast concrete, composite pre-cast and steel, 
or steel systems, and can be used for all structural components including decks, beams, piers, and 
abutments. PBES have their advantages and disadvantages. An advantage is the higher quality of the 
materials when using PBES which is due mainly to the environment in which the elements are made. The 
facilities are generally set up so that temperature, humidity, and weather conditions are controlled. As a 
result of the higher quality of the materials, PBES can provide improvements in safety, quality, and long-
term durability.  
The main disadvantage of ABC with PBES is the increase in cost of construction. Companies who 
have completed initial ABC projects with PBES have seen increases from 10% to 30% in construction 
costs (Culmo, Michael P). The main factors that affect the increase in cost include the size of the project 
and the tight construction time limits. Obviously a bigger project will lead to higher costs due to the 
greater amount of PBES needed. A tight construction time limit also increases costs because more work 
needs to be done in less time. This could involve including more engineers for the design, more workers 
to ensure the structure is erected in a timely manner and more effort by the contractor to create a very 
efficient construction schedule. 
There are many factors that can affect the need for the use of ABC. An effective way of deciding 
if ABC is an appropriate alternative to conventional bridge construction is to look at how much the 
mobility impact time will be improved. The ABC Manual defines mobility impact time as any period of 
time the traffic flow of the transportation network is reduced due to onsite construction activities. The 
list below demonstrates the different tiers of mobility impact time. 
Tier 1: Traffic Impacts within 1 to 24 hours 
Tier 2: Traffic Impacts within 3 days 
Tier 3: Traffic Impacts within 2 weeks 
Tier 4: Traffic Impacts within 3 months 
Tier 5: Overall project schedule is significantly reduced by months to years 
If the use of ABC lowers the tier number associated with a proposed project it is useful to conduct an 
analysis to determine if the use of ABC is appropriate. 
 Accelerated Bridge Construction has proven to be an important asset over the years. As was 
seen in the “Fast 14” bridge replacement project, ABC can greatly increase the efficiency of a proposed 
job. The Fast 14 involved replacing 14 deteriorating bridges on I-93, north of Boston. The use of 
Accelerated Bridge construction made it possible for the job, which could have taken as long as 4 years 
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under traditional methods, to be completed in just 10 weekends. To keep the project on schedule, strict 
timelines were enacted to ensure maximum productivity and minimal traffic delays. For instance the 
Engineering News-Record states if the four lanes of I-93 did not open by 5 am on any given weekend the 
joint venture would have lost $3.23 million for the first minute alone but if the bridges were completed 
in the predicted 10 weeks, $7 million of incentives would be given. This technique of offering incentives 
and disincentives proved to be very effective in the Fast 14 project and can be used with future projects 
to increase efficiency. 
2.3.3 Cost of Delays 
Many of today’s construction projects consist of rebuilding structures in urbanized areas or 
performing maintenance on structures that many people depend on to accomplish everyday tasks, such 
as commuting to work.  Closing down high volume, frequently used structures and roadways can have a 
serious effect on the commuter, surrounding businesses, and the community.  
 Vehicle miles travelled (VMT) on U.S. highways have doubled in the past three decades, while 
the miles of highway has only increased by 5% during the same period of time (Mallella and Sadasivam).  
The cost congestion incurred by the commuters for travel delay and extra vehicle fuel has risen from an 
estimated $24 billion in 1982 to $115 billion in 2009 (Mallella and Sadasivam).  To keep up with the pace 
of growing congestion, the funding for highways has increased by 300% through Federal, state, or local 
sources in the past three decades (Mallella and Sadasivam).  As a result of this increased funding, there 
have been many new construction projects to repair, improve and widen existing roadways.  These 
construction projects have been encouraged to use innovative construction methods which limit traffic 
and safety implications and use the time spent obstructing traffic flow as efficiently as possible. 
One method of limiting traffic congestion is making use of “A+B” bidding.  “A+B” cost estimation 
and bidding gives the construction company incentives to maximize efficiency and minimize the time a 
roadway is shut down.  The “A” component represents the base cost of the project if it were to be 
completed using a traditional construction method.  The “B” component represents the cost of the 
impact to the public.    The projects are encouraged to schedule operations to maximize efficiency. Some 
ways to maximize efficiency are to decrease idling time during construction, have multiple activities 
occurring at once if they don’t have to be done sequentially, have all the equipment ready for when it is 
needed, have as much of the material as possible prefabricated to expedite the construction process, 
and have major construction done at hours with the least amount of traffic flow. Some incentives given 
are paying workers extra to work overtime or double shifts and bonuses for completing a project ahead 
of schedule. 
The Work Zone Road User Cost (WZ RUC) is the additional costs borne by the motorists and the 
community as a result of the work zone activity (Mallella and Sadasivam).  The WZ RUC consists of the 
monetized components of the implications of the work zone such as the user delay costs, vehicle 
operating costs (VOC), crash costs, and emission costs.  Other off-site components like noise and 
impacts to the business and local community can also be taken into consideration.  Many of the impacts 
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are displayed below in Figure 18.  These components, especially the off-site components can be 
extremely difficult to monetize because requires establishing utility functions to put a quantitative value 
on something qualitative like noise.  The steps for computing the road user cost are as follows: (Mallella 
and Sadasivam) 
1. Gather data for work zone impact assessment 
2. Estimate work zone impacts 
3. Compute unit cost for each impact type 
4. Estimate WZ RUC components 
 
 
Figure 18: Illustration of different aspects of the WZ RUC (Mallella and Sadasivam) 
The monetized impacts are calculated by multiplying the estimated delay time by the unit cost 
of travel time.   The delay time is quantified by the additional travel time needed to pass through the 
work zone or detour around it.  The unit cost of travel is quantified as an hourly rate taking into 
consideration the value of personal travel, business travel, truck travel, time related depreciation of the 
vehicle, and the value of freight inventory for loaded trucks.  Once the unit cost data is determined, the 
number of vehicles must be determined.  The number of vehicles multiplied by the time delay and unit 
cost data is used to obtain the WZ RUC. 
2.4 Traffic Plan 
There is no general equation that allows a civil engineer to “plug and chug” his way to a 
complete traffic diversion plan. Each site and situation has too many unique combinations of variables 
and concerns to make a single approach universal. The Federal Government outlines the regulations for 
roadway signage and traffic diversion in the Standard Highway Signs and Markings publication it 
produces and updates from time to time. This standard includes many theoretical situations to assist 
engineers, and lays out the signage, merge and other traffic requirements. It also contains pictures of 
typical roadway signs and plan view diagrams of signs placement for various examples. The general goal 
of traffic diversion and signage is to protect the safety and health of both construction workers and 
roadway users, with the secondary goal of maintaining as much of traffic flow as possible. 
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An engineer has many examples available to choose from.  In general for a major operation such 
as a bridge replacement, one of two methods will be followed. The first possibility involves the 
temporary re-routing of traffic. This would be implemented for a longer construction time, and include 
temporary roads and or bridges.  A strategy like this is often used to allow the contractor to build a 
bridge more slowly in place. This strategy could also include closing some of the lanes in the 
construction area without adding a diversion, although that can have drastic consequences during peak 
travel times. Negatives of diverting or narrowing traffic include increased costs and traffic flow issues in 
general. Constructing a temporary bridge or detour lanes may not even be possible if there is limited 
space near to a construction area. 
A second method of road construction would involve complete or partial shutdown, on a 
temporary basis. These shutdowns are typically short, and last from a few minutes to a weekend. 
Shutdowns are often used with Accelerated Bridge Construction, where a night or weekend of furious 
construction can replace years of slight delays. Obviously traffic must be detoured, so shutdowns must 
occur with advance notice at non-peak times. Traffic would be detoured to other existing roads without 
any new construction of temporary infrastructure. 
2.5 Stormwater Management 
Stormwater runoff is produced by precipitation and it picks up pollutants from ground surfaces.  
These pollutants are then carried into lakes, streams, and other surface waters and impact the 
surrounding environment.  This is a major concern regarding the construction of the bridge I-93 over 
Pelham Road because Porcupine Brook, a designated Salem Prime Wetland passes through the 
construction site (Pelham Road Mitigation Site: Site #31).  Construction sites are also exceptionally 
vulnerable to releasing pollutants during rainfalls since the soil is loose from excavation and the site 
lacks vegetation to absorb and stabilize pollutants.  Some of the pollutants most commonly found near 
highways and construction sites are nutrients such as nitrogen and phosphorous, sediment, pesticides 
and fertilizers, petroleum and other chemicals (“What is Nonpoint Source Pollution?”). 
Sites below 10 acres are not monitored for nonpoint pollution, but must follow Best 
Management Practices (BMPs) specified by the Environmental Protection Agency (EPA) if the site is 
greater than 1 acre (Construction Site Stormwater Runoff Control).  Towns are required to monitor and 
record specific information pertaining to stormwater runoff and report this information to the state and 
EPA.  Some of the BMPs include properly storing materials such as oil, paint and gasoline to limit the 
repercussions caused by spilled chemicals.  Other solid and liquid waste also must be contained and 
disposed of properly.  A stormwater management plan must be devised and storm drain inlets must be 
installed before construction.  It is strongly encouraged to use some type of storm drain inlet protection.  
One option would be to surround or cover storm drains with a material that would allow the sediment 
to be filtered out before the water leaves the construction site.  Some commonly used types of storm 
drain inlet protection are surrounding the inlets with silt fences, sand bags or gravel.  It is also important 
to stabilize the entrances and exits of the construction site.  Sediment and chemicals are often tracked 
into and out of the construction site on the tires of cars and trucks.  This pollution can be reduced by 
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having the entrance and exit ways made of rock or gravel.  All loose soil must be covered to reduce the 
amount of sediment washed away during storms. 
Accelerated Bridge Construction (ABC) can help reduce the amount of nonpoint pollution by 
reducing the time of construction, therefore limiting the amount of time loose soil is left exposed and 
vulnerable to being washed away.  The shortened construction time will also decrease the chances of 





 The design of highway bridges is an immensely involved and complicated task. An engineer must 
consider many factors during any design process, but this is especially the case for bridges. Bridges can 
be constructed of many different types of materials, in different framing styles, and in vastly varying 
sizes and lengths. Bridges must withstand some of the worst environmental and load conditions of any 
commonly built structure. Bridges must also handle great volumes of vehicular and pedestrian traffic 
without failure. 
 Fortunately, a state of the art design practice will take advantage of the styles and tools outlined 
in the background sections above. The AASHTO bridge code represents a significant and nearly 
comprehensive design specification for highway bridges. There are respective state and federal codes 
dictating nearly every aspect of a bridge design. A successful process will meet these constraints while 
also using both electronic and information-based design aids to maximize personnel efficiency. The 
codes and design aides allow an engineer to select and design a bridge as one of or as a combination of 
the many styles discussed in the background. 
The design of the I-93/Pelham Road bridge is then by definition also complex, with many phases 
of development. In each phase, from choosing a strategic bridge design to pursue, to the final 
deliverables, this project attempted to use appropriate, reasonable methods of design that align with 
standard engineering practice. For structural calculations, the overlying concept was Load Resistance 
Factor Design (LRFD).  The structural and highway geometry design was compliant with both State and 
AASHTO specifications for highway bridges. The bridge was designed by modern, standard methods. 
The initial phase consisted of design studies for alternatives considering both structural steel 
and precast concrete superstructures, to attempt to identify reasonable spans, spacings and beam 
configurations. The second phase consisted of further developing the initial steel and precast 
superstructure designs, and comparing them to each other in order to determine the best bridge option 
based on a variety of factors. The third phase consisted of the development of the selected preliminary 
design into a final and complete bridge design. The final phase of the project took the completed design, 
developed a set of construction plans, a final A+ B project estimate and an evaluation of the success of 
the project as compared to a traditionally constructed bridge.  The proposed solution was benchmarked 
against the actual I-93/Pelham Road replacement bridge, 
3.1 Procurement of Site and Background Information 
State plans for the ongoing replacement of the I-93 SB bridge over Pelham road were acquired 
(NHDOT Construction Plans). These plans not only contain the State’s design for a replacement bridge 
but also a significant quantity of site, soil, traffic, and roadway profile data. Most of the site data comes 
from these plans, as they have very recently been assembled, and represent a trusted source. 
Information about the condition of the current bridge has been acquired from an onsite visit, and many 
pictures were retained for future consultation. Information on removal and original design conditions 
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came from a scan of the original archived bridge plans for the bridge constructed in 1961. Information 
regarding design specifications and state-specific requirements was obtained from the NH DOT website, 
while the NH Bridge Manual is only a guidance tool used to supplement the code. 
General site information was collected using satellite imaging from Google maps. A site visit 
provided additional reference as to the nature of the development along Pelham Road and Interstate I-
93. Observation also provided qualitative assessments of the condition of the current overpass system, 
the nature of traffic volumes, and the failures of the current roadway and bridge geometry. 
3.2 Selection of Superstructure Types to Pursue for Preliminary Design 
3.2.1 Structural Steel Bridge 
For initial design of the steel bridge, the two most common forms of steel girder were 
considered for two different bridge geometries: a single span and a two-span continuous. Although 
different steel shapes could be used for the various spans, only I-shaped, rolled or built up members 
were considered in order to reduce the total number of options. To acquire a rough estimate of the 
beam sizing and spacing required for the bridge superstructure, the eSpan 140 software was used. 
Appendix 2.2 shows the eSpan 140 results for the two different spans. The most important value 
gathered from eSpan 140 was the beam spacing. The software filled a role in selecting beam spacing 
that may be filled by engineering experience or proprietary charts at a design office. The program gave a 
starting point for the design of the superstructure of the bridge. 
3.2.2 Precast Bridge 
Availability of precast concrete sections and time constraints dictated that pre-design research 
was limited to typical precast shapes. The deck bulb tees, box beams, and AASHTO I Beams were all 
evaluated. Precast splicing is generally a complicated undertaking which, for the purposes of simplicity, 
limited the length of a precast span in this project to what can be produced and shipped in one length. 
The general maximum varies by beam type, but according to the Executive Director of PCI northeast on 
a recent campus visit, the largest beams ever delivered in the northeast topped out at 140 feet 
(Seraderian). This means that most of the precast bridge superstructures evaluated had to have at least 
two spans to meet the required 150 foot span. Two design options did explore the possibility that design 
constraints could be lifted if there was significant economy in single span construction. However, the 
majority of the designs studied were directed at two-span precast bridges.  
Using the preliminary design tables in the PCI Bridge Design Manual, each of the three types of 
beams was analyzed as to which sections specifically could meet load requirements. The PCI Bridge 
Design Manual charts were designed for the selection of members and strands using the HS-25 truck 
loading, a loading not equal to HL-93 but a significant approximation that preliminary design could still 
benefit from the charts. A chart similar to that shown in Figure 19 below was used to select the subsets 
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of a beam type worthy of consideration. For example, in Figure 19, it shows that a 65” deck bulb tee has 
sufficient capacity to bridge a 150’ span at a beam spacing of about six feet center to center. 
 
Figure 19: Table from PCI Bridge Manual relating the capacity of DBT to Span and Beam Spacing 
Sample beams were sized using additional PCI Bridge Design Manual charts for each of the 12 
specific beam sizes that could work between the three evaluated types. The 12 specific beam sizes 
represent the beam sizes where the span fell within the curve, without a smaller section also being 
sufficient at that same spacing. For example if the span had been only 100 ft. in Figure 19 above, the size 
option selected for the DBT would have be the 55” DBT, because the 65” DBT would be too conservative 
and the 35” DBT would not have enough capacity. This selection process for the various precast 
configurations produced the 12 specific candidate beam sizes. The typical type of chart used to 
construct preliminary strand requirements is shown below in Figure 20.  
 
Figure 20: Table from PCI Bridge Manual relating the capacity of an ASHTO 48” Box Beam to the estimated number of strands 
required according to beam spacing and spanned length 
The 12 beams were then evaluated for expected cost based on unit costs and clearance 
requirements. A spreadsheet was constructed of unit areas, strand counts, and required decking, 
bearings and additional supports between abutments (piers). The final cost for each beam type 
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consisted of the price of beams, based on installed unit price of structural concrete; the cost of the 
required bearings by the cost per bearing; the pier cost by number of piers required; and the cost of any 
additional concrete deck required besides that which is provided by the structural members themselves. 
The calculations of a typical pier cost and of the decking and bearing cost considerations are explained 
below in the section titled Development of the Design Considerations for Preliminary Design. 
The unit costs came as both prices per unit of material for the members, and as values for fully 
installed work which were taken from a similar highway bridge project (NHDOT 13933N). The material 
costs were simply used for reference and only the estimated total bid costs were used for comparison. 
Different unit prices were used for the concrete in the superstructure members, the concrete deck and 
the concrete piers (when necessary). Of the 12 precast beam sections considered, the best beam type 
and span alignment was the one that not only met all requirements economically, but also passed 
engineering judgment tests as to practicality and delivery and erection feasibility. 
3.3 Development of the Structural Steel Preliminary Design 
 The structural steel members designed were rolled steel W sections and plate girders. 
Spreadsheets, including simple calculations, were made in order to design composite and non-
composite members for simple spans. The members were designed, according to LRFD specifications, to 
meet the flexure and shear requirements set forth in chapters F and G of the AISC Specification. The 
deck thickness was constant, and was initially chosen based on the industry standard. This value was 
later adjusted to obtain suitable composite member capacities. The total length spanned by the bridge 
was 150 feet, and the girder spacing was set to be uniform in order to simplify calculations and improve 
constructability. The combination of AASHTO and AISC specifications was implemented to expedite 
preliminary design process. The AASHTO LRFD Bridge Specification is an extremely complex document 
that is not often used in undergraduate classrooms, whereas many students are familiar with parts of 
the AISC specification.  Specifically AASHTO loads were used for the development of all designs, but AISC 
resistance concepts and LRFD dead and live load factors were used to develop lateral and vertical shear 
preliminary steel designs. For the final design of winning superstructure type, the only specification 
considered will be the AASHTO LRFD Bridge Specification. 
3.3.1 Distribution Factors 
Section four of the AASHTO LRFD Bridge Design Specification was the principle reference for the 
loads and load distribution for structural analysis and evaluation of the preliminary bridge designs. An 
important tool that was obtained from AASHTO section 4.6.2.2.2 was the distribution factor method for 
moment and shear analysis of simply supported bridge decks. In accordance with AASHTO Table 
4.6.2.2.1-1, shown in Figure 18, a typical cross-section was chosen. Figure 21 shows a portion of Table 




Figure 21: Common Deck Superstructures taken from AASHTO LRFD Bridge Specifications 2012 
3.3.2 Moment Distribution Factors 
Figure 22: Distribution of Live Loads for Moment in Interior Beams taken from 




The categorized superstructure type was then used in conjunction with AASHTO Tables 
4.6.2.2.2b-1 for interior beams and 4.6.2.2.2d-1 for exterior beams. The equations provided by these 
tables are shown in Figures 22 and 23 for interior and exterior beams respectively. The factors obtained 
by the equations were then multiplied by the maximum LRFD design moments produced from the 
governing vehicle and lane loads; these products determined the design moments for the interior and 
exterior girders. 
3.3.3 Shear Distribution Factors 
 
Figure 24: Table 4.6.2.2.3a-1 of AASHTO LRFD Bridge Design Specifications 
  
Figure 23: Distribution of Live Loads for Moment in Exterior Beams taken from 




Figure 25: Table 4.6.2.2.3b-1 of AASHTO LRFD Bridge Design Specification 
Obtaining shear distribution factors was a similar process to that for obtaining moment 
distribution factors.  Tables 4.6.2.2.3a-1 and 4.6.2.2.3b-1 of the AASHTO LRFD Bridge Design 
Specification, shown in Figures 24 and 25 respectively, provided the equations for the determination of 
the shear distribution factors for interior and exterior beams. The factors were then multiplied by the 
maximum LRFD design shear values produced from the governing vehicle and lane loads to determine 
the amount of design shear that the interior and exterior beams must be sized to carry. 
3.3.4 The Lever Rule 
The lever rule was used to determine the moment and shear distribution factors for the exterior 
girders of the bridge superstructure. The deck was assumed to be a rigid structure in order to determine 
the portion of the load that the exterior girder carried. A static analysis was set up using the transverse 
cross section of the superstructure. Figure 26 shows a view of the factors used for the lever rule during 
design. The portion of the cross section was taken from the edge of the slab to the second adjacent 
beam. The exterior beam was assumed to be a fixed support while the interior beam was treated as a 
hinge for the purposes of calculating the distribution factor.  
 Based on the geometry of the bridge superstructure, the outermost wheel load was placed 2 
feet in from the exterior beam. The other half of the axle load was placed 6 feet away from the 
outermost wheel load as specified by AASHTO. The moment was taken about the interior beam/hinge to 
obtain the distribution factor multiplied by the weight of the design vehicle.  
 
Figure 26: Conceptual view of components used for the Lever Rule 
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3.3.5 Preliminary Non-Composite Beam Design 
The designs of the non-composite girder-and-deck systems for the one and two-span bridges 
were completed in accordance with chapters F and G of the AISC Specification (2011). All non-composite 
members were designed with compact webs and flanges to simplify the check for lateral-torsional 
buckling. The LRFD load factor method was used in the preliminary steel design for simplicity. For the 
two-span design, the girder experienced positive and negative moments on different portions of the 
span. Because of this, the continuous girder was split up into three beam lengths based on the nature of 
the moment. The two end girders were designed as simply supported members under positive moment, 
as was the girder for the single span bridge. The center girder extended between two inflection points 
and was designed for negative moment.  
 All non-composite members were designed as built-up girders to ensure the most efficient 
design for the ultimate shear and moment values. For each member, two designs were completed: an 
interior and exterior girder design. The larger member size from the two designs governed the overall 
bridge design.  A spreadsheet was created to aid in the design of the members for non-composite 
action. The girders were sized by changing the design parameters input into the spreadsheet. All the 
equations were linked in the spreadsheet to ensure that the output values constantly updated with any 
changes to the inputs. An example of input and output information for the interior design portion of the 
two-span, built-up girders under negative moment is shown in Table 1. 




3.3.6 Preliminary Composite Bridge Design 
As part of the preliminary steel design, continuous and single span composite girder-and-deck 
systems were completed.  Each design was prepared using LRFD specifications with only factored dead 
loads and live loads for preliminary design purposes.  The continuous span contained a pier located at 
the middle of the span (75 ft.) and three cantilever beams spliced together.  The span is represented in 
Figure 27 with three fixed supports and splices joining the beams.  
 
  
 The locations of the splices were determined in order to keep the two end beams in the positive 
moment region; these splices were designed to transfer moment.  The two end beams were then 
designed as composite beams for positive moment, and the center beam was designed as a girder for 
negative moment.  An advantage of this design is the bridge can be split up into sections and a 
composite design is not used in the negative moment region where a composite beam would not be 
effective.  Another advantage to the design is the shorter beams are easier to transport.   The outer 
beams can extend 55 feet from the end supports before experiencing negative moment, and the center 
beam can extend approximately 40 feet before experiencing positive moment which respectively 
determined the lengths of the beams.   
 The two end beams of the bridge were designed as exterior and interior composite beams using 
their corresponding distribution factors.  The more conservative of the two was then used for the 
design.  These beams were designed as standard rolled sections and also as plate girders in a 
spreadsheet so values could change as the design of the beams changed.  The beams were designed to 
achieve full composite action in order to design the most efficient cross section; however, some of the 
larger sections needed to be evaluated as partially composite because the slab could not balance the full 
tensile capacity of the steel girders’ cross-sectional area.  The location of the plastic neutral axis (PNA) 
was determined for these beams in the spreadsheet and the structural adequacy was determined.  The 
steel girders were sized based of dimensions of rolled sections, using a guess-and-check method in the 
spreadsheet.  As the cross sections of the beams changed, the moment capacity and other values in the 
spreadsheet updated themselves.  An example of input and output information for the rolled section 




Figure 27: Continuous composite bridge span with three fixed supports and two splices. 
   
   
55 ft. 55 ft. 40 ft. 
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Table 2: Input and output information to design composite sections. 
 
3.3.6.1 Standard Section Design for Moment Capacity 
The cross sectional information of the rolled sections was taken from Edition 14 of AISC Steel 
Manual.  The beams were listed in the spreadsheet and organized by the plastic section modulus about 
the major axis (Zx) in order to quicken the convergence of the guess-and-check method.  The W-shapes 
that fulfilled the moment and shear requirements were then noted, and the steel section requiring the 
least amount of steel was selected for the preliminary design.   
 Once all the beam and span information was entered into the spreadsheet, the effective flange 
width (be) was determined based on span length, beam spacing, and distance from the edge of the slab 
for exterior beams.  The dead loads were then determined for exterior and interior girders through 
consideration of the dead loads of the barrier, beam weight and tributary area of the slab and wearing 
surface.  The dead load determined was then applied to the girder as a uniformly distributed load to 
determine the moment.  Since the placement of the design vehicle live loads involves a series of 
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concentrated forces, the maximum moments caused by the dead and live loads typically occurred at 
different locations along the spans.  An accurate approach to obtain maximum moment would 
investigate the resultant moment diagrams obtained from dead loads plus the various placements of the 
live loads.  A more conservative approach was taken by adding the maximum moment from the dead 
load with the maximum moment from the live load.  This was deemed acceptable for the preliminary 
design since the maximum moment caused by the live load was relatively close to the center of the 
beam.  A check was done to determine the difference between the maximum moment caused by the 
dead load at the center of the span for the design of the standard sections and at the point where the 
live load maximum moment is located.  The moments differed by approximately 1%.   
 The multiple presence factor and distribution factors were then obtained in accordance with the 
AASHTO Specifications.  The exterior beam distribution factor was determined using the Lever Rule and 
the multiple presence factor was obtained from AASHTO for girders with one lane of loading for the 
lever rule.  Both of the interior distribution factors were calculated and the larger of the two was used.  
The larger factor between the interior distribution factor and the exterior distribution factor multiplied 
by the multiple presence factor was determined to be the governing distribution factor.  With the dead 
and live load moments and the factors established, the ultimate moment (Mu) was then calculated and 
compared to the moment capacity (φMn).  Steel sections were designed for vertical and horizontal shear 
in addition to moment. 
3.3.6.2 Plate Girder Design for Moment Capacity 
 The built-up girders were designed with the aid of a spreadsheet using the same techniques as 
the rolled sections.  The input information only differed by the fact that the cross sectional dimensions 
were adjusted accordingly.  The dimensions were calculated in order to adequately resist moment and 
shear while trying to use as little steel as possible.  The spreadsheet then checked the dimensions of the 
plate girder in accordance with the AASHTO Specifications for web and flange dimensions per sections 
6.10.2.1 and 6.10.2.2 in order to maintain standard proportions.    
3.3.6.3 Shear Anchor Design for Horizontal Shear 
 Steel headed studs or anchors were selected for their strength and economical attributes for all 
of the composite designs.  The horizontal shear was first calculated as equivalent to the compressive 
force in the slab of the fully composite beam.  The design process consisted of selecting a cross sectional 
area of the shank of the anchors (Asa) as an input to the anchor’s shear strength.  The AISC equation for 
the normal shear strength of an anchor is shown below. 
         √                                          (AISC Equation 18-1) 
 The R values were taken from a chart in AISC Specification 18.2a and then the anchors were 
designed to see how many were necessary to obtain adequate strength.  Once the number of anchors 
required was determined, the necessary spacing was calculated.  The calculations were completed in a 
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spreadsheet; Table 3 displays the results of this spreadsheet for the continuous composite beam design.  
Only the two end portions of the continuous span were designed for composite action so no shear 
anchors were designed for negative moment in the center portion. 
Table 3: Input and output information for design of shear anchors. 
Horizontal Shear Design 
Input Output 
Asa 10.5 in
2 Vu 2240 k 
Rg 1 Studs 144 
Rp 0.75 ∑Asa 1512 in
2 
Fu 60 ksi Spacing 4.583 in 
 
3.3.7 Vertical Shear Design 
The steel members in this report were all designed for vertical shear in accordance with Chapter 
G of the AISC Specification. The nominal shear equation used was:  
ΦVn=0.6*Fy*Aw*Cv        (G2-1) 
In the above equation the variables were Fy (yield stress of steel), Aw (area of the web), and Cv (web 
shear coefficient). The web shear coefficient was dependent on the ratio of the web height to thickness 
(h/tw). For doubly and singly symmetric shapes, Cv was determined by adhering to the following limits: 
 For webs of rolled I-shaped members with h/tw ≤ 2.24√(E/Fy) 
o Φv = 1.0         (LRFD) 
o Cv = 1.0        (G2-2) 
 When h/tw ≤ 1.10√(kv*E/Fy) 
o Cv = 1.0        (G2-3) 
 When 1.10√(kv*E/Fy) < h/tw ≤ 1.37√(kv*E/Fy) 
o Cv = [1.10√(kv*E/Fy)]/(h/tw)     (G2-4) 
 When h/tw > 1.37√(kv*E/Fy) 
o Cv = 1.51*kv*E/[(h/tw)2 ]*Fy     (G2-5) 
The shear-buckling coefficient (kv) was needed in order to solve for the web shear coefficient. The first 
step was to determine if the web needed stiffeners. The web did not need stiffeners if h/tw ≤ 
2.46√(E/Fy), or if the available shear strength for unstiffened webs was greater than the required shear 
strength. For the purpose of simplifying the preliminary design, all beams were designed to perform 
adequately without stiffeners. The AISC Steel Construction Manual specified that: 
For webs without transverse stiffeners and with h/tw < 260 
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kv = 5 
With all the variables in equation G2-1 defined, the nominal shear strength (ΦVn) was determined. The 
nominal shear strength was then compared with the ultimate shear in the steel member from the LRFD 
load study. The design of the member was checked, by confirming that the nominal shear capacity was 
sufficient for the ultimate shear produced from the load study. 
3.4 Development of the Precast Concrete Preliminary Design 
 The precast concrete design began with the best concrete design option determined from the 
precast design study, the Deck Bulb Tee. The key insight provided by the design study was a particular 
type of shape, and the relative total depth that would be reasonable and possibly capable of carrying 
the loads calculated during a full analysis. The prestressed design program PG-Super was used to 
perform the preliminary design of the precast system with the Deck Bulb Tee. 
 Upon opening the program, the user is confronted by a selection of various typical members 
available in the default library.  The W35DG shape was selected, the Washington Department of 
Transportation standard file for a 35” deep deck bulb tee. While the Washington Department of 
Transportation has little jurisdiction in New Hampshire, their deck bulb tee specifications represent a 
relative standard size. The selection of this file is show in Figure 28 below. 
 
Figure 28: Prestressed Shape Library, PG-Super 
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 Once the initial girder type was selected, various conditions relating to the bridge were input 
into the program. This included information on widths, beam spacing, spans, piers, alignments, 
coordinates and desired connection types at supports. A sample information entry window is shown 
below in Figure 29. Data was also entered into the software as to the load types and trucks to be 
considered, as well as the load cases to be considered, and to define the methods of analysis. 
 
Figure 29: Information Entry window in PG-Super. 
  From the information entered, the program designed the amount of reinforcement and the 
locations of the reinforcement within the specified girder type. Using the design girder command, all 13 
girders in span 1 and all 13 girders in span 2 were designed for all applicable AASHTO load cases, with 
strength and service being of primary importance for preliminary design. The software determined the 
number of strands required to meet the calculated strength requirements, and checked the moment 
capacity of the designed members to meet the loads. The output presented a variety of moment charts 
for each load case for each girder, as well as an interactive chart containing the nominal girder strength 
for comparison. A sample of the bridge cross section results from the program is shown in Figure 32. A 
sample of the program strand design within a girder is shown in Figure 31. Finally, a sample chart of 















Figure 32: Bridge cross section sample. 
 The final design approved by PG-Super and constructed from input data from the AASHTO LRFD 
Bridge, the NH Bridge Manual, and from the precast design study represented the final preliminary 
precast design. This preliminary design is complete only for the purposes of comparison with other 
designs for selection as a final design types. The output from PG-Super was checked using appropriate 
manual calculations according to the AASHTO LRFD Specifications to confirm the final design of a bridge. 
The results were not trusted for final design without this in-depth check. 
 Design quantities for estimation of the cost of the precast concrete design were taken from the 
geometry outputs of the program and combined with unit price values for installed members, similar to 
Figure 30: Chart of nominal moment capacity vs. various design moments. 
Figure 31: Cross sectional girder view with strands. 
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the process during the design study. This pricing and quantity information combined with the design 
details directly from the software formed the full precast preliminary design and material estimate. 
3.5 Development of Design Considerations for Preliminary Design 
 The preliminary design process was limited to the design aspects most likely to change due to a 
change in superstructure type. The scope was limited to these areas to reduce time spent on preliminary 
design work that contributes little variation in cost across competing alternatives. Specifically, the cost 
of structural steel and steel reinforcing, the cost of structural concrete, the cost of the required deck by 
design, the cost of bearing assemblies, and the cost of the additional pier were considered. The 
preliminary design did not contain actual structural designs for any of the bridge substructure, the 
highway wearing surfaces or the roadway geometries. To aid the in the preliminary design, because 
design of the substructure had yet to be completed, certain generic values were calculated. The 
preliminary design did not heavily consider site geometry, limiting bridge input to a rectangular, no skew 
bridge, with no slope along the direction of the roadway. This was primarily to limit complexity when 
defining and evaluating many competing preliminary designs. 
 To develop a consistent factor that would at least partially describe the cost of having more, yet 
smaller members, the cost for bearings was included. These costs, sourced from the elastomeric 
bearings entry in a very similar bridge projects item list (NHDOT 2009), reflects the cost of a single 
bearing multiplied by two to reflect both ends of a span, and multiplied by the total number of girders in 
the entire bridge. It was included to weight the cost of having more or less total girders. 
 To show the cost of additional supports between abutments, an estimated generic pier cost was 
also established. This was developed by taking the minimum specified pier wall thickness from the NH 
Bridge Manual, and multiplying it by the estimated height of the new bridge and its expected width. 
Added to this cost was an estimated strip footing two feet thick, extending five feet beyond both faces 
of the pier wall. While a rough estimate, the conservative nature of this calculation for concrete volume 
accounts for some of the excavation and unexpected costs that cannot be considered during preliminary 
design. The volume from this approximate calculation was multiplied by the average bid price for footing 
concrete from the NH DOT 13933N contract quantities list, to create a per pier estimate to adjust the 
cost of two span bridges for fair comparison to single span bridges. 
 All other quantities used in preliminary design were estimated from typical values from the 
AASHTO LRFD Bridge 2012 Specifications or the NH Bridge Manual. For example, dead load estimates 
due to the wearing course or barriers were calculated according to the values found in AASHTO LRFD 




Figure 33: Unit weights from AASHTO LRFD Bridge 2012 Specification 
3.6 Development of the Construction Time and Labor Estimates for 
Preliminary Designs 
 Similar to the previous discussion of preliminary design of the superstructure, the development 
of initial construction time and labor estimates was limited to those design elements that introduce 
significant differences between designs. Therefore, the construction estimates primarily focused on 
erection of the superstructure members, the casting of the deck, and any associated activities that must 
occur in the field. The construction estimates therefore did not represent the total cost of the whole 
project or of any single phase. This is again to facilitate the comparison of separate beam designs 
without spending time on elements that offered little variation.  
 To estimate erection times, RS-Means 2009 Heavy Construction was used. This resource 
provided suggested sample crews based on girder sizes. Each crew then had a corresponding labor, 
equipment and crane cost, as well as a typical output per day. Estimating attempted to match the design 
beams sizes selected in preliminary design with as close of a beam as was contained within RS-Means to 
determine the necessary crew for members of that size. The production rate of the crew combined with 
the number of beams in a design was used to determine the time required to erect each type of 
superstructure, including the labor and crane time. 
 These crew values were then analyzed and summed for each design. Application of each design 
consisted of the shortest possible time that could be reasonably accomplished. This included 
engineering judgment as to the feasibility of simultaneous tasks. Finally, this construction time and crew 
requirement schedule was used to estimate the unique additional construction factor for a given design. 
The construction estimate is an estimation of the personnel days and crane time onsite, as well as the 
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amount of time obstructing the roadway and disturbing the open ground, that are unique to a specific 
design. The construction labor and time estimates were meant to be used to aid in the selection of a 
final bridge design type. 
3.7 Development of the Cost Estimates for the Preliminary Design Final 
Estimates 
 The cost estimates were prepared taking into account both the financial aspects and time 
required. Therefore, preliminary design consisted of a cost based on unit installed prices for its design 
quantities, a total machinery time requirement by class, and a total labor requirement by class.  
 Similar to the Design Considerations calculations, the cost estimates were calculated from total 
bid price unit costs. These costs represented the total of the contractors profit, labor expenses, 
machinery expenses, and material expenses per unit, and encompass what the State would pay in full to 
build the bridge. In the case of the precast elements for example, the unit used was a CY cost for 
structural grade concrete, and a weight dependent cost was used for the structural steel. Below, in 
Figure 34 is an excerpt from an average unit cost sheet published by the NHDOT.  
 
Figure 34: A screenshot of the Current Average Unit Price sheet published by NH DOT. Taken 
fromhttp://www.nh.gov/dot/business/contractors.htm 
  The unit cost data on this project came from a single state contract, because it was for a very 
similar bridge less than 10 miles away (NHDOT, 2009.) The cost of each bridge type was calculated as the 
sum of all the included components:  the cost of structural steel, the cost of structural concrete, the cost 
of the required deck concrete and reinforcing by design, the cost of bearing assemblies, and the cost of 
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the additional pier as needed. Every type of girder was assumed to use the same type of bearing 
assembly for simplicity, so the bearing cost is simply a function of the number of girders. 
 The completed estimates contain for the preliminary precast and preliminary steel designs 
contain an estimated installed cost and an estimated required labor and machinery schedule. 
3.8 Selection of a Final Design Type 
The selection of the final design was the better alternative for meeting the following conditions: 
 Cost, as expressed in the Estimate 
 Labor and Machinery Time, also as expressed in the Estimate 
 Aesthetics, expressed as the engineers judgment as to the aesthetic value of the structure 
 General logic, expressed as engineering judgment of a design that seems reasonable to 
construct given factors such as shipment costs and availability. 
3.9 Development of the Proposed Design 
3.9.1 Loading for Prestressed Deck Bulb Tees 
The loads that were applied to the superstructure of the selected bridge for the flexural design 
of the beams were determined in accordance with Section 3: Loads and Load Factors, of the AASHTO 
LRFD Bridge Specification. All of the load combinations outlined in Table 3.4.1-1 (Figure 8) were 
considered when choosing the governing moments and shears that the member was required to carry. 
Due to simple support conditions, various loads could be eliminated for the design of the 
superstructure. Because the bridge was designed to be free to translate longitudinally at the abutments, 
loads such as force effects due to uniform temperature, earthquake load, and horizontal wind pressure 
were omitted. 
 The loads used for the shear and moment calculations included DC (dead load of structural 
components and nonstructural attachments), DW (dead load of wearing surfaces and utilities), and LL 
(vehicular live load). A dynamic load allowance was applied to the vehicular live load in accordance with 
section 3.6.2 of the AASHTO LRFD Bridge Specification. Distribution factors were also applied to the 
vehicular live load in accordance with Table 4.6.2.2.2b-1 (Distribution of Live Loads for Moment in 
Interior Beams), Table 4.6.2.2.2d-1 (Distribution of Live Loads for Moment in Exterior Longitudinal 
Beams), Table 4.6.2.2.3a-1 (Distribution of Live Load for Shear in Interior Beams), and Table 4.6.2.2.3b-1 
(Distribution of Live Load for Shear in Exterior Beams) of the AASHTO LRFD Bridge Specification. 
 The braking force was added as additional moment acting on the bridge superstructure as 
specified in section 3.6.4 of the AASHTO LRFD Bridge Specification. Because the braking force creates a 
horizontal shear on the superstructure it is not used in the vertical shear design of the beams and can 




3.9.2 Flexural Design for Prestressed Deck Bulb Tees 
The design of the prestressed deck bulb tees was made much simpler by the use of the free 
software, PG-Super, developed by the coordinated efforts of the Washington and Texas Departments of 
Transportation. This program was used to provide the preliminary prestressed design. For final design, 
the software was also invaluable, as it confirmed the reasonable nature of the selected prestressed 
member and also provided an excellent starting point. Instead of following traditional design steps to 
establish preliminary member sizes, the program outputs provided the basis for design development. 
Important details such as concrete strength, strand location, and number of strands were all originally 
provided by the PG-Super analysis outputs. Other design input came from the Deck Bulb Tee standard 
section sheets published by the Washington Department of Transportation, one of which is shown in 
Figure 36 below. 
The design development process was therefore the manual checking of the PG-Super results for 
adequacy. For simplicity of construction, and to insure that AASHTO equations for factors such as Kg 
adequately described the proposal bridge, all girders were designed to be identical. Therefore, the 
design calculations were only tabulated for the girder with the overall highest loading, no matter the 
design state, because all other sections would therefore be slightly over designed.  
 To design the most highly loaded girder, much of the calculations followed a publically available 
design example published by the Prestressed Concrete Institute (PCI). The particular design example 
that was of most help was the design of prestressed concrete box beam. This design example was useful 
because of the lack of Deck Bulb Tee examples, and the proliferation of composite design for other 
prestressed beam types. The example presents the design of bridge using abutting AASHTO box beams 
and does not feature a composite topping or any other additional structural deck. A drawing of AASHTO 











Figure 35: Excerpt from PCI Bridge Design Manual Example 9.2, showing cross section for a bridge constructed from 






Figure 36: Part of the Washington Department of Transportation Standard Deck Bulb Tee Drawings 
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 The design example follows well established LRFD prestressed design steps.  It designs for 
Strength I, which was also the governing load case in the project beam design.  The project flexural 
calculations followed the same general format. First, key section properties such as the depth of the 
compression block and the depth of the center of gravity of the prestressing steel were calculated. From 
these the final moment capacity of the beam according to assumed prestressing forces was calculated. 
Once the design had progressed to this point, the properties of the beam were used to calculate the 
actual prestressing loss values. The losses were calculated for both service and transfer conditions. 
 The stresses in the concrete were then checked according to AASHTO limit states for 
compression and tension. This involved six calculations, one for both tension and compression in the 
transfer load case, the service case without live loading, and the final service case with live loading. The 
girder properties were adjusted as necessary according to design calculations, such as compression 
stresses at transfer necessitating a higher f’ci, and therefore a higher f’c. Similar force calculations for 
the ends of the beams at transfer also served to check the adequacy of the harping design provided by 
PG-Super. Once the design concrete stresses were safely under the cracking limits in all cases, the girder 
was reevaluated for capacity, and would have been adjusted further if ΦMr had been lower than the 
Strength I Mu, which as mentioned before, governed flexural beam design for the project bridge. 
3.9.3 Vertical Shear Design for Prestressed Deck Bulb Tees 
The final designs of the prestressed concrete girders were completed in accordance with section 
5.3 of the PCI Design Handbook.  
The ultimate shears to be designed for were derived from the governing AASHTO limit state. The 
girder was designed for shear at 10% increments of the beam its length under Strength I loading 
conditions. 
The shear capacity of the concrete with prestressing was taken as the lesser of the flexural shear 
strength (Vci) and the web shear strength (Vcw). The PCI Design Handbook provides the following 
equations: 
ΦVci=0.6*√(f ‘c)*bw*dp+Vd+(Vi*Mcre)/Mmax  (PCI Design Handbook Eq. 5-21) 
and 
ΦVcw=(3.5*√(f ‘c)+0.3fpc)*bw*dp+Vp   (PCI Design Handbook Eq. 5-23) 
In equation 5-21, Mcre was determined using the following equation: 
Mcre=(I/y)*(6*λ*√(f ‘c)+fpe-fd)    (PCI Design Handbook Eq. 5-22) 
 The lesser of the two shear values calculated from PCI Design Handbook equations 5-21 and 5-




 The excess shear that was not covered by the concrete and prestressing strands was required to 
be carried by mild shear reinforcement. The shear reinforcement was designed in accordance with 
section 5.3.4 of the PCI Design Handbook. There were two limiting equations for the minimum area of 
shear reinforcement presented in the PCI Design Handbook. These equations are shown below: 
(50*bw*s)/fy  ≤Av,min=(0.75*√(f ‘c)*bw*s )/fy  (PCI Design Handbook Eq. 5-24) 
 Trial stirrup areas were used in equation 5-24 of the PCI Design Handbook to determine two 
possible values for maximum stirrup spacing. The maximum spacing value was determined by taking the 
minimum spacing found in equation 5-24 of the PCI Design Handbook, 0.75 times the height of the cross 
section, or 24”. 
 The shear resistance of the stirrups was calculated using the equation below: 
ΦVs=Av*fy*(d/s)      (ACI) 
 The final step was to ensure that the nominal shear capacity of the beam was girder to 
withstand the ultimate shear at every tenth span location along the beam. 
 
3.9.4 Pier Design 
 The pier was designed as an intermediate support in accordance with AASHTO LRFD 
Specifications.  The design process for the pier was done parallel to the design process illustrated by the 
FHWA design example (FHWA).  The pier cap was designed as a flexural member, the bents were 
designed as slender columns, and the foundations were designed as spread footings.  It is important to 
note that the foundations were only designed taking bearing capacity and settlement into account.  The 
reinforcement and eccentricities caused by the connections in the footing were not evaluated. 
The loads on the pier were determined using the method specified by AASHTO.  The critical 
moments, shearing forces and reactions were determined from a structural analysis that considered 
three AASHTO load combinations deemed to govern in the pier design (FDOT) 
                                                 (        ) 
                                                             (        ) 
                                                        (        ) 
 AASHTO requires the live load (LL) to be placed along the superstructure transversely so the 
worst possible loading scenario can occur.  The live load contains multiple design trucks and lane loads 
spaced two feet from the edge of the bridge and each other.   A trial-and-error approach was used to 
determine where the live loads should be placed using two different RISA 2-D models.  The maximum 
axial load was determined by loading as many lanes as possible, and the minimum axial load was 
determined by using the least amount of live load possible as specified by AASHTO.  The minimum axial 
load became relevant when designing the columns as seen in section 5.2.3.  The maximum moment in 
the pier cap was obtained by creating the highest reactions in the girders located between columns.  
These portions of the pier cap were then only loaded on every other span in order to produce maximum 
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positive and negative moment.   One of the models was used to determine the reactions in the girders 
with the corresponding live load placements.  These reactions were then superimposed on the model 
containing the pier cap and columns in order to determine the effects the live load placement had on 
the substructure.  Other loads calculated include the dead load of the utilities and future wearing 
surface (DW), dead load of the structural members (DC), braking force caused by the vehicles (BR), wind 
acting on the structure (WS), and wind acting on the live load (WL).  All calculations regarding wind were 
taken as acting at angles 0, 15, 30, 45, and 60 degrees in both the transverse and longitudinal axes as 
specified by AASHTO and the most conservative loading was taken.  Temperature and shrinkage forces 
were not developed at the intermediate pier due to the symmetry of the structure. 
 In lieu of using three-dimensional analysis software, RISA models were made for both the 
transverse and longitudinal direction.  This was important for the design of the pier columns in order to 
take the biaxial bending into consideration.  The moments were magnified in accordance with Section 
4.5.3.2 of AASHTO to determine the ultimate moment.  The maximum and minimum axial load on the 
column was then coupled with the maximum moment to determine capacity of the structure.  
 
Figure 37: Site and boring log layout of bridge, image taken from NHDOT state plans (NHDOT, 2012)   
The foundations were designed to meet bearing capacity and settlement limits as specified in 
Coduto’s text (Coduto).  Highway bridges were determined to have a total allowable settlement of 2 
inches and a factor of safety of 3.5 (Coduto).  A site investigation was completed using the information 
provided by the State.  Figure 37 above is an image taken from the State plans displaying the layout and 
locations of the boring tests relative to the current bridge; the red arrows denote the direction of traffic.  
The four relevant boring logs from SPT tests are displayed below.  They were analyzed and averaged in 
order to develop a representative soil profile used for the design of the foundation for the intermediate 
pier.  Appropriate adjustment factors were used to correct the values found in the boring logs.  These 
adjusted (N1)60 values were then used to obtain properties of the soil layer such as unit weight and other 







determine the vertical effective stress at any given point which was necessary in order to correct the 
data obtained from the SPT tests.  This data was then refined using a guess-and-check method in order 




Figure 38: Boring logs used for foundation design of intermediate pier, taken from state plans (NHDOT, 1959). 
 
 
Figure 39: Soil properties in respect to data from SPT test, taken from (Tao, CE 3044 Lecture Material) 
 70 
 
 When calculating for settlement, certain consolidation and compressibility values are necessary.  
Since no samples were taken and no other data on the site was available, the values were interpreted 
from Figures 40 and 41 shown below. 
 
Figure 40: Typical ranges of overconsolidation, image taken from (Coduto, 2001) 
 
Figure 41: Classification of soil compressibility, image taken from (Coduto, 2001) 
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3.9.5 Abutment and Wingwall Design 
The final abutment and wingwall designs were completed in accordance with section 11.6 of the 
AASHTO LRFD Bridge Specification. In order to design the abutments and wingwalls an investigation of 
available site data was completed. Figure 42 below displays the site layout with the locations of the 
boring logs taken by State Engineers. These engineers also created a soil profile for each boring log. 
These profiles were combined to create a representative soil profile for the North and South abutments 
and wingwalls. 
 
Figure 42: Location of test borings, and current direction of travel on I-93 SB. 
The cantilever abutment and wingwall analysis worksheets provided by the New York State 
Department of Transportation were used in the final design of the abutments and wingwalls. 
Information about the conditions surrounding the abutment and wingwall was entered into the 
worksheets. Material properties were selected in order to best suit the project and geometric properties 
of the abutments and wingwalls were influenced by clearance requirements and roadway restraints. 












Table 4: Mathcad Inputs for Abutment Design 
  
Yield strength of reinforcing bars 60 ksi
Compressive strength of concrete 4 ksi
Clear cover of reinforcement in backwall and stem 2.5”
Clear cover of reinforcement in footing 3”
Exposure factor 1
Service bearing resistance of soil 6 ksf
Coefficient of sliding friction 0.8
Resistance factor for sliding 0.8
Internal angel of friction for backfill 35°
Unit weight of backfill 125 pcf
Internal angle of friction for soil under the footing 30°
Unit weight of soil under the footing 125 pcf
Resistance factor for bearing 0.45
Berm width 0’
Berm slope 0°
Elevation of water table 147.9’
Spacing of girder 5.75’
Beam skew 0°
Unfactored girder reaction due to DL and SDL 47.8 kips
Unfactored girder reaction due to DW 7.8 kips
Maximum unfactored girder reaction due to LL 120 kips
Distance from center line of bearings to front face of abutment 
stem
9”
Axial girder load due to temperature fall 0 kips
Number of design lanes 6
Extra dead load 1 6.4 k/ft
Distance of extra load 1 from the front face of abutment stem -35”
Extra dead load 2 0 k/ft
Distance of extra load 2 from the front face of abutment stem 0”
Extra live load 2.69 k/ft
Distance of extra live load from the front face of abutment stem -35”
Percentage of live load surcharge 50%
Elevation of top of backwall 174.55’
Elevation of bridge seat 171.63’
Elevation at bottom of footing 147.63’
Fill height over toe 1’
Thickness of footing 36”
Heel width 10’
Toe width 4’
Thickness of backwall 18”
Thickness of stem 62”
Length of abutment 75’
Inputs for Abutment Analysis Mathcad Worksheet
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Table 5: Mathcad Inputs for Wingwall Design 
 
  
Yield strength of reinforcing bars 60 ksi
Compressive strength of concrete 3 ksi
Clear cover of reinforcement in wall 2.5”
Clear cover of reinforcement in footing 3”
Exposure factor 1
Service bearing resistance of soil 6 ksf
Coefficient of sliding friction 0.8
Resistance factor for sliding 0.8
Internal angel of friction for backfill 35°
Unit weight of backfill 125 pcf
Internal angle of friction for soil under the footing 30°
Unit weight of soil under the footing 125 pcf
Resistance factor for bearing 0.45
Berm width 0’
Berm slope 0°
Elevation of water table 147.9’
Elevation at bottom of footing 147.63'
Distance of traffic edge 4'
Extra dead load 1 0 k/ft
Distance of extra load 1 from the front face of abutment stem 0”
Extra dead load 2 0 k/ft
Distance of extra load 2 from the front face of abutment stem 0”
Thickness of footing 24"
Heel width 8'
Toe width 3'
Fill height over heel 24'
Height of reveal 0"
Slope of backfill over heel 0°
Distance of slope of backfill over heel 0'
Thickness of wall at top 18"
Thickness of step 24"
Height of step 16'
Fill height over toe 1'
Length of wall 58'
Inputs for Wingwall Analysis Mathcad Worksheet
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3.10 Development of the Traffic Plan 
Traffic planning was a key component of the bridge project. Often bridge replacement projects 
feature lengthy detours, lane closures or drastically reduced travel speeds. The methodology used to 
create the project traffic plan was simple: to avoid these common pitfalls as much as possible. However, 
the project traffic plan was more the methodology of the traffic diversion than a full dimensioned set of 
plans to commence construction tomorrow. 
 The main weapon during this project in terms of traffic diversion was time. This project was 
setup to construct the bridge as fast as possible and to avoid delays to normal traffic. The accelerated 
construction allowed the traffic plan to succeed within very strict parameters. The first was no daytime 
closures of any lanes on Interstate-93. There were to be no daytime closures because the I-93 corridor is 
one of the most congested roadways in the U.S. during prime hours, and therefore delays and road user 
cost penalties can mount extremely quickly.  NH 97 is also a heavy commuter route and currently 
backups severely onto surrounding surface streets during peak hours. Daytime closures also serve to 
confuse motorists with new traffic plans, merges, and in general are not positive public relations for a 
project.  
The second tenet of the traffic plan methodology was similar to the first, and it achieved design 
speed limits at all times on Interstate 93. All construction would be completed offline if possible to avoid 
having workers/temporary barriers near the current interstate mainline. From experience, roadway 
users often ignore reduced speed signs, so the safest possible option was to avoid work on or directly 
abutting the active mainline barrel. The primary exception to this was during final phase of segmental 
construction, as traffic would necessarily be quite close and on the same plane to the workers 
completing the second portion of a bridge. 
The third tenet of the traffic plan was to avoid detours whenever possible. Detours were 
undesirable for many reasons. Detours often place high volume traffic on secondary streets that are not 
structurally equivalent to mainline highways or major arterial streets, with resulting pavement damage 
and lifespan reductions. Detour streets could also suffer from a variety of geometry, design speed, and 
light/traffic control issues, as few were designed to suddenly carry much greater traffic volume than 
would be usually expected. Finally, detours could also put both drivers and pedestrians at risk by forcing 
drivers in large volumes onto streets they may be unfamiliar with. Detours could also be undesirable 
economically if they require extensive signage or law enforcement manpower to function effectively. 
The fourth and final tenet of the traffic plan was to avoid the creation of temporary roadways or 
bridges. This was an extremely important focus for the plan. In the actual contractor bids for the 
replacement of the project bridge, all three contractors carried line items of more than half a million 
dollars for a temporary bridge, and some carried hundreds of thousands of dollars’ worth of temporary 
roadway paving (NHDOT). This represented a place where creative traffic diversion could have 
extremely desirable economic effects. 
The components of the traffic plan are not unique individually. For example, three exits north on 
the same highway, on a very similar bridge project, the contractor opted to use segmental construction 
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to avoid creation of a temporary bridge structure. One exit north, the State chose to use offline 
construction to drastically reduce traffic control costs and improve site safety. In the northern section of 
the State, in Laconia, a total precast bridge was constructed of the same total span length as the project 
bridge, in only four weeks, avoiding months of traffic diversion, slowing and road user cost. The traffic 
plan methodology is not to develop radical new techniques, but to use these common methods to the 
highest advantage. Accelerated construction, with precast components allows a great flexibility to 
create economical and delay free traffic plans  
3.11 Development of the Cost and Time Estimates for the Proposed Solution 
For the proposed solution, pricing was based primarily on takeoffs from design. Estimates of 
units, such as footing concrete, or area of grubbing required were calculated from site conditions and 
the final design geometry. Footings were estimated by CY as was excavation and fill, while other 
quantities such as protective steel sheet piles, and bridge membrane were estimated in square footages. 
Once quantities were determined for every construction task, the tasks were priced using RS 
MEANS Heavy Construction 2011. RS MEANS lists both square foot costs and assembly cost data for 
various heavy construction activities. The proposal tasks were matched to the best matches in RS means 
and priced according to the price given. The prices given are a national average for material, labor and 
subcontractor profit. Each of these unit prices were multiplied by a correction factor for two years of 
inflation, and a factor that represented the cost of construction in Manchester NH versus the national 
average prices given in charts. The adjusted numbers were then multiplied by the task quantities 
calculated earlier to obtain the task total cost. All of the task costs were summed to estimate the total 
construction cost of the proposed bridge. 
Cost estimation for the State design was tabulated in the same fashion. First, task quantities 
were calculated from the construction plans. These tasks were then priced by the unit prices given in the 
actual bid information for the project. The source of this unit price information is a text document that is 
publically released for every NH project that goes out to bid. The unit prices were not adjusted for the 
state design, because they were already provided in the present and were presented by companies 
bidding work in NH. The unit prices were again multiplied by task quantities, and then the totals of all 
tasks were summed to create the total estimated cost of just the bridge portion of the state design. The 
bid prices could not be used as is because the bid that included the actual bridge project included many 
other tasks. 
 Time estimation for the project was combined from several sources. Each task as shown in 
Appendix 4.2, was timed using one of three ways. First, a crew was selected from RS MEANS and the 
given output for that crew (or several crews of that size) in addition to other factors such as curing time 
for CIP was calculated. The longest task in each step was therefore the governing value for the length of 
each step. The steps were then scheduled in precedence order in a CPM program to determine the 
minimum real world project duration assuming regular workdays, without work on holidays, weekends 
or second/third shift. 
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 The time estimating information for the state design is provided by the Actual project CPM 
schedule. The total schedule contains a section for just the southbound bridge, which provides step 
durations in addition to float and start and finish information. The start and finish information was used 
to estimated total construction time. 
3.12 Determining the Work Zone Road User Cost 
 Additional costs borne by the motorists can count as incentives for the State to use Accelerated 
Bridge Construction methods. These costs were calculated by determining the Work Zone Road User 
Costs for the bridge designed for the project and the bridge designed for the State.  The first step in this 
process was to determine which tasks would restrict traffic flow and their durations.  These tasks and 
their durations for the State plans were determined by obtaining the actual Critical Path Method 
Schedule from a source at the NHDOT (NHDOT).  The tasks and durations for the project were taken 
from the traffic plan which was completed earlier in the project. Once the durations for all the tasks 
which would have an impact to the traffic flow were determined, the unit costs per hour for delays of 
both cars and trucks were determined from the AASHTO publication A Manual on User Benefit Analysis 
of Highway and Bus-Transit Improvements (AASHTO) which is also known as the AASHTO Redbook.  
Since the values found in this publication were from 1977, the unit cost of the cars was updated to the 
values assumed for 2012 by using the Consumer Price Index (CPI) and the Producer Price Index (PPI) for 
trucks.  The relevant additional costs for the project were the cost of rerouting the traffic and reducing 
the speed limit.  The cost for rerouting the traffic was determined by calculating the change in distance 
of the detour from the original route and using relevant traffic data, the unit cost of car and truck 
delays, and speed limits to calculate the total Work Zone Road User Cost for using the detour.  The 
formula for determining the Work Zone Road User Cost for speed limit changes is shown in the formula 
below, represented as Czi (Chen, Jiang, Li). 






)      (           ) 
                    
                         
                      
                        
                      
                        
                             
                               
  
 All relevant traffic data was obtained from the NHDOT website under the Traffic Volumes 
section (NHDOT).  This information provided all the data needed to determine the traffic flow for given 
locations affected by the bridge during different hours of the week.  These documents taken from the 
NHDOT website can be seen in Appendix 4.3.  The percentage of trucks was determined from the data 
taken from Computation of User Costs at Freeway Work Zones Using Weigh-in-Motion Traffic Data 
(Chen, Jiang, Li).  Figure 43 shows the data as it is seen in the text. Percent ADT refers to the percent of 




Figure 43: Study representing the percentage of trucks on the road in an hourly breakdown along with the percentage of the 
Average Daily Traffic hourly breakdown for different types of roads in the United States.  Image taken from 
http://www.tandfonline.com/doi/pdf/10.1080/15578770903152823. 
3.13 Comparison between Project Design and State Plans 
 The projects were compared based on a grading system which rated each design on a scale from 
1-10 in the categories of cost, constructability, aesthetics, maintenance and incentives.  Each category 
was weighted with respect to its importance in the project, and the grades were summed together to 
determine the final grade for each project.  
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4. Preliminary Results and Evaluation 
The preliminary investigation produced both steel and prestressed design studies. These served to 
determine the member type and framing arrangement selected for preliminary design. A load study was 
conducted for AASHTO LRFD lane, HL-93 truck and tandem loads. The results from this load study were 
used to create a preliminary steel bridge design. At the same time a preliminary prestressed design was 
developed using PG-Super. Cost estimates were created for both designs were created from preliminary 
design quantitates. The design girder sizes were also used to estimate girder erection times 
The cost estimates were combined with the girder erection times and aesthetic values assigned to 
the bridge types to score the preliminary designs. Each factor was given a weight, and a zero to ten 
score was given to each design in each category. The selected design had the highest aggregate score, as 
represented by the sum of the category scores times their weights. 
4.1 Load Results 
 The results from the LRFD load study are shown in Table 6. The vehicle loads and load factors 
and combinations used for the study are defined in Section 3.4 of the AASHTO LRFD Bridge Design 
Specification. AASHTO provides various strength limit states to be considered when designing a bridge, 
but for simplicity of the preliminary design, standard LRFD load factors were used (1.2DL +1.6LL). The 
shear and moment values obtained from the studies were maximized by placing the axel loads at various 
locations within the span, according to points of theoretical maximum moment.  The vehicle loads were 
placed as close to these critical moment locations as allowed under the AASHTO LRFD Bridge Design 
Specification using a trial-and-error approach until the maximum moments were observed. Figures 44 
and 45 show how the load placement maximizes the moment on the beams for the two span, 
continuous and one span designs. The shapes of the moment diagrams were the same for both loading 




Table 6: Results from LRFD load study 
Vu (k) Mu (k-ft)  -Mu (k-ft)
Single Span 84 4201.3
Continuous 74.1 893.4 -1248.2
Vu (k) Mu (k-ft)  -Mu (k-ft)
Single Span 73 3625






Figure 44: Tandem load placement and moment diagram for 2-span continuous design 
  
 
Figure 45: Truck load placement and moment diagram for 1-span design 
 
4.2 Design Studies 
4.2.1 Steel Design Study 
The initial steel design study was completed using the computer-based design aid, eSpan 140. 
Based on the geometric and travel usage inputs into the program, eSpan 140 provided an estimate of 
the size of the members, beam spacing, and number of beams needed to support the superstructure for 
a 75 and 140-foot simple span bridge. The information gathered from eSpan 140 was useful in providing 
a starting point for design development. The full eSpan 140 results for both the 75 and 140-foot simple 
spans can be referenced in Appendix 2.2. Emphasis can be placed on the beam spacing values obtained 
from the eSpan 140 report as they were the most important results obtained for the preliminary design. 
The spacing was used as a starting point for the design of the steel superstructure. 
4.2.2 Precast Design Study 
The precast design study shows that of the three considered shapes of beam (Deck Bulb Tees, 
AASHTO I Beams, and AASHTO Box beams); there were 12 total possible standard beams that could be 
sufficient. Of these, 10 beams were for a 75 foot simple span and two for a 150 foot simple span. The 
two beams that were shown to have the ability to span 150 feet were a 65” Deck Bulb Tee and a Type 
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VII AASHTO Beam. The beams that could reasonably span the 75 foot span in the two-span bridge 
included four sizes of 48-inch wide AASHTO Box, four sizes of 36 inch wide AASHTO Box Beam, a 35” 
Deck Bulb Tee and a Type III AASHTO I BEAM. 
The total cost estimates for each of these beam options all fell in the range of $513,000 to  
$395,000. The single span, Type VII AASHTO Beam, came in as the highest value by nearly $50,000 and 
was eliminated, because it would also have high shipping and erection costs, and the added difficulty of 
quickly placing a CIP deck. The second highest was the two-span Type III AASHTO Beam, and again it was 
eliminated due to the lack of cost savings to make up for the inconvenience of placing an accelerated CIP 
deck. 
 Of the remaining designs, the cost range was only $395,000 to $446,000. The least expensive 
design was the two span 35” Deck Bulb Tee. The Deck Bulb Tee design had the advantage of not 
requiring any additional deck panels, unlike the other two beam classes. All the sizes and depths of 
AASHTO Box Beams required the use of additional decking panels between beams, which, while 
accounted for in cost, would add hidden penalties to erection, design and fabrication times. Therefore 
those designs could not be chosen over the 35” without significant financial gain, which did not exist. 
Under the same line of reasoning, not only did the 35” Deck Bulb have a lower estimated cost, it also fell 
within normal shipping and handling constraints (McCormac), whereas the large 65” Deck Bulb Tee, with 
its 150 foot span certainly did not.  Table 7 displays the structural elements considered and their 
estimated cost. 
                                        Table 7: Design study results precast concrete shapes. 
 
Therefore, by process of elimination, weighted by cost and the factors mentioned above, a two-
span alignment using 35” Deck Bulb Tee structural members was selected as the most promising option 
to pursue for preliminary design. This design accounts for a beam spacing of roughly six feet, standard 
concrete and steel strengths, and standard relative humidity during bridge service conditions. 







Total Bridge Structure Estimated 
Cost (Stringers, Deck + Pier)
1 AASHTO BOX BEAM 48" X 27" 2 692.5 40 440,118.50$                                                
2 AASHTO BOX BEAM 48" X 33" 2 752.5 34 422,914.27$                                                
3 AASHTO BOX BEAM 48" X 39" 2 812.5 38 412,896.41$                                                
4 AASHTO BOX BEAM 48" X 42" 2 842.5 42 406,030.58$                                                
5 AASHTO BOX BEAM 36" X 27" 2 560.5 41 446,424.16$                                                
6 AASHTO BOX BEAM 36" X 33" 2 620.5 36 431,498.76$                                                
7 AASHTO BOX BEAM 36" X 39" 2 680.5 38 422,915.87$                                                
8 AASHTO BOX BEAM 36" X 42" 2 710.5 50 405,671.17$                                                
9 DECK BULB TEE 65" 1 1003 57 400,093.01$                                                
10 DECK BULB TEE 35" 2 850 35 394,594.18$                                                
11 TYPE IV AASHTO I BEAM 1 1085 47 513,042.89$                                                
12 TYPE III AASHTO I BEAM 2 560 28 452,761.70$                                                
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4.3 Preliminary Designs 
4.3.1 Steel Preliminary Designs 
 The steel preliminary design results evaluated the designs of a continuous span and a single 
span using both composite and non-composite beam and slab systems.  Each design considered the use 
of standard sections and plate girders.  The designs were evaluated for clearance over Pelham Road and 
all the beams designed allowed for more than the required clearance of 16’-6” by the AASHTO LRFD 
Bridge Design Specification. 
4.3.1.2 Composite Beam-and-Slab System 
Continuous Span 
Table 8: Capacities and governing loads 
 
The continuous span using composite beams was designed using three beam segments along 
the length of the bridge, and the beams were spliced at two connections.  A total of eight beams were 
used across the cross-section at a spacing of 9’-8.571”, with a three-foot distance from inter-beam to 
the edge of the bridge.  The transverse cross-section of the end and center beams can be seen in Figures 
46 and 47 respectively. The cross-sections of both beams are shown in Figures 48 and 49, the 
longitudinal view of the continuous steel design can be seen in Figure 50. 
 
 


















Figure 48: Cross-section of middle steel girder.   Figure 49: Cross-section of end composite beams 
 
Figure 50: Longitudinal view of continuous composite design 
The two end beams were designed as fully composite beams to resist the governing moment, 
vertical shear and horizontal shear.  The steel anchors were designed to be 7/8-inch diameter with a 6-
inch tall shaft and 2 anchors per row spaced 3” from the center of the stud to each side of the beam 
centerline.  A total of 144 rows of steel anchors were required per beam at a 4.58” spacing to resist the 
horizontal shear.  The steel anchors may seem relatively large compared to the thickness of the slab, but 
if this bridge were to be selected for a final design, haunches would be added.  The most economic 
standard section which passed all the design checks was the W24X76 beam.  A girder design was also 
considered for the design of the end beams; however the standard shape proved to be sufficient at 
resisting loads to make the economic advantages of the girder obsolete.   
The beam segments used at the center of the span were designed as non-composite beams in 
order to effectively resist the negative moment.  Steel studs were not designed for this beam section 
because it was designed as a non-composite section.  The capacities with their governing loads are 














Table 10: Beam descriptions for steel continuous span using composite sections. 
Beam Information     
End Beams-W24X76     
Height Top of Deck to Bottom of 
Beam 32.9 in 
Deck Width 74 ft 
Flange Thickness 0.68 in 
Flange Width 9 in 
Web Thickness 0.44 in 
Cross Sectional Area 22.4 in2 
Number of Sections 16   
Length of Section 55 ft 
Steel Per Beam 8.556 ft3 
Center Beams-Plate Girders     
Height Top of Deck to Bottom of 
Beam 28.96 in 
Deck Width 74 ft 
Flange Thickness 1.13 in 
Flange Width 19 in 
Web Thickness 0.325 in 
Cross Sectional Area 51.6175 in2 
Number of Sections 8   
Length of Section 40 ft 




Bridge Information     
Beam Spacing 9'-8.571"   
Number of Spans 2   
Bridge Width 74 ft 
Total Bridge Length 150 ft 
Number of Individual Beams 24   
Steel Anchors 3904 
 Anchor Spacing 9.167 in 
Number Of Individual Bearings 24   
Number of Piers 1   
Total Concrete Used in Super Structure 308.33 CY 




 The composite single span design was designed using one beam section spanning the entire 150 
foot span without any pier.  Since the maximum length section that can be reasonably shipped is 120 
feet, the span would consist of 8 beams, 120 feet in length and spliced with another 8 beams 30 feet in 
length with the same spacing.  The beams would be spaced at 9’-8.571”.  The design moment for the 
single span was much more than the continuous span, thus greatly increasing the amount of steel 
required in the girders.  This made it necessary to design the sections for partial composite action.  The 
beam was designed using steel anchors with 7/8-inch diameter heads with a 6-inch tall shaft and 2 
anchors per row spaced 3” from the center of the stud to each side of the beam centerline.  The bridge 
used 596 rows of steel anchors spaced at 3.02” apart.  All of the rows must be welded to the steel 
flanges; Figure 51 shows a typical section with studs.  Standard sections were considered for this design, 
but it was decided they were not economically feasible to design.   The capacities with their governing 
loads are displayed in Table 11, all other specific information on the bridge is displayed in Tables 12 and 
13. 
 




Table 11: Governing loads and capacities for the steel single span design using composite sections. 
 
Table 12: Bridge information for steel single span using composite sections. 
Bridge Information     
Beam Spacing 9'-8.571"   
Number of Spans 1   
Bridge Width 74 ft 
Total Bridge Length 150 ft 
Number of Individual Beams 16   
Number Of Individual Bearings 16   
Number of Piers 0   
Total Concrete Used in Super Structure 308.33 CY 
Total Steel Used in Super Structure 189.875 tons 
 










The two scenarios that were considered for non-composite steel design were single span and a 
2-span continuous orientation. The single span design was disregarded due to economic feasibility and 
inefficiency at resisting loads.  The capacities and the governing loads of the continuous span are 
displayed below in Table 14.  Tables 15 and 16 display all other pertinent information. 
 
Beam Information     
Girder     
Height Top of Deck to Bottom of Beam 71 in 
Deck Width 74 ft 
Top Flange Thickness 1 in 
Top Flange Width 15 in 
Web Thickness 0.9 in 
Web Depth 60 in 
Bottom Flange Thickness 1 in 
Top Flange Width 24 in 
Cross Sectional Area 93 in2 
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Table 14: Governing loads and capacities for the steel continuous design using non-composite sections. 
 
Table 15: Bridge information for steel continuous span using non-composite sections. 
Bridge Information     
Beam Spacing 9'-8.571"   
Number of Spans 2   
Bridge Width 74 ft 
Total Bridge Length 150 ft 
Number of Individual Beams 24   
Number Of Individual Bearings 24   
Number of Piers 1   
Total Concrete Used in Super Structure 308.33 CY 
Total Steel Used in Super Structure 105.389 tons 
 














Beam Information     
End Girder     
Height Top of Deck to Bottom of Beam 37.6 in 
Deck Width 74 ft 
Top Flange Thickness 0.95 in 
Top Flange Width 16 in 
Web Thickness 0.325 in 
Web Depth 26.7 in 
Bottom Flange Thickness 0.95 in 
Top Flange Width 16 in 
Cross Sectional Area 39.078 in2 
Center Girder   
Height Top of Deck to Bottom of Beam 28.96 in 
Deck Width 74 ft 
Top Flange Thickness 1.13 in 
Top Flange Width 19 in 
Web Thickness .325 in 
Web Depth 26.7 in 
Bottom Flange Thickness 1.13 in 
Top Flange Width 19 in 
Cross Sectional Area 51.618 in2 
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4.3.2 Precast Preliminary Design 
Using the bridge type selected during the initial design studies; the 35” deep Deck Bulb Tee in a 
two-span configuration with a central pier, a preliminary design was developed in PG-Super. The beam 
characteristics are presented in Table 17 below, and the bridge cross section is shown in Figure 52. 
Table 17: Precast beam design information. 
Beam Information     
Type W35DG   
Height Top of Deck to Bottom of Beam 35 in 
Deck Width 72 ft 
Top (Deck) Flange Thickness 6 in 
Flange Width 25 in 
Web Thickness 6 in 
Cross Sectional Area 850 in2 
Number of Straight Strands 14   
Number of Harped Strands 6   
Total Strands 20   
Length of Beam 75   
Concrete Per Beam 16.3966 CY 
Steel Strand Weight Per Beam 884 lbs. 
 
Figure 52: Bridge Cross Section, From PG-Super 
 The design developed consisted of two roughly 75 foot spans. Each span consisted of 13 beams, 
for a total of 26 beams. There was a single pier located in the center of the bridge. The program had 
automatically included a 2% slope from the centerline of the bridge to allow for drainage. For the 
purposes of design, a standard F Type Barrier had been added to each side of the bridge to allow for 
load calculations (the weight of a typical jersey barrier was included in the steel calculations, weighing 
about 400plf). A summary of the precast bridge design can be found in Tables 17 and 18. Each beam 





Table 18: Preliminary Precast Bridge Information 
Bridge Information     
Beam Spacing 6 ft 
Number of Spans 2   
Individual Span Width 78 ft 
Individual Span Length 75 ft 
Total Bridge Length 150 ft 
Number of beams per span 13   
Number of Individual Beams 26   
Number Of Individual Bearings 52   
Number of Piers 1   
Total Concrete Used in Super Structure 426.312 CY 
Total Steel Used in Super Structure 11.492 Tons 
4.4 Evaluation of Alternatives 
4.4.1 Construction Time and Labor Estimates 
 Using R.S. Means Heavy Construction 2009, and the method described in the Development of 
the Construction Time and Labor Estimate section (3.6) above, a complete set of expected accelerated 
construction erection times was completed for each of the three preliminary bridge types. These 
erection times, as well as expected crane size and manpower needs are outlined below in Table 19. The 
Work hours to finish bridge column is the estimated total girder erection time. 




4.4.2 Cost Estimates 
Cost estimates for the three alternatives are shown below in Table 20.  The unit costs used to 
develop this chart are contained in Table 20. 

























Required Total Cost 
Simple Two 
Span Precast 426.31 0 0 1 52  $  500,500 
Continuous 
Two Span 
Steel 0 61.64 308.33 1 24  $  611,000 
Single Span 
Steel 0 189.875 308.33 0 16  $  928,500  
 
Table 21: Installed Unit Costs for Design Estimate 
 
4.5 Final Bridge Type Choice 
The choice of the final bridge type ended up being relatively straightforward. In the price 
category, as can be seen in Table 19, the Two-Span Precast Bridge estimate is over $100,000 less than 
the estimate for the Two-Span Continuous Steel Bridge and more than $400,000 less than the Single 
Span Steel Bridge. It was true that the calculations did not necessarily represent the exact costs of a 
single span vs. two span alignment, but they represented a sufficient estimate to select a design that 
had a nearly $100,000 price advantage. The costs would likely skew more to favor precast construction if 
the cost of the far larger crane needed for the Single Span Steel Bridge was used. 
The second factor of construction time did not favor the Two Span Precast Bridge, but did not 
seriously hamper it. The construction times calculated from RS-Means Heavy Construction 2011 for each 
type of bridge are shown in Table 18. The Precast Bridge actually had the longest construction time, at 
nearly fifteen working hours. However, 15 working hours was not considered a concern because it could 
Unit
Prices per unit According to NH 
DOT Contract 13933N
CY of Superstructure Concrete 600.00$                                                
Pound of Structural Steel 1.72$                                                     
CY of Pier Concrete 350.00$                                                
CY of Deck Concrete 750.00$                                                
Elastomeric Bearing 2,750.00$                                             Each 
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be accomplished through night erection or through short closure. The precast bridge had the lowest 
crew cost per working hour as well, and used the same reasonably sized crane as the Two Span 
Continuous Steel bridge.  
Reflecting actual conditions, erection times were rounded up to the nearest day. This eroded 
much of the price advantage of the steel bridging option. The steel option could be erected significantly 
faster, but, still would, be necessity take one day. The estimated crew cost for the steel erection from RS 
Means Heavy Construction 2009 is $4300, and $4600 when adjusted up for four years of inflation, and 
discounted by the factor for construction in New Hampshire. For the prestressed concrete bulb tees, the 
required crew is estimated at $3900 and $4100 respectively. This leaves the difference between cost of 
the erecting crews to be $8200-$4600=$3600. This is a significant amount of money, but not for a bridge 
project. Stated differently, the cost savings of having the steel bridge crew for a day instead of the 
prestressed bridge crew for two days is just over .5% of the total bid price of either option.  
Therefore, the erection cost/time to erect difference was not significant enough to impair the 
chances of any of the options. The purpose of the time estimate was to eliminate options that could not 
be erected in a few nights or over the course of the weekend. All of the preliminary designs met the 
criteria to be viable Accelerated Bridge Construction options. 
As far as aesthetic value, the comparison of the large, weathering steel plate girders with the 
precast deck bulb tees is about even. Some people prefer the long, sweeping nature and consistent 
maroon color of the single-span weathering steel girder. Others prefer the flowing shape and consistent 
light color of the Deck Bulb Tees, which if combined with a Hammerhead pier in final design could 
present an impressive bridge. The only design with significantly negative visual appeal is the Two-Span 
Continuous Bridge. The splicing of two smaller end beam types to a much larger central plate girder 
would look obtuse, and would continuously confuse onlookers. Traditional bridge design avoids the 
splicing of beams of greatly different sizes both for this reason and the difficulty and expense in 
designing and constructing such a splice. The clear loser in terms of aesthetic value was therefore the 
Two-Span Continuous Bridge. 
The choice of the final design, considering the above considerations, was precast construction: it 
costs less than either of the other two choices, and was significantly more visually appealing than the 





5. Design Development 
The development of the final design was a multi-step process. First, using spread sheet software, a 
program was created to determine the governing AASHTO load cases, along with corresponding 
ultimate moment and shear values for our specific span and framing geometry. These values, expressed 
as the forces on either an exterior girder were then used to design the girders. The prestressed Deck 
Bulb Tee girders were originally sized using PG-Super, and prestressing volume, forces, and locations 
were checked and refined using the loads calculated in the spreadsheet and the AASHTO LRFD Bridge 
Specification. The members were also designed for vertical shear using AASHTO loads but according to 
PCI guidelines. Cantilever abutments were also designed using input data from the load combination 
spreadsheet and software providing by the New York Department of Transportation website. 
Separately, a pier structure was developed to support the bridge superstructure. This involved a 
separate load analysis using demonstration RISA 2D, and an extensive design of the pier, pier cap and 
pier footing according to the AASHTO LRFD Bridge Specification.  Supporting hardware such as 
diaphragms and bearings are specified generally, but are not designed in the scope of the project. 
Using the expected design a comprehensive construction plan, including all detailed and undetailed 
but crucial (bearings, approach slabs, diaphragms) construction tasks was developed. This schedule 
includes the precedents and expected durations of tasks. A traffic plan was developed to minimize 
impact on the community during construction, and to meet all of the other factors outlined in the traffic 
plan methodology. The traffic plan is directly constructed on the expected construction progress from 
the construction plan. Finally, a total cost was developed considering both the final design and the 
manor of its construction and implementation. This estimate includes two parts, the “A” portion, or the 
direct labor and material cost of construction, and the “B” component, the costs inflected on road users 
and the community by construction activities. The same style of cost estimate was prepared for the 
actual State design using quantity takeoffs from the state drawings. This is to be used for comparison. 
5.1 Superstructure Design 
5.1.1 Loads 
The data obtained from the AASHTO moment analysis was used to design the flexural 







As the table shows, the moment on the interior beams, due to Strength I load factors, was the 
greatest and therefore governed the flexural design of the beam. The full results from the AASHTO limit 
state moment study can be seen in Appendix 3.1. 
The data obtained from the AASHTO shear analysis was used to design the shear reinforcement 
of the bridge beams. The governing results from the AASHTO shear load study can be seen in Table 23.  
 
As Table 23 shows, the shear on the interior beams due to Strength I load factors, and with two 
or more lanes loaded, was the greatest and therefore governed the shear design of the beam. In order 






















Maximum Minimum Maximum Minimum
Strength	I 172.84 154.53 185.44 167.12
Strength	II 145.52 127.21 155.24 136.92
Strength	III 53.32 35.00 53.32 35.00
Strength	IV 61.62 35.00 61.62 35.00
Strength	V 145.52 127.21 155.24 136.92
Extreme	Event	I 87.47 69.15 91.07 72.75






















Table 22: Moments for AASHTO loading conditions on interior girders. 
Table 23: Shear results for AASHTO Loading Conditions for Interior Beams 
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Strength I load factors at 10 points along the length of the beam. The full results from the AASHTO limit 
state shear study can be seen in Appendix 3.1. 
5.1.2 Flexural Design 
The girders on the bridge have been designed as 35” Deck Bulb Tees. The depth was measured 
from the top of the “Deck” portion of the beam to the bottom of the web. The deck bulb tee shape used 
in design was directly based on the Washington Department of Transportation shape named DBT 
W35DG. The concrete is required by design to have an initial strength of 6800 psi and 28-day strength of 
8000 psi. This is primarily to prevent crushing of the concrete at the bottom of the beam at transfer 
prior to Superimposed or Live loading. Deck Bulb tees are T-shaped bridge members used without any 
additional structural deck cast over the members. Both the depth of the flange and the width of the web 
were six inches.  
The design required a total of 26 prestressing strands. Strands were low-relaxation and were 
formed from seven steel wires. 18 strands were strait and 8 strands were harped, with a harping length 
of 27.836 feet. No longitudinal steel is required for flexural capacity. The cross section of the bridge 
member with prestressing strand locations can be seen below in Figure 53. A length wise view of the 
beam, showing harping locations, angle and strand eccentricity can be seen in Figure 54.  Figure 55 
shows the plan view of the girder system. 
 Individual beam bearings would be necessary for each girder line, and it is also necessary to 
construct sufficient transverse reinforcing diaphragms between beams to prevent relative vertical 
displacement. Although the need for these elements is noted, the design of the bearings and the bridge 
diaphragms was beyond the scope of this project.   
 




Figure 54: Prestressed Deck Bulb Tee Elevation View 
 
 
Figure 55: Plan view girder system consisting of twenty-six Prestressed Deck Bulb Tees 
 
5.1.3 Vertical Shear Design 
The data obtained from the AASHTO limit state shear analysis was used to design the shear 
reinforcement of the bridge beams. Figure 56 below shows the relationship between the ultimate and 
nominal shear capacity of the prestressed bridge beam. Shear was calculated at increments equal to 
10% of the span length and at the critical section, h/2, from each end. Two stirrup designs were 
developed for, the ends (0-40% and 60-100% of the span length), and the center of the beam (40-60% of 
the length). The end design consisted of 2 legs of #4 stirrups spaced 14” apart. The center design 
consisted of 2 legs of #4 stirrups spaced 24” apart. Figures 57 and 58 show a lateral view of the 









Figure 57: Shear stirrup spacing for ends of girder spans 
 
Figure 58: Shear stirrup spacing in center of girder spans 
Figure 56: Chart of Design Shear (Vu) vs. Factored Shear Capacity (φVc) along the 
Percentage of Span Length. 
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5.2 Pier Design 
Out of the many different types of intermediate supports, the three that were considered for this 
project were a pier wall, hammerhead pier, and a row of columns supported by a single pile cap.  The 
pier wall was considered in order to take up the minimum amount of space, the hammerhead pier was 
taken into consideration for its aesthetics, and the pile bent was considered for its constructability and 
structural efficiency.  The pier wall was ruled out quickly for aesthetic reasons and the pile bent was 
selected for the final design.  Two adjacent hammerhead piers would have been used but they would 
not have been cost effective due to the fact that they would have to be short and wide.  The 
foundations were designed as precast and the pier cap and columns were designed as cast-in-place 
structures in order to avoid problematic connections between precast components.  
The dimensions provided by the FHWA Intermediate Pier Design Example (FHWA) were used as an 
initial approximation.  The example pier was scaled to fit the geometry of the superstructure and an 
extra column was added.  The design was analyzed and revised from this point. 
5.2.1 Loads 
The loads placed on the pier structure included the dead load due to the future wearing surface 
(DW), dead load of structural members (DC), live load (LL), braking force (BR), wind load on the structure 
(WS), and wind load on the live load (WS).  RISA models were created in the transverse section for the 
design of the pier cap and columns in order to maximize moment, axial load, and shear and minimize 
the axial load in the columns.  The loads applied to the transverse model of the substructure can be seen 
in Figures 59 through 64 below. 
 




Figure 60: Dead load due to structural members (DC) applied to the transverse pier section. 
 
Figure 61: Live load causing maximum moment and shear (LL) applied to the transverse pier section. 
 




Figure 63: Wind effect on live load (WL) applied to the transverse pier section. 
 
Figure 64: Wind force on structure (WS) applied to the transverse pier section. 
 Vehicle braking forces and other effects of the wind on the longitudinal section were also 
determined for the design of the columns.  The critical values for design loads are displayed in the 
Tables 24 and 25 below.  Strength Case I was the governing load combination for the design of the pier, 
and Strength Case V was the governing combination for the columns.  The minimum column reaction 
was 197 kips, this was important because columns need to fall within the capacity of the column 
interaction diagram as shown in Figure 68. 




Table 25: Critical values obtained from transverse and longitudinal model used to design columns. 
 
5.2.2 Pier Cap 
 The pier cap was designed as a 74’-9” long rectangular concrete member with mild reinforcing 
steel.  The concrete was reinforced with steel on the bottom and top of the cross-section to resist the 
negative and positive moments.  The concrete used for the cap had a 28-day compressive strength of 3, 
ksi and the steel had a yield strength of 60 ksi.  The transverse view of the pier can be seen in Figure 65 
and both the longitudinal and transverse cross-sections can be seen in Figure 66 and 67.  A total of six #8 
bars were used for the bottom, reinforcement and thirteen #8 bars were used for the top.  Four #7 bars 
were used per face spaced at 18 inches to provide resistance from temperature and shrinkage, and four 
#7 bars were also used per face for the skin reinforcement required by AASHTO.  Steel stirrups 
consisting of 4 legs of #5 bars were placed at a minimum spacing of 8 inches over the pier cap.  There 
will be 112 stirrups spaced 8 inches apart across the transverse section due to the variety of possible 
load combinations.   
 




Figure 66: Longitudinal View of Pier Cap, with detail of shear stirrup spacing. 
 
5.2.3 Pier Columns 
 A total of 5 columns were designed using concrete with a compressive strength of 4 ksi and steel 
with a yield strength of 60 ksi.  The dimensions and reinforcement were initially taken from a design 





example found provided by the FHWA (FHWA) and the proportions were adjusted.  The columns 
selected had circular cross-sections with a diameter of 3.5 feet.  The columns were reinforced with 
sixteen # 8 bars and tie reinforcement instead of spiral reinforcement for convenience during 
installation.  Requirements for the spacing of ties are stated to be, “The spacing of ties along the 
longitudinal axis of the compression member shall not exceed the least dimension of the compression 
member or 12 in” (AASHTO, 2012).  Since the column is rather large, the governing tie spacing is 12 
inches center-to-center.  The longitudinal and transverse moments taken from the RISA models were 
magnified in accordance with Section 4.5.3.2.2b in the AASHTO LRFD Specifications by combining the 
longitudinal and transverse values to create an ultimate moment of 1103.83 k-ft.  This moment was 
combined with the minimum and maximum axial load and plotted on the column interaction diagram 
(Figure 68) shown below to determine if the column was structurally adequate.  The columns were 
capable of resisting over twice the required capacity and could be redesigned using less material.  Due 
to the relative proximity to moving vehicles and the standardization of columns, the conservative design 

















Figure 69: Cross sectional view of typical Pier Column. 
5.2.4 Foundations 
The site investigation was completed using the information obtained from the SPT tests in the 
boring logs provided by the State plans from 1959 (NHDOT).  The representative soil profile at the point 
where the pier would be placed is shown in Figure 70 below.  This soil profile was necessary for 
estimating the properties of the soil which were used in order to design footings properly secured in the 
ground.  The ground-water table was determined to be below bedrock, and it did not impact the 
calculations.  Appendix 3.2 contains spreadsheets (Coduto) used to determine the bearing capacity and 
settlement.  The inputs to these spreadsheets consisted of the soil properties and loads.  
The foundations were designed to provide adequate bearing capacity for maximum axial loads 
transferred through the columns and for settlement due to sustained loads from the columns.  The 
foundations were chosen to be precast square spread footings for each column in order to increase the 
ease of production and construction while minimizing the cost.  A 4.5’x4.5’ spread footing was required 
in order to meet the bearing capacity requirements which were significantly smaller than the 
dimensions required to meet minimum settlement requirements.  Desirable numbers for compressibility 
were used for the settlement analysis since hard silt with sand and stones would be difficult to 
compress.  A 10’x10’ shallow foundation was required in order to meet settlement requirements which 




Figure 70: Representative Soil Profile at location of central pier. 
   
5.3 Abutment Design 
The abutment was designed using reinforcing bars with a yield strength of 60 ksi, concrete with a 
compressive strength of 4 ksi, 2.5 inches of clear cover for the reinforcement in the backwall and stem, 
and 3 inches of clear cover in the footing as required by section 5.12.3 of AASHTO.  Figure 71 shows a 
 104 
 
longitudinal section of the abutment with dimensions. 
 
Figure 71: Longitudinal dimensioned section of cantilever abutment. 
 
The first step in the abutment design was to determine the proper AASHTO load factors to use. 
After these were found, the NYDOT MathCAD program analyzed and combined the force effects based 
on the AASHTO LRFD Bridge Specification.  The loads were combined in a similar manner as described 
for the pier design, but were treated as loads per linear foot. Live load effects were determined by 
maximizing the force on the structure and multiplied by their respective multiple presence factors, 
similar to the girder design of the superstructure. 
 In order to design the multiple components of the abutment, force effects were calculated for 
the abutment stem, backwall, and footing in order to design each component.  The abutment was first 
broken down into components for the design.  The backwall and stem were designed for shear and 
flexure while taking the dead load of the approach slab and worst-case-scenario live load conditions into 
consideration.  Due to the fact that the approach slab sits on the abutment, section 3.11.6.5 of AASHTO 
specifies the surcharge on the backwall may be reduced.  A surcharge reduction of 50% was selected 
since it is the value selected in the design example.  The stem was designed using the same loads as the 
backwall in addition to the forces applied by the superstructure.  Temperature was also taken into 
account in the design. 
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The footing was designed for bearing, shear, flexure, overturning, and sliding while taking into 
consideration the forces applied to the structure above the footing and the geotechnical information.  
Figure 72 shows the relevant reinforcement.  The site investigation was completed as described in the 
methodology and yielded representative profiles for the North and South abutment locations as seen in 
Figures 74 and 75.  Since the abutments were so massive and heavy, it was deemed that the foundations 
did not have to be below the frost level.  The abutments were designed as cast-in-place since the rate of 
their construction would not greatly impact the community and it would also help to avoid issues with 
the connections.  The site of the abutments had to be properly excavated, and once the structure has 
been erected, backfill must to be placed behind the abutments.  The backfill was selected to have a unit 
weight of 125 pcf and an internal friction angle of 35 degrees which were very common soil properties 
for the area.  The backfill must also be compacted before use.  
 
Figure 72: Abutment reinforcing bars. 
The final abutment design is outlined in Table 26. In order to keep rebar sizes as consistent as 
possible, and for ease of construction, the vertical bars in the back wall were chosen as #6 bars. For the 
vertical bars, #6 bars at 6” spacing were chosen for the section from the bottom of the abutment to 
13.42 feet from the top. For the section from the top of the abutment to 13.42 feet from the top, #6 






Table 26: Abutment Reinforcement Descriptions. 
  
The horizontal reinforcing for the abutment footing was chosen as follows. For the horizontal 
bottom bars, #5 bars at 6” spacing were chosen. For the horizontal top bars, #6 bars at 6” spacing were 
chosen. The complete abutment design worksheet can be seen in Appendix 3.3. 
 Proper drainage was necessary to avoid excess pore water pressure on the retaining walls. 
Excess pore water pressure could potentially result in flexural and overturning moments. The AASHTO 
LRFD Bridge Specification states in section 11.6.6, “Backfills behind abutments and retaining walls shall 
be drained or, if drainage cannot be provided, the abutment or wall shall be designed for loads due to 
earth pressure, plus full hydrostatic pressure due to water in the backfill.” 
 A cantilever design was used for both the North and South abutments in order to maximize the 
area for traffic flow on Pelham Road.  Each abutment would have an elevation of 147.63 feet above sea 
level underneath the footing and an elevation of 171.63 feet above sea level where the beams sit.  The 

























Figure 73: Representative soil profile for Southern abutment site. 




5.4 Wingwall Design 
The wingwall was designed using reinforcing bars with a yield strength of 60 ksi, concrete with a 
compressive strength of 3 ksi, 2.5 inches of clear cover for the reinforcement in the backwall and stem, 
and 3 inches of clear cover in the footing as required by section 5.12.3 of AASHTO.  Figure 75 shows a 
section of the wingwall with dimensions.  
 
Figure 75: Cross-sectional view of wingwall with dimensions. 
 
The first step in the wingwall design was to determine the proper AASHTO load factors to use 
for the effects of the soil surcharge on the cantilever wingwall. After these were found, the NYDOT 
MathCAD program analyzed and combined the force effects based on the AASHTO LRFD Bridge 
Specification. 
 The final design of the wingwall can be seen in Figure 76. In order to design the multiple 
components of the wingwall, force effects were calculated for the wall, and footing. The wall was 
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designed for shear and flexure due to the surcharge caused by the adjacent soil.  Temperature was also 
taken into account in the design. 
The footing was designed for bearing, shear, flexure, overturning, and sliding while taking into 
consideration the forces applied to the structure above the footing and the geotechnical information.   
The wingwalls were designed as cast-in-place since the rate of their construction would not 
greatly impact the community and it would also help to avoid issues with the connections.  The site of 
the wingwalls had to be properly excavated, and once the structure has been erected, backfill must be 
placed behind the wingwalls.  The backfill was selected to have a unit weight of 125 pcf and an internal 
friction angle of 35 degrees which were very common soil properties for the area.  The backfill must also 
be compacted before use. 
 
Figure 76: Location of reinforcement in wing wall. 
 





The final wingwall design is outlined in Table 27. The vertical bars in the back wall were chosen 
as #5 and #7 bars. For the vertical bars, #7 bars at 6” spacing were chosen for the section from 24 feet 
from the top to 12 feet from the top of the wingwall. For the section from the top of the wingwall to 12 
feet from the top, #5 bars at 18” spacing were chosen. Proper splicing was assumed to ensure the 
continuity of the rebar. 
 The horizontal reinforcing for the wingwall footing was chosen as follows. For the horizontal 
bottom bars, #5 bars at 9” spacing were chosen. For the horizontal top bars, #7 bars at 6” spacing were 
chosen. The complete wingwall design worksheet can be seen in Appendix 3.3. 
 A single wingwall design was used for both the North and South abutments in order to eliminate 
the need to design two wingwalls for differences that were negligible. Figures 73 and 74 display the soil 
profiles used to determine the necessary information and inputs for the wingwall design. 
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5.5 Final Time and Cost Estimate 
The state bridge was priced for comparison using information from the state plans (NHDOT). 
The plans were used to estimate quantity takeoff for various tasks. The unit prices, task prices and the 
total price are given in Table 28 below. The pricing data comes from the actual bid results for the state 
design. Each bidder provided unit price and total price for each line item within the published bid 
results. It was not always possible to use the quantities provided in the bid, because the project also 
contains a twin bridge structure, and several miles of highway widening and associated improvement. 
The state data does not need to be amended for time or construction locations, because the bid 
numbers are the actual values attached to the state project in real life. The estimate for the state bridge 
design, as calculated below, is $2,045,000.00. 






 The project bridge was priced using RS Means Heavy Construction 2011. Quantities were 
takeoffs from design information, or for elements such as approach slabs that were not designed in 
detail, were based on an estimated volume. RS Means provides pricing that includes installed labor and 
material as well as operations and profit by either unit or assembly cost data. Assembly cost data is 
pricing information by area or linear footage for a unit, such as a footing or slab-on-grade or typical 
column. The RS Means data was adjusted for two years of cost inflation, and indexed to reflect the lower 
cost of construction in NH as compared to the index numbers in the general section. Table 29 below 
contains unit costs, quantity and total cost data. The specific page sources within RS Means and the 
adjustment factors can be found in Appendix 4.1.  
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Mobilization each 1 20,000.00$    20,000.00$        
Clearing & grubbing acre 2 10,000.00$    20,000.00$        
Sheet Piles sq ft. 4722 26.50$            124,700.00$     
Excavation CY 3303 2.02$              6,700.00$          
Abutment wall footings CY 117 259.00$          30,200.00$        
pier footing CY 33 395.00$          13,200.00$        
Wing wall footing CY 94.5 259.00$          24,400.00$        
Abutment wall CY 313.6 325.00$          101,600.00$     
Wing walls CY 189 325.00$          61,100.00$        
Pier columns CY 49.2 835.00$          41,000.00$        
Backfill CY 1055 22.93$            24,200.00$        
Pier cap CY 27 1,100.00$      29,300.00$        
DBTs (14) each 14 18,029.00$    251,600.00$     
Bearings each 28 1,200.00$      33,500.00$        
Approach slabs CY 69 259.00$          18,000.00$        
Expansion joints each 1 50,250.00$    50,100.00$        
Bridge membrane sq yd. 625 22.50$            14,100.00$        
Bridge pavement tons 105.5 97.50$            10,300.00$        
Precast Barrier Perm. lf 150 465.00$          69,600.00$        
Bridge Approach Rail lf 40 145.00$          5,800.00$          
Temporary Barriers lf 190 39.50$            7,500.00$          
Removal of Existing Bridge each 1 150,000.00$ 149,500.00$     
Sheet Piles sq ft. 4722 26.50$            124,700.00$     
Excavation CY 3303 2.02$              6,700.00$          
Abutment wall footings CY 117 259.00$          30,200.00$        
pier footing CY 22 395.00$          8,800.00$          
Wing wall footing CY 94.5 259.00$          24,400.00$        
Abutment wall CY 314 325.00$          101,600.00$     
Wing walls CY 189 325.00$          61,100.00$        
Pier columns CY 33 835.00$          27,300.00$        
Backfill CY 1055 39.50$            41,600.00$        
Pier cap CY 18 1,100.00$      19,500.00$        
DBTs (12) each 12 18,029.00$    215,600.00$     
Bearings each 24 1,200.00$      28,700.00$        
Approach slabs CY 69 259.00$          18,000.00$        
Expansion joints each 1 50,250.00$    50,100.00$        
Bridge membrane sq yrd. 625 22.50$            14,100.00$        
Bridge pavement tons 105.5 97.50$            10,300.00$        
Precast Barrier Perm. lf 150 465.00$          69,600.00$        
Bridge Approach Rail lf 40 145.00$          5,800.00$          
Temporary Barriers Removal lf 190 23.50$            4,500.00$          
Concrete Sealant sq ft. 9648 0.06$              600.00$              
Loam & Seeding acre 1072 28 30,000.00$        
Information sourced from RS Means and actual bid information.
Total 1,997,000.00$  
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The tasks within the project bridge were scheduled to reduce work time as much as reasonably 
possible. The tasks had be grouped into steps that contained everything that would be constructed in 
roughly the same time period. Once these “steps” were compiled their scheduling length was 
determined by selecting that task that would govern by having the longest estimated time. This 
governing time was combined with any additional time constraints such as CIP cure time. Times were 
estimated using project expirience, and scheduling information from both the Laconia totally precast 
bridge and the actual state project. RS Means crew outputs were also used to estimate some tasks. 
Calculations are available in Appendix 4.2. Table 30 provides lenghts for construction steps for the 
project bridge. Table 31 provides scheduling information for the project bridge. This project runs 90 
work days with 130 total days elasped, using total weekday work time efficiency. 
Table 30: Estimated durations for tasks for Project Bridge. 
 
Task Working Days
Mobilization, clearing and grubbing of first half of abutment locations. 2
Installation of temporary steel sheet piles, Excavation of western half of 
abutment and pier locations. 
6
First half of construction of Precast footings, CIP abutment retaining walls, and 
central pier, and precast abutment footings and bridge seats.
20
Placement of western 7 of DBT girder lines and accompanying apparatus 1
Placement of approach slabs. Construction of western half of bridge joints, 
bridge membrane, bridge pavement and western half of highway structural box, 
adjustment of ramp paths. Placement of western face precast bridge barrier.
10
Final paving of first half of roadway box, line painting, placement of temporary 
barriers and traffic diversion onto new span
7
Closure of existing bridge, removal of asphalt pavement, precutting of concrete 
deck, beam removal and transport off site.
1
Removal of aboveground pier cap and columns, existing bridge abutments, and 
slope paving
2
Removal to below new footings existing pier and abutment footings. 2
Installation of sheet piles and structural piles, excavation of remaining half of 
bridge abutments and pier footing
6
Second half of construction of CIP footings, abutment retaining walls, and central 
pier, and precast abutment footings and bridge seats.
20
Placement of remaining 6  DBTs and accompanying apparatus 1
Placement of approach slabs. Construction of remaining half of bridge joints, 
bridge membrane, bridge pavement and remaining half of highway structural 
box, adjustment of ramp paths. Placement of eastern face precast bridge barrier
10
Final paving of remaining half of roadway box, line painting, removal of 
temporary barriers and traffic diversion onto new span. Concrete Sealant and 
final loaming and seeding of slopes
7
TOTAL 95
Task Estimated Durations for Project Bridge
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Table 31: Scheduling Information for Project Bridge. 
 
State Bridge 
The NH DOT project schedule contains a section on the construction of the southbound bridge. 
Since this schedule section details just the construction of the bridge, it is comparable to the project 
timeline estimate for this MQP. The State tasks are shown with associated durations in Table 32 below. 
However, using the start and finish dates as well as the Gantt chart provided, it can be seen that there is 
significant float to many of the tasks and that the actual construction duration runs much longer as is 
shown in Table 33. This is because the effect of float reduces the work day utilization to below 60%. 
Table 32: Estimated durations for tasks for State Bridge 
 
Project Early Start 3/25/2013
Project Late Finish 8/2/2013
Total Days Elasped 130
Percent of Weekdays Utillized 100%
Scheduling Information Project Bridge
Task Working Days
Install Bridge Joint for SB Bridge 5
Demolish Existing SB Bridge 15
Construct North Abutment MSE Wall of New SB Bridge 25
Construct South Abutment MSE Wall for New SB Bridge 25
Form/Rebar/Pour/Strip North Abutment Footing for New SB Bridge 15
Form/Rebar/Pour/Strip South Abutment Footing for New SB Bridge 15
Form/Rebar/Pour/Strip North Stub Abutment for New SB Bridge 20
Form/Rebar/Pour/Strip South Stub Abutment for New SB Bridge 20
Form/Rebar/Pour/Strip North Abutment Backwall for New SB Bridge 15
Form/Rebar/Pour/Strip South Abutment Backwall for New SB Bridge 15
Set Structural Steel & Set Blocking Grades for New SB Bridge 10
Set Precast Deck Panels for New SB Bridge 10
Form/Rebar/Pour/Strip Deck Overpour, Overhang, and Ends for New SB Bridge 20
Form/Rebar/Pour/Strip North Abutment Approach Slab for New SB Bridge 5
Form/Rebar/Pour/Strip South Abutment Approach Slab for New SB Bridge 5
Install Bridge Rail for New SB Bridge 5
Install Barrier Membrane On SB Bridge Deck 3
Pave Base & Temporary Course for SB Bridge Deck Sta. 1
TOTAL 229
Task Estimated Durations for State Bridge
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Table 33: Scheduling information for the State Bridge. 
 
5.6 Construction Steps, Tasks, and Planned Traffic Routing 
The construction of the bridge is broken into three phases. The work is divided in such a way 
that any phase can be completed any amount of time after the preceding phase. Each phase is divided 
into steps, which are collections of tasks that take place at the same time. Every phase is described 
below, with an accompanying diagram showing the locations and scope of work, in addition to the 
planned routing of traffic on both roads. 
Construction begins with Phase 1, the construction of the first half of the replacement bridge, 
and it consists of six steps. Step One initiates construction, and is shown in Figure 77. This step involves 
all aspects of mobilization, temporary jersey barriers along Rt.97 and the placement of any other 
necessary construction signage. Primarily though, this step involves clearing of the locations for both 
future abutments of the replacement bridge structure, as well as the site of the bridge pier footing. 
Clearing, utility moving and general site preparation is limited to the area directly around the future 
bridge. In summary, the first step is the site work necessary to start construction. 
Scheduling Information State Bridge
State Early Start 11/25/2013
State Late Finish 6/16/2015
Total Days Elasped 568




Figure 77 Phase 1 Step 1, Site Mobilization and Site work 
Step Two as seen in Figure 78, is the installation of temporary sheet steel piles, and the 
excavation of the western half of the pier footing and both abutment boxes.  Sheet piles are necessary 
to prevent dangerous soil collapses into the excavation and also to prevent the loss of structural support 
to the existing I-93 traffic corridor.  Sheet piles will also be used along Rt. 97 adjacent to the pier footing 
excavation for the same reason. Once properly designed sheet piles are installed, excavation to final 
depths for the pier footing, and abutment retaining wall toe footings would proceed. Once all 




Figure 78: Phase 1 Step 2, Excavation 
Step Three is the construction in place of the toe footings for the abutment wing and breast 
walls, and the construction of the spread footing for the pier. Once the footings have reached approved 
curing strengths, step three will continue with the construction of the pier columns and the abutment 
retaining walls. Once the forms have been removed and the curing strengths are acceptable, the 
abutments will be backfilled in small lifts of select granular fill, and the area pier footing will be 
backfilled to final surface elevation. The sheet piles near the pier will be removed once it is backfilled. 
Finally, the spread footings at each abutment and the pier cap will be either constructed in place or 
positioned in the form of grouted precast elements. Figure 79 shows the installation of footings, and 
Figure 80 shows the installation of the remaining substructure. 
 




Figure 80: Phase1 Step 3 Installation of Remaining Substructure 
Step Four as seen in Figure 81, is the placement of the western half of the precast prestressed 
deck bulb tees. The bulb tees will be placed by a single large crane, by girder line. The western half will 
be constructed starting with girder line seven span one, and then span two, then girder line 6 span one 
and so on. Installation of the accompanying bracing, bearings, and diaphragms will be coordinated with 
the erection of the precast beams. 
 
Figure 81: Phase 1 Step 4 Placement of Prestressed Deck Bulb Tees 
Step Five as shown in Figure 82, is the construction of the roadway expansion joints at the 
abutments and the joint sealant at the central pier. The precast concrete barriers on the western side of 
the bridge are to be placed and attached during the same time period. Temporary Jersey barrier type 
concrete sections are also to be placed along girder line 7 to prevent vehicles from exiting the roadway 
until the other half of the bridge is constructed. Once these tasks are completed, a heat-applied 
waterproofing membrane will be applied to the entire top surface of the deck bulb tees. This will then 
immediately be paved over with 3” of bridge mix asphalt pavement.  
The construction of the approaches to the new bridge will begin in Step Five. Clearing of organic 
material from the new roadway path, excavation of unacceptable soils, and construction of the new 
roadway will all occur at this time. Roadway construction will consist of, as is typical, the lifted 
compactions of gradually better sub bases, with precision grading on the top most layer just before the 




Figure 82: Phase 1 Step 5, various construction activities after beam placement. 
Step Six as shown in Figure 83, is the final paving of the western half of the lanes in the 
replacement bridge area. This pavement will consist of several layers of base course topped by two 
layers of a high grade wearing course, sloped as appropriate for drainage. Installation of new signage, 
guard rails and slope stabilization will also occur during this time frame.  
Once the majority of the top course paving is completed for the new section of highway, the 
final connection to the original I-93 corridor will occur. Directly before the transfer, the section 
connecting the roadways will be paved at night, and the lines painted as soon as possible after that. The 
section is the final hundred feet or so, where the new roadway intersects the old path of traffic. Once 
the connections are fully constructed, law enforcement units will lead traffic across the new roadway 
and bridge span. Temporary jersey barriers will be placed to block the old traffic pattern, and protect 




Figure 83: Phase 1 Step 6, joining of new bridge section with existing mainline highway 
Phase Two consists of the demolition of the existing, and now unused bridge structure. Step 1 is 
displayed in Figure 84 and starts with the removal of the asphalt pavement from the surface of the 
existing bridge, while leaving in place the rest of the existing highway, which will help prevent 
sedimentary runoff from creating such a large area of exposed earth. Once the pavement is removed, 





Figure 84: Phase Two Step One, removal of pavement. 
Step 2 (demolition) consists of a single night’s closure of NH 97. A protective layer of earth will 
be dumped over the roadway surface on NH 97 to prevent impact damage. The cut deck sections will be 
released from the steel beams using hydraulic rams, then collected into trucks and removed. The beams 
will be lifted down from their bearing, and placed on trucks as intact pieces for reuse on other 
projects/scrap metal. Any remaining debris and the protective soil layer will then be removed to allow 




Figure 85: Phase 2 Step 2, Removal of deck and beams 
Step 3 consists of the removal of the existing piers, abutments, columns and footings from the 
original bridge. Due to proximity to businesses and the active highway, demolition will consist of either 
cut and removal or hydraulic rams. The substructure will only be removed to a sufficient depth to allow 





Figure 86: Phase 2 Step 3, Removal of Existing Substructure 
Phase Three is the construction of the remainder of the replacement bridge. Step 1 will consist 
of the excavation of the locations for the rest of the bridge abutments, along with the previously 
Installed sheet piles. It is will also consist of the installation of new temporary sheet piles along NH 97 to 
allow excavation to be conducted safely.  Once the sheet piles are in place, the excavation for the 





Figure 87: Phase 3 Step 1, remaining excavation 
Step 2 is the construction in place of the remaining toe footings for the abutment wing and 
breast walls, and the construction of the spread footing for the pier. This will occur directly adjacent to 
the now occupied western half of the structure. Once the footings have attained adequate strength, 
construction will continue with the remainder of the pier columns and the abutment retaining walls. 
Once the forms have been removed and the curing strengths are acceptable, the abutments will be 
backfilled in small lifts of select granular fill, and the area pier footing will be backfilled to final surface 
elevation. The sheet piles near the pier will be removed once it is backfilled. Finally, the remaining 
spread footings at each abutment and the pier cap will be either constructed in place or positioned in 




Figure 88: Phase 3 Step 2, construction of remaining footings 
 
Figure 89: Phase 3 Step 2, construction of remainder of substructure 
Step Three is the placement of the eastern half of the precast prestressed deck bulb tees. The 
bulb tees will be placed by a single large crane, by girder line. The eastern half will be constructed 
starting with girder line eight span one, then span two, then girder line nine span one and so on. 




Figure 90: Phase 3 Step 3, Placement of remaining prestressed deck bulb tees. 
Step Four is the construction of the roadway expansion joints at the abutments and the joint 
sealant at the central pier. The precast concrete barriers on the eastern side of the bridge are to be 
placed and attached during the same time period. Once these tasks are completed on the new half, a 
heat-applied waterproofing membrane will be applied to the entire top surface of the eastern deck bulb 
tees. This will then immediately be paved over with 3” of bridge mix asphalt pavement.  
Clearing of organic material from the rest of the new roadway path, excavation of unacceptable 
soils, and construction of the rest of the new roadway will all occur at this time. The construction 
process is the same as described in Phase one, part five. Two full lanes and a breakdown lane are to be 




Figure 91: Phase 3 Step 4, various construction activities after beam placement. 
Step Five is the final paving of the western half of the lanes in the replacement bridge area. This 
pavement will consist of several layers of base course topped by two layers of a high grade wearing 
course, sloped as appropriate for drainage. It will only comprise a single travel lane and breakdown lane. 
Installation of new signage, guard rails and slope stabilization will also occur during this time frame. This 
effort is similar to the method as the main line paving during Phase 1. Connection paving between the 
new paving and the existing highway will again occur at night. Once the highway is connected, new lines 
will be applied as soon as possible. Once all lines are in permanent order, the final three lane corridor, 
with a fourth additional lane of bridge and embankment, and two breakdown lanes will be open from 
the beginning of construction north of the bridge carrying into the ongoing widening south of the 
project bridge. The state plan is to re-line the entire section highway to the full four lane design capacity 




5.7 Work Zone Road User Cost 
 The Work Zone Road User Cost (WZ RUC) for the construction of the southbound bridge on I-93 
going over Pelham Road was determined for the decreased speed limit along I-93, and the redirection of 
traffic along Pelham Road.  The route of the detour was determined by going on Mapquest.com and 
selecting the shortest alternative connection that bypassed the construction site on I-93 while the 
beams were to be placed.  This turned out to be rerouting the traffic from Pelham Road to Stiles Road, 
Lowell Street, S Policy Street, and back to Pelham Road as seen in Figure 93.  This had a total distance of 
2.55 miles with an estimated duration of 6 minutes.  This differs from the original route along Pelham 




 Figure 92: Pelham Road without detour. Figure 93: Route of detour from Pelham Road.  
 
 This detour was only required while the beams were in the process of being erected which had 
an estimated duration of 24 hours (R.S. Means 2011). This detour was determined from the time 
estimates for the Project Bridge and the State CPM for the State Bridge.  Saturdays and Sundays were 
shown to have the least amount of traffic on Pelham Road out of any other days of the week as shown 
by the traffic data (NHDOT).  Two eight hour shifts were necessary to erect the beams were selected 
based on the hourly breakdown of the traffic in order to minimize the effect on the commuters.  The 
trends shown in Figure 94 show the best times to reroute the traffic is between the hours of 11:00 PM 
and 7:00 AM.  The calculated WZ RUC for rerouting the traffic for a weekend is estimated to have a 
value of $7,446.43 for both the project and the State plans.  
 
Figure 94: Hourly breakdown of commuters along Pelham Road on weekends (NHDOT). 
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 The State plans used a temporary bridge to divert the traffic on I-93 and reduced the speed limit 
to 55 from 65 mph so the State project also had to take the WZ RUC for changes in the speed limit into 
account.  The duration of change in the speed limit lasted for 568 days as determined from the CPM 
Schedule obtained from the NHDOT as seen in Appendix 4.2.  The design for the bridge done in this 
project also reduced the speed limit to 55 mph for a duration of 130 days as determined in the 
construction plan.  The traffic data was obtained from the same source as for the calculation of the WZ 
RUC for the detour; however the data from I-93 was used instead of from Pelham Road.  The WZ RUC 
for the change in the speed limit was calculated as described in the methodology and determined to be 
$1,680,069.88 for the State plans and $384,523.04 for the project.  With this information, the WZ RUC 
for the project was determined to be $391,969.47, while the WZ RUC for the State project was 
determined to be $1,687,516.31 as shown in Table 34.   
 





Detours: 7,450.00$       7,450.00$         
Speed Limit Change: 384,500.00$  1,680,100.00$ 
Total: 391,950.00$  1,687,550.00$ 
Work Zone Road User Cost
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6 Comparison and Conclusion 
A two span, prestressed deck bulb tee super structure, with a central pier was the design 
proposed. Specifically, there were thirteen girder lines, a roller bearing cantilever abutment at both 
ends, and central pier consisting of a pier cap, and five supporting columns which are supported by five 
individual spread footings. This proposal is different from the actual solution prepared by the State of 
New Hampshire. Every bridge designer selects his materials, geometry, and style based on a number of 
project factors, past experience and specific goals. It is assumed that the goal of the State design is to 
create a design that could be economically constructed along the entire I-93 widening corridor. This 
project weighed much more heavily on the specific factors that would allow quick and economical 
construction on just the Interstate 93 overpasses over Pelham road, specifically the SB bridge. 
6.1 Introduction to the State Design 
 The State of New Hampshire bids entire sections of highway improvement in large packages 
typically totaling millions of dollars. New Hampshire contract 13933E was bid during the summer of 
2012 and consists of the replacement of two highway bridges, the improvement and widening of the 
surrounding highway, in addition to the cost of water management and control for such a large project. 
The front page of the over eight hundred pages of plans is shown below in Figure 95. 
 
Figure 95: Front Page of 13933E Construction Plans 
Therefore, the cost and the expense of replacing the highway bridges is merely a portion of a 
much larger project. The estimated cost of both the southbound and northbound bridges is around $12 
million with a total project that is over $40 million. A construction profile of the State design for the 






Figure 96: Profile of New Bridge according to state plans. Also shows existing ground surface. 
The New Hampshire bridge design features a steel structure with composite deck. The beams 
are composed of weathering steel, and typically consist of a 65 inch deep web, 5/8th of an inch thick. The 
top flanges are 1 inch thick and 18 inches wide, and the bottom flanges are 1-1/4 inches this and 20 
inches wide. The superstructure consists of a single 150 foot simple span, with parapet abutments at 
each end. 
 The parapet abutments in the State plan are similar to the one shown below in Figure 97. These 
abutments are constructed by placing select granular material in small lifts while constructing the wall 
panels and straps simultaneously as the lifts ascend. The straps are layered throughout the granular soil 
and serve to secure the wall panels they are attached to. This type of wall is known as a mechanically 
stabilized earth construction. For the State’s abutments, once the wall reaches the appropriated height, 
a small spread footing, beam seats, and a back wall will be constructed on top of it. This cast-in-place 




Figure 97: Parapet Abutment under construction. Salem NH, picture taken by NHDOT. 
 Each beam rests upon an elastomeric bearing assembly at each end. The beams have 452 shear 
studs each, separated into two rows at 8” spacing along the length. The structural concrete deck does 
not have metal decking and is 8 inches thick, except at beam haunches, where it can be thicker. There 
are eight total beams, each spliced once at 30 feet from the northern abutment. 
6.2 Comparison & Analysis 
The State bridge and the proposed solution in this project are clearly different takes solutions to 
same problem. This is most likely because the design were created with different primary goals. Specific 
information on the bridge designs themselves is available in Table 35. As said above, this project sought 
to create a bridge that promoted fast and easy onsite construction. The quest for speed leads to smaller 
members, which meant smaller beam spacing, and in the end, more spans.  
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Table 35: Comparison of State and Project Bridge Designs 
 
 Another major design decision was the desire to have some form of precast deck for the project 
bridge. This was to avoid the costly process of creating a cast-in-place deck suspended on the bridge 
beams on location in Pelham. The curing time alone for a cast-in-place deck was prohibitive enough that 
traditional deck designs were eliminated early into the design of the project bridge. Every decision was 
based on the goal to have a bridge that could be open as soon as possible, with the major constraint of 
being relatively economic. 
This project looked at bridges for cost estimate under a two part price concept. The first part, or the 
A component, was the traditional cost of building the bridge. This number included labor, materials, 
equipment, fees and any other costs that would be directly paid by the state to construct a bridge. Table 
28 shows the final material and labor cost estimates for the project bridge design. Table 30 shows the 
same style of estimate for the State bridge design. 
The two bridges both have very close cost estimates. This is a typical result, and is part of the reason 
steel and pre-stressed concrete continue to split the structural bridge girder market in the United States. 
The final cost estimate for the project bridge is roughly $2.00 million and the state bridge estimate totals 
to a near identical $2.04 million. The state bridge saves money on foundations and abutments, while at 
the same time the proposed precast design saves on the cost of the actual structural framing members 
significantly. The difference in cost represents only about 2.5% of the total estimate on either bridge, far 
within the margin of error for the estimates. 
6.3 Comparison and Analysis 
 The project was compared with the State plans in five different categories and each project was 
given a grade.  The categories consisting of aesthetics, constructability, cost, maintenance, and 
incentives were each given a grade from 1-10 and weighted based on importance for the overall 
comparison.  The weight assigned to each category is displayed in Table 36. 
Project Bridge State Bridge
Superstructure Material Concrete Steel
Superstructure Type Deck Bulb Tee Plate Girder
Abutment Types Cantilever Parapet
Depth of Beams 35" 67.25"
Number of Spans 2 1
Individual Span Width 75' 75'
Individual Span Length 75' 150'
Total Bridge Length 150' 150'
Number of beams per span 13 8
Number of Individual Beams 26 8
Pier Type Pile Bent Hammerhead
Total Concrete Used in Superstructure 430 yd^3 280 yd^3
Total Steel Used in Superstructure 76.4 ft^3 = 37,437 lb 696.9 ft^3 = 341,469 lb




Table 36: Weights of different categories. 
 
6.3.1 Aesthetics 
 The aesthetic rating was done by using the qualitative information and assigning a numerical 
score.  The completed design was deemed to be more aesthetically pleasing using concrete beams than 
giant maroon steel girders used in the State project.  The pier in the middle of the design made the 
bridge less impressive than a single span.  A hammerhead pier was originally selected for the 
intermediate pier mainly for aesthetic reasons; however it was determined to be an inefficient use of 
concrete after taking the geometric details into consideration and a pile bent pier was used which is less 
visually appealing.  The abutments on the design are also very tall in order to make use of as much space 
as possible under the bridge which looks different than most bridges.  Bridges commonly have a slope 
coming out from abutments which gives the bridge less of a rectangular look.  The MSE walls used for 
the abutments in the State plans are very difficult to clean if they are vandalized.  After these 
considerations, it was determined the design deserves a rating of 6.5 out of 10, and the State plans 
deserve a rating of 8 out of 10. 
6.3.2 Constructability 
 The proposed precast design both benefitted and suffered from a constructability standpoint by 
the fact that it has an intermediate pier.  The pier made it possible to use shorter beams along the span, 
which made the beams easier to transport and erect, but at the same time the pier was also an 
additional component that needed to be constructed.  The beams used in the design were excellent 
from a constructability standpoint because they already had the deck panels included as part of the 
beam which is one less component necessary to construct.  The cantilever abutments designed require 
much less steps to construct than the MSE walls used in the State design, however MSE walls do not 
require any specialized equipment.  The State plans use fewer beams (8), but they were much larger and 
required either a very large or multiple cranes to erect and the beams also had to be spliced.  For the 
precast system the beams were much smaller and easier to erect but there were over three times as 
many (26).  After consideration of the crane details described above, the proposed design was rated as 
8.5 out of 10 and the State plans were rated as 8 out of 10. 
6.3.3 Cost 
 The grades for the cost were directly determined based on the direct costs of the bridges 
consisting of materials and labor.  The grade was calculated by selecting a reasonable range of values 
which the cost of the bridge fell within.  The selected range was determined to be from $1.5-$2.5 million 
and the grade was determined by inputting the cost of the project into the function f(x)=-10x+25 where 
the variable “x” indicated the cost of the project.  Figure 98 shows a graphical representation of the 
function used to determine the cost rating.  The cost of the proposed MQP bridge was very slightly 
lower than the price of the state bridge. The final estimated cost of the project bridge was $1,997,000 or 
97.6% of the cost of the project estimate for the state design of $2,045,000, not a very significant cost 
Aesthetics Constructability Cost Maintenance Incentives
7.5% 20.0% 40.0% 12.5% 20.0%
 137 
 
savings. The project bridge saved immensely on the cost of the bridge girders, but this cost savings was 
almost completely offset by the cost of the central pier system required. 
 
 
Figure 98: Determination of Cost Grade. 
6.3.4 Maintenance 
 A life cycle cost analysis of steel bridges compared to prestressed bridges (Chen, Huang) gives 
data that describes galvanized steel bridges as requiring 9.34% more maintenance during the lifespan of 
the structure.  This gives the design a distinct advantage for the material selection.  Prestressed concrete 
may be more effective from a maintenance perspective, but the intermediate pier, larger abutments, 
and additional bearings add other elements to give the State plans the advantage.  The proposed design 
was rated as 8 out of 10, and the State plans were rated as 9 out of 10. 
6.3.5 Incentives 
The calculated incentives consist of the Work Zone Road User Cost which put a monetary value 
on the delays borne by commuters.  The design minimizes the impact to the public and commuters.  The 
duration of the closure of Pelham Road was the same for both the proposed design and the State plans, 
but the duration of the reduced speed limit for the project was only 130 days compared to the drawn 
out State plans which had a reduced speed limit for 568 days.  This made the design Work Zone Road 
User Cost 4.3 times less than the State plans.  The rating was determined by selecting a reasonable 
range of values for the incentives which both projects fell within.  The rating was determined as a range 
from 1-10 as a function of the Work Zone Road User Cost.  This function is: f(WZ RUC)=-5x+10, Figure 99 
displays the graph representing the relationship between the rating and incentives.  The Work Zone 
Road User Cost for the design was calculated to be $0.392 million and $1.688 million for the State plans.  




Figure 99: Determination of Incentives Grade. 
 
6.3.6 Final Evaluation 
 The scores for the five categories described above were multiplied by their respective weights 
and summed together to determine the total grade.  The grade for the incentives is what gave the 
project such an advantage over the State plans, without the incentives category the total grade would 
have been 5.20 for the project and 5.15 for the plans.  The scoring breakdown and total grades is 
displayed below in Table 37. 




 In conclusion, the Prestressed Deck Bulb Tee Bridge designed in this project is an effective 
alternative to the State design for the same bridge. As the bridge analysis proves, when all factors are 
considered, it can be advantageous to Accelerate Bridge Construction (ABC). The particular style of 
design is not the only method of accelerating construction, but it of the three options considered to 
reduce project duration and decrease impact on the roadway and the community.  The other two 
options were a single-span system of composite deck with steel plate girders (similar to the State 
design) and a two-span continuous system of composite deck with rolled steel sections. A final 
centerline profile of the project bridge is shown with dimensions in Figure 100. 
  
Cost (million) Cost Score Constructability Aesthetics Maintenance WZ RUC Incentives Total Grade
Project 1.997$                5.03 8.5 6.5 8 0.392 8.040 6.81




Figure 100: Construction Profile of Proposed Bridge Design Along Centerline. 
 140 
 
6.4.1 Future Consideration 
For future applications, ABC is one of the most intriguing and fastest growing segments of bridge 
construction. Any method of improving construction at a minor cost must be considered. Both the 
increasing costs to users and the ever increasing cost of labor and materials demand that projects be 
completed quickly. ABC construction is an important consideration for any bridge replacement with 
adequate space on a major highway crossing. Further projects may investigate the benefits of a more 
extreme, totally precast bridge or the benefits of non- steel or concrete structure, such as a composite 
bridge system. With the advanced age of much of the infrastructure in the US there is considerable 
opportunity for expansion and exploration into the region of Accelerated Bridge Construction. Another 
study could focus on the cost-benefit ratio of a standardized bridge network versus a specifically 
designed and dynamic bridge network. This is of particular interest due to the practice of generally 
standardizing the bridges on the southern I-93 corridor by NHDOT. 
 6.4.2 WPI Project Experience 
 This project represents the literal and figurative culmination of a civil structural course of study 
at Worcester Polytechnic Institute. Several classes have been of great use to this project. Obviously, this 
project required extensive of design courses in steel, concrete, prestressed concrete, and foundations, 
as well as knowledge and skills from the areas of soils, transportation, and estimating and project 
management. In the course of the project, subject, broad subject matter from nearly every course 
offered in the civil department has been of use to the design and project construction process. 
 The group dynamic of the project was another important step in the process. It was a unique 
experience to participate in and coordinate a project involving considerable depth and complexity.  It 
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Continuous 74.1 893.4 1248.2
Vu (k) Mu (k‐ft)  ‐Mu (k‐ft)
Single Span 73 3625






























AASHTO BOX BEAM 48" X 27" 692.5 40 3000
AASHTO BOX BEAM 48" X 33" 752.5 34 2550
AASHTO BOX BEAM 48" X 39" 812.5 38 2850
AASHTO BOX BEAM 48" X 42" 842.5 42 3150
AASHTO BOX BEAM 36" X 27" 560.5 41 3075
AASHTO BOX BEAM 36" X 33" 620.5 36 2700
AASHTO BOX BEAM 36" X 39" 680.5 38 2850
AASHTO BOX BEAM 36" X 42" 710.5 50 3750
DECK BULB TEE 65" 1003 57 8550
DECK BULB TEE 35"  850 35 2625
TYPE IV AASHTO I BEAM 1085 47 7050

















13.36 13 2 26 78000 14,718.18$         
14.52 10 2 20 51000 9,623.43$           
15.67 8 2 16 45600 8,604.48$           
16.25 7 2 14 44100 8,321.43$           
10.81 14 2 28 86100 16,246.61$         
11.97 11 2 22 59400 11,208.46$         
13.13 9 2 18 51300 9,680.04$           
13.71 7 2 14 52500 9,906.47$           
38.70 14 1 14 119700 22,586.75$         
16.40 12 2 24 63000 11,887.76$         
41.86 10 1 10 70500 13,302.97$         















347.3186728 33,887.88$           48,606.07$          Yes 192.5925926
290.316358 28,326.17$           37,949.59$          Yes 148.1481481
250.7716049 24,467.79$           33,072.26$          Yes 118.5185185
227.5270062 22,199.81$           30,521.24$          Yes 103.7037037
302.7391975 29,538.26$           45,784.87$          Yes 155.5555556
263.3294753 25,693.06$           36,901.52$          Yes 122.2222222
236.2847222 23,054.30$           32,734.34$          Yes 100
191.878858 18,721.62$           28,628.09$          Yes 77.77777778
541.7438272 52,857.95$           75,444.69$          No 0
393.5185185 38,395.60$           50,283.36$          No 0
418.595679 40,842.38$           54,145.35$          Yes 0










66,666.67$       26 $48,712.82 338,488.87$          1
100,000.00$     20 $37,471.40 321,284.64$          1
122,222.22$     16 $29,977.12 311,266.78$          1
133,333.33$     14 $26,229.98 304,400.95$          1
94,444.44$       28 $52,459.96 344,794.53$          1
119,444.44$     22 $41,218.54 329,869.13$          1
136,111.11$     18 $33,724.26 321,286.24$          1
152,777.78$     14 $26,229.98 304,041.54$          1
‐$                   28 $52,459.96 400,093.01$          0
‐$                   24 $44,965.68 292,964.55$          1
211,111.11$     20 $37,471.40 513,042.89$          0
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About Short Span Steel Bridge Alliance
The Short Span Steel Bridge Alliance (SSSBA) is a group of bridge and culvert industry leaders - 
including steel manufacturers, fabricators, service centers, coaters, researchers, and representatives 
of related associations and government organizations - who have joined together to provide 
educational information on the design and construction of short span steel bridges in installations up 
to 140 feet in length. 
For more information about the SSSBA, please contact:
Daniel R. Snyder
Manager, Business Development
Steel Market Development Institute, a Business Unit of AISI
25 Massachusetts Ave, NW
Suite 800
Washington, DC 20001 
Work Phone: (301) 367-6179
Email: dsnyder@steel.org









The Short Span Steel Bridge Alliance offers complimentary design support for questions relating 
to bridge and culvert design. Design support is offered by the following organizations (to submit an 
inquiry, please visit www.ShortSpanSteelBridges.org and click on the “Bridge Technology Center” link 
on the homepage): 
The Bridge Technology Center is a complimentary resource available for questions specific to 
standard design and detail solutions of short span steel bridges (refer to the section of this Solutions 
Book on plate girder and rolled beam standards, if applicable). It is a resource provided by West 
Virginia University and the University of Wyoming. 
For questions pertaining to a specific manufacturer’s solution (refer to section on Manufacturer’s Steel 
Solutions of this Solutions Book), it is recommended that you directly contact the manufacturer by 
utilizing the contact information listed with the solution. 
The National Corrugated Steel Pipe Association provides 
complimentary design support for questions pertaining specifically 
to standard design and detail solutions of corrugated steel pipe and 
corrugated structural plate (refer to the section of this Solutions Book 
on corrugated steel pipe and corrugated structural plate standards, if 
applicable). 
Standard Design and Details of Short Span Bridges (Plate Girder & Rolled Beam Bridges)
Standard Design and Details of Corrugated Steel Pipe and Structural Plate
Manufactured Steel Solutions
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Project Input Details
This document has been prepared in accordance with information made available to the Short Span 
Steel Bridge Alliance (SSSBA) at the time of its preparation. While it is believed to reasonably reflect 
the present state of knowledge as to the subject, it has not been prepared for conventional use as 
an engineering or construction document and should not be used or relied upon for any specific 
application without competent professional examination and verification of its accuracy, suitability, 
and applicability by a licensed engineer, architect or other professional. SSSBA disclaims any liability 
arising from information provided by others or from the unauthorized use of the information contained 
in this document, and does not accept any obligation to issue supplements or corrections in the event 
of errors being discovered or advances being made in the techniques discussed in the document. 
User Name:
User Company:






Number of Striped Traffic Lanes: 
Roadway Width:
Individual Parapet Width:
Individual Deck Overhang Width:
Pedestrian Access: 
Number of Sidewalks: 
     Total Width of Each Sidewalk:
Skew Angle:





• Short span standards for rolled beam solutions are only available for input lengths between 40 
and 100 feet and skew angles under 20 degrees.* 
• Short span standards for homogeneous plate girder solutions are only available for input lengths 
between 60 and 140 feet and skew angles under 20 degrees.* 
• Short span standards for hybrid plate girder solutions are only available for input lengths between 
80 and 140 feet and skew angles under 20 degrees.* 
• Design standards for rolled beam and plate girder solutions are rounded in five (5) foot 
increments. 
• Corrugated steel pipe and structural plate standards are only available for input lengths under 85 
feet.* 
• Customized prefabricated manufacture solutions are available for all lengths and skew angles.
* For bridges/culverts outside of this range, standard designs will not appear in your solutions book.
Notes
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Standard Design and Details of
Short Span Steel Bridge Solutions
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General
These plans are intended to serve as a guide to state, county, and local highway departments in the 
development of suitable and economical steel bridge superstructure designs.  The plans should be 
particularly valuable to the smaller highway departments with limited engineering staff.
Specifications
Specifications for design, materials, and construction are included in the following:
• AASHTO LRFD bridge design specifications, fifth edition with 2010 interim revisions.  2010. 
Adopted and published by the American Association of State Highway and Transportation 
Officials. Washington, DC 
• AASHTO/NSBA Collaboration Standard S2.1.  Steel Bridge Fabrication Guide Specifications, 
2008.  Developed by the AASHTO/NSBA Steel Bridge Collaboration.  Washington, DC 
• AASHTO/NSBA Collaboration Standard G1.4.  Guidelines for design details.  2006.  Developed 
by the AASHTO/NSBA Steel Bridge Collaboration, Washington, DC 
• ASTM Standards.  Published by the American Society for Testing and Materials.  ASTM 
International, 100 Barr Harbor Drive, P.O. Box C700, West Conshohocken, PA 19428-2959  USA.
Design Loading
AASHTO HL-93 Vehicular Live Loading was used throughout.
Design Method
Load and Resistance Factor Design (LRFD) method was employed throughout.  Designs were 
originated using 5 girders with equal spacing.  However, plate sizes and beam selections are 
adequate for any increment of girder layout.  Designs will accommodate skews up to 20° from 
perpendicular, and are intended to be parallel.
Three options are available for steel superstructure composite I-girders.   These options are as 
follows:
1. Homogenous plate girders comprised of ASTM A709-50W steel.  These designs are available 
for a span range of 60’-140’.  
2. Hybrid plate girders comprised of ASTM A709-50W and A709-70W steel. A709-50W steel is 
utilized for the top flange and web.  A709-70W steel is utilized for the bottom flange.   These 
designs are available for a span range of 80’-140’. 
3. Rolled beams comprised of ASTM A709-50W steel.  These designs are available for a span 
range of 40’-100’.
Structural Steel
All structural steel shall conform to AASHTO M270 (ASTM A709) grade 50, 50W, or 70W, as 
applicable.  Refer to “Design Method.”
Concrete
Concrete for deck and parapet shall have a minimum 28-day compressive strength (f’c) of 4,000 PSI.
Concrete Deck
The deck thickness employed for design was 8”.  This includes a 1/4” integral wearing surface which 
is not considered part of the structural depth.  The owner shall specify the required deck cross slope 
and grade.
Reinforcing Steel
Reinforcing steel shall conform to ASTM A615 grade 60.
Shear Connectors
Welded stud shear connectors shall conform to the requirements of ASTM A108.
Elastomeric Bearings
See Elastomeric Bearing Details.
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SEE TYPICAL GIRDER DETAILS
SHEAR STIFFENERS:
SEE TYPICAL GIRDER DETAILS
FLANGE TRANSITION:





SPAN (L) - ft
PLATE GIRDER SIZE
DIAPHRAGM 
SPACING (C) - ft





(F) BOTTOM FLANGE (G)
WEB PLATE- in
X (NO. REQ’d) Y - ft. (SPACING) D EPLATE  - in LENGTH - Ft            PLATE - in          LENGTH - Ft
STEEL D.L. CAMBER - in TOTAL D.L. CAMBER - in
1 2 3 4 5 1 2 3 4 5
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COMPOSITE PLATE GIRDER WITH PARTIALLY STIFFENED WEB - 8 GIRDERS AT 9' 8.571" GIRDER SPACING, HOMOGENEOUS
12"
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140 20 x 1" 20 x 1 1/2" 20 x 2" 54 x 1/2" 39,336 lbs




C C C C
X @ Y
L
D E 78" Ø SHEAR CONNECTOR SPACING
CONNECTION STIFFENER














SEE TYPICAL GIRDER DETAILS
SHEAR STIFFENERS:
SEE TYPICAL GIRDER DETAILS
FLANGE TRANSITION:





SPAN (L) - ft
PLATE GIRDER SIZE
DIAPHRAGM 
SPACING (C) - ft





(F) BOTTOM FLANGE (G)
WEB PLATE- in
X (NO. REQ’d) Y - ft. (SPACING) D EPLATE  - in LENGTH - Ft            PLATE - in          LENGTH - Ft
STEEL D.L. CAMBER - in TOTAL D.L. CAMBER - in
1 2 3 4 5 1 2 3 4 5
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COMPOSITE PLATE GIRDER WITH PARTIALLY STIFFENED WEB - 8 GIRDERS AT 9' 8.571" GIRDER SPACING, HYBRID
12"
12"















140 18 x 1 1/2" 20 x 1" 20 x 2" 54 x 1/2" 36,689 lbs
0.567" 1.059" 1.432" 1.670" 1.751" 3.136" 5.840" 7.884" 9.182" 9.627"
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NOTES:
1. All CJP welds to be ground and tested per state 
specifications. 
2. Fit to bearing is to be 50% in contact with flange 
and within 1/16” for remainder. 
3. MT 1’ of every 10’ (extents of mag particle 
inspection for fillet welds) -OR- see state specs.
Fabrication Details
Typical Girder Details
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NOTES:
1. Slope diaphragm and keep holes vertical in stiffener 
at constant dimensions (to keep all stiffeners the 
same) and cut ends of diaphragm square. 
2. At expansion joint, orient channel flanges away 
from joint opening. 
3. Minimum radius as per AASHTO/NSBA fabrication 
S2.1 table 4.3.2-1.  Per section 4.3.2, if the bend is 
parallel to direction of rolling, multiply the minimum 
radii by 1.5. 
4. All holes to be 15/16” ø for 7/8” ø HS bolts, ASTM 
A325 type 3 w/ F436-3 washers (RCT). 
5. Threads excluded from shear plane.
Fabrication Details
Rolled Shape and Bent Plate Diaphragm Details
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NOTES:
1. Superstructure may sit on existing bridge seats.  
Contractor to verify spacing in field. 
2. Design will accommodate skews up to 20° from ┴, 
but are intended to be parallel. 
3. Station line is intended to be on a tangent 
alignment. 
4. Max grade at bearing is ± 5%. 
5. Orient toes of channel diaphragm down grade. 
6. Diaphragms may be placed on either side of 
connection plate at the contractor’s discretion. 
7. Keep diaphragm lines parallel to bearing lines. 
8. Int. stiffeners are required on one side of web only.  
On fascia girders, orient stiffeners to the inside of 
the girder.  On interior girders, stiffeners should 
alternate sides.  See Girder Elevations for spacing.
Fabrication Details
Framing Plan
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NOTES:
1. For shear stud spacing, see Girder Elevations. 
2. Parapets per state DOT requirements, if cast in 
place, provide 2’-0” lap with transverse bars.
Fabrication Details
Typical Section
*NOTE:  XSL - Cross slope can vary from -.06% to +.06%.
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NOTES:
1. Forming brackets must extend to bottom flange.
Fabrication Details
Deck Design
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NOTES:
1. Bevel sole     if grade exceeds ± 1%.
2. Max Grade is ± 5%.
3. Sole     to be factory vulcanized to elastomeric 
bearing pad.
4. Holes to be 1 1/16” Ø in sole     for 7/8” Ø bolt.
5. All elastomeric cover layers are 1/4” thick.
COMMENTARY:
1. Care must be exercised with the field welding.  The 
temperature of the steel adjacent to the bearing 
must be kept below 250°F (120°C). Temperature 





ELASTOMETRIC BEARING DETAILS - in
A B C D
INTERNAL ELASTOMER LAYERS
NO. OF LAYERS THICKNESS - in
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18" 20" 5.125" 12" 6 0.625"
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NOTES:
1. Bevel sole     if grade exceeds ± 1%.
2. Max Grade is ± 5%.
3. Sole     to be factory vulcanized to elastomeric 
bearing pad.
4. Holes to be 1 1/16” Ø in sole     for 7/8” Ø bolt.
5. All elastomeric cover layers are 1/4” thick.
COMMENTARY:
1. Care must be exercised with the field welding.  The 
temperature of the steel adjacent to the bearing 
must be kept below 250°F (120°C). Temperature 





ELASTOMETRIC BEARING DETAILS - in
A B C D
INTERNAL ELASTOMER LAYERS
NO. OF LAYERS THICKNESS - in
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Manufacturer’s Steel Solutions - 
Customized Solutions from Members of the
Short Span Steel Bridge Alliance
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Big R Bridge
Rick Saurer






Big R Bridge is a world leader in developing innovative engineered solutions in Prefabricated Bridges,
Structural Plate, MSE Wall Systems and Corrugated Pipe for the transportation, public works, railway,
mining, forestry and development sectors.  By design, our custom infrastructure solutions are easy to
ship and install with minimal equipment and labor requirements, making them ideal even in remote
locations.    Big R’s Technical Sales Representatives and Engineers are well-positioned to ensure
your project’s success through every phase. With product innovation, in-house engineering strength
Vehicular Truss Bridges
Vehicular Truss Bridges
Big R’s Vehicular Truss Bridges offer prefabricated solutions that are ideal for counties, cities and
other government agencies who desire a highly functional vehicular bridge with old style aesthetics
and architecture. Vehicular Truss Bridges are engineered to be installed on an accelerated schedule
when compared to site built, traditional bridge structures. Add to this the flexibility of multiple decking
options, sidewalks and finishes, and you have a highly tailored solution to the most unique bridging
needs.
- Spans up to 240' (most economical between 130' and 240')
- Widths up to 36'
- Decking options – poured or precast concrete, asphalt, grating, wood or gravel
- Weathering, galvanized or painted structural steel
- Curb or rail system
- Sidewalks and utility corridors can be added to enhance use
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Big R Bridge
Rick Saurer






Big R Bridge is a world leader in developing innovative engineered solutions in Prefabricated Bridges,
Structural Plate, MSE Wall Systems and Corrugated Pipe for the transportation, public works, railway,
mining, forestry and development sectors.  By design, our custom infrastructure solutions are easy to
ship and install with minimal equipment and labor requirements, making them ideal even in remote
locations.    Big R’s Technical Sales Representatives and Engineers are well-positioned to ensure
your project’s success through every phase. With product innovation, in-house engineering strength
Vehicular Truss Bridges
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TrueNorth Steel designs reliable steel Structures, Tanks, Corrugated Pipe and Bridges you can count
on to always be on time and delivered to the highest quality standards.
TrueNorth Steel Bridges & Corrugated Steel Pipe
Built to AASHTO specifications TrueNorth Steel Bridge provides safe passage for pedestrians and all
types of vehicles.  With decades of bridge building experience, we’ve developed a design-build, bolt-
together system that blends flexibility with standardization, so we can design a bridge for each
unique application, while delivering safety, durability and easy installation.  In addition to the bridges
we offer pre-engineered and pre-fabricated SuperSill’s and Back-Walls to simplify and reduce
abutment construction and design costs.
TrueNorth Steel Corrugated Pipe has been a critical part of north America’s evolving infrastructure
for more than six decades.  Our corrugated steel pipe offers tremendous durability and stability for
casing, architecture and nearly and drainage and water flow application.
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TrueNorth Steel designs reliable steel Structures, Tanks, Corrugated Pipe and Bridges you can count
on to always be on time and delivered to the highest quality standards.
TrueNorth Steel Bridges & Corrugated Steel Pipe
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Wheeler’s Steel Fabrication Division is an extension of the experience gained by 100+ years of
designing & supplying bridge materials.  We have a staff of Professional Engineers & drafters who
provide detailed plans specific to each project.  Wheeler maintains AISC certification for Simple and
Major Steel Bridges.  Prefabricated bridge kits provide rapid construction for recreation & vehicular
applications.  The bridges are shop manufactured, detailed & shipped to site ready for installation.
Steel Stringer Vehicle Bridges Utilizing Transverse Treated Timber Deck Panels
Treated timber deck panels provide a versatile option as prefabricated bridge components.  The deck
panels are a good compliment to steel stringer superstructures.  The combination results in a
complete bridge kit.  All components are shop fabricated ready for installation.
The deck panels can be designed for all loading conditions (ie. HS20, HS25, HL93, U80, U102).  The
panel thickness is based on loading condition and stringer spacing.
The deck panels are custom detailed to the specific application.  Individual deck laminae are
fabricated and pressure treated before being assembled into the panels.  This enhances the long
term durability of the deck system.  Multiple attachment systems can be used to connect the panels
to the steel stringers.  As they are installed the panels are interconnected to provide load transfer
improving the performance of an asphalt overlay wear surface.
Crash-tested timber railing kits attach directly to the deck panels.  Pedestrian railings are available.
Advantages:
Shipped as a kit
Components are largely preassembled and sized for easy handling
Shop fabricated to control quality
Speeds installation at the site
Accepts traffic immediately after installation
Not temperature sensitive, no curing time
Ideal for remote sites
Treatment is water resistant, not susceptible to damage from road salt
Multiple wear surface options including asphalt
Compatible with crash-tested railing system
Wheeler provides complete superstructure plans for all projects supplied.  All hardware is included.
Foundation designs are available depending on site conditions.
Contact us for project specific pricing and application advice.
Set your project apart with a bridge from Wheeler.
208
Member Company Solutions I-93 over NH-97 with Speed +46 mph | Brian Karolicki | Worcester Polytechnic Institute | November 8,









Wheeler’s Steel Fabrication Division is an extension of the experience gained by 100+ years of
designing & supplying bridge materials.  We have a staff of Professional Engineers & drafters who
provide detailed plans specific to each project.  Wheeler maintains AISC certification for Simple and
Major Steel Bridges.  Prefabricated bridge kits provide rapid construction for recreation & vehicular
applications.  The bridges are shop manufactured, detailed & shipped to site ready for installation.
Steel Stringer Vehicle Bridges Utilizing Transverse Treated Timber Deck Panels
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Hot-dip galvanizing (HDG) is the process whereby fabricated steel, structural steel, or small parts, 
including fasteners, are immersed in a kettle or vat of molten zinc, resulting in a metallurgically 
bonded alloy coating that protects the steel from corrosion.Galvanizing forms a metallurgical bond 
between the zinc and the underlying steel or iron, creating a barrier that is part of the metal itself. 
During galvanizing, the molten zinc reacts with the surface of the steel or iron article to form a series 
of zinc/iron alloy layers actually harder than the substrate steel it is protecting. The galvanizing 
process naturally produces coatings that are at least as thick at the corners and edges as the coating 
on the rest of the article. Because the galvanizing process involves total immersion of the material, all 
surfaces are coated. 
How Hot-Dip Galvanizing Works
 
Galvanizing takes place in a factory regardless of weather or humidity conditions and is available 
24/7/365 in close proximity to most new bridge locations.  Freshly galvanized steel progresses 
through a natural weathering process to develop a corrosion resistant patina made up of zinc-oxide, 
zinc-hydroxide, and zinc carbonate.  Typically, it takes approximately 6-12 months to fully develop.  
Because the corrosion rate of zinc is approximately 20 times less than that for black steel, the HDG 
coating has durability beyond the intended life of most steel structures.  The chart below shows the 
typical time to first maintenance for bridges located in five different environmental exposures.
 
Economics and Life-cycle Cost
 
HDG is typically very similar and often lower in initial cost than most other corrosion protection 
systems considered for steel bridges and because it requires zero maintenance for 75 years or more, 
the life-cycle cost is typically 4 to 8 times less.
Natural and Sustainable Zinc
 
Zinc is found everywhere in daily life: in every cell of the human body, in the earth, in food and in 
products consumer products (sunblock, automobiles, cosmetics, airplanes, appliances, surgical tools, 
zinc lozenges).  Children need zinc for growth and adults need zinc for reproduction and good health.





Founded in 1935, the American Galvanizers Association (AGA) is a non-profit trade association 
dedicated to serving the needs of fabricators, architects, specifiers, and engineers, providing technical 
support on today’s innovative applications and state-of-the-art technological developments in hot-dip 
galvanizing for corrosion control. The AGA maintains a large technical library, provides multimedia 
seminars, and offers a toll-free technical support hotline to assist specifiers in North America.
The U.S. Recommended Daily Allowance is 15 milligrams of zinc.Zinc is 100% recyclable and over 
80% of the zinc available for recycling is currently recycled.  For more information, click on
http://www.galvanizeit.org/about-hot-dip-galvanizing/is-hdg-sustainable/
Bridge Projects
HDG is commonly used on short-span bridges, especially when the bridge will be located in relatively 
corrosive environments such as above rivers and streams and in humid climates.  To view examples 
of bridges utilizing HDG steel, click on http://galvanizeit.org/project-gallery/gallery (and select “sector” 
and then  “Bridge &Highway)
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Constructing bridges extends back thousands of years. In a relative sense steel bridge construction is 
in its infancy. The first iron bridge was built in 1779, while the first steel was used in a bridge in 1828. 
Coated bridges from the 19th century survive today. 
Corrosion protection via coatings is also an interrelated subject; i.e., in order to lower longer term 
costs, coatings can be efficiently applied when new steel is in the fabrication shop. 
Design Phase
 
A comprehensive plan for successful corrosion protection and mitigation is needed from the inception 
of the project and consists of actions which continue throughout the life of the bridge. A plan is 
needed which includes decisions made during the bridge design process. During this time, the site 
for the structure is identified. The extent of exposure to any detrimental environmental conditions 
should drive certain corrosion prevention design choices, such as: type of bridge,  type of steel used; 
the details utilized in developing the shape of members, types of secondary members, and their 
connections are but a few. The clearance and exposure beneath the structures  must be carefully 
planned. In this process, a corrosion protection plan which provides long-term protection is devised. 
Corrosion mitigation choices may vary somewhat; however, for exposure in corrosion prone  areas of 
the country , the use of zinc on bare steel should be considered. American Galvanizers Association 
(AGA) at 75 years in a severe environment with no paint topcoat. SSPC: The Society For protective 
Coatings (www.sspc.org) publishes and maintains standards for surface preparation of steel and 
for the various zinc rich coatings. The American Galvanizers Association (AGA.galvaniteit.org) has 
information about the uses of galvanizing.
Appropriately selected and applied layers or coats of paint over the hot dip galvanize or thermal spray 
applied zinc or zinc-rich paint will extend the service life of the corrosion protection. The AGA refers to 
these as duplex systems. 
Since the first use of zinc rich primer coated steel in the late 1960’s thousands of zinc-rich primer 
coated steel bridges have survived for almost 50 years. These bridges are distributed across the 







Even with a properly selected system to address the most challenging exposure, a system must still 
be correctly installed, and the bridge must be built and maintained! SSPC has detailed information 
about installation practices, specification and conducts  training classes.
Maintenance Completes the Process
The corrosion control effort begins with a comprehensive “corrosion review and
planning” prior to and during the bridge design process. Implementation of the plan during detailing 
and fabrication of the steel, application of the selected coating system, shipping, erection, field 
painting, touch-up, and performing critical steps identified in a proper maintenance plan are the 
necessary items in the corrosion protection and mitigation plan.  If the planning or maintenance are 
skipped, we are choosing to save resources in the short term, but in doing so we are consigning 
ourselves to pay more later on in earlier repairs.
As a reference, please see the included photo of untopcoated Zinc rich paint on the Golden Gate 
Bridge after 45+ years. (Photo used with permission from Golden Gate Bridge, www.goldengate.org) 
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The following information is an excerpt from the National Steel Bridge Alliance’s Steel Bridge Design 
Book. Please visit http://www.aisc.org/contentNSBA.aspx?id=20244 for the complete book.   
Weathering steel is an important option for the bridge designer. The FHWA Technical Advisory 
T5140.22 “Uncoated Weathering Steel in Structures” - http://www.fhwa.dot.gov/bridge/t514022.cfm 
provides guidance to the states for development of their own policies regarding the use of weathering 
steel. This document contains a digest of the primary benefits and concerns regarding weathering 
steel and provides specific guidance on its appropriate use. Written in 1989, the document is 
undergoing a review and rewrite; however, the majority of its content remains useful as a starting 
point.
Weathering grade steels have been available for several decades. They have been produced in 
various proprietary chemistries; but essentially small amounts of copper, chromium, nickel and silicon 
are added to carbon steel to achieve an alloy with enhanced weathering properties. These steels will 
form a rust patina when exposed to the environment providing a barrier between the bare steel and 
the corrosive elements of the environment. When properly detailed and exposed to environments that 
include cyclic wet/dry exposures and do not introduce significant amounts of corrosive contaminants 
to the steel surface, this tightly adherent patina provides a weathering steel structure with its own 
protective coating that slows the self-corrosion rate of the steel to a very low rate.
Although highway bridges were not the first industrial application of weathering grade steels, they 
have been the primary market for the material since the first weathering steel bridges were built in the 
mid 1960’s. 
The primary benefit of weathering steel is the promise of long-term corrosion protection without the 
need for either initial or maintenance painting. The steel industry has made the point that weathering 
steel, when properly applied, results in a structure that provides first cost and life cycle cost savings. 
However, due to the assumption that all bridge expansion joints will eventually leak, current 
guidelines require weathering steel bridge elements to be painted at non-integral beam ends to a 
length of 1.5 times the girder depth. In addition, weathering steel girders are shop blasted to remove 
millscale so that the initial protective oxide layer is uniform. These requirements offset some of the 






Extensive data exists regarding the corrosion performance of weathering steels. The following 
highlights conclusions taken from the pertinent data:
• Weathering steel requires some amount of moisture and a wet/dry weathering cycle over a 
period of time to develop a tightly adherent, protective oxide layer. However, excessive moisture 
or the presence of salt will disrupt this process and result in a structure that corrodes at an 
unacceptable (much higher) rate.  
• Nearly all of the reported failures of weathering steel on bridges have occurred in applications 
where the steel is wet for a significant portion of time or the steel is exposed to salt from the 
ocean or deicing operations. 
• Properly functioning weathering steel will corrode at a steady-state rate less than 0.3 mils per 
year (7.5 microns per year). Corrosion in excess of this rate indicates that weathering steel 
should not be used bare at that location. 
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Short Span Steel Bridge Alliance Member
Contact Information
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The following members of the Short Span steel Bridge Alliance are available to assist you with




























Vice President Sales & Marketing
http://www.highsteel.com/

















Vice President, Engineering R&D
www.structuralbridges.ws www.canamgroup.ws
270 Chemin Du Tremblay
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The following members of the Short Span steel Bridge Alliance are available to assist you with





























Short Span Steel Bridge Alliance Members I-93 over NH-97 with Speed +46 mph | Brian Karolicki | Worcester Polytechnic Institute | November 8,
© 2012 Short Span Steel Bridge Alliance and eSPAN140 | www.ShortSpanSteelBridges.org | www.eSPAN140.com 30
The following members of the Short Span steel Bridge Alliance are available to assist you with
questions or information in regards to short span bridges.
Industry Associations






























11 Robert Toner Blvd.
234 North Attleboro
North Attleboro, MA 02763
603-766-7363
cflaherty@ssfne.org













260 North 7th Street
Barron County, WI 54812
715-637-3755
mark.servl@co.barron.wi.us
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The following members of the Short Span steel Bridge Alliance are available to assist you with




































Regional Sales & Product Development Manager
www.ssab.com
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The following members of the Short Span steel Bridge Alliance are available to assist you with















2400 East Commercial Blvd
Suite 905
Fort Lauderdale, FL 33308
954-202-4000
JCollins@metalsusa.com
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Professor, Civil and Architectural Engineering
www.uwyo.edu
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About Short Span Steel Bridge Alliance
The Short Span Steel Bridge Alliance (SSSBA) is a group of bridge and culvert industry leaders - 
including steel manufacturers, fabricators, service centers, coaters, researchers, and representatives 
of related associations and government organizations - who have joined together to provide 
educational information on the design and construction of short span steel bridges in installations up 
to 140 feet in length. 
For more information about the SSSBA, please contact:
Daniel R. Snyder
Manager, Business Development
Steel Market Development Institute, a Business Unit of AISI
25 Massachusetts Ave, NW
Suite 800
Washington, DC 20001 
Work Phone: (301) 367-6179
Email: dsnyder@steel.org









The Short Span Steel Bridge Alliance offers complimentary design support for questions relating 
to bridge and culvert design. Design support is offered by the following organizations (to submit an 
inquiry, please visit www.ShortSpanSteelBridges.org and click on the “Bridge Technology Center” link 
on the homepage): 
The Bridge Technology Center is a complimentary resource available for questions specific to 
standard design and detail solutions of short span steel bridges (refer to the section of this Solutions 
Book on plate girder and rolled beam standards, if applicable). It is a resource provided by West 
Virginia University and the University of Wyoming. 
For questions pertaining to a specific manufacturer’s solution (refer to section on Manufacturer’s Steel 
Solutions of this Solutions Book), it is recommended that you directly contact the manufacturer by 
utilizing the contact information listed with the solution. 
The National Corrugated Steel Pipe Association provides 
complimentary design support for questions pertaining specifically 
to standard design and detail solutions of corrugated steel pipe and 
corrugated structural plate (refer to the section of this Solutions Book 
on corrugated steel pipe and corrugated structural plate standards, if 
applicable). 
Standard Design and Details of Short Span Bridges (Plate Girder & Rolled Beam Bridges)
Standard Design and Details of Corrugated Steel Pipe and Structural Plate
Manufactured Steel Solutions
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Project Input Details
This document has been prepared in accordance with information made available to the Short Span 
Steel Bridge Alliance (SSSBA) at the time of its preparation. While it is believed to reasonably reflect 
the present state of knowledge as to the subject, it has not been prepared for conventional use as 
an engineering or construction document and should not be used or relied upon for any specific 
application without competent professional examination and verification of its accuracy, suitability, 
and applicability by a licensed engineer, architect or other professional. SSSBA disclaims any liability 
arising from information provided by others or from the unauthorized use of the information contained 
in this document, and does not accept any obligation to issue supplements or corrections in the event 
of errors being discovered or advances being made in the techniques discussed in the document. 
User Name:
User Company:






Number of Striped Traffic Lanes: 
Roadway Width:
Individual Parapet Width:
Individual Deck Overhang Width:
Pedestrian Access: 
Number of Sidewalks: 
     Total Width of Each Sidewalk:
Skew Angle:





• Short span standards for rolled beam solutions are only available for input lengths between 40 
and 100 feet and skew angles under 20 degrees.* 
• Short span standards for homogeneous plate girder solutions are only available for input lengths 
between 60 and 140 feet and skew angles under 20 degrees.* 
• Short span standards for hybrid plate girder solutions are only available for input lengths between 
80 and 140 feet and skew angles under 20 degrees.* 
• Design standards for rolled beam and plate girder solutions are rounded in five (5) foot 
increments. 
• Corrugated steel pipe and structural plate standards are only available for input lengths under 85 
feet.* 
• Customized prefabricated manufacture solutions are available for all lengths and skew angles.
* For bridges/culverts outside of this range, standard designs will not appear in your solutions book.
Notes
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Standard Design and Details of
Short Span Steel Bridge Solutions
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General
These plans are intended to serve as a guide to state, county, and local highway departments in the 
development of suitable and economical steel bridge superstructure designs.  The plans should be 
particularly valuable to the smaller highway departments with limited engineering staff.
Specifications
Specifications for design, materials, and construction are included in the following:
• AASHTO LRFD bridge design specifications, fifth edition with 2010 interim revisions.  2010. 
Adopted and published by the American Association of State Highway and Transportation 
Officials. Washington, DC 
• AASHTO/NSBA Collaboration Standard S2.1.  Steel Bridge Fabrication Guide Specifications, 
2008.  Developed by the AASHTO/NSBA Steel Bridge Collaboration.  Washington, DC 
• AASHTO/NSBA Collaboration Standard G1.4.  Guidelines for design details.  2006.  Developed 
by the AASHTO/NSBA Steel Bridge Collaboration, Washington, DC 
• ASTM Standards.  Published by the American Society for Testing and Materials.  ASTM 
International, 100 Barr Harbor Drive, P.O. Box C700, West Conshohocken, PA 19428-2959  USA.
Design Loading
AASHTO HL-93 Vehicular Live Loading was used throughout.
Design Method
Load and Resistance Factor Design (LRFD) method was employed throughout.  Designs were 
originated using 5 girders with equal spacing.  However, plate sizes and beam selections are 
adequate for any increment of girder layout.  Designs will accommodate skews up to 20° from 
perpendicular, and are intended to be parallel.
Three options are available for steel superstructure composite I-girders.   These options are as 
follows:
1. Homogenous plate girders comprised of ASTM A709-50W steel.  These designs are available 
for a span range of 60’-140’.  
2. Hybrid plate girders comprised of ASTM A709-50W and A709-70W steel. A709-50W steel is 
utilized for the top flange and web.  A709-70W steel is utilized for the bottom flange.   These 
designs are available for a span range of 80’-140’. 
3. Rolled beams comprised of ASTM A709-50W steel.  These designs are available for a span 
range of 40’-100’.
Structural Steel
All structural steel shall conform to AASHTO M270 (ASTM A709) grade 50, 50W, or 70W, as 
applicable.  Refer to “Design Method.”
Concrete
Concrete for deck and parapet shall have a minimum 28-day compressive strength (f’c) of 4,000 PSI.
Concrete Deck
The deck thickness employed for design was 8”.  This includes a 1/4” integral wearing surface which 
is not considered part of the structural depth.  The owner shall specify the required deck cross slope 
and grade.
Reinforcing Steel
Reinforcing steel shall conform to ASTM A615 grade 60.
Shear Connectors
Welded stud shear connectors shall conform to the requirements of ASTM A108.
Elastomeric Bearings
See Elastomeric Bearing Details.
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CONNECTION STIFFENER:
SEE TYPICAL GIRDER DETAILS
SEE ELASTOMERIC
BEARING DETAILS BEARING STIFFENERS:
SEE TYPICAL GIRDER DETAILS
SHEAR STIFFENERS:
SEE TYPICAL GIRDER DETAILS
FLANGE TRANSITION:
SEE TYPICAL GIRDER DETAILS
SPAN (L) - ft
PLATE GIRDER SIZE
DIAPHRAGM 
SPACING (C) - ft





(F) BOTTOM FLANGE (G)
WEB PLATE- in
X (NO. REQ’d) Y - ft. (SPACING) D EPLATE  - in LENGTH - in PLATE - in LENGTH - in
STEEL D.L. CAMBER - in TOTAL D.L. CAMBER - in
1 2 3 4 5 1 2 3 4 5
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COMPOSITE PLATE GIRDER WITH PARTIALLY STIFFENED WEB - 8 GIRDERS AT 9' 8.571" GIRDER SPACING, HOMOGENEOUS
8"
8"















75 16 x 1" 16 x 1" 16 x 2" 24 x 1/2" 13,679 lbs




C C C C
X @ Y
L
D E 78" Ø SHEAR CONNECTOR SPACING
CONNECTION STIFFENER














SEE TYPICAL GIRDER DETAILS
SHEAR STIFFENERS:
SEE TYPICAL GIRDER DETAILS
FLANGE TRANSITION:





SPAN (L) - ft
PLATE GIRDER SIZE
DIAPHRAGM 
SPACING (C) - ft





(F) BOTTOM FLANGE (G)
WEB PLATE- in
X (NO. REQ’d) Y - ft. (SPACING) D EPLATE  - in LENGTH - Ft            PLATE - in          LENGTH - Ft
STEEL D.L. CAMBER - in TOTAL D.L. CAMBER - in
1 2 3 4 5 1 2 3 4 5
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COMPOSITE PLATE GIRDER WITH PARTIALLY STIFFENED WEB - 8 GIRDERS AT 9' 8.571" GIRDER SPACING, HYBRID
8"
8"















80 16 x 1" 16 x 1 1/2" 16 x 2" 24 x 1/2" 15,462 lbs





SEE TYPICAL GIRDER DETAILS
BEARING STIFFENERS:
SEE TYPICAL GIRDER DETAILS
STEEL D.L. CAMBER - in TOTAL D.L. CAMBER - in
1 2 3 4 5 1 2 3 4 5
SPAN (L) - ft SELECTED SECTIONS DIAPHRAGM SPACING (C) - ft
SHEAR CONNECTOR MAX. SPACING
WEIGHT
D E
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COMPOSITE ROLLED BEAM WITH PARTIALLY STIFFENED WEB - 8 GIRDERS AT 9' 8.571" GIRDER SPACING, LIGHTEST WEIGHT








75 W36x210 15,750 lbs





SEE TYPICAL GIRDER DETAILS
BEARING STIFFENERS:
SEE TYPICAL GIRDER DETAILS
STEEL D.L. CAMBER - in TOTAL D.L. CAMBER - in
1 2 3 4 5 1 2 3 4 5
SPAN (L) - ft SELECTED SECTIONS DIAPHRAGM SPACING (C) - ft
SHEAR CONNECTOR MAX. SPACING
WEIGHT
D E
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COMPOSITE ROLLED BEAM WITH PARTIALLY STIFFENED WEB - 8 GIRDERS AT 9' 8.571" GIRDER SPACING, LIMITED DEPTH








75 W30x235 17,625 lbs
0.172" 0.325" 0.445" 0.521" 0.547" 1.116" 2.113" 2.893" 3.389" 3.558"
230
NOTES:
1. All CJP welds to be ground and tested per state 
specifications. 
2. Fit to bearing is to be 50% in contact with flange 
and within 1/16” for remainder. 
3. MT 1’ of every 10’ (extents of mag particle 
inspection for fillet welds) -OR- see state specs.
Fabrication Details
Typical Girder Details
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NOTES:
1. Slope diaphragm and keep holes vertical in stiffener 
at constant dimensions (to keep all stiffeners the 
same) and cut ends of diaphragm square. 
2. At expansion joint, orient channel flanges away 
from joint opening. 
3. Minimum radius as per AASHTO/NSBA fabrication 
S2.1 table 4.3.2-1.  Per section 4.3.2, if the bend is 
parallel to direction of rolling, multiply the minimum 
radii by 1.5. 
4. All holes to be 15/16” ø for 7/8” ø HS bolts, ASTM 
A325 type 3 w/ F436-3 washers (RCT). 
5. Threads excluded from shear plane.
Fabrication Details
Rolled Shape and Bent Plate Diaphragm Details
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NOTES:
1. Superstructure may sit on existing bridge seats.  
Contractor to verify spacing in field. 
2. Design will accommodate skews up to 20° from ┴, 
but are intended to be parallel. 
3. Station line is intended to be on a tangent 
alignment. 
4. Max grade at bearing is ± 5%. 
5. Orient toes of channel diaphragm down grade. 
6. Diaphragms may be placed on either side of 
connection plate at the contractor’s discretion. 
7. Keep diaphragm lines parallel to bearing lines. 
8. Int. stiffeners are required on one side of web only.  
On fascia girders, orient stiffeners to the inside of 
the girder.  On interior girders, stiffeners should 
alternate sides.  See Girder Elevations for spacing.
Fabrication Details
Framing Plan
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NOTES:
1. For shear stud spacing, see Girder Elevations. 
2. Parapets per state DOT requirements, if cast in 
place, provide 2’-0” lap with transverse bars.
Fabrication Details
Typical Section
*NOTE:  XSL - Cross slope can vary from -.06% to +.06%.
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NOTES:
1. Forming brackets must extend to bottom flange.
Fabrication Details
Deck Design
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NOTES:
1. Bevel sole     if grade exceeds ± 1%.
2. Max Grade is ± 5%.
3. Sole     to be factory vulcanized to elastomeric 
bearing pad.
4. Holes to be 1 1/16” Ø in sole     for 7/8” Ø bolt.
5. All elastomeric cover layers are 1/4” thick.
COMMENTARY:
1. Care must be exercised with the field welding.  The 
temperature of the steel adjacent to the bearing 
must be kept below 250°F (120°C). Temperature 





ELASTOMETRIC BEARING DETAILS - in
A B C D
INTERNAL ELASTOMER LAYERS
NO. OF LAYERS THICKNESS - in
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COMPOSITE PLATE GIRDERS - 9' 8.571" GIRDER SPACING, HOMOGENEOUS
16" 16" 3.75" 12" 5 0.5"
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NOTES:
1. Bevel sole     if grade exceeds ± 1%.
2. Max Grade is ± 5%.
3. Sole     to be factory vulcanized to elastomeric 
bearing pad.
4. Holes to be 1 1/16” Ø in sole     for 7/8” Ø bolt.
5. All elastomeric cover layers are 1/4” thick.
COMMENTARY:
1. Care must be exercised with the field welding.  The 
temperature of the steel adjacent to the bearing 
must be kept below 250°F (120°C). Temperature 





ELASTOMETRIC BEARING DETAILS - in
A B C D
INTERNAL ELASTOMER LAYERS
NO. OF LAYERS THICKNESS - in
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COMPOSITE PLATE GIRDERS - 9' 8.571" GIRDER SPACING, HYBRID
16" 16" 3.75" 12" 5 0.5"
237
NOTES:
1. Bevel sole     if grade exceeds ± 1%.
2. Max Grade is ± 5%.
3. Sole     to be factory vulcanized to elastomeric 
bearing pad.
4. Holes to be 1 1/16” Ø in sole     for 7/8” Ø bolt.
5. All elastomeric cover layers are 1/4” thick.
COMMENTARY:
1. Care must be exercised with the field welding.  The 
temperature of the steel adjacent to the bearing 
must be kept below 250°F (120°C). Temperature 





ELASTOMETRIC BEARING DETAILS - in
A B C D
INTERNAL ELASTOMER LAYERS
NO. OF LAYERS THICKNESS - in
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COMPOSITE ROLLED BEAM - 9' 8.571" GIRDER SPACING, LIGHTEST WEIGHT
14" 18" 3.75" 12" 5 0.5"
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NOTES:
1. Bevel sole     if grade exceeds ± 1%.
2. Max Grade is ± 5%.
3. Sole     to be factory vulcanized to elastomeric 
bearing pad.
4. Holes to be 1 1/16” Ø in sole     for 7/8” Ø bolt.
5. All elastomeric cover layers are 1/4” thick.
COMMENTARY:
1. Care must be exercised with the field welding.  The 
temperature of the steel adjacent to the bearing 
must be kept below 250°F (120°C). Temperature 





ELASTOMETRIC BEARING DETAILS - in
A B C D
INTERNAL ELASTOMER LAYERS
NO. OF LAYERS THICKNESS - in
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COMPOSITE ROLLED BEAM - 9' 8.571" GIRDER SPACING, LIMITED DEPTH
14" 18" 3.75" 12" 5 0.5"
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Standard Design and Details of
Corrugated Steel Pipe and Structural
Plate Solutions
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SPAN - ft - in RISE - ft - in WATERWAY AREA - ft2
RADIUS - in
Rt Rs
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Single-Radius Arch 15x5.5
MINIMUM COVER
For specific details on minimum height of cover requirements for
this gauge, profile, and shape, please contact the NCSPA.
MAXIMUM COVER
For specific details on maximum height of cover requirements for
this gauge, profile, and shape, please contact the NCSPA.
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Multi-Radius Arch 15x5.5 - Solution 1
MINIMUM COVER
For specific details on minimum height of cover requirements for
this gauge, profile, and shape, please contact the NCSPA.
MAXIMUM COVER
For specific details on maximum height of cover requirements for
this gauge, profile, and shape, please contact the NCSPA.
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Multi-Radius Arch 15x5.5 - Solution 2
MINIMUM COVER
For specific details on minimum height of cover requirements for
this gauge, profile, and shape, please contact the NCSPA.
MAXIMUM COVER
For specific details on maximum height of cover requirements for
this gauge, profile, and shape, please contact the NCSPA.
75' 5" 29' 3" 74' 11" 1837.1' 745" 273" 8.9
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Manufacturer’s Steel Solutions - 
Customized Solutions from Members of the
Short Span Steel Bridge Alliance
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Big R Bridge
Rick Saurer






Big R Bridge is a world leader in developing innovative engineered solutions in Prefabricated Bridges,
Structural Plate, MSE Wall Systems and Corrugated Pipe for the transportation, public works, railway,
mining, forestry and development sectors.  By design, our custom infrastructure solutions are easy to
ship and install with minimal equipment and labor requirements, making them ideal even in remote
locations.    Big R’s Technical Sales Representatives and Engineers are well-positioned to ensure
your project’s success through every phase. With product innovation, in-house engineering strength
Vehicular Modular Bridges
Vehicular Modular Bridges
As the name suggests, these bridges are manufactured and shipped in modular sections that allow
for rapid installation.  Using equipment on hand, local crews can typically place the superstructure in
one day – reducing costs and road closure time.  Superstructures can be fabricated with both square
and skewed ends to suit any site conditions.  We also offer Portable Detour Bridges.
- Strong:  able to withstand heavy-duty loading
- 8' wide modules are typical
- 4.25" corrugated steel deck (galvanized) is standard
- Decking options – poured or precast concrete, asphalt, grating, wood or gravel
- Weathering, galvanized or painted structural steel
- Curb or rail system
- Sidewalks and utility corridors can be added to enhance use
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Big R Bridge
Rick Saurer






Big R Bridge is a world leader in developing innovative engineered solutions in Prefabricated Bridges,
Structural Plate, MSE Wall Systems and Corrugated Pipe for the transportation, public works, railway,
mining, forestry and development sectors.  By design, our custom infrastructure solutions are easy to
ship and install with minimal equipment and labor requirements, making them ideal even in remote
locations.    Big R’s Technical Sales Representatives and Engineers are well-positioned to ensure
your project’s success through every phase. With product innovation, in-house engineering strength
Vehicular Modular Bridges
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TrueNorth Steel designs reliable steel Structures, Tanks, Corrugated Pipe and Bridges you can count
on to always be on time and delivered to the highest quality standards.
TrueNorth Steel Bridges & Corrugated Steel Pipe
Built to AASHTO specifications TrueNorth Steel Bridge provides safe passage for pedestrians and all
types of vehicles.  With decades of bridge building experience, we’ve developed a design-build, bolt-
together system that blends flexibility with standardization, so we can design a bridge for each
unique application, while delivering safety, durability and easy installation.  In addition to the bridges
we offer pre-engineered and pre-fabricated SuperSill’s and Back-Walls to simplify and reduce
abutment construction and design costs.
TrueNorth Steel Corrugated Pipe has been a critical part of north America’s evolving infrastructure
for more than six decades.  Our corrugated steel pipe offers tremendous durability and stability for
casing, architecture and nearly and drainage and water flow application.
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TrueNorth Steel designs reliable steel Structures, Tanks, Corrugated Pipe and Bridges you can count
on to always be on time and delivered to the highest quality standards.
TrueNorth Steel Bridges & Corrugated Steel Pipe
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Wheeler’s Steel Fabrication Division is an extension of the experience gained by 100+ years of
designing & supplying bridge materials.  We have a staff of Professional Engineers & drafters who
provide detailed plans specific to each project.  Wheeler maintains AISC certification for Simple and
Major Steel Bridges.  Prefabricated bridge kits provide rapid construction for recreation & vehicular
applications.  The bridges are shop manufactured, detailed & shipped to site ready for installation.
Steel Stringer Vehicle Bridges Utilizing Transverse Treated Timber Deck Panels
Treated timber deck panels provide a versatile option as prefabricated bridge components.  The deck
panels are a good compliment to steel stringer superstructures.  The combination results in a
complete bridge kit.  All components are shop fabricated ready for installation.
The deck panels can be designed for all loading conditions (ie. HS20, HS25, HL93, U80, U102).  The
panel thickness is based on loading condition and stringer spacing.
The deck panels are custom detailed to the specific application.  Individual deck laminae are
fabricated and pressure treated before being assembled into the panels.  This enhances the long
term durability of the deck system.  Multiple attachment systems can be used to connect the panels
to the steel stringers.  As they are installed the panels are interconnected to provide load transfer
improving the performance of an asphalt overlay wear surface.
Crash-tested timber railing kits attach directly to the deck panels.  Pedestrian railings are available.
Advantages:
Shipped as a kit
Components are largely preassembled and sized for easy handling
Shop fabricated to control quality
Speeds installation at the site
Accepts traffic immediately after installation
Not temperature sensitive, no curing time
Ideal for remote sites
Treatment is water resistant, not susceptible to damage from road salt
Multiple wear surface options including asphalt
Compatible with crash-tested railing system
Wheeler provides complete superstructure plans for all projects supplied.  All hardware is included.
Foundation designs are available depending on site conditions.
Contact us for project specific pricing and application advice.
Set your project apart with a bridge from Wheeler.
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Wheeler’s Steel Fabrication Division is an extension of the experience gained by 100+ years of
designing & supplying bridge materials.  We have a staff of Professional Engineers & drafters who
provide detailed plans specific to each project.  Wheeler maintains AISC certification for Simple and
Major Steel Bridges.  Prefabricated bridge kits provide rapid construction for recreation & vehicular
applications.  The bridges are shop manufactured, detailed & shipped to site ready for installation.
Steel Stringer Vehicle Bridges Utilizing Transverse Treated Timber Deck Panels
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Durability Solutions






Hot-dip galvanizing (HDG) is the process whereby fabricated steel, structural steel, or small parts, 
including fasteners, are immersed in a kettle or vat of molten zinc, resulting in a metallurgically 
bonded alloy coating that protects the steel from corrosion.Galvanizing forms a metallurgical bond 
between the zinc and the underlying steel or iron, creating a barrier that is part of the metal itself. 
During galvanizing, the molten zinc reacts with the surface of the steel or iron article to form a series 
of zinc/iron alloy layers actually harder than the substrate steel it is protecting. The galvanizing 
process naturally produces coatings that are at least as thick at the corners and edges as the coating 
on the rest of the article. Because the galvanizing process involves total immersion of the material, all 
surfaces are coated. 
How Hot-Dip Galvanizing Works
 
Galvanizing takes place in a factory regardless of weather or humidity conditions and is available 
24/7/365 in close proximity to most new bridge locations.  Freshly galvanized steel progresses 
through a natural weathering process to develop a corrosion resistant patina made up of zinc-oxide, 
zinc-hydroxide, and zinc carbonate.  Typically, it takes approximately 6-12 months to fully develop.  
Because the corrosion rate of zinc is approximately 20 times less than that for black steel, the HDG 
coating has durability beyond the intended life of most steel structures.  The chart below shows the 
typical time to first maintenance for bridges located in five different environmental exposures.
 
Economics and Life-cycle Cost
 
HDG is typically very similar and often lower in initial cost than most other corrosion protection 
systems considered for steel bridges and because it requires zero maintenance for 75 years or more, 
the life-cycle cost is typically 4 to 8 times less.
Natural and Sustainable Zinc
 
Zinc is found everywhere in daily life: in every cell of the human body, in the earth, in food and in 
products consumer products (sunblock, automobiles, cosmetics, airplanes, appliances, surgical tools, 
zinc lozenges).  Children need zinc for growth and adults need zinc for reproduction and good health.





Founded in 1935, the American Galvanizers Association (AGA) is a non-profit trade association 
dedicated to serving the needs of fabricators, architects, specifiers, and engineers, providing technical 
support on today’s innovative applications and state-of-the-art technological developments in hot-dip 
galvanizing for corrosion control. The AGA maintains a large technical library, provides multimedia 
seminars, and offers a toll-free technical support hotline to assist specifiers in North America.
The U.S. Recommended Daily Allowance is 15 milligrams of zinc.Zinc is 100% recyclable and over 
80% of the zinc available for recycling is currently recycled.  For more information, click on
http://www.galvanizeit.org/about-hot-dip-galvanizing/is-hdg-sustainable/
Bridge Projects
HDG is commonly used on short-span bridges, especially when the bridge will be located in relatively 
corrosive environments such as above rivers and streams and in humid climates.  To view examples 
of bridges utilizing HDG steel, click on http://galvanizeit.org/project-gallery/gallery (and select “sector” 
and then  “Bridge &Highway)
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Constructing bridges extends back thousands of years. In a relative sense steel bridge construction is 
in its infancy. The first iron bridge was built in 1779, while the first steel was used in a bridge in 1828. 
Coated bridges from the 19th century survive today. 
Corrosion protection via coatings is also an interrelated subject; i.e., in order to lower longer term 
costs, coatings can be efficiently applied when new steel is in the fabrication shop. 
Design Phase
 
A comprehensive plan for successful corrosion protection and mitigation is needed from the inception 
of the project and consists of actions which continue throughout the life of the bridge. A plan is 
needed which includes decisions made during the bridge design process. During this time, the site 
for the structure is identified. The extent of exposure to any detrimental environmental conditions 
should drive certain corrosion prevention design choices, such as: type of bridge,  type of steel used; 
the details utilized in developing the shape of members, types of secondary members, and their 
connections are but a few. The clearance and exposure beneath the structures  must be carefully 
planned. In this process, a corrosion protection plan which provides long-term protection is devised. 
Corrosion mitigation choices may vary somewhat; however, for exposure in corrosion prone  areas of 
the country , the use of zinc on bare steel should be considered. American Galvanizers Association 
(AGA) at 75 years in a severe environment with no paint topcoat. SSPC: The Society For protective 
Coatings (www.sspc.org) publishes and maintains standards for surface preparation of steel and 
for the various zinc rich coatings. The American Galvanizers Association (AGA.galvaniteit.org) has 
information about the uses of galvanizing.
Appropriately selected and applied layers or coats of paint over the hot dip galvanize or thermal spray 
applied zinc or zinc-rich paint will extend the service life of the corrosion protection. The AGA refers to 
these as duplex systems. 
Since the first use of zinc rich primer coated steel in the late 1960’s thousands of zinc-rich primer 
coated steel bridges have survived for almost 50 years. These bridges are distributed across the 







Even with a properly selected system to address the most challenging exposure, a system must still 
be correctly installed, and the bridge must be built and maintained! SSPC has detailed information 
about installation practices, specification and conducts  training classes.
Maintenance Completes the Process
The corrosion control effort begins with a comprehensive “corrosion review and
planning” prior to and during the bridge design process. Implementation of the plan during detailing 
and fabrication of the steel, application of the selected coating system, shipping, erection, field 
painting, touch-up, and performing critical steps identified in a proper maintenance plan are the 
necessary items in the corrosion protection and mitigation plan.  If the planning or maintenance are 
skipped, we are choosing to save resources in the short term, but in doing so we are consigning 
ourselves to pay more later on in earlier repairs.
As a reference, please see the included photo of untopcoated Zinc rich paint on the Golden Gate 
Bridge after 45+ years. (Photo used with permission from Golden Gate Bridge, www.goldengate.org) 
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The following information is an excerpt from the National Steel Bridge Alliance’s Steel Bridge Design 
Book. Please visit http://www.aisc.org/contentNSBA.aspx?id=20244 for the complete book.   
Weathering steel is an important option for the bridge designer. The FHWA Technical Advisory 
T5140.22 “Uncoated Weathering Steel in Structures” - http://www.fhwa.dot.gov/bridge/t514022.cfm 
provides guidance to the states for development of their own policies regarding the use of weathering 
steel. This document contains a digest of the primary benefits and concerns regarding weathering 
steel and provides specific guidance on its appropriate use. Written in 1989, the document is 
undergoing a review and rewrite; however, the majority of its content remains useful as a starting 
point.
Weathering grade steels have been available for several decades. They have been produced in 
various proprietary chemistries; but essentially small amounts of copper, chromium, nickel and silicon 
are added to carbon steel to achieve an alloy with enhanced weathering properties. These steels will 
form a rust patina when exposed to the environment providing a barrier between the bare steel and 
the corrosive elements of the environment. When properly detailed and exposed to environments that 
include cyclic wet/dry exposures and do not introduce significant amounts of corrosive contaminants 
to the steel surface, this tightly adherent patina provides a weathering steel structure with its own 
protective coating that slows the self-corrosion rate of the steel to a very low rate.
Although highway bridges were not the first industrial application of weathering grade steels, they 
have been the primary market for the material since the first weathering steel bridges were built in the 
mid 1960’s. 
The primary benefit of weathering steel is the promise of long-term corrosion protection without the 
need for either initial or maintenance painting. The steel industry has made the point that weathering 
steel, when properly applied, results in a structure that provides first cost and life cycle cost savings. 
However, due to the assumption that all bridge expansion joints will eventually leak, current 
guidelines require weathering steel bridge elements to be painted at non-integral beam ends to a 
length of 1.5 times the girder depth. In addition, weathering steel girders are shop blasted to remove 
millscale so that the initial protective oxide layer is uniform. These requirements offset some of the 






Extensive data exists regarding the corrosion performance of weathering steels. The following 
highlights conclusions taken from the pertinent data:
• Weathering steel requires some amount of moisture and a wet/dry weathering cycle over a 
period of time to develop a tightly adherent, protective oxide layer. However, excessive moisture 
or the presence of salt will disrupt this process and result in a structure that corrodes at an 
unacceptable (much higher) rate.  
• Nearly all of the reported failures of weathering steel on bridges have occurred in applications 
where the steel is wet for a significant portion of time or the steel is exposed to salt from the 
ocean or deicing operations. 
• Properly functioning weathering steel will corrode at a steady-state rate less than 0.3 mils per 
year (7.5 microns per year). Corrosion in excess of this rate indicates that weathering steel 
should not be used bare at that location. 
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The following members of the Short Span steel Bridge Alliance are available to assist you with




























Vice President Sales & Marketing
http://www.highsteel.com/

















Vice President, Engineering R&D
www.structuralbridges.ws www.canamgroup.ws
270 Chemin Du Tremblay































Short Span Steel Bridge Alliance Members I-93 over NH-97 with 75 ft span | Brian Karolicki | Worcester Polytechnic Institute | November 8, 2012
© 2012 Short Span Steel Bridge Alliance and eSPAN140 | www.ShortSpanSteelBridges.org | www.eSPAN140.com 37
The following members of the Short Span steel Bridge Alliance are available to assist you with





























Short Span Steel Bridge Alliance Members I-93 over NH-97 with 75 ft span | Brian Karolicki | Worcester Polytechnic Institute | November 8, 2012
© 2012 Short Span Steel Bridge Alliance and eSPAN140 | www.ShortSpanSteelBridges.org | www.eSPAN140.com 38
The following members of the Short Span steel Bridge Alliance are available to assist you with
questions or information in regards to short span bridges.
Industry Associations






























11 Robert Toner Blvd.
234 North Attleboro
North Attleboro, MA 02763
603-766-7363
cflaherty@ssfne.org













260 North 7th Street
Barron County, WI 54812
715-637-3755
mark.servl@co.barron.wi.us
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Regional Sales & Product Development Manager
www.ssab.com
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2400 East Commercial Blvd
Suite 905
Fort Lauderdale, FL 33308
954-202-4000
JCollins@metalsusa.com
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Professor, Civil and Architectural Engineering
www.uwyo.edu












































Top flange depth: 1 Top flange A: 15
Web width: 0.9 Web A: 54 As: 93
Web depth: 60 Bot. flange A: 24
Bot. flange width: 24 ӯ: 28.04839
Bot. flange depth: 1 Span width (ft): 74
Nb: 8
fc': 7000 β1: 0.7
fy: 50000
Eff. Flange Width









C: 4650 k C: 3885.594 k
T: 4650 k T: 3885.594 k
Mn (k‐ft): 12902.13 ӯ: 1.019208 in
φ: 0.9 Mn (k‐ft): 2849.272
φMn (k‐ft): 11611.91831 φMn (k‐ft): 2564.345
Beam weight (k/ft): 0.316458333
Slab weight (int/ext): 1.092853125 0.883940625 k/ft Single Span
Barrier weight (k/ft): 0.425 Exterior Beams
Wearing Surface (int/ext): 0.352141563 0.284825313 k/ft MDL (k‐ft): 5372.506
DL (int/ext): 1.761453021 1.910224271 k/ft Mu (k‐ft): 10359.26








































Continuous 74.1 893.4 1248.2
Vu (k) Mu (k‐ft)  ‐Mu (k‐ft)
Single Span 73 3625









kv: 5 *If no stiffeners 66.6666667 ≤ 59.23681 1
59.2368 < 66.6666667 ≤ 73.77676 0.888552
66.6666667 > 73.77676 0.985275
*If true no stiffeners are needed 66.6666667 < 59.24465
a (in): 4 *Including stiffeners h/tw: Cv:
kv: 1130 66.6666667 ≤ 890.5246 1
890.525 < 66.6666667 ≤ 1109.108 13.35787
66.6666667 > 1109.108 222.6722
*If true no stiffeners are needed
Horizontal Shear
Asa (in^2): 10 Rg: 1





























7.5 ≤ 12 Adequate 12 ≤ 12 Adequate
15 ≥ 10 Adequate 24 ≥ 10 Adequate
1 ≥ 0.99 Adequate 1 ≥ 0.99 Adequate
0.244141 ≤ 10 Adequate 0.1 ≤ 0.244141 ≤ 10 TRUE
With Longitudinal Stiffeners Without Longitudinal Stiffeners

















































Interior Factor 0.796838369 0.714285 *1 design lane loaded
Interior Factor 1.125569256 0.874054025 *2 design lanes loaded
Exterior Factor 0.485 *using lever rule
Multiple Prescence 1.2 *4 lanes
VLL 280.7 k *from RISA results
Vu 442.29 k






















Continuous 74.1 893.4 1248.2
Vu (k) Mu (k‐ft)  ‐Mu (k‐ft)
Single Span 73 3625
Continuous 71.6 599.3 1040.2
Fy 60 ksi Iy 388.81 in^4
Zx 385.77 in^3 ry 3.46000923 in

























































































0.74857 *1 design lane loaded Single Span 73 3625




k Fy 60 ksi













































































Interior Factor 0.884386802 0.74857 *1 design lane loaded
Interior Factor 1.261301652 0.932486831 *2 design lanes loaded
Exterior Factor 0.485 *using lever rule
Multiple Prescence 1.2 *4 lanes
VLL 74.1 k *from RISA results
Vu 149.16 k





Vu 38.60 k *must be > Vu
ΦVn 152.01 k
MDL 386.04 k‐ft













Continuous 74.1 893.4 1248.2
Vu (k) Mu (k‐ft)  ‐Mu (k‐ft)
Single Span 73 3625
Continuous 71.6 599.3 1040.2
Fy 60 ksi Iy 1291.85 in^4
Zx 655.43 in^3 ry 5.00274485 in
























































Interior Factor 0.884386802 0.74857 *1 design lane loaded
Interior Factor 1.261301652 0.932486831 *2 design lanes loaded
Exterior Factor 0.485 *using lever rule
Multiple Prescence 1.2 *4 lanes
VLL 74.1 k *from RISA results
Vu 149.16 k





Vu 38.60 k *must be > Vu
ΦVn 152.01 k
MDL 386.04 k‐ft













Continuous 74.1 893.4 1248.2
Vu (k) Mu (k‐ft)  ‐Mu (k‐ft)
Single Span 73 3625
Continuous 71.6 599.3 1040.2
Fy 60 ksi Iy 1291.85 in^4
Zx 655.43 in^3 ry 5.00274485 in
























































Interior Factor 0.584356994 0.6 *1 design lane loaded
Interior Factor 0.845669846 0.670612245 *2 design lanes loaded
Exterior Factor 0.485 *using lever rule
Multiple Prescence 1.2 *4 lanes
VLL 280.7 k *from RISA results
Vu 451.71 k





Vu 228.74 k *must be > Vu
ΦVn 241.09 k
MDL 5644.53 k‐ft














Continuous 74.1 893.4 1248.2
Vu (k) Mu (k‐ft) ‐Mu (k‐ft)
Single Span 73 3625
Continuous 71.6 599.3 1040.2
Fy 60 ksi Iy 9185.75 in^4
Zx 2161.63 in^3 ry 8.45294056 in

























































Interior Factor 0.723268065 0.68 *1 design lane loaded
Interior Factor 1.078284871 0.814421769 *2 design lanes loaded
Exterior Factor 0.485 *using lever rule
Multiple Prescence 1.2 *4 lanes
VLL 84 k *from RISA results
Vu 254.03 k





Vu 144.57 k *must be > Vu
ΦVn 291.19 k
MDL 5421.52 k‐ft













Continuous 74.1 893.4 1248.2
Vu (k) Mu (k‐ft)  ‐Mu (k‐ft)
Single Span 73 3625
Continuous 71.6 599.3 1040.2
Fy 60 ksi Iy 13298.13 in^4
Zx 2847.86 in^3 ry 9.2718039 in








































































Precast 886 1 75 Included in Beam 886 33.225 C‐11+new crane 26
Continuous Two 
Span Steel End 
Beams 76 2 Does not govern Included Below
Continuous Two 
Span Steel Center 
Beam 176 2 40 1092.85 1268.85 25.377067 E‐5 +new crane 24




































































6 1 0 1 3,823.90$            14 beams
5 1 1 1 4,331.60$            1000 tons per day






























Weighted Average Unit Prices
NH DEPARTMENT  OF TRANSPORTATION
Years: 2012 Qtr 3, 2012 Qtr 2, 2012 Qtr 1, 2011 Qtr 4
FOR PROJECTS IN
Group A:  Rural Project Over $750,000
Group B:  Rural Project Under $750,000
Group C:  Bridge Project
Group D:  Urban Poject
Group E:  Special Projects
Group F:  Signalization Project
Group 
CodeItem Unit Quantity * Bids
Average Unit 
Price
 No. Of 
Bidders Low BidHigh Bid
ImperialProject Standard
AA 251.32 $4,721.57 18 $2,900.00$20,000.00 201.1 CLEARING AND GRUBBING (F)
B2 $11,000.00 2 $10,000.00$12,000.00
E1.3 $15,300.00 2 $8,000.00$22,600.00
AEA 295 $168.86 9 $50.00$300.00 201.21 REMOVING SMALL TREES
B38 $195.00 2 $150.00$240.00
E2 $500.00 2 $200.00$800.00
AEA 22 $402.27 5 $270.00$750.00 201.22 REMOVING LARGE TREES
E4 $900.00 2 $300.00$1,500.00
AEA 26 $142.50 2 $135.00$150.00 201.4 REMOVING STUMPS
AA 3.96 $2,819.47 4 $1,500.00$4,225.00 201.6 CLEARING FOR FENCE LINES (F)
ACY 3587 $156.84 20 $115.96$250.00 202.31 FILL ABANDONED PIPE
B78 $132.50 2 $115.00$150.00
ALF 55488 $7.89 18 $5.00$25.00 202.41 REMOVAL OF EXISTING PIPE 0-24" DIAMETER
B3980 $11.00 2 $10.00$12.00
E20 $20.50 2 $11.00$30.00
ALF 2823 $11.02 6 $7.00$12.82 202.42 REMOVAL OF EXISTING PIPE OVER 24" DIAMETER
ALF 856 $29.28 2 $23.55$35.00 202.43 REMOVAL OF EXIST. ASBEST. CEMENT PIPE, 0-24" DIAM.
AEA 694 $227.15 15 $175.00$300.00 202.5 REMOVAL OF CATCH BASINS, DROP INLETS, AND  MANHOLES
B40 $175.00 2 $150.00$200.00
E2 $420.00 2 $390.00$450.00
ALF 6025 $2.97 7 $2.00$4.20 202.6 CURB REMOVAL FOR STORAGE
E6500 $2.25 2 $2.00$2.50
ALF 266430 $1.46 31 $0.75$2.50 202.7 REMOVAL OF GUARDRAIL
B5208 $1.50 2 $1.00$2.00
C1320 $1.05 2 $1.00$1.10
E54560 $1.65 12 $0.46$5.75
BU 4 $1,750.00 2 $500.00$3,000.00 202.9 REMOVAL OF FUEL TANKS
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Group 
CodeItem Unit Quantity * Bids
Average Unit 
Price
 No. Of 
Bidders Low BidHigh Bid
ACY 2524150 $4.95 20 $2.50$13.00 203.1 COMMON EXCAVATION
B45860 $7.33 8 $6.50$20.00
C70 $21.45 2 $15.00$27.90
E40095 $8.20 14 $4.75$20.00
ACY 1016640 $10.07 16 $6.00$50.00 203.2 ROCK EXCAVATION
E66 $115.00 2 $65.00$165.00
ACY 69500 $5.95 5 $4.20$8.00 203.4 MUCK EXCAVATION
ACY 5360 $6.86 3 $5.00$9.00 203.49 WETLAND SOIL EXCAVATION
ACY 38189 $11.15 6 $9.00$15.00 203.52 IMPERVIOUS MATERIAL (F)
ACY 2953508 $4.42 22 $2.32$10.00 203.6 EMBANKMENT-IN-PLACE (F)
B3140 $4.36 4 $2.00$14.00
E5600 $10.00 2 $10.00$10.00
ACY 2320 $4.54 3 $4.00$4.80 203.7 REHANDLING SURCHARGE MATERIAL
ALF 69000 $8.22 4 $5.00$9.36 203.81 PRESPLITTING HOLES
ALF 12000 $2.72 2 $2.50$2.94 203.82 EXTRA DRILLED HOLES WITHOUT EXPLOSIVES
ACY 49019 $15.22 25 $7.15$50.00 206.1 COMMON STRUCTURE EXCAVATION
B310 $15.26 3 $15.00$19.00
E370 $29.74 4 $18.00$40.00
ACY 3300 $37.75 23 $20.00$80.00 206.19 COMMON STRUCTURE EXCAVATION EXPLORATORY
B310 $28.42 5 $1.00$36.00
C20 $30.00 2 $20.00$40.00
E765 $25.36 8 $5.00$56.00
ACY 53604 $40.28 24 $12.25$115.00 206.2 ROCK STRUCTURE EXCAVATION
B106 $40.00 2 $30.00$50.00
E1150 $7.83 4 $1.00$45.00
ACY 50 $30.00 2 $20.00$40.00 207.3 UNCLASSIFIED CHANNEL EXCAVATION
C720 $26.50 2 $10.00$43.00
ACY 18654 $22.24 18 $12.00$50.00 209.1 GRANULAR BACKFILL
E60 $48.50 2 $30.00$67.00
ACY 9277 $33.83 9 $23.50$50.00 209.201 GRANULAR BACKFILL (BRIDGE) (F)
ACY 1450 $25.87 6 $22.00$30.00 209.4 GRANULAR BACKFILL (GRAV)
B160 $28.00 2 $26.00$30.00
E600 $32.50 2 $30.00$35.00
AEA 4 $1,272.50 2 $1,000.00$1,544.99 210.1 SETTLEMENT PLATFORMS WITH CAP AND LOCK
ALF 7800 $6.58 4 $3.00$9.00 214.3 FINE GRADING EARTH BERMS IN ROCKCUTS
ACY 626154.2 $15.12 8 $11.50$20.00 304.1 SAND (F)
E300 $15.00 2 $15.00$15.00
ACY 7322 $21.00 2 $20.00$22.00 304.2 GRAVEL (F)
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Group 
CodeItem Unit Quantity * Bids
Average Unit 
Price
 No. Of 
Bidders Low BidHigh Bid
BCY 23500 $17.30 2 $10.00$24.60 304.2 GRAVEL (F)
ACY 9240 $22.37 3 $22.00$23.50 304.3 CRUSHED GRAVEL (F)
C14 $57.00 2 $50.00$64.00
ATON 34486 $15.69 25 $7.00$50.00 304.32 CRUSHED GRAVEL FOR SHOULDER LEVELING
C8 $48.50 2 $47.00$50.00
E67652 $11.87 26 $5.00$50.00
ACY 1695 $30.62 9 $28.00$41.00 304.35 CRUSHED GRAVEL FOR DRIVES
B24 $109.25 2 $38.50$180.00
E331 $54.35 6 $25.00$95.00
ACY 100 $31.75 2 $28.50$35.00 304.399 TEMPORARY CRUSHED GRAVEL
ACY 255379.1 $17.30 6 $15.00$20.00 304.4 CRUSHED STONE (FINE GRADATION) (F)
B13660 $25.00 2 $22.00$28.00
E1100 $20.00 2 $20.00$20.00
ACY 80 $42.50 2 $35.00$50.00 304.499 TEMPORARY CRUSHED STONE (FINE GRADATION)
B3250 $25.00 2 $22.00$28.00
ACY 206168.7 $17.27 6 $15.00$20.00 304.5 CRUSHED STONE (COARSE GRADATION) (F)
E1600 $20.00 2 $20.00$20.00
ASY 68600 $1.85 2 $1.10$2.60 306.112 RECLAIMED STABILIZED BASE PROCESSED IN PLACE,  12 IN D
E118600 $0.89 4 $0.75$1.00
ATON 14400 $14.00 2 $10.00$18.00 306.36 STONE FOR RECLAIMED STABILIZED BASE
E6000 $12.63 2 $12.00$13.25
ATON 32132 $70.93 14 $56.00$100.00 403.11 HOT BITUMINOUS PAVEMENT, MACHINE METHOD
B725 $93.97 3 $81.50$110.00
C274 $157.50 2 $150.00$165.00
E221054 $73.50 24 $60.50$112.00
ATON 184900 $64.95 16 $60.00$75.00 403.11002 HOT BITUMINOUS PAVEMENT, MACHINE METHOD  (QC/QA TIER
B6880 $71.00 2 $70.00$72.00
E37925 $64.06 3 $63.00$65.25
ATON 23795 $77.02 12 $70.00$88.00 403.1109 HOT BITUMINOUS PAVEMENT (HIGH STRENGTH)
B2300 $81.00 2 $80.00$82.00HOT BITUMINOUS PAVEMENT, MACHINE METHOD,  HIGH STRE
E12000 $80.08 9 $75.00$84.50
ATON 58750 $67.13 5 $65.00$72.00 403.11091 HOT BITUMINOUS PAVEMENT MACHINE METHOD, NIGHT  (QC/Q
ATON 21930 $70.70 7 $65.00$75.00 403.11092 HOT BITUMINOUS PAVEMENT MACHINE METHOD, NIGHT  (QC/Q
ATON 11000 $76.50 2 $75.00$78.00 403.119 HOT BITUMINOUS PAVEMENT, MACHINE METHOD (NIGHT)
E3900 $90.00 2 $80.00$100.00
ATON 5180 $80.48 4 $77.50$84.00 403.1199 HOT BITUMINOUS PAVEMENT, MACHINE METHOD, HIGH  STRE
E600 $112.50 2 $90.00$135.00
ATON 20676 $105.81 31 $100.00$135.00 403.12 HOT BITUMINOUS PAVEMENT, HAND METHOD
B481 $113.58 7 $70.00$250.00
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Average Unit 
Price
 No. Of 
Bidders Low BidHigh Bid
CTON 44 $343.18 3 $275.00$375.00 403.12 HOT BITUMINOUS PAVEMENT, HAND METHOD
E9738 $115.29 34 $90.00$150.00
ATON 100 $145.00 2 $115.00$175.00 403.129 HOT BITUMINOUS PAVEMENT, HAND METHOD (NIGHT)
ATON 1067880 $1.18 28 $1.00$1.75 403.4 MATERIAL TRANSFER VEHICLE (MTV)
E192550 $1.25 9 $1.00$2.10
ATON 3207.6 $126.01 18 $100.00$175.00 403.911 HOT BITUMINOUS BRIDGE PAVEMENT, 1" BASE  COURSE (F)
C74 $366.08 3 $325.00$385.00
E1142 $175.00 2 $150.00$200.00
ATON 5665 $74.34 7 $70.00$85.00 403.98 HOT BITUMINOUS CONCRETE LEVELING, MACHINE METHOD
E2000 $84.00 2 $80.00$88.00
ATON 5800 $67.35 2 $62.00$72.70 403.989 HOT BITUMINOUS CONCRETE LEVELING, MACHINE METHOD  (N
ATON 82980 $68.49 21 $60.00$105.00 403.99 TEMPORARY BITUMINOUS PAVEMENT
B1672 $76.00 2 $75.00$77.00
C2 $395.00 2 $350.00$440.00
ATON 7530 $75.53 7 $74.75$82.00 411.1 HOT BITUMINOUS CONCRETE LEVELING COURSE
E19700 $76.33 7 $64.00$82.00
ATON 5750 $79.23 4 $75.00$80.00 411.19 HOT BITUMINOUS CONCRETE LEVELING COURSE (NIGHT)
ETON 159500 $69.22 13 $62.50$80.00 411.3 PLANT MIX SURFACE TREAT- MENT (AC), PAVER SHIM
ETON 39500 $67.45 2 $66.90$68.00 411.46 PLANT MIX SURFACE TREAT- MENT (ASPHALT CEMENT),  3/4 IN
ELB 5000 $2.75 1 $2.75$2.75 413.1 HOT-POURED CRACK SEALANT
ASY 1434200 $1.49 30 $0.65$10.00 417. COLD PLANING BITUMINOUS SURFACES
B2720 $12.72 7 $4.00$100.00
C3448 $6.75 2 $6.50$7.00
E1854990 $1.50 36 $1.00$25.00
ASY 906500 $1.44 8 $1.25$1.80 417.19 COLD PLANING BITUMINOUS SURFACES (NIGHT)
E46800 $1.75 2 $1.50$2.00
AU 76 $150.00 2 $100.00$200.00 500.021 PREPARATION FOR FATIGUE CRACK INSPECTION - COVER  PL
AU 2 $2,900.00 2 $2,200.00$3,600.00 502. REMOVAL OF EXISTING BRIDGE STRUCTURE
C4 $254,125.00 4 $24,000.00$480,000.00
AU 7 $1,804.90 7 $500.00$3,800.00 503.101 WATER DIVERSION STRUCTURE
B2 $9,400.00 2 $4,800.00$14,000.00
C2 $17,500.00 2 $15,000.00$20,000.00
E4 $12,900.25 4 $7,101.00$21,000.00
AU 9 $109,047.75 9 $28,050.00$234,079.71 503.201 COFFERDAMS
B2 $4,960.00 2 $3,420.00$6,500.00
E6 $40,593.33 6 $500.00$80,000.00
AU 2 $25,425.00 2 $24,850.00$26,000.00 503.301 COFFERDAMS WITH SHEETING LEFT-IN-PLACE
ACY 16886.5 $10.68 9 $9.00$30.00 504.1 COMMON BRIDGE EXCAVATION (F)
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CCY 28 $33.00 2 $20.00$46.00 504.1 COMMON BRIDGE EXCAVATION (F)
E114.8 $50.00 2 $50.00$50.00
ACY 1697 $99.65 5 $30.00$1,000.00 504.2 ROCK BRIDGE EXCAVATION
ACY 6015 $31.20 11 $18.00$44.00 508. STRUCTURAL FILL
E70 $49.00 2 $40.00$58.00
AU 2 $75,000.00 2 $25,000.00$125,000.00 510.1 PILE DRIVING EQUIPMENT
AEA 47 $32.42 5 $1.05$100.00 510.9 PILE SPLICES
ASY 2152 $6.50 2 $5.00$8.00 511.00 CONCRETE BRIDGE DECK PAVEMENT REMOVAL (F)
C1174 $16.00 2 $15.00$17.00
ASY 1890 $10.50 2 $9.00$12.00 511.01 PREPARATION FOR CONCRETE BRIDGE DECK OVERLAY (F)
ASY 2603 $346.74 13 $165.00$500.00 511.02 PREPARATION FOR PARTIAL DEPTH CONCRETE BRIDGE  DECK
C154 $341.00 2 $300.00$382.00
E598 $287.50 2 $175.00$400.00
ASY 1057 $548.83 12 $175.00$820.00 511.03 PREPARATION FOR FULL DEPTH CONCRETE BRIDGE  DECK RE
C44 $570.00 2 $450.00$690.00
E204 $350.00 2 $300.00$400.00
ASY 22 $566.55 3 $500.00$600.00 512.0101 PREPARATION FOR CONCRETE REPAIRS, CLASS I
C2 $617.50 2 $400.00$835.00
ASY 270 $614.36 5 $475.00$765.00 512.0201 PREPARATION FOR CONCRETE REPAIRS, CLASS II
C2 $850.00 2 $600.00$1,100.00
ACY 561.8 $792.70 16 $280.00$1,250.00 520.01 CONCRETE CLASS AA
C18 $495.00 2 $490.00$500.00
E69.6 $638.76 3 $475.00$800.00
ACY 1173 $652.62 16 $155.00$1,090.00 520.1 CONCRETE CLASS A
ACY 1120 $630.26 8 $475.00$745.00 520.12 CONCRETE CLASS A, ABOVE FOOTINGS (F)
B60 $600.00 2 $500.00$700.00
ACY 1892 $273.87 7 $253.00$300.00 520.2 CONCRETE CLASS B
ACY 990 $282.50 2 $275.00$290.00 520.21 CONCRETE CLASS B, FOOTINGS (F)
ACY 1858 $275.78 7 $225.00$400.00 520.213 CONCRETE CLASS B, FOOTINGS (ON SOIL) (F)
ACY 3920 $93.41 6 $75.00$200.00 520.421 CONCRETE CLASS F, FLOWABLE FILL,  EXCAVATABLE
ACY 1844 $640.00 2 $550.00$730.00 520.7002 CONCRETE BRIDGE DECK (QC/QA) (F)
C1066 $887.50 2 $825.00$950.00
ACY 926.4 $921.86 5 $850.00$1,300.00 520.7102 CONCRETE BRIDGE DECK (QC/QA) (F)
ACY 629 $952.35 3 $811.00$1,100.00 520.7202 CONCRETE BRIDGE DECK (QC/QA) (F)
ACY 44 $1,445.00 2 $1,290.00$1,600.00 520.7302 CONCRETE BRIDGE DECK (QC/QA) (F)
ACY 158 $625.00 2 $500.00$750.00 520.82 CONCRETE FOR BRIDGE DECK OVERLAY (F)
ASY 1900 $27.50 2 $25.00$30.00 530.3 WATERPROOFING CONCRETE SURFACES (F)
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AGAL 2519.4 $76.56 17 $55.00$100.00 534.3 WATER REPELLENT (SILANE/ SILOXANE)
C252 $82.30 3 $80.00$85.00
E936 $85.00 2 $65.00$105.00
ASY 1252 $52.43 11 $40.80$63.00 538.2 BARRIER MEMBRANE, PEEL AN STICK - VERTICAL SURFACES  (
E208 $42.50 2 $25.00$60.00
ASY 9238 $19.04 8 $17.00$25.00 538.5 BARRIER MEMBRANE, HEAT WELDED (F)
C470 $52.50 2 $50.00$55.00
E144 $45.80 2 $45.00$46.60
ALF 821 $5.03 3 $5.00$5.15 541.1 PVC WATERSTOPS, NH TYPE 1 (F)
ALF 608 $7.25 9 $5.00$15.00 541.2 PVC WATERSTOPS, NH TYPE 2 (F)
ALF 288 $7.24 5 $5.00$10.00 541.3 PVC WATERSTOPS, NH TYPE 3 (F)
ALF 290 $10.14 3 $10.00$10.30 541.4 PVC WATERSTOPS, NH TYPE 4 (F)
ALF 2060 $10.32 13 $8.00$15.00 541.5 PVC WATERSTOPS, NH TYPE 5 (F)
C88 $10.50 2 $10.00$11.00
E624 $9.00 2 $8.00$10.00
ALB 82443 $1.43 8 $1.00$2.50 544. REINFORCING STEEL (F)
E876 $4.05 2 $4.00$4.10
ALB 388650 $1.01 12 $0.85$2.00 544.1 REINFORCING STEEL (ROADWAY)
B1120 $2.73 2 $1.25$4.20
ALB 524416 $1.48 7 $1.20$2.25 544.2 REINFORCING STEEL, EPOXY COATED (F)
C158285 $1.23 3 $1.20$1.35
ALB 17232 $3.01 4 $2.45$8.00 544.21 REINFORCING STEEL, EPOXY COATED,MECHANICAL  CONNEC
C526 $6.25 2 $4.50$8.00
AEA 46880 $5.13 9 $4.00$6.00 547. SHEAR CONNECTORS (F)
AEA 84 $1,873.57 6 $930.00$2,750.00 548.21 ELASTOMERIC BEARING ASSEMBLIES (F)
ALB 1988414 $1.71 2 $1.66$1.75 550.1 STRUCTURAL STEEL (F)
C1700 $9.65 2 $9.30$10.00
CU 2 $24,500.00 2 $24,000.00$25,000.00 550.191 TEMPORARY GIRDER SUPPORT SYSTEM
AEA 6 $1,737.50 2 $975.00$2,500.00 550.2 BRIDGE SHOES (F)
C12 $3,500.00 2 $3,000.00$4,000.00
AU 2 $308,000.00 2 $264,000.00$352,000.00 556. PAINTING EXISTING STRUCTURAL STEEL
E2 $64,500.00 2 $44,000.00$85,000.00
ALF 756 $119.35 3 $119.00$120.00 559.4 ELASTOMERIC PLUG TYPE EXPANSION JOINT (F)
E302 $126.94 4 $125.00$130.00
ALF 2696 $92.12 21 $80.00$115.00 559.41 MODIFIED ELASTOMERIC PLUG TYPE FLEXIBLE JOINT  (6" WIDE
C80 $97.50 2 $95.00$100.00
E2012 $79.00 2 $78.00$80.00
ALF 1056 $100.42 4 $98.00$118.00 559.412 MODIFIED ELASTOMERIC PLUG TYPE EXPANSION  JOINT, 20" W
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ELF 2658 $104.50 2 $104.00$105.00 559.412 MODIFIED ELASTOMERIC PLUG TYPE EXPANSION JOINT  (20" 
ALF 448 $279.44 6 $30.00$850.00 560.101 PREFABRICATED COMPRESSION SEAL EXPANSION JOINT (F)
C88 $600.00 2 $600.00$600.00
ALF 472 $1,361.77 4 $1,200.00$1,500.00 561.301 PREFABRICATED EXPANSION JOINT, FINGER JOINT (F)
ALF 2880 $101.51 11 $95.00$107.00 563.22 BRIDGE RAIL T2 (F)
ALF 978 $154.61 4 $148.50$160.00 563.221 BRIDGE RAIL T2 WITH PROTECTIVE SCREENING (F)
ALF 600 $170.94 4 $140.00$182.00 563.24 BRIDGE RAIL T4 (F)
ALF 962 $214.50 4 $205.00$224.00 563.241 BRIDGE RAIL T4 WITH PROTECTIVE SCREENING (F)
CLF 4 $1,225.00 2 $1,200.00$1,250.00 563.72 BRIDGE RAIL F (2-BAR) (F)
CLF 20 $750.00 2 $200.00$1,300.00 563.81 REHABILITATION OF BRIDGE RAIL (F)
AU 40 $4,327.90 10 $4,100.00$4,450.00 565.222 BRIDGE APPROACH RAIL, T2 (STEEL POSTS) (F)
AU 12 $4,450.00 2 $4,450.00$4,450.00 565.232 BRIDGE APPROACH RAIL, T3 (STEEL POSTS)
AU 10 $5,663.80 5 $5,599.00$5,800.00 565.242 BRIDGE APPROACH RAIL T4 (STEEL POSTS)
AU 4 $5,685.00 2 $5,685.00$5,685.00 565.72 BRIDGE APPROACH RAIL F (2-BAR)
ALF 2400 $8.50 2 $3.00$14.00 566.1 ELASTOMERIC JOINT SEAL (F)
ACY 12 $475.00 2 $400.00$550.00 570.4 MORTAR RUBBLE MASONRY (F)
BLF 260 $20.00 2 $15.00$25.00 572.1 RECONSTRUCTING STONE WALL ONE STONE WIDE
ALF 90 $450.00 2 $450.00$450.00 572.2 RECONSTRUCTING STONE WALL MULTIPLE STONES WIDE
ASY 3466 $44.66 8 $40.00$50.00 582.1 SLOPE PAVING WITH CONCRETE (F)
CCY 900 $48.50 2 $40.00$57.00 585.11 STONE FILL, CLASS A (BRIDGE)
ACY 31499 $27.80 18 $16.50$48.00 585.2 STONE FILL, CLASS B
B80 $34.00 2 $20.00$48.00
E600 $31.00 2 $30.00$32.00
ACY 4518 $27.07 3 $22.00$32.00 585.21 STONE FILL, CLASS B (BRIDGE)
ACY 41280 $26.87 22 $18.61$46.00 585.3 STONE FILL, CLASS C
B50 $42.50 2 $35.00$50.00
E30 $50.00 2 $45.00$55.00
ACY 30 $32.27 3 $28.80$35.00 585.4 STONE FILL, CLASS D
ACY 2510 $30.50 3 $29.00$33.00 585.5 STONE FILL, CLASS E
ACY 700 $31.78 3 $30.00$33.00 585.7 STONE FILL, CLASS G
ACY 1200 $32.92 3 $30.00$35.00 587.1 KEYED STONE FILL
ASF 19264 $37.00 2 $34.00$40.00 592.1 MECHANICALLY STABILIZED EARTH RETAINING WALL
ALF 194 $37.30 3 $34.91$42.00 603.00212 12" R.C. PIPE, 2000D
E429 $50.43 5 $42.00$80.00
ALF 37605 $38.83 14 $32.00$55.00 603.00215 15" R.C. PIPE, 2000D
E80 $46.25 2 $42.50$50.00
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ALF 11780 $42.38 7 $36.00$50.00 603.00218 18" R.C. PIPE, 2000D
ALF 12098 $48.91 13 $42.00$100.00 603.00224 24" R.C. PIPE, 2000D
ALF 3575 $61.96 11 $55.00$80.00 603.00230 30" R.C. PIPE, 2000D
ALF 3880 $75.13 7 $73.41$90.00 603.00236 36" R.C. PIPE, 2000D
ALF 994 $89.28 5 $80.00$100.00 603.00242 42" R.C. PIPE, 2000D
ALF 1430 $118.63 5 $114.00$125.00 603.00248 48" R.C. PIPE, 2000D
B216 $200.00 2 $190.00$210.00
ALF 144 $156.50 2 $143.00$170.00 603.00254 54" R.C. PIPE, 2000D
ALF 720 $207.95 4 $160.00$260.00 603.00260 60" R.C. PIPE, 2000D
ELF 192 $320.00 2 $300.00$340.00 603.00272 72" R.C. PIPE, 2000D
ALF 4166 $38.86 8 $35.00$46.00 603.00315 15" R.C. PIPE, 3000D
ALF 3000 $41.06 3 $38.00$44.15 603.00318 18" R.C. PIPE, 3000D
ALF 5665 $51.80 5 $45.00$59.00 603.00324 24" R.C. PIPE, 3000D
ALF 1612 $62.23 5 $58.00$73.00 603.00330 30" R.C. PIPE, 3000D
ALF 740 $77.79 4 $69.00$87.00 603.00336 36" R.C. PIPE, 3000D
ALF 932 $99.71 4 $94.00$105.00 603.00342 42" R.C. PIPE, 3000D
ALF 340 $125.72 2 $125.00$126.43 603.00348 48" R.C. PIPE, 3000D
ALF 38 $43.50 2 $37.00$50.00 603.11012 12" CORR. STEEL PIPE, .064"
AEA 4 $577.06 2 $485.00$669.11 603.30112 12" R.C. END SECTIONS
AEA 18 $579.44 6 $400.00$755.00 603.30115 15" R.C. END SECTIONS
E4 $675.00 2 $350.00$1,000.00
AEA 2 $605.00 2 $425.00$785.00 603.30118 18" R.C. END SECTIONS
AEA 20 $635.50 6 $500.00$855.00 603.30124 24" R.C. END SECTIONS
AEA 4 $893.33 2 $750.00$1,036.66 603.30130 30" R.C. END SECTIONS
AEA 8 $1,042.50 2 $885.00$1,200.00 603.30136 36" R.C. END SECTIONS
AEA 2 $1,640.00 2 $1,400.00$1,880.00 603.30148 48" R.C. END SECTIONS
AEA 110 $113.13 3 $101.00$125.00 603.34112 12" STEEL END SECTIONS
AEA 47 $144.98 5 $121.00$185.00 603.34115 15" STEEL END SECTIONS
AEA 44 $174.00 5 $150.00$250.00 603.34118 18" STEEL END SECTIONS
B4 $300.00 2 $200.00$400.00
AEA 10 $262.50 2 $225.00$300.00 603.34124 24" STEEL END SECTIONS
B8 $372.50 2 $300.00$445.00
AEA 4 $187.50 2 $125.00$250.00 603.391 RESETTING CONCRETE END SECTIONS
ALF 20 $33.49 2 $30.00$36.97 603.40012 12" PIPE FOR SLOPE DRAIN. DRAINAGE
ALF 114 $32.50 2 $25.00$40.00 603.44015 15" CORR. POLYETHYLENE PIPE FOR SLOPE DRAINAGE
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ALF 260 $27.50 2 $25.00$30.00 603.50012 12" PIPE FOR DRIVES & MINOR APPROACHES
ALF 356 $60.11 4 $40.00$80.00 603.6 RELAYING 0-24" DRAINAGE PIPE
ALF 16 $80.00 2 $80.00$80.00 603.60030 LAYING/RELAYING 30" DRAINAGE PIPE
ALF 200 $60.00 2 $40.00$80.00 603.60036 LAYING/RELAYING 36" DRAINAGE PIPE
ALF 19600 $41.08 6 $39.00$45.00 603.82224 24" PE PIPE (TYPE S)
B2600 $49.50 2 $46.00$53.00
ALF 4050 $55.04 6 $52.80$60.00 603.82230 30" PE PIPE (TYPE S)
ALF 670 $42.35 3 $27.00$43.00 603.99012 12" TEMPORARY DRAIN. PIPE
ALF 196 $30.00 3 $30.00$30.00 603.99015 15" TEMPORARY DRAIN. PIPE
AEA 2266 $187.91 26 $120.00$230.00 604.0007 POLYETHYLENE LINER
B136 $122.50 2 $110.00$135.00
E130 $124.42 7 $110.00$170.00
AU 368 $1,957.50 2 $1,775.00$2,140.00 604.11 CATCH BASINS TYPE A
AU 87 $2,553.10 3 $2,500.00$2,600.00 604.115 CATCH BASINS TYPE A, 5-FOOT DIAMETER
AU 18 $3,160.00 3 $3,100.00$3,230.00 604.116 CATCH BASINS TYPE A, 6-FOOT DIAMETER
AU 624.2 $1,953.56 18 $1,700.00$2,375.00 604.12 CATCH BASINS TYPE B
B114 $2,250.00 2 $2,000.00$2,500.00
E14 $2,200.00 3 $2,200.00$2,200.00
AU 40 $2,635.00 9 $2,200.00$3,000.00 604.125 CATCH BASINS TYPE B, 5-FOOT DIAMETER
B26 $2,725.00 2 $2,700.00$2,750.00
AU 18 $2,998.78 6 $2,500.00$3,250.00 604.126 CATCH BASINS TYPE B, 6-FOOT DIAMETER
B2 $3,500.00 2 $3,500.00$3,500.00
AU 4 $7,795.00 2 $7,590.00$8,000.00 604.128 CATCH BASINS TYPE B, 8-FOOT DIAMETER
AU 4 $1,813.36 2 $1,426.72$2,200.00 604.13 CATCH BASINS TYPE C
AU 326.6 $2,129.55 10 $1,900.00$2,600.00 604.15 CATCH BASINS TYPE E
AU 69 $2,829.13 5 $2,480.00$3,250.00 604.155 CATCH BASINS TYPE E, 5-FOOT DIAMETER
AU 14 $3,421.43 4 $3,000.00$3,800.00 604.156 CATCH BASINS TYPE E, 6-FOOT DIAMETER
AU 8 $7,003.75 4 $5,200.00$8,500.00 604.158 CATCH BASINS TYPE E, 8-FOOT DIAMETER
AU 193.6 $2,035.59 9 $1,875.00$2,250.00 604.16 CATCH BASINS TYPE F
AU 20 $2,897.50 5 $2,375.00$3,150.00 604.165 CATCH BASINS TYPE F, 5-FOOT DIAMETER
AU 30 $2,800.00 2 $2,500.00$3,100.00 604.191 SPECIAL CATCH BASINS
AU 38.2 $1,438.79 7 $1,212.72$2,000.00 604.22 DROP INLETS TYPE B
B2 $1,900.00 2 $1,800.00$2,000.00
AU 10 $1,450.00 2 $1,100.00$1,800.00 604.241 DROP INLETS TYPE D-A
AU 23 $1,177.17 3 $1,100.00$1,275.00 604.242 DROP INLETS TYPE D-B
AU 18 $1,550.00 2 $1,300.00$1,800.00 604.245 DROP INLETS TYPE D-E
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AU 24 $1,601.25 4 $1,500.00$1,700.00 604.25 DROP INLETS TYPE E
AU 4 $4,000.00 2 $3,000.00$5,000.00 604.258 DROP INLETS TYPE E, 8-FOOT DIAMETER
AU 10 $1,730.00 3 $1,650.00$1,900.00 604.26 DROP INLETS TYPE F
AU 107 $2,046.02 7 $1,826.00$2,300.00 604.32 DRAINAGE MANHOLES
AU 70.2 $2,574.93 8 $2,100.00$2,800.00 604.325 DRAINAGE MANHOLES, 5-FOOT DIAMETER
B2 $2,725.00 2 $2,700.00$2,750.00
AU 28 $3,036.15 5 $2,832.93$3,300.00 604.326 DRAINAGE MANHOLES, 6-FOOT DIAMETER
AU 10 $6,805.00 2 $6,260.00$7,350.00 604.328 DRAINAGE MANHOLES, 8-FOOT DIAMETER
AU 6 $3,385.00 2 $3,000.00$3,770.00 604.39 SPECIAL MANHOLES
ALF 1640 $311.53 25 $210.00$395.00 604.4 RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET
B14 $307.14 3 $200.00$350.00
C8 $250.00 2 $100.00$400.00
E681 $272.50 10 $185.00$400.00
BLF 6 $325.00 2 $300.00$350.00 604.5 RECONSTRUCTING/ADJUSTING MANHOLES
E10 $337.00 5 $185.00$650.00
ALF 56 $398.48 7 $300.00$450.00 604.51 RECONSTRUCTING/ADJUSTING SEWER MANHOLES
AEA 2 $475.00 2 $350.00$600.00 604.6 MANHOLE COVERS & FRAMES
EEA 88 $570.00 2 $540.00$600.00 604.71 GRATES & FRAMES, TYPE A
AEA 343 $369.38 7 $230.00$575.00 604.72 GRATES & FRAMES, TYPE B
B4 $275.00 2 $250.00$300.00
E60 $383.33 4 $300.00$500.00
AEA 4 $700.00 2 $610.00$790.00 604.75 GRATES & FRAMES, TYPE E
AU 6 $3,143.33 6 $2,400.00$4,200.00 604.9101 OUTLET CONTROL STRUCTURE
ALF 202065 $17.44 19 $13.00$25.00 605.506 6" PERF. CORR. POLYETHYL PIPE UND.
B400 $35.00 2 $30.00$40.00
ALF 18200 $16.92 4 $14.00$22.50 605.508 8" PERFORATED CORRUGATED POLYETHYLENE PIPE UND.
ALF 6980 $25.65 6 $22.00$35.00 605.512 12" PERF. CORR. POLYETHLY PIPE UND.
ALF 3360 $32.66 9 $25.00$50.00 605.515 15" PERF. CORR. POLYETHLY PIPE UND.
B800 $45.00 2 $40.00$50.00
ALF 1730 $33.95 4 $28.00$54.00 605.518 18" PERF. CORR. POLYETHYL PIPE UND.
AEA 388 $407.72 18 $300.00$510.00 605.79 UNDERDRAIN FLUSHING BASINS
ALF 7400 $9.00 2 $8.00$10.00 605.812 24" AGGREGATE UNDERDRAIN, TYPE 1
ALF 30700 $22.72 5 $20.06$25.00 605.82251 24"AGGREGATE UNDERDRAIN TYPE 2 WITH 6" PERF.  CORR. P
ALF 14500 $27.06 4 $23.00$31.00 605.82258 24" AGGREGATE UNDERDRAIN TYPE 2, WITH 8" PERF.  CORR. P
ALF 14940 $8.02 11 $7.00$9.00 606.000 STEEL BEAM FOR BEAM GUARDRAIL
E875 $7.40 3 $7.00$9.00
AEA 1433 $50.86 9 $45.00$60.00 606.014 6"X8" WOOD POST REPLACE- MENTS FOR BEAM GUARDRAIL  P
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EEA 45 $58.89 3 $45.00$70.00 606.014 6"X8" WOOD POST REPLACE- MENTS FOR BEAM GUARDRAIL  P
AEA 2253 $9.50 10 $8.00$15.00 606.0142 6"X8" WOOD POST ASSEMBLIES FOR BEAM  GUARDRAIL POST
E175 $10.71 3 $10.00$15.00
ALF 222362.5 $16.34 26 $14.50$19.00 606.120 BEAM GUARDRAIL (STANDARD SECTION) (STEEL POST)
B400 $20.50 2 $19.00$22.00
C1524 $18.50 2 $18.00$19.00
E13600 $17.53 11 $16.00$25.20
ALF 16100 $17.21 11 $16.14$20.00 606.140 BEAM GUARDRAIL (STANDARD SECTION- WOOD POSTS)
E1150 $14.26 3 $13.50$17.00
ALF 941 $20.25 14 $18.50$23.90 606.141 BEAM GUARDRAIL (CURVED W/CRT POSTS)
E150 $20.00 3 $20.00$20.00
AU 86 $483.85 11 $450.00$517.88 606.147 BEAM GUARDRAIL (TERMINAL UNIT TYPE G-2)
E54 $480.58 5 $475.00$500.00
ALF 100 $24.00 2 $24.00$24.00 606.212 DOUBLE-FACED BEAM GUARDRAIL (STANDARD  SECTION STEE
AU 14 $2,808.93 4 $2,500.00$2,945.00 606.312 SINGLE FACED TRANSITION RAIL, STEEL POSTS
E16 $2,475.00 2 $2,450.00$2,500.00
AU 4 $3,835.00 4 $3,500.00$4,200.00 606.322 DOUBLE FACED TRANSITION RAIL, STEEL POST
B4 $1,175.00 2 $1,100.00$1,250.00
E24 $4,132.50 2 $4,090.00$4,175.00
ALF 80 $121.00 2 $32.00$210.00 606.411 CONCRETE BARRIER, SINGLE- FACED, PRECAST
AU 2 $2,050.00 2 $1,800.00$2,300.00 606.41211 TRANSITION MEDIAN CONCRET BARRIER, PRECAST
AU 10 $5,750.00 2 $5,000.00$6,500.00 606.41231 TRANSITION SINGLE SLOPE CONCRETE BARRIER, PRECAST
B4 $2,250.00 2 $2,000.00$2,500.00
E32 $1,675.00 2 $1,600.00$1,750.00
ALF 170070 $21.72 23 $12.00$41.66 606.417 PORTABLE CONCRETE BARRIER FOR TRAFFIC CONTROL
B370 $21.24 3 $18.00$28.00
C5680 $34.99 4 $15.00$50.00
E21900 $22.10 7 $15.00$33.00
ALF 280 $38.50 2 $37.00$40.00 606.4171 PORTABLE CONCRETE BARRIER FOR TRAFFIC CONTROL -  LEF
ELF 40 $295.00 2 $190.00$400.00 606.4229 MODIFIED CONCRETE MEDIAN BARRIER, CAST-IN-PLACE
AU 25 $1,236.68 13 $1,150.00$1,370.00 606.84 ANCHOR FOR CURVED GUARD- RAIL W/CRT POSTS
E3 $1,200.00 3 $1,200.00$1,200.00
ALF 3900 $10.91 2 $10.31$11.50 606.91 RESETTING OR SETTING GUARDRAIL
E60 $21.00 2 $21.00$21.00
AU 60 $102.73 6 $60.00$190.00 606.9147 RESETTING TERMINAL UNIT TYPE G-2
ALF 4850 $11.90 3 $11.50$12.35 606.93 TEMPORARY BEAM GUARDRAIL
ALF 34500 $29.69 4 $12.50$37.00 606.95 TEMPORARY TRAFFIC CONTROL BARRIER
B3800 $16.00 2 $12.00$20.00
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ALF 7300 $7.45 2 $6.90$8.00 607.1 WOVEN WIRE FENCE
AEA 40 $160.00 2 $160.00$160.00 607.41 POST ASSEMBLIES FOR WOVEN WIRE FENCE
ALF 2800 $17.18 2 $17.00$17.35 607.9 RESETTING RAILING & FENCING
ASY 17971 $15.99 11 $12.00$22.00 608.12 2" BITUMINOUS SIDEWALK (F)
B120 $13.50 2 $13.00$14.00
ASY 1219 $38.22 11 $34.00$55.00 608.24 4" CONCRETE SIDEWALK (F)
ASY 25304 $39.05 9 $37.00$45.00 608.26 6" CONCRETE SIDEWALK (F)
E550 $36.82 3 $35.00$40.00
ASY 5105.14 $42.83 13 $40.00$60.00 608.28 8" CONCRETE SIDEWALK (F)
B550 $56.00 2 $54.00$58.00
ALF 37320 $17.22 10 $15.75$20.00 609.01 STRAIGHT GRANITE CURB
B8560 $19.50 2 $19.00$20.00
ALF 1007 $27.09 9 $24.00$32.00 609.02 CURVED GRANITE CURB
B900 $32.00 2 $31.00$33.00
ALF 33060 $12.09 5 $11.50$13.90 609.21 STRAIGHT GRANITE SLOPE CURB
E100 $21.25 1 $21.25$21.25
ALF 4800 $14.36 2 $14.00$14.71 609.214 STRAIGHT GRANITE SLOPE CURB, 4" HIGH
ALF 46180 $13.77 8 $13.00$14.20 609.216 STRAIGHT GRANITE SLOPE CURB 6" HIGH
ALF 414 $12.33 7 $11.20$13.90 609.22 STRAIGHT GRANITE SLOPE CURB WITH RADIAL JOINTS
ALF 442 $13.79 7 $13.00$14.20 609.226 STRAIGHT GRANITE SLOPE CURB WITH RADIAL JOINTS,  6" HIG
ALF 346 $61.96 10 $60.00$64.50 609.23 CURVED GRANITE SLOPE CURB
ALF 89 $60.21 3 $60.00$65.00 609.236 CURVED GRANITE SLOPE CURB 6" HIGH
ALF 110034 $6.75 21 $4.65$13.50 609.5 RESET GRANITE CURB
B230 $11.50 2 $8.00$15.00
C230 $21.93 2 $18.85$25.00
E3250 $9.00 5 $7.00$14.00
ALF 673 $74.49 5 $60.00$86.70 609.55 RESET GRANITE CURB (BRIDGE)
C40 $90.00 2 $75.00$105.00
E820 $80.00 2 $60.00$100.00
ALF 91500 $4.23 26 $2.00$8.00 609.811 BITUMINOUS CURB, TYPE B (4" REVEAL)
E220 $14.50 2 $14.00$15.00
ALF 190 $49.21 3 $35.00$50.00 611.05206 6" CEMENT LINED DUCTILE IRON WATER PIPE, CL 52
B20 $72.00 2 $69.00$75.00
BLF 60 $73.50 2 $72.00$75.00 611.05208 8" CEMENT LINED DUCTILE IRON WATER PIPE, CL 52
ALF 6495 $70.29 5 $60.00$80.00 611.05212 12" CEMENT LINED DUCTILE IRON WATER PIPE, CL 52
B2800 $77.00 2 $74.00$80.00
ALF 480 $99.03 2 $98.05$100.00 611.05216 16" CEMENT LINED DUCTILE IRON WATER PIPE, CL 52
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ALF 3000 $117.50 2 $100.00$135.00 611.05220 20" CEMENT LINED DUCTILE IRON WATER PIPE, CL 52
ALF 150 $28.50 2 $7.00$50.00 611.50107 3/4" COPPER WATER PIPE
AEA 12 $160.00 2 $40.00$280.00 611.51007 3/4" CORPORATION STOP
AEA 6 $102.50 2 $80.00$125.00 611.52007 3/4" CURB STOP
AEA 2 $475.00 2 $400.00$550.00 611.70006 6" FITTING
AEA 12 $350.00 2 $300.00$400.00 611.70008 8" FITTING
B6 $385.00 2 $250.00$520.00
AEA 4 $420.00 2 $340.00$500.00 611.70010 10" FITTING
AEA 80 $666.63 6 $540.00$1,250.00 611.70012 12" FITTING
B64 $602.50 2 $450.00$755.00
AEA 6 $1,088.33 3 $900.00$1,170.00 611.71006 6" GATE VALVE
B2 $950.00 2 $900.00$1,000.00
AEA 4 $1,167.50 2 $825.00$1,510.00 611.71008 8" GATE VALVE
B2 $1,195.00 2 $1,100.00$1,290.00
AEA 9 $2,220.00 5 $1,900.00$2,500.00 611.71012 12" GATE VALVE
B12 $2,100.00 2 $2,000.00$2,200.00
AEA 12 $425.33 4 $250.00$600.00 611.74 CHLORINE INJECTION TAP
B12 $850.00 2 $500.00$1,200.00
AEA 14 $3,814.29 4 $2,400.00$5,000.00 611.81 HYDRANTS
BEA 2 $1,825.00 2 $1,250.00$2,400.00 611.811 ADJUSTING/RELOCATING HYDRANTS
AEA 27 $123.33 3 $80.00$150.00 611.90001 ADJUSTING WATER GATES AND SHUTOFFS SET BY OTHERS
ASY 710 $9.52 5 $7.00$15.00 611.951 WATER MAIN INSULATION
B40 $14.50 2 $9.00$20.00
ALF 1516 $13.71 7 $8.00$16.20 614.321 2" STEEL CONDUIT
ALF 6560 $15.77 9 $15.00$17.25 614.331 3" STEEL CONDUIT
ALF 254 $52.50 2 $45.00$60.00 614.3429 4 INCH 2-DUCT STEEL CONDUIT (BRIDGE)
ALF 690 $85.00 2 $85.00$85.00 614.3439 4 INCH 3-DUCT STEEL CONDUIT (BRIDGE)
AEA 116 $288.14 9 $275.00$304.95 614.511 CONCRETE PULL BOX 14"
AEA 44 $349.09 5 $325.00$375.00 614.512 CONCRETE PULL BOX 18"
AEA 148 $298.97 7 $280.00$319.00 614.522 MOLDED PULL BOX 13"X24"
AEA 280 $322.40 9 $300.00$380.00 614.523 MOLDED PULL BOX 17"X30"
E12 $360.00 1 $360.00$360.00
ALF 9690 $5.36 6 $5.00$5.50 614.72114 2" PVC CONDUIT, SCHEDULE 40
ALF 1716 $8.63 3 $8.60$9.00 614.72118 2" PVC CONDUIT, SCHEDULE 80
ALF 50992 $6.69 10 $6.00$7.50 614.73114 3" PVC CONDUIT, SCHEDULE 40
E70 $8.00 1 $8.00$8.00
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ALF 16120 $12.44 11 $9.75$15.00 614.73118 3" PVC CONDUIT, SCHEDULE 80
ALF 800 $16.25 2 $15.20$17.30 614.74118 4" PVC CONDUIT, SCHEDULE 80
BU 3120 $10.50 2 $10.00$11.00 615.003 REMOVING TRAFFIC SIGNS
BU 18 $150.00 2 $100.00$200.00 615.004 RELOCATING TRAFFIC SIGNS
ASF 1416 $55.19 4 $41.00$60.00 615.01 TRAFFIC SIGN TYPE A (F)
ASF 2395 $56.61 9 $49.00$92.25 615.012 TRAFFIC SIGN TYPE A, BREAKAWAY MOUNTS (F)
B1144 $65.96 4 $41.00$95.00
AU 60 $346.33 6 $200.00$535.00 615.013 REMOVING TRAFFIC SIGN TYPE A
AU 30 $5,896.00 6 $4,500.00$7,125.00 615.014 RELOCATING TRAFFIC SIGN, TYPE A
ASF 1631.6 $44.85 12 $24.00$65.00 615.02 TRAFFIC SIGN TYPE B (F)
B442.32 $45.02 5 $18.00$80.00
ASF 2893.5 $98.14 17 $76.00$135.80 615.022 TRAFFIC SIGN TYPE B, BREAKAWAY MOUNTS (F)
B562.5 $78.48 3 $68.00$90.00
AU 94 $950.28 10 $100.00$2,035.00 615.024 RELOCATING TRAFFIC SIGN, TYPE B
ASF 5530.8 $42.49 22 $24.80$80.00 615.03 TRAFFIC SIGN TYPE C (F)
B26125.74 $21.26 8 $14.00$53.00
E120 $47.00 2 $44.00$50.00
ASF 144 $112.25 4 $95.00$125.00 615.032 TRAFFIC SIGN TYPE C, BREAKAWAY MOUNTS (F)
B840 $111.00 2 $105.00$117.00
AU 79 $117.35 7 $100.00$250.00 615.034 RELOCATING TRAFFIC SIGN, TYPE C
B12 $162.50 2 $125.00$200.00
C6 $250.00 2 $200.00$300.00
E2 $285.00 2 $220.00$350.00
ASF 26496 $17.13 11 $16.25$18.83 615.04 TRAFFIC SIGN TYPE AA (F)
B20488 $16.87 4 $15.00$19.00
C400 $27.00 2 $19.00$35.00
E2726 $18.00 2 $18.00$18.00
AU 53 $291.51 5 $250.00$350.00 615.043 REMOVING TRAFFIC SIGN TYPE AA
B66 $45.45 3 $10.00$150.00
E18 $210.00 2 $210.00$210.00
ASF 1951.8 $16.93 15 $11.50$36.50 615.05 TRAFFIC SIGN TYPE BB (F)
B2675 $15.19 3 $13.00$16.00
ASF 1886.62 $10.67 20 $9.25$15.40 615.06 TRAFFIC SIGN TYPE CC (F)
B3746.7 $9.85 8 $8.00$15.00
AU 8 $101,800.00 8 $48,400.00$168,000.00 615.10001 FULL TRAFFIC SIGN STRUCTURE
AU 5 $32,068.00 5 $29,000.00$36,400.00 615.20001 CANTILEVER TRAFFIC SIGN STRUCTURE
C2 $70,500.00 2 $65,000.00$76,000.00
AU 5 $2,471.00 5 $2,375.00$2,580.00 615.20301 REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE
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CU 2 $3,300.00 2 $1,600.00$5,000.00 615.20301 REMOVING CANTILEVER TRAFFIC SIGN STRUCTURE
AU 6 $10,228.33 6 $8,000.00$12,600.00 615.30001 BRIDGE MOUNTED TRAFFIC SIGN STRUCTURE
B2 $9,750.00 2 $9,500.00$10,000.00
AU 7 $12,157.14 7 $5,000.00$20,000.00 616.161 TRAFFIC SIGNALS (TEMP.)
AU 8 $20,399.69 8 $7,275.00$42,900.00 616.191 ALTERATIONS TO TRAFFIC SIGNALS
E1 $84,000.00 1 $84,000.00$84,000.00
AEA 26 $500.00 3 $500.00$500.00 616.650 TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 50 FT
E28 $553.57 3 $550.00$600.00
AHR 87500 $21.00 30 $16.50$26.00 618.7 FLAGGERS
B17495 $22.81 12 $18.00$28.00
C3816 $18.68 7 $12.00$24.00
E28960 $21.52 33 $18.00$26.00
AU 101 $6,637.62 33 $1,000.00$12,000.00 619.25 PORTABLE CHANGEABLE MESSAGE SIGN
B17 $1,340.00 5 $520.00$2,500.00
C8 $6,875.00 4 $1,000.00$12,000.00
E42 $1,828.12 19 $600.00$3,600.00
AUWK 578 $247.61 14 $150.00$300.00 619.253 PORTABLE CHANGEABLE MESSAGE SIGN (UNIT WEEK)
B82 $193.66 5 $50.00$400.00
E166 $213.64 25 $140.00$350.00
AU 71 $1,887.87 18 $250.00$6,069.47 619.27 TRAILER-MOUNTED SPEED LIMIT SIGN
B5 $1,840.00 3 $1,600.00$2,000.00
E12 $2,158.33 4 $750.00$4,500.00
AU 23 $13,675.65 15 $2,200.00$25,000.00 619.63 TRUCK-MOUNTED IMPACT ATTENUATOR, TEST  LEVEL 3
C4 $10,500.00 4 $2,000.00$20,000.00
E10 $10,690.00 8 $2,400.00$17,500.00
AEA 180 $16.15 2 $14.80$17.50 621.1 RETROREFLECTIVE MEDIAN BARRIER DELINEATOR
B24 $8.00 2 $7.00$9.00
E270 $11.88 4 $10.00$15.30
AEA 3911 $4.33 22 $3.95$5.00 621.2 RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR
E1137 $3.16 9 $3.00$10.00
AEA 5594 $29.59 28 $25.00$35.20 621.31 SINGLE DELINEATOR WITH POST
B172 $32.44 5 $30.00$35.00
E715 $30.64 7 $30.00$36.00
AEA 248 $33.58 7 $31.55$35.00 621.32 DOUBLE DELINEATOR WITH POST
AEA 30 $32.07 3 $31.55$32.65 621.33 SINGLE DELINEATOR DOUBLE FACED WITH POST
E1200 $30.00 3 $29.00$31.00
AEA 1473 $27.86 19 $24.00$31.03 622.1 STEEL WITNESS MARKERS
B16 $32.50 2 $30.00$35.00
AEA 330 $280.26 7 $248.24$330.00 622.2 CONCRETE BOUNDS
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BEA 58 $312.50 2 $300.00$325.00 622.2 CONCRETE BOUNDS
AEA 74 $275.28 4 $248.24$290.00 622.4 STONE BOUNDS
AEA 89 $678.82 9 $600.00$800.00 625.2 CONCRETE LIGHT POLE BASES, TYPE B
AU 15 $2,283.33 3 $2,250.00$2,300.00 625.52 LIGHT POLE
ALF 180980 $0.99 34 $0.50$2.50 628.2 SAWED BITUMINOUS PAVEMENT
B5320 $1.31 5 $1.00$2.00
C206 $3.25 2 $1.00$5.50
E53160 $1.16 19 $0.50$7.00
ALF 2788500 $0.10 26 $0.09$0.20 632.0104 RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE
B61400 $0.21 7 $0.15$1.50
C4160 $0.53 2 $0.50$0.55
E2890940 $0.10 13 $0.08$0.80
ALF 4952010 $0.11 21 $0.10$0.17 632.0106 RETROREFLECTIVE PAINT PAVE. MARKING, 6" LINE
E883070 $0.12 7 $0.11$0.21
ALF 980 $0.75 2 $0.75$0.75 632.0108 RETROREFLECTIVE PAINT PAVE. MARKING, 8" LINE
ALF 93350 $0.20 10 $0.20$0.25 632.0112 RETROREFLECTIVE PAINT PAVE. MARKING, 12" LINE
ALF 2185 $2.02 11 $1.00$3.00 632.0118 RETROREFLECTIVE PAINT PAVE. MARKING, 18" LINE
ALF 330 $4.00 2 $4.00$4.00 632.0124 RETROREFLECTIVE PAINT PAVE. MARKING, 24" LINE
ASF 1360 $1.50 2 $1.50$1.50 632.02 RETROREFLECTIVE PAINT PAVEMENT MARKING, SYMBOL  OR 
ALF 19880 $1.01 7 $0.70$1.58 632.1104 PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE)  
C7402 $1.13 2 $0.75$1.50
E109720 $1.08 5 $0.85$1.20
ALF 58360 $0.55 21 $0.45$0.75 632.3104 RETROREFLECT. THERMOPLAS. PAVE. MARKING, 4" LINE
B2100 $0.60 2 $0.45$0.75
E5000 $0.47 3 $0.45$0.50
ALF 28765 $0.83 15 $0.75$1.10 632.3106 RETROREFLECT. THERMOPLAS. PAVE. MARKING, 6" LINE
B4600 $0.83 2 $0.65$1.00
E116500 $0.51 6 $0.41$0.75
ALF 11280 $0.88 14 $0.80$1.32 632.3108 RETROREFLECT. THERMOPLAS. PAVE. MARKING, 8" LINE
B8340 $1.20 2 $0.90$1.50
E1710 $1.53 3 $0.95$2.20
ALF 102632 $1.54 19 $1.35$1.85 632.3112 RETROREFLECT. THERMOPLAS. PAVE. MARKING, 12" LINE
E24600 $1.46 5 $1.41$1.50
ALF 8604 $3.26 27 $2.00$7.50 632.3118 RETROREFLECT. THERMOPLAS. PAVE. MARKING, 18" LINE
B470 $3.13 2 $2.25$4.00
E2060 $3.33 7 $2.35$4.40
ALF 758 $5.05 4 $3.00$6.00 632.3124 RETROREFLECT. THERMOPLAS. PAVE. MARKING, 24" LINE
ASF 21260 $5.47 20 $4.25$7.00 632.32 RETROREFLECT. THERMOPLAS. PAVEMENT MARKING, SYMBO
Tuesday, October 30, 2012 Page 16 of 18311
Group 
CodeItem Unit Quantity * Bids
Average Unit 
Price
 No. Of 
Bidders Low BidHigh Bid
BSF 12 $9.98 2 $4.95$15.00 632.32 RETROREFLECT. THERMOPLAS. PAVEMENT MARKING, SYMBO
E10140 $5.41 13 $3.95$7.00
ALF 2600 $2.00 2 $2.00$2.00 632.6106 PREFORMED RETROREFLECTIVE TAPE, LEVEL II, 6" LINE
ASF 4430 $0.95 11 $0.60$2.00 632.92 OBLITERATE PAVEMENT MARKING, SYMBOL OR WORD
E11600 $1.50 6 $0.50$2.00
ACY 8165 $21.86 18 $13.39$45.00 641. LOAM
B2280 $21.00 2 $20.00$22.00
E212 $27.34 3 $26.00$33.00
ATON 36.7 $825.00 3 $800.00$850.00 643.22 FERTILIZER FOR REFERTILIZATION
ALB 760 $191.59 3 $185.00$198.00 644.62 WET BASIN/MEADOW SEED  TYPE 62
ALB 50 $63.10 2 $62.00$64.20 644.82 SALT-TOLERANT GRASS SEED, TYPE 82
AA 12 $806.25 3 $750.00$825.00 645.11 MULCH
AA 2.2 $1,237.50 2 $975.00$1,500.00 645.12 TEMPORARY MULCH
ATON 104185 $19.69 26 $15.00$40.00 645.3 EROSION STONE
B2600 $25.00 4 $16.00$40.00
C120 $27.50 2 $20.00$35.00
E890 $26.82 9 $20.00$42.00
AEA 3520 $8.27 9 $7.00$10.00 645.51 HAY BALES FOR TEMPORARY EROSION CONTROL
E100 $11.75 2 $8.50$15.00
ALB 11484 $2.63 9 $0.75$5.00 645.52 RYEGRASS FOR TEMPORARY EROSION CONTROL
ALF 306370 $1.98 28 $1.25$3.25 645.531 SILT FENCE
B3950 $2.56 5 $2.25$3.00
C1650 $3.00 2 $2.00$4.00
E9820 $2.83 14 $2.00$4.00
BLF 400 $3.75 2 $3.50$4.00 645.532 SILT FENCE WITH SUPPORT FENCE
E1200 $3.25 2 $2.50$4.00
AU 24 $5,631.25 24 $1,600.00$35,000.00 645.7 STORM WATER POLLUTION PREVENTION PLAN
B5 $1,760.00 5 $1,500.00$2,200.00
C2 $2,600.00 2 $2,500.00$2,700.00
E12 $1,999.50 12 $1,469.00$2,650.00
AHR 24252 $49.90 25 $45.00$68.00 645.71 MONITORING SWPPP AND EROSION AND SEDIMENT  CONTROL
B495 $67.37 4 $65.00$80.00
C150 $65.00 2 $60.00$70.00
E366 $56.23 12 $40.00$90.00
AA 327.1 $1,595.64 7 $850.00$3,500.00 646.2 TURF ESTABLISHMENT WITHOUT MULCH
AA 104.6 $1,703.97 13 $1,650.00$1,950.00 646.3 TURF ESTABLISHMENT WITH MULCH AND TACKIFIERS
E31.54 $1,769.34 7 $1,650.00$6,000.00
ASY 57700 $0.47 9 $0.40$1.00 646.31 TURF ESTABLISHMENT WITH MULCH AND TACKIFIERS
B20200 $0.52 3 $0.50$1.00
Tuesday, October 30, 2012 Page 17 of 18312
Group 
CodeItem Unit Quantity * Bids
Average Unit 
Price
 No. Of 
Bidders Low BidHigh Bid
CSY 1170 $1.60 2 $1.20$2.00 646.31 TURF ESTABLISHMENT WITH MULCH AND TACKIFIERS
E7350 $0.84 4 $0.54$2.00
ACY 237390 $15.37 31 $8.00$34.00 647.1 HUMUS
B228 $22.15 3 $20.00$25.00
C114 $30.50 2 $25.00$36.00
E2450 $26.74 10 $14.00$45.00
ACY 154 $19.20 3 $17.75$20.35 647.22 HUMUS, INTERMIXED, 2" DEE
ADAY 16 $1,205.00 4 $1,100.00$1,320.00 659.401 LANDSCAPE ESTABLISHMENT CREW (4 MEN- 8 HR DAY)
AEA 25 $152.83 7 $100.00$200.00 670.066 MAILBOX SUPPORT ASSEMBLIES
B6 $182.50 2 $165.00$200.00
E2 $125.00 2 $100.00$150.00
AEA 4 $225.00 2 $225.00$225.00 670.0661 MULTIPLE MAILBOXES SUPPORT ASSEMBLIES
AU 5 $3,590.00 5 $2,000.00$5,600.00 670.101 TEMPORARY LIGHTING
C2 $3,400.00 2 $3,300.00$3,500.00
ALF 2150 $4.51 5 $3.79$5.00 670.95 TEMPORARY SAFETY FENCE
A$ 10 $2,040.00 10 $1,200.00$3,000.00 693. ON-THE-JOB TRAINING OF UNSKILLED WORKERS
E2 $600.00 2 $600.00$600.00
AMON 160 $2,076.50 5 $2,000.00$2,340.00 698.11 FIELD OFFICE TYPE A
AMON 50 $1,654.00 3 $1,600.00$1,750.00 698.12 FIELD OFFICE TYPE B
C36 $1,000.00 2 $800.00$1,200.00
E20 $2,350.00 2 $2,000.00$2,700.00
AMON 166 $1,377.41 16 $900.00$2,000.00 698.13 FIELD OFFICE TYPE C
B54 $1,700.00 2 $1,400.00$2,000.00
C20 $975.00 3 $900.00$1,000.00
E20 $1,112.10 3 $906.00$1,250.00
AMON 350 $709.74 14 $400.00$1,100.00 698.2 PHYSICAL TESTING LABORATORY
B16 $1,400.00 2 $1,300.00$1,500.00
A$ 12 $35,933.17 12 $5,000.00$70,000.001002.1 REPAIRS OR REPLACEMENTS AS NEEDED - BRIDGE  STRUCTU
C6 $2,666.67 6 $1,000.00$5,000.00
E4 $46,000.00 4 $2,000.00$90,000.00

































27 6 13.0000 40
33 8.33 10.0000 34
39 10.66 8.0000 38











27 5.5 14.00 41
33 7.5 11.00 36
39 9.66 9.00 38














































































































AASHTO BOX BEAM 48" X 27" 692.5 40 3000
AASHTO BOX BEAM 48" X 33" 752.5 34 2550
AASHTO BOX BEAM 48" X 39" 812.5 38 2850
AASHTO BOX BEAM 48" X 42" 842.5 42 3150
AASHTO BOX BEAM 36" X 27" 560.5 41 3075
AASHTO BOX BEAM 36" X 33" 620.5 36 2700
AASHTO BOX BEAM 36" X 39" 680.5 38 2850
AASHTO BOX BEAM 36" X 42" 710.5 50 3750
DECK BULB TEE 65" 1003 57 8550
DECK BULB TEE 35"  850 35 2625
TYPE IV AASHTO I BEAM 1085 47 7050
















13.36 13 2 26 78000 14,718.18$         
14.52 10 2 20 51000 9,623.43$           
15.67 8 2 16 45600 8,604.48$           
16.25 7 2 14 44100 8,321.43$           
10.81 14 2 28 86100 16,246.61$         
11.97 11 2 22 59400 11,208.46$         
13.13 9 2 18 51300 9,680.04$           
13.71 7 2 14 52500 9,906.47$           
38.70 14 1 14 119700 22,586.75$         
16.40 12 2 24 63000 11,887.76$         
41.86 10 1 10 70500 13,302.97$         















347.3186728 33,887.88$           48,606.07$          Yes 192.5925926
290.316358 28,326.17$           37,949.59$          Yes 148.1481481
250.7716049 24,467.79$           33,072.26$          Yes 118.5185185
227.5270062 22,199.81$           30,521.24$          Yes 103.7037037
302.7391975 29,538.26$           45,784.87$          Yes 155.5555556
263.3294753 25,693.06$           36,901.52$          Yes 122.2222222
236.2847222 23,054.30$           32,734.34$          Yes 100
191.878858 18,721.62$           28,628.09$          Yes 77.77777778
541.7438272 52,857.95$           75,444.69$          No 0
393.5185185 38,395.60$           50,283.36$          No 0
418.595679 40,842.38$           54,145.35$          Yes 0










66,666.67$       26 $48,712.82 338,488.87$          1
100,000.00$     20 $37,471.40 321,284.64$          1
122,222.22$     16 $29,977.12 311,266.78$          1
133,333.33$     14 $26,229.98 304,400.95$          1
94,444.44$       28 $52,459.96 344,794.53$          1
119,444.44$     22 $41,218.54 329,869.13$          1
136,111.11$     18 $33,724.26 321,286.24$          1
152,777.78$     14 $26,229.98 304,041.54$          1
‐$                   28 $52,459.96 400,093.01$          0
‐$                   24 $44,965.68 292,964.55$          1
211,111.11$     20 $37,471.40 513,042.89$          0




























































































Precast 426.31 0 0 1 52 500,415.50$   
Continuous Two 
Span Steel 0 61.64 308.33 1 24 610,918.60$   



















































DD 0 0 0 0
EH 0 0 0 0
ES 0 0 0 0
PS 0 0 0 0
CR 0 0 0 0
SH 0 0 0 0
* Value determined using load analysis software
Span Length, 75
Maximum Minimum Maximum Minimum
Strength I 3883.99 3540.58 7134.69 6791.28
Strength II 3224.72 2881.31 5732.40 5389.00
Strength III 999.69 656.28 999.69 656.28
Strength IV 1155.33 656.28 1155.33 656.28
Strength V 3224.72 2881.31 5732.40 5389.00
Extreme Even 1823.77 1480.37 2752.54 2409.14























































Maximum Minimum Slab Thicknes 6
Strength I 3316.35 2869.59
Strength II 2871.20 2424.44 One Design L 0.7781513
Strength III 1368.83 922.06 Two or More 1.69379
Strength IV 1598.29 922.06
Strength V 2871.20 2424.44 Number of La 1
Extreme Even 1925.26 1478.50 Multiple Pres 1.2



























































































DD 0 0 0 0
EH 0 0 0 0
ES 0 0 0 0
PS 0 0 0 0
CR 0 0 0 0
SH 0 0 0 0
Span Lengt 75
Maximum Minimum Maximum Minimum
Strength I 172.84 154.53 185.44 167.12
Strength II 145.52 127.21 155.24 136.92
Strength II 53.32 35.00 53.32 35.00
Strength IV 61.62 35.00 61.62 35.00
Strength V 145.52 127.21 155.24 136.92
Extreme Ev 87.47 69.15 91.07 72.75

























































































































































































































Bridge Geometry Report 
 




Copyright  2013, WSDOT, All Rights Reserved 









Bridge Name MQP New 
Bridge ID   
Company MQP 
Engineer Joshua Nitso 
Job Number   
Comments   
File C:\Users\Nitso\Desktop\MQP Final.pgs 





Master Library Publisher: WSDOT 
Library and Template Package URL: ftp://ftp.wsdot.wa.gov/public/bridge/Software/PGSuper/Version_2.5.0/WSDOT.pgz 







Connections End Type A (W35DG) Master Library 
Girders W35DG Master Library 
Traffic Barriers 32" F Shape Master Library 
Project Criteria WSDOT LRFD - US Units Master Library 
Vehicular Live Load OL1 Master Library 
Vehicular Live Load OL2 Master Library 
Load Rating Criteria WSDOT Master Library 
Library Entry Source 
Lg Length of Girder 
Ls Length of Span 
FoS Face of Support 
Debond Point where bond begins for a debonded strand 
PSXFR Point of prestress transfer 
CS Critical Section for Shear 
H H from end of girder or face of support 
1.5H 1.5H from end of girder or face of support 
HP Harp Point 
Pick Point Support point where girder is lifted from form 
Bunk Point Point where girder is supported during transportation 
Symbol Definition 
Info All Live Load Distribution Factors are computed using the Lever Rule. 
Warning Left lift point is less than the minimum value of 3.000 ft 
Level Description 





Direction: N 75° 00' 00.00" W 
Ref. Point: 0+00.00 (E (X) 0.0000, N (Y) 0.0000) 
Profile Details 
Station: 0+00.00 




Deck Elevations over Girder Webs 
Notes 
Web Offsets are measured from and normal to the centerline girder 
Station, normal offset, and deck elevations are given for 10th points between bearings 
Superelevation Details 
1 0+00.00 -0.02 -0.02 0.0000  




Crown Point Offset 
(ft) 
Span 1  
A 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+86.16 0+93.18 1+00.21 1+07.23 1+14.25 1+21.27 1+28.30 1+35.32 1+42.34 1+49.37 1+56.39 
Offset (ft) 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 
Elev (ft) -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 
B 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+87.38 0+94.40 1+01.43 1+08.45 1+15.47 1+22.50 1+29.52 1+36.54 1+43.57 1+50.59 1+57.61 
Offset (ft) 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 
Elev (ft) -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 
C 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+88.60 0+95.63 1+02.65 1+09.67 1+16.70 1+23.72 1+30.74 1+37.76 1+44.79 1+51.81 1+58.83 
Offset (ft) 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 
Elev (ft) -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 
D 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+89.83 0+96.85 1+03.87 1+10.90 1+17.92 1+24.94 1+31.96 1+38.99 1+46.01 1+53.03 1+60.06 
Offset (ft) 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 
Elev (ft) -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 
E 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+91.05 0+98.07 1+05.09 1+12.12 1+19.14 1+26.16 1+33.19 1+40.21 1+47.23 1+54.25 1+61.28 
Offset (ft) 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 
Elev (ft) -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 
F 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+92.27 0+99.29 1+06.32 1+13.34 1+20.36 1+27.39 1+34.41 1+41.43 1+48.45 1+55.48 1+62.50 
Offset (ft) 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 
Elev (ft) -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 
G 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+93.49 1+00.52 1+07.54 1+14.56 1+21.58 1+28.61 1+35.63 1+42.65 1+49.68 1+56.70 1+63.72 
Offset (ft) 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 
Elev (ft) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
H 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+94.72 1+01.74 1+08.76 1+15.78 1+22.81 1+29.83 1+36.85 1+43.88 1+50.90 1+57.92 1+64.94 
Offset (ft) 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 
Elev (ft) -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 
I 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+95.94 1+02.96 1+09.98 1+17.01 1+24.03 1+31.05 1+38.07 1+45.10 1+52.12 1+59.14 1+66.17 
Offset (ft) 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 
Elev (ft) -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 
J 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+97.16 1+04.18 1+11.21 1+18.23 1+25.25 1+32.27 1+39.30 1+46.32 1+53.34 1+60.37 1+67.39 
Offset (ft) 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 
Elev (ft) -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 
K 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+98.38 1+05.40 1+12.43 1+19.45 1+26.47 1+33.50 1+40.52 1+47.54 1+54.57 1+61.59 1+68.61 
Offset (ft) 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 
Girder Web   CL Brg 0.1Ls 0.2Ls 0.3Ls 0.4Ls 0.5Ls 0.6Ls 0.7Ls 0.8Ls 0.9Ls CL Brg 
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 Elev (ft) -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 
L 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 0+99.60 1+06.63 1+13.65 1+20.67 1+27.70 1+34.72 1+41.74 1+48.76 1+55.79 1+62.81 1+69.83 
Offset (ft) 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 
Elev (ft) -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 
M 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+00.83 1+07.85 1+14.87 1+21.89 1+28.92 1+35.94 1+42.96 1+49.99 1+57.01 1+64.03 1+71.06 
Offset (ft) 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 
Elev (ft) -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 
Girder Web   CL Brg 0.1Ls 0.2Ls 0.3Ls 0.4Ls 0.5Ls 0.6Ls 0.7Ls 0.8Ls 0.9Ls CL Brg 
Span 2  
A 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+61.16 1+68.18 1+75.21 1+82.23 1+89.25 1+96.27 2+03.30 2+10.32 2+17.34 2+24.37 2+31.39 
Offset (ft) 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 34.500 L 
Elev (ft) -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 
B 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+62.38 1+69.40 1+76.43 1+83.45 1+90.47 1+97.50 2+04.52 2+11.54 2+18.57 2+25.59 2+32.61 
Offset (ft) 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 28.750 L 
Elev (ft) -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 
C 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+63.60 1+70.63 1+77.65 1+84.67 1+91.70 1+98.72 2+05.74 2+12.76 2+19.79 2+26.81 2+33.83 
Offset (ft) 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 23.000 L 
Elev (ft) -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 
D 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+64.83 1+71.85 1+78.87 1+85.90 1+92.92 1+99.94 2+06.96 2+13.99 2+21.01 2+28.03 2+35.06 
Offset (ft) 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 17.250 L 
Elev (ft) -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 
E 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+66.05 1+73.07 1+80.09 1+87.12 1+94.14 2+01.16 2+08.19 2+15.21 2+22.23 2+29.25 2+36.28 
Offset (ft) 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 11.500 L 
Elev (ft) -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 
F 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+67.27 1+74.29 1+81.32 1+88.34 1+95.36 2+02.39 2+09.41 2+16.43 2+23.45 2+30.48 2+37.50 
Offset (ft) 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 5.750 L 
Elev (ft) -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 
G 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+68.49 1+75.52 1+82.54 1+89.56 1+96.58 2+03.61 2+10.63 2+17.65 2+24.68 2+31.70 2+38.72 
Offset (ft) 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000 L 0.000  0.000 L 0.000 L 0.000 L 0.000 L 
Elev (ft) 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 
H 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+69.72 1+76.74 1+83.76 1+90.78 1+97.81 2+04.83 2+11.85 2+18.88 2+25.90 2+32.92 2+39.94 
Offset (ft) 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 5.750 R 
Elev (ft) -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 -0.115 
I 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+70.94 1+77.96 1+84.98 1+92.01 1+99.03 2+06.05 2+13.07 2+20.10 2+27.12 2+34.14 2+41.17 
Offset (ft) 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 11.500 R 
Elev (ft) -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 -0.230 
J 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+72.16 1+79.18 1+86.21 1+93.23 2+00.25 2+07.27 2+14.30 2+21.32 2+28.34 2+35.37 2+42.39 
Offset (ft) 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 17.250 R 
Elev (ft) -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 -0.345 
K 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+73.38 1+80.40 1+87.43 1+94.45 2+01.47 2+08.50 2+15.52 2+22.54 2+29.57 2+36.59 2+43.61 
Offset (ft) 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 23.000 R 
Elev (ft) -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 -0.460 
L 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+74.60 1+81.63 1+88.65 1+95.67 2+02.70 2+09.72 2+16.74 2+23.76 2+30.79 2+37.81 2+44.83 
Offset (ft) 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 28.750 R 
Elev (ft) -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 -0.575 
M 1 Web Offset (ft) 0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  0.000  
Station 1+75.83 1+82.85 1+89.87 1+96.89 2+03.92 2+10.94 2+17.96 2+24.99 2+32.01 2+39.03 2+46.06 
Offset (ft) 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 34.500 R 
Elev (ft) -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 -0.690 
Girder Web   CL Brg 0.1Ls 0.2Ls 0.3Ls 0.4Ls 0.5Ls 0.6Ls 0.7Ls 0.8Ls 0.9Ls CL Brg 
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Abutment 1 0+90.00 S 3° 00' 00.00" W 12° 00' 00.00" L -86.9333 23.2937 0.0000 
Pier 2 1+65.00 S 3° 00' 00.00" W 12° 00' 00.00" L -159.3778 42.7051 0.0000 
Abutment 3 2+40.00 S 3° 00' 00.00" W 12° 00' 00.00" L -231.8222 62.1166 0.0000 







Span 1  
A -88.7793 -11.9287 -0.6900 -89.8491 -11.6420 -0.6900 -91.0834 -11.3113 -0.6900 -158.9195 6.8653 -0.6900 -160.1539 7.1961 -0.6900 -161.2237 7.4827 -0.6900 
B -88.4716 -6.0583 -0.5750 -89.5414 -5.7716 -0.5750 -90.7758 -5.4409 -0.5750 -158.6119 12.7357 -0.5750 -159.8462 13.0665 -0.5750 -160.9160 13.3531 -0.5750 
C -88.1639 -0.1879 -0.4600 -89.2337 0.0988 -0.4600 -90.4681 0.4295 -0.4600 -158.3042 18.6061 -0.4600 -159.5386 18.9369 -0.4600 -160.6084 19.2235 -0.4600 
D -87.8563 5.6825 -0.3450 -88.9261 5.9692 -0.3450 -90.1605 6.2999 -0.3450 -157.9965 24.4765 -0.3450 -159.2309 24.8073 -0.3450 -160.3007 25.0939 -0.3450 
E -87.5486 11.5529 -0.2300 -88.6184 11.8396 -0.2300 -89.8528 12.1703 -0.2300 -157.6889 30.3469 -0.2300 -158.9233 30.6777 -0.2300 -159.9931 30.9643 -0.2300 
F -87.2410 17.4233 -0.1150 -88.3108 17.7100 -0.1150 -89.5452 18.0407 -0.1150 -157.3812 36.2173 -0.1150 -158.6156 36.5481 -0.1150 -159.6854 36.8347 -0.1150 
G -86.9333 23.2937 0.0000 -88.0031 23.5804 0.0000 -89.2375 23.9111 0.0000 -157.0736 42.0877 0.0000 -158.3080 42.4185 0.0000 -159.3778 42.7051 0.0000 
H -86.6257 29.1641 -0.1150 -87.6955 29.4508 -0.1150 -88.9298 29.7815 -0.1150 -156.7659 47.9581 -0.1150 -158.0003 48.2889 -0.1150 -159.0701 48.5755 -0.1150 
I -86.3180 35.0345 -0.2300 -87.3878 35.3212 -0.2300 -88.6222 35.6519 -0.2300 -156.4583 53.8285 -0.2300 -157.6927 54.1593 -0.2300 -158.7625 54.4459 -0.2300 
J -86.0104 40.9049 -0.3450 -87.0802 41.1916 -0.3450 -88.3145 41.5223 -0.3450 -156.1506 59.6989 -0.3450 -157.3850 60.0297 -0.3450 -158.4548 60.3163 -0.3450 
K -85.7027 46.7753 -0.4600 -86.7725 47.0620 -0.4600 -88.0069 47.3927 -0.4600 -155.8430 65.5693 -0.4600 -157.0773 65.9001 -0.4600 -158.1471 66.1868 -0.4600 
L -85.3951 52.6457 -0.5750 -86.4648 52.9324 -0.5750 -87.6992 53.2631 -0.5750 -155.5353 71.4398 -0.5750 -156.7697 71.7705 -0.5750 -157.8395 72.0572 -0.5750 
M -85.0874 58.5161 -0.6900 -86.1572 58.8028 -0.6900 -87.3916 59.1335 -0.6900 -155.2277 77.3102 -0.6900 -156.4620 77.6409 -0.6900 -157.5318 77.9276 -0.6900 
Girder Start of Girder End of Girder 











































Span 2  
A -161.2237 7.4827 -0.6900 -162.2935 7.7694 -0.6900 -163.5279 8.1001 -0.6900 -231.3639 26.2768 -0.6900 -232.5983 26.6075 -0.6900 -233.6681 26.8942 -0.6900 
B -160.9160 13.3531 -0.5750 -161.9858 13.6398 -0.5750 -163.2202 13.9705 -0.5750 -231.0563 32.1472 -0.5750 -232.2907 32.4779 -0.5750 -233.3605 32.7646 -0.5750 
C -160.6084 19.2235 -0.4600 -161.6782 19.5102 -0.4600 -162.9126 19.8409 -0.4600 -230.7486 38.0176 -0.4600 -231.9830 38.3483 -0.4600 -233.0528 38.6350 -0.4600 
D -160.3007 25.0939 -0.3450 -161.3705 25.3806 -0.3450 -162.6049 25.7113 -0.3450 -230.4410 43.8880 -0.3450 -231.6754 44.2187 -0.3450 -232.7452 44.5054 -0.3450 
E -159.9931 30.9643 -0.2300 -161.0629 31.2510 -0.2300 -162.2972 31.5817 -0.2300 -230.1333 49.7584 -0.2300 -231.3677 50.0891 -0.2300 -232.4375 50.3758 -0.2300 
F -159.6854 36.8347 -0.1150 -160.7552 37.1214 -0.1150 -161.9896 37.4521 -0.1150 -229.8257 55.6288 -0.1150 -231.0601 55.9595 -0.1150 -232.1299 56.2462 -0.1150 
G -159.3778 42.7051 0.0000 -160.4476 42.9918 0.0000 -161.6819 43.3225 0.0000 -229.5180 61.4992 0.0000 -230.7524 61.8299 0.0000 -231.8222 62.1166 0.0000 
H -159.0701 48.5755 -0.1150 -160.1399 48.8622 -0.1150 -161.3743 49.1929 -0.1150 -229.2104 67.3696 -0.1150 -230.4447 67.7003 -0.1150 -231.5145 67.9870 -0.1150 
I -158.7625 54.4459 -0.2300 -159.8322 54.7326 -0.2300 -161.0666 55.0633 -0.2300 -228.9027 73.2400 -0.2300 -230.1371 73.5707 -0.2300 -231.2069 73.8574 -0.2300 
J -158.4548 60.3163 -0.3450 -159.5246 60.6030 -0.3450 -160.7590 60.9338 -0.3450 -228.5951 79.1104 -0.3450 -229.8294 79.4411 -0.3450 -230.8992 79.7278 -0.3450 
K -158.1471 66.1868 -0.4600 -159.2169 66.4734 -0.4600 -160.4513 66.8042 -0.4600 -228.2874 84.9808 -0.4600 -229.5218 85.3115 -0.4600 -230.5916 85.5982 -0.4600 
L -157.8395 72.0572 -0.5750 -158.9093 72.3438 -0.5750 -160.1437 72.6746 -0.5750 -227.9797 90.8512 -0.5750 -229.2141 91.1819 -0.5750 -230.2839 91.4686 -0.5750 
M -157.5318 77.9276 -0.6900 -158.6016 78.2142 -0.6900 -159.8360 78.5450 -0.6900 -227.6721 96.7216 -0.6900 -228.9065 97.0523 -0.6900 -229.9763 97.3390 -0.6900 
Girder Start of Girder End of Girder 











































Span 1  
A 0+82.67 34.5000 
L 
-0.6900 0+83.77 34.5000 
L 
-0.6900 0+85.05 34.5000 
L 
-0.6900 1+55.28 34.5000 
L 
-0.6900 1+56.56 34.5000 
L 
-0.6900 1+57.67 34.5000 
L 
-0.6900 
B 0+83.89 28.7500 
L 
-0.5750 0+85.00 28.7500 
L 
-0.5750 0+86.27 28.7500 
L 
-0.5750 1+56.50 28.7500 
L 
-0.5750 1+57.78 28.7500 
L 
-0.5750 1+58.89 28.7500 
L 
-0.5750 
C 0+85.11 23.0000 
L 
-0.4600 0+86.22 23.0000 
L 
-0.4600 0+87.50 23.0000 
L 
-0.4600 1+57.73 23.0000 
L 
-0.4600 1+59.00 23.0000 
L 
-0.4600 1+60.11 23.0000 
L 
-0.4600 
D 0+86.33 17.2500 -0.3450 0+87.44 17.2500 -0.3450 0+88.72 17.2500 -0.3450 1+58.95 17.2500 -0.3450 1+60.23 17.2500 -0.3450 1+61.33 17.2500 -0.3450 
Girder Start of Girder End of Girder 




































L L L L L L 
E 0+87.56 11.5000 
L 
-0.2300 0+88.66 11.5000 
L 
-0.2300 0+89.94 11.5000 
L 
-0.2300 1+60.17 11.5000 
L 
-0.2300 1+61.45 11.5000 
L 
-0.2300 1+62.56 11.5000 
L 
-0.2300 
F 0+88.78 5.7500 L -0.1150 0+89.89 5.7500 L -0.1150 0+91.16 5.7500 L -0.1150 1+61.39 5.7500 L -0.1150 1+62.67 5.7500 L -0.1150 1+63.78 5.7500 L -0.1150 
G 0+90.00 0.0000 L 0.0000 0+91.11 0.0000 L 0.0000 0+92.39 0.0000 L 0.0000 1+62.61 0.0000 L 0.0000 1+63.89 0.0000 L 0.0000 1+65.00 0.0000 L 0.0000 
H 0+91.22 5.7500 R -0.1150 0+92.33 5.7500 R -0.1150 0+93.61 5.7500 R -0.1150 1+63.84 5.7500 R -0.1150 1+65.11 5.7500 R -0.1150 1+66.22 5.7500 R -0.1150 
I 0+92.44 11.5000 
R 
-0.2300 0+93.55 11.5000 
R 
-0.2300 0+94.83 11.5000 
R 
-0.2300 1+65.06 11.5000 
R 
-0.2300 1+66.34 11.5000 
R 
-0.2300 1+67.44 11.5000 
R 
-0.2300 
J 0+93.67 17.2500 
R 
-0.3450 0+94.77 17.2500 
R 
-0.3450 0+96.05 17.2500 
R 
-0.3450 1+66.28 17.2500 
R 
-0.3450 1+67.56 17.2500 
R 
-0.3450 1+68.67 17.2500 
R 
-0.3450 
K 0+94.89 23.0000 
R 
-0.4600 0+96.00 23.0000 
R 
-0.4600 0+97.27 23.0000 
R 
-0.4600 1+67.50 23.0000 
R 
-0.4600 1+68.78 23.0000 
R 
-0.4600 1+69.89 23.0000 
R 
-0.4600 
L 0+96.11 28.7500 
R 
-0.5750 0+97.22 28.7500 
R 
-0.5750 0+98.50 28.7500 
R 
-0.5750 1+68.73 28.7500 
R 
-0.5750 1+70.00 28.7500 
R 
-0.5750 1+71.11 28.7500 
R 
-0.5750 
M 0+97.33 34.5000 
R 
-0.6900 0+98.44 34.5000 
R 
-0.6900 0+99.72 34.5000 
R 
-0.6900 1+69.95 34.5000 
R 
-0.6900 1+71.23 34.5000 
R 
-0.6900 1+72.33 34.5000 
R 
-0.6900 
Girder Start of Girder End of Girder 































Span 2  
A 1+57.67 34.5000 
L 
-0.6900 1+58.77 34.5000 
L 
-0.6900 1+60.05 34.5000 
L 
-0.6900 2+30.28 34.5000 
L 
-0.6900 2+31.56 34.5000 
L 
-0.6900 2+32.67 34.5000 
L 
-0.6900 
B 1+58.89 28.7500 
L 
-0.5750 1+60.00 28.7500 
L 
-0.5750 1+61.27 28.7500 
L 
-0.5750 2+31.50 28.7500 
L 
-0.5750 2+32.78 28.7500 
L 
-0.5750 2+33.89 28.7500 
L 
-0.5750 
C 1+60.11 23.0000 
L 
-0.4600 1+61.22 23.0000 
L 
-0.4600 1+62.50 23.0000 
L 
-0.4600 2+32.73 23.0000 
L 
-0.4600 2+34.00 23.0000 
L 
-0.4600 2+35.11 23.0000 
L 
-0.4600 
D 1+61.33 17.2500 
L 
-0.3450 1+62.44 17.2500 
L 
-0.3450 1+63.72 17.2500 
L 
-0.3450 2+33.95 17.2500 
L 
-0.3450 2+35.23 17.2500 
L 
-0.3450 2+36.33 17.2500 
L 
-0.3450 
E 1+62.56 11.5000 
L 
-0.2300 1+63.66 11.5000 
L 
-0.2300 1+64.94 11.5000 
L 
-0.2300 2+35.17 11.5000 
L 
-0.2300 2+36.45 11.5000 
L 
-0.2300 2+37.56 11.5000 
L 
-0.2300 
F 1+63.78 5.7500 L -0.1150 1+64.89 5.7500 L -0.1150 1+66.16 5.7500 L -0.1150 2+36.39 5.7500 L -0.1150 2+37.67 5.7500 L -0.1150 2+38.78 5.7500 L -0.1150 
G 1+65.00 0.0000 L 0.0000 1+66.11 0.0000 L 0.0000 1+67.39 0.0000 L 0.0000 2+37.61 0.0000 L 0.0000 2+38.89 0.0000 L 0.0000 2+40.00 0.0000 L 0.0000 
H 1+66.22 5.7500 R -0.1150 1+67.33 5.7500 R -0.1150 1+68.61 5.7500 R -0.1150 2+38.84 5.7500 R -0.1150 2+40.11 5.7500 R -0.1150 2+41.22 5.7500 R -0.1150 
I 1+67.44 11.5000 
R 
-0.2300 1+68.55 11.5000 
R 
-0.2300 1+69.83 11.5000 
R 
-0.2300 2+40.06 11.5000 
R 
-0.2300 2+41.34 11.5000 
R 
-0.2300 2+42.44 11.5000 
R 
-0.2300 
J 1+68.67 17.2500 
R 
-0.3450 1+69.77 17.2500 
R 
-0.3450 1+71.05 17.2500 
R 
-0.3450 2+41.28 17.2500 
R 
-0.3450 2+42.56 17.2500 
R 
-0.3450 2+43.67 17.2500 
R 
-0.3450 
K 1+69.89 23.0000 
R 
-0.4600 1+71.00 23.0000 
R 
-0.4600 1+72.27 23.0000 
R 
-0.4600 2+42.50 23.0000 
R 
-0.4600 2+43.78 23.0000 
R 
-0.4600 2+44.89 23.0000 
R 
-0.4600 
L 1+71.11 28.7500 
R 
-0.5750 1+72.22 28.7500 
R 
-0.5750 1+73.50 28.7500 
R 
-0.5750 2+43.73 28.7500 
R 
-0.5750 2+45.00 28.7500 
R 
-0.5750 2+46.11 28.7500 
R 
-0.5750 
M 1+72.33 34.5000 
R 
-0.6900 1+73.44 34.5000 
R 
-0.6900 1+74.72 34.5000 
R 
-0.6900 2+44.95 34.5000 
R 
-0.6900 2+46.23 34.5000 
R 
-0.6900 2+47.33 34.5000 
R 
-0.6900 
Girder Start of Girder End of Girder 































Span 1  
A         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
B         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
C         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
D         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
E         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
F         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
G         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
Girder Start of Girder End of Girder 
Spacing at CL Pier Spacing at CL Brg Angle 
with 
CL Pier 
Spacing at CL Brg Spacing at CL Pier Angle 
with 
CL Pier ⊥ to Alignment (ft) 
Along CL Pier 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Brg 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Brg 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Pier 
(ft) 




⊥ to Alignment: spacing is measured along a line that is normal to the alignment and passes through the point where the CL Pier or CL Brg intersect the alignment. 
Girder Ends 
H         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
I         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
J         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
K         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
L         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
M         102° 00' 00.00"         102° 00' 00.00" 
Girder Start of Girder End of Girder 
Spacing at CL Pier Spacing at CL Brg Angle 
with 
CL Pier 
Spacing at CL Brg Spacing at CL Pier Angle 
with 
CL Pier ⊥ to Alignment (ft) 
Along CL Pier 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Brg 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Brg 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Pier 
(ft) 
Span 2  
A         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
B         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
C         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
D         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
E         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
F         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
G         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
H         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
I         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
J         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
K         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
L         102° 00' 00.00"         102° 00' 00.00" 
  5.750 5.878 5.750 5.878   5.750 5.878 5.750 5.878   
M         102° 00' 00.00"         102° 00' 00.00" 
Girder Start of Girder End of Girder 
Spacing at CL Pier Spacing at CL Brg Angle 
with 
CL Pier 
Spacing at CL Brg Spacing at CL Pier Angle 
with 
CL Pier ⊥ to Alignment (ft) 
Along CL Pier 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Brg 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Brg 
(ft) 
⊥ to Alignment 
(ft) 
Along CL Pier 
(ft) 
Span 1  
A 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
B 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
C 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
D 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
E 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
F 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
G 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
H 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
I 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
J 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
K 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
Girder Start of Girder End of Girder 
CL Pier to CL Brg CL Pier to Girder End CL Brg to Girder End 
Along Girder 
(ft) 
CL Pier to CL Brg CL Pier to Girder End CL Brg to Girder End 
Along Girder 
(ft) ⊥ to Pier (ft) 
Along Girder 
(ft) 

















C-C Pier = Centerline pier to centerline pier length measured along the girder 
C-C Bearing = Centerline bearing to centerline bearing length measured along the girder 
Girder Length, Horizontal = End to end length of the girder projected into a horizontal plane 
Girder Length, Along Grade = End to end length of girder measured along grade of the girder (slope adjusted) =   
 
 
L 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
M 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
Girder Start of Girder End of Girder 
CL Pier to CL Brg CL Pier to Girder End CL Brg to Girder End 
Along Girder 
(ft) 
CL Pier to CL Brg CL Pier to Girder End CL Brg to Girder End 
Along Girder 
(ft) ⊥ to Pier (ft) 
Along Girder 
(ft) 












Span 2  
A 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
B 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
C 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
D 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
E 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
F 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
G 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
H 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
I 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
J 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
K 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
L 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
M 2.333 2.385 1.083 1.108 1.278 2.333 2.385 1.083 1.108 1.278 
Girder Start of Girder End of Girder 
CL Pier to CL Brg CL Pier to Girder End CL Brg to Girder End 
Along Girder 
(ft) 
CL Pier to CL Brg CL Pier to Girder End CL Brg to Girder End 
Along Girder 
(ft) ⊥ to Pier (ft) 
Along Girder 
(ft) 












Span 1  
A 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
B 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
C 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
D 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
E 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
F 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
G 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
H 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
I 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
J 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
K 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
L 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
M 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 















Span 2  
A 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
B 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
C 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
D 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
E 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
F 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
G 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
H 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
I 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
J 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
K 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
L 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
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 M 75.000 70.229 72.785 72.785 0.0000 N 75° 00' 00.00" W 
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Spec Check Report 
For 
 
Span 1 Girder A 
 




Copyright  2013, WSDOT, All Rights Reserved 









Bridge Name MQP New 
Bridge ID   
Company MQP 
Engineer Joshua Nitso 
Job Number   
Comments   
File C:\Users\Nitso\Desktop\MQP Final.pgs 





Master Library Publisher: WSDOT 
Library and Template Package URL: ftp://ftp.wsdot.wa.gov/public/bridge/Software/PGSuper/Version_2.5.0/WSDOT.pgz 







Connections End Type A (W35DG) Master Library 
Girders W35DG Master Library 
Traffic Barriers 32" F Shape Master Library 
Project Criteria WSDOT LRFD - US Units Master Library 
Vehicular Live Load OL1 Master Library 
Vehicular Live Load OL2 Master Library 
Load Rating Criteria WSDOT Master Library 
Library Entry Source 
Lg Length of Girder 
Ls Length of Span 
FoS Face of Support 
Debond Point where bond begins for a debonded strand 
PSXFR Point of prestress transfer 
CS Critical Section for Shear 
H H from end of girder or face of support 
1.5H 1.5H from end of girder or face of support 
HP Harp Point 
Pick Point Support point where girder is lifted from form 
Bunk Point Point where girder is supported during transportation 
Symbol Definition 
Info All Live Load Distribution Factors are computed using the Lever Rule. 
Warning Left lift point is less than the minimum value of 3.000 ft 
Level Description 
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Specification Check Summary 
The Specification Check Was Not Successful 
Ultimate vertical shear capacity check failed for Strength I Limit State for the Bridge Site Stage 3. 
Splitting zone checks failed. 
Confinement zone checks failed. 
Specification Checks 
Specification = WSDOT LRFD - US Units 
 
Required Concrete Strengths 
Required f'ci = 6.206 KSI ⇒ 6.300 KSI
 
Actual f'ci = 6.800 KSI 
 
Required f'c = 7.875 KSI ⇒ 7.900 KSI 
Actual f'c = 8.000 KSI 
Continuity [5.14.1.4.5] 
fb is the calcuated stress at the bottom of the continuity diaphragm for the combination of superimposed permanent loads and 
50% live load 
Continuous connections are not fully effective. 
Continuity is accounted for only in Strength Limit States. 
Stress Check for Service I for Casting Yard Stage (At Release) [5.9.4.1.2] 
For temporary stresses before losses in pretensioned components 
Allowable tensile stress = 0.0948√f'ci but not more than 0.200 KSI = 0.200 KSI 
Allowable tensile stress = 0.2400√f'ci = 0.626 KSI if at least 0.139 in2 of mild reinforcement is provided 
Allowable compressive stress = -0.65f'ci = -4.420 KSI 
Strand Stresses [5.9.3] 






















Abutment 1 0.000 Hinged No 
Pier 2 0.000 Hinged No 
Abutment 3 0.000 Hinged No 
  fb 
(KSI) 
Boundary Condition Is Compressive? 
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f'ci required to satisfy this stress check = 5.988 KSI 

































































































































End of Girder 
(ft) 
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Stress Check for Service I for Deck and Diaphragm Placement (Bridge Site 1) [5.9.4.2.2] 
For stresses at service limit state after losses for components with bonded prestressing tendons other than piles 
Allowable tensile stress = 0.1900√f'c = 0.537 KSI 
Allowable compressive stress = -0.45f'c = -3.600 KSI 
f'c required to satisfy this stress check = 7.875 KSI 
























End of Girder 
(ft) 






















(0.0Ls) 0.000 0.038 -1.531 0.000 0.000 0.038 -1.531 Pass (10+) 
Pass 
(2.35) 
















(0.1Ls) 7.023 0.270 -3.921 -0.264 0.497 0.006 -3.424 Pass (10+) 
Pass 
(1.05) 




(0.2Ls) 14.046 0.448 -4.234 -0.469 0.884 -0.022 -3.350 Pass (-) 
Pass 
(1.07) 




(0.3Ls) 21.069 0.621 -4.529 -0.617 1.162 0.004 -3.367 Pass (10+) 
Pass 
(1.07) 




(0.4Ls) 28.092 0.782 -4.788 -0.706 1.330 0.076 -3.458 Pass (7.11) 
Pass 
(1.04) 
(0.5Ls) 35.115 0.784 -4.799 -0.738 1.390 0.046 -3.409 Pass (10+) 
Pass 
(1.06) 
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Stress Check for Service I for Superimposed Dead Loads (Bridge Site 2) [5.9.4.2.1] 
For stresses at service limit state after losses in other than segmentally constructed bridges due to permanent loads 
Allowable compressive stress = -0.45f'c = -3.600 KSI 
f'c required to satisfy this stress check = 7.770 KSI 




(0.7Ls) 49.160 0.621 -4.529 -0.617 1.162 0.004 -3.367 Pass (10+) 
Pass 
(1.07) 




(0.8Ls) 56.183 0.448 -4.234 -0.469 0.884 -0.022 -3.350 Pass (-) 
Pass 
(1.07) 




(0.9Ls) 63.206 0.270 -3.921 -0.264 0.497 0.006 -3.424 Pass (10+) 
Pass 
(1.05) 







































(0.0Ls) 0.000 0.038 -1.531 0.000 0.000 0.038 -1.531 Pass (2.35) 
1.639 0.129 -3.572 -0.092 0.173 0.037 -3.399 Pass 
(1.06) 
(PSXFR) 1.722 0.134 -3.679 -0.097 0.182 0.038 -3.497 Pass 
(1.03) 
(H) 3.417 0.178 -3.761 -0.187 0.352 -0.009 -3.409 Pass 
(1.06) 
6.001 0.245 -3.885 -0.316 0.595 -0.071 -3.291 Pass 
(1.09) 
(0.1Ls) 7.023 0.271 -3.934 -0.364 0.685 -0.093 -3.249 Pass (1.11) 
13.279 0.431 -4.229 -0.620 1.168 -0.189 -3.061 Pass 
(1.18) 
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Stress Check for Compressive Stresses for Service I for Final with Live Load (Bridge Site 3) 
[5.5.3.1] 
For stresses at service limit state after losses in other than segmentally constructed bridges due to permanent and transient 
loads 
Allowable compressive stress = -0.6f'c = -4.800 KSI 
f'c required to satisfy this stress check = 5.660 KSI 
20.558 0.615 -4.554 -0.838 1.579 -0.224 -2.975 Pass 
(1.21) 
(0.3Ls) 21.069 0.627 -4.576 -0.850 1.602 -0.223 -2.974 Pass (1.21) 
(HP) 27.836 0.792 -4.850 -0.970 1.828 -0.178 -3.023 Pass 
(1.19) 
(0.4Ls) 28.092 0.792 -4.851 -0.973 1.833 -0.181 -3.018 Pass (1.19) 
(0.5Ls) 35.115 0.794 -4.865 -1.016 1.914 -0.222 -2.951 Pass (1.22) 
(0.6Ls) 42.137 0.792 -4.851 -0.973 1.833 -0.181 -3.018 Pass (1.19) 
(HP) 42.393 0.792 -4.850 -0.970 1.828 -0.178 -3.023 Pass 
(1.19) 
(0.7Ls) 49.160 0.627 -4.576 -0.850 1.602 -0.223 -2.974 Pass (1.21) 
49.672 0.615 -4.554 -0.838 1.579 -0.224 -2.975 Pass 
(1.21) 
(0.8Ls) 56.183 0.451 -4.264 -0.647 1.219 -0.196 -3.045 Pass (1.18) 
56.950 0.431 -4.229 -0.620 1.168 -0.189 -3.061 Pass 
(1.18) 
(0.9Ls) 63.206 0.271 -3.934 -0.364 0.685 -0.093 -3.249 Pass (1.11) 
64.229 0.245 -3.885 -0.316 0.595 -0.071 -3.291 Pass 
(1.09) 
(H) 66.812 0.178 -3.761 -0.187 0.352 -0.009 -3.409 Pass 
(1.06) 
(PSXFR) 68.507 0.134 -3.679 -0.097 0.182 0.038 -3.497 Pass 
(1.03) 
68.590 0.129 -3.572 -0.092 0.173 0.037 -3.399 Pass 
(1.06) 
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1.639 0.125 -3.475 -0.221 0.173 -0.096 -3.301 Pass 
(1.45) 
(PSXFR) 1.722 0.131 -3.578 -0.232 0.182 -0.101 -3.396 Pass 
(1.41) 
(H) 3.417 0.173 -3.660 -0.448 0.352 -0.275 -3.308 Pass 
(1.45) 
6.001 0.238 -3.786 -0.755 0.595 -0.516 -3.191 Pass 
(1.50) 
(0.1Ls) 7.023 0.264 -3.835 -0.868 0.685 -0.604 -3.150 Pass (1.52) 
13.279 0.421 -4.132 -1.466 1.168 -1.045 -2.964 Pass 
(1.62) 
(0.2Ls) 14.046 0.441 -4.167 -1.528 1.219 -1.088 -2.948 Pass (1.63) 
20.558 0.602 -4.460 -1.955 1.579 -1.353 -2.881 Pass 
(1.67) 
(0.3Ls) 21.069 0.615 -4.482 -1.981 1.602 -1.367 -2.881 Pass (1.67) 
(HP) 27.836 0.777 -4.760 -2.243 1.828 -1.466 -2.932 Pass 
(1.64) 
(0.4Ls) 28.092 0.777 -4.761 -2.249 1.833 -1.472 -2.928 Pass (1.64) 
(0.5Ls) 35.115 0.780 -4.776 -2.321 1.914 -1.541 -2.863 Pass (1.68) 
(0.6Ls) 42.137 0.777 -4.761 -2.249 1.833 -1.472 -2.928 Pass (1.64) 
(HP) 42.393 0.777 -4.760 -2.243 1.828 -1.466 -2.932 Pass 
(1.64) 
(0.7Ls) 49.160 0.615 -4.482 -1.981 1.602 -1.367 -2.881 Pass (1.67) 
49.672 0.602 -4.460 -1.955 1.579 -1.353 -2.881 Pass 
(1.67) 
(0.8Ls) 56.183 0.441 -4.167 -1.528 1.219 -1.088 -2.948 Pass (1.63) 
56.950 0.421 -4.132 -1.466 1.168 -1.045 -2.964 Pass 
(1.62) 
(0.9Ls) 63.206 0.264 -3.835 -0.868 0.685 -0.604 -3.150 Pass (1.52) 
64.229 0.238 -3.786 -0.755 0.595 -0.516 -3.191 Pass 
(1.50) 
(H) 66.812 0.173 -3.660 -0.448 0.352 -0.275 -3.308 Pass 
(1.45) 
(PSXFR) 68.507 0.131 -3.578 -0.232 0.182 -0.101 -3.396 Pass 
(1.41) 
68.590 0.125 -3.475 -0.221 0.173 -0.096 -3.301 Pass 
(1.45) 
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Stress Check for Tensile Stresses for Service III for Final with Live Load (Bridge Site 3) 
[5.9.4.2.2] 
For stresses at service limit state after losses which involve traffic loading in members with bonded prestressing tendons other 
than piles 
Allowable tensile stress in the precompressed tensile zone = 0.0000√f'c = 0.000 KSI 
Stress Check for Compressive Stresses for Fatigue I for Final with Live Load (Bridge Site 3) 
[5.5.3.1] 
For stresses at service limit state after losses in other than segmentally constructed bridges due to the Fatigue I load 
combination and one-half the sum of effective prestress and permanent loads 
Allowable compressive stress = -0.4f'c = -3.200 KSI 
f'c required to satisfy this stress check = 4.245 KSI 
(0.0Ls) 0.000 -1.488 0.000 -1.488 Pass 
1.639 -3.475 0.368 -3.107 Pass 
(PSXFR) 1.722 -3.578 0.386 -3.192 Pass 
(H) 3.417 -3.660 0.746 -2.915 Pass 
6.001 -3.786 1.256 -2.530 Pass 
(0.1Ls) 7.023 -3.835 1.445 -2.390 Pass 
13.279 -4.132 2.443 -1.689 Pass 
(0.2Ls) 14.046 -4.167 2.547 -1.621 Pass 
20.558 -4.460 3.262 -1.198 Pass 
(0.3Ls) 21.069 -4.482 3.306 -1.177 Pass 
(HP) 27.836 -4.760 3.745 -1.015 Pass 
(0.4Ls) 28.092 -4.761 3.756 -1.005 Pass 
(0.5Ls) 35.115 -4.776 3.881 -0.896 Pass 
(0.6Ls) 42.137 -4.761 3.756 -1.005 Pass 
(HP) 42.393 -4.760 3.745 -1.015 Pass 
(0.7Ls) 49.160 -4.482 3.306 -1.177 Pass 
49.672 -4.460 3.262 -1.198 Pass 
(0.8Ls) 56.183 -4.167 2.547 -1.621 Pass 
56.950 -4.132 2.443 -1.689 Pass 
(0.9Ls) 63.206 -3.835 1.445 -2.390 Pass 
64.229 -3.786 1.256 -2.530 Pass 
(H) 66.812 -3.660 0.746 -2.915 Pass 
(PSXFR) 68.507 -3.578 0.386 -3.192 Pass 
68.590 -3.475 0.368 -3.107 Pass 
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(0.0Ls) 0.000 0.037 -1.488 0.000 0.000 0.019 -0.744 Pass (4.30) 
1.639 0.125 -3.475 -0.158 0.087 -0.095 -1.651 Pass 
(1.94) 
(PSXFR) 1.722 0.131 -3.578 -0.166 0.091 -0.100 -1.698 Pass 
(1.88) 
(H) 3.417 0.173 -3.660 -0.319 0.176 -0.232 -1.654 Pass 
(1.93) 
6.001 0.238 -3.786 -0.532 0.297 -0.413 -1.595 Pass 
(2.01) 
(0.1Ls) 7.023 0.264 -3.835 -0.610 0.343 -0.478 -1.575 Pass (2.03) 
13.279 0.421 -4.132 -1.007 0.584 -0.796 -1.482 Pass 
(2.16) 
(0.2Ls) 14.046 0.441 -4.167 -1.046 0.610 -0.826 -1.474 Pass (2.17) 
20.558 0.602 -4.460 -1.327 0.790 -1.026 -1.441 Pass 
(2.22) 
(0.3Ls) 21.069 0.615 -4.482 -1.345 0.801 -1.037 -1.440 Pass (2.22) 
(HP) 27.836 0.777 -4.760 -1.492 0.914 -1.103 -1.466 Pass 
(2.18) 
(0.4Ls) 28.092 0.777 -4.761 -1.494 0.917 -1.106 -1.464 Pass (2.19) 
(0.5Ls) 35.115 0.780 -4.776 -1.471 0.957 -1.081 -1.431 Pass (2.24) 
(0.6Ls) 42.137 0.777 -4.761 -1.494 0.917 -1.106 -1.464 Pass (2.19) 
(HP) 42.393 0.777 -4.760 -1.492 0.914 -1.103 -1.466 Pass 
(2.18) 
(0.7Ls) 49.160 0.615 -4.482 -1.345 0.801 -1.037 -1.440 Pass (2.22) 
49.672 0.602 -4.460 -1.327 0.790 -1.026 -1.441 Pass 
(2.22) 
(0.8Ls) 56.183 0.441 -4.167 -1.046 0.610 -0.826 -1.474 Pass (2.17) 
56.950 0.421 -4.132 -1.007 0.584 -0.796 -1.482 Pass 
(2.16) 
(0.9Ls) 63.206 0.264 -3.835 -0.610 0.343 -0.478 -1.575 Pass (2.03) 
64.229 0.238 -3.786 -0.532 0.297 -0.413 -1.595 Pass 
(2.01) 
(H) 66.812 0.173 -3.660 -0.319 0.176 -0.232 -1.654 Pass 
(1.93) 
(PSXFR) 68.507 0.131 -3.578 -0.166 0.091 -0.100 -1.698 Pass 
(1.88) 
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Positive Moment Capacity for Strength I Limit State for 
Final with Live Load Stage (Bridge Site 3) [5.7] 
(0.0Ls) 0.000 0.00 824.64 0.00 Pass (∞) 
Pass 
(∞) 




































(0.1Ls) 7.023 1057.72 2678.50 1406.76 Pass (1.90) 
Pass 
(2.53) 




(0.2Ls) 14.046 1860.06 3421.97 2473.89 Pass (1.38) 
Pass 
(1.84) 




(0.3Ls) 21.069 2407.05 3625.34 2757.70 Pass (1.31) 
Pass 
(1.51) 








(0.4Ls) 28.092 2729.94 3825.63 2896.59 Pass (1.32) 
Pass 
(1.40) 
(0.5Ls) 35.115 2813.11 3825.75 2904.27 Pass (1.32) 
Pass 
(1.36) 











φMn Min ≤ φMn 
(φMn/φMn Min) 
Mu ≤ φMn 
(φMn/Mu) 




(0.6Ls) 42.137 (1.32) (1.40) 








(0.7Ls) 49.160 2407.05 3625.34 2757.70 Pass (1.31) 
Pass 
(1.51) 




(0.8Ls) 56.183 1860.06 3421.97 2473.89 Pass (1.38) 
Pass 
(1.84) 




(0.9Ls) 63.206 1057.72 2678.50 1406.76 Pass (1.90) 
Pass 
(2.53) 

















































φMn Min ≤ φMn 
(φMn/φMn Min) 
Mu ≤ φMn 
(φMn/Mu) 
Ultimate Shears for Strength I Limit State for 
Bridge Site Stage 3 [5.8] 
(0.0Ls) 0.000 Yes Yes $ $ Pass 
(FoS) 0.500 Yes Yes $ $ Pass 
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(PSXFR) 1.722 Yes Yes $ $ Pass 
(CS) 2.611 Yes Yes 159.04 266.48 Pass 
(1.68) 
(H) 3.417 Yes Yes 156.05 264.23 Pass 
(1.69) 
(1.5H) 4.875 Yes Yes 150.64 141.83 Fail 
(0.94) 
6.001 Yes Yes 146.49 140.03 Fail 
(0.96) 
(0.1Ls) 7.023 Yes Yes 142.72 138.64 Fail (0.97) 
13.279 Yes Yes 119.89 142.26 Pass 
(1.19) 
(0.2Ls) 14.046 Yes Yes 117.12 145.21 Pass (1.24) 
20.558 Yes Yes 93.81 144.03 Pass 
(1.54) 
(0.3Ls) 21.069 Yes Yes 91.99 141.98 Pass (1.54) 
(HP) 27.836 Yes Yes 68.23 132.90 Pass 
(1.95) 
(0.4Ls) 28.092 Yes Yes 67.34 110.45 Pass (1.64) 
(0.5Ls) 35.115 Yes Yes 43.15 108.56 Pass (2.52) 
(0.6Ls) 42.137 Yes Yes 67.34 110.45 Pass (1.64) 
(HP) 42.393 Yes Yes 68.23 132.90 Pass 
(1.95) 
(0.7Ls) 49.160 Yes Yes 91.99 141.98 Pass (1.54) 
49.672 Yes Yes 93.81 144.03 Pass 
(1.54) 
(0.8Ls) 56.183 Yes Yes 117.12 145.21 Pass (1.24) 
56.950 Yes Yes 119.89 142.26 Pass 
(1.19) 
(0.9Ls) 63.206 Yes Yes 142.72 138.64 Fail (0.97) 
64.229 Yes Yes 146.49 140.03 Fail 
(0.96) 
(1.5H) 65.354 Yes Yes 150.64 141.83 Fail 
(0.94) 
(H) 66.812 Yes Yes 156.05 264.23 Pass 
(1.69) 
(CS) 67.618 Yes Yes 159.04 266.48 Pass 
(1.68) 
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 $ [LRFD 5.8.3.2] The reaction introduces compression into the end of the girder. Sectional design is not used at this location. 
[LRFD C5.8.3.2] Loads close to the support are transferred directly to the support by compressive arching action without causing additional 
stresses in the stirrups. Av/S at this section has been compared to Av/S at the critical section. 
 
Optional Live Load Deflection Check (LRFD 2.5.2.6.2) 
Allowable deflection span ratio = L/800 
Allowable maximum deflection = ± 1.053 in 
Minimum live load deflection along girder = -0.498 in 
Maximum live load deflection along girder = 0.000 in 
Status = Pass 
Splitting Zone Stirrup Check [5.10.10.1] 
Splitting Zone Length = 0.729 ft 
Splitting Force = 41.91 kip 
Splitting Resistance = 38.09 kip 
Status = Fail 
 
Longitudinal Reinforcement for Shear Check - Strength I [5.8.3.5] 
  
68.590 Yes Yes $ $ Pass 
(FoS) 69.729 Yes Yes $ $ Pass 














Confinement Stirrup Check [5.10.10.2] 
Length of confinement zone is 4.375ft 
1 0.125 1.500 6.000 #3 #3 Pass 
2 1.000 3.500 6.000 #3 #3 Pass 
3 2.000 6.000 6.000 #3 #3 Pass 
4 5.000 9.000 6.000 #3 #3 Fail 
5 67.785 - - - - N/A 
4 70.785 9.000 6.000 #3 #3 Fail 
3 71.785 6.000 6.000 #3 #3 Pass 
2 72.660 3.500 6.000 #3 #3 Pass 
1 72.785 1.500 6.000 #3 #3 Pass 
Zone # End Location 


























1.639 613.95 128.71 5.8.3.5-2 Pass 
(4.77) 
(PSXFR) 1.722 631.30 128.71 5.8.3.5-2 Pass 
(4.90) 
(CS) 2.611 668.43 128.71 5.8.3.5-2 Pass 
(5.19) 
(H) 3.417 702.07 382.32 5.8.3.5-1 Pass 
(1.84) 
(1.5H) 4.875 762.93 569.63 5.8.3.5-1 Pass 
(1.34) 
6.001 809.90 630.83 5.8.3.5-1 Pass 
(1.28) 
(0.1Ls) 7.023 852.57 683.27 5.8.3.5-1 Pass (1.25) 
13.279 1390.97 939.08 5.8.3.5-1 Pass 
(1.48) 
(0.2Ls) 14.046 1507.69 961.98 5.8.3.5-1 Pass (1.57) 
20.558 1514.06 1087.52 5.8.3.5-1 Pass 
(1.39) 
(0.3Ls) 21.069 1514.55 1092.71 5.8.3.5-1 Pass (1.39) 
(HP) 27.836 1520.81 1119.85 5.8.3.5-1 Pass 
(1.36) 
(0.4Ls) 28.092 1520.81 1154.08 5.8.3.5-1 Pass (1.32) 
(0.5Ls) 35.115 1520.87 1158.10 5.8.3.5-1 Pass (1.31) 
(0.6Ls) 42.137 1520.81 1154.08 5.8.3.5-1 Pass (1.32) 
(HP) 42.393 1520.81 1119.85 5.8.3.5-1 Pass 
(1.36) 
(0.7Ls) 49.160 1514.55 1092.71 5.8.3.5-1 Pass (1.39) 
49.672 1514.06 1087.52 5.8.3.5-1 Pass 
(1.39) 
(0.8Ls) 56.183 1507.69 961.98 5.8.3.5-1 Pass (1.57) 
56.950 1390.97 939.08 5.8.3.5-1 Pass 
(1.48) 
(0.9Ls) 63.206 852.57 683.27 5.8.3.5-1 Pass (1.25) 
64.229 809.90 630.83 5.8.3.5-1 Pass 
(1.28) 
(1.5H) 65.354 762.93 569.63 5.8.3.5-1 Pass 
(1.34) 
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Check for Lifting In Casting Yard [5.5.4.3] 
Lifting Stresses and Factor of Safety Against Cracking 
Maximum allowable concrete compressive stress = -0.65f'ci = -4.420 KSI
 
Maximum allowable concrete tensile stress = 0.0948√f'ci but not more than: 0.200 = 0.200 KSI 
Maximum allowable concrete tensile stress = 0.1900√f'ci = 0.495 KSI if at least 0.353 in2 of mild reinforcement is provided 
Allowable factor of safety against cracking = 1 
f'ci required to satisfy this stress check = 6.206 KSI 
(CS) 67.618 668.43 128.71 5.8.3.5-2 Pass 
(5.19) 
(PSXFR) 68.507 631.30 128.71 5.8.3.5-2 Pass 
(4.90) 
68.590 613.95 128.71 5.8.3.5-2 Pass 
(4.77) 











-1.750 0.000 0.000 Pass Pass Pass 17.420 Pass 
-0.472 -1.683 0.043 Pass Pass Pass 17.420 Pass 
(Pick Point, 0.0Ls) 0.000 -2.320 0.067 Pass Pass Pass 17.420 Pass 
(PSXFR) 1.250 -3.945 0.099 Pass Pass Pass 17.420 Pass 
5.528 -3.868 0.062 Pass Pass Pass 17.273 Pass 
6.551 -3.855 0.057 Pass Pass Pass 15.973 Pass 
(0.1Ls) 6.928 -3.851 0.055 Pass Pass Pass 15.553 Pass 
12.807 -3.822 0.048 Pass Pass Pass 11.311 Pass 
13.574 -3.823 0.049 Pass Pass Pass 10.942 Pass 
(0.2Ls) 13.857 -3.824 0.050 Pass Pass Pass 10.812 Pass 
20.085 -3.879 0.091 Pass Pass Pass 8.503 Pass 
20.597 -3.887 0.097 Pass Pass Pass 8.344 Pass 
(0.3Ls) 20.785 -3.890 0.099 Pass Pass Pass 8.286 Pass 
(HP) 27.364 -4.034 0.193 Pass Pass Pass 6.390 Pass 
27.620 -4.030 0.191 Pass Pass Pass 6.398 Pass 
(0.4Ls) 27.714 -4.029 0.190 Pass Pass Pass 6.401 Pass 
(0.5Ls) 34.642 -3.982 0.163 Pass Pass Pass 6.505 Pass 
(0.6Ls) 41.571 -4.029 0.190 Pass Pass Pass 6.401 Pass 
41.665 -4.030 0.191 Pass Pass Pass 6.398 Pass 
(HP) 41.921 -4.034 0.193 Pass Pass Pass 6.390 Pass 
(0.7Ls) 48.499 -3.890 0.099 Pass Pass Pass 8.286 Pass 
48.688 -3.887 0.097 Pass Pass Pass 8.344 Pass 
Location from 
















FScr FS Status 
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Factor of Safety Against Failure 
Check for Hauling to Bridge Site [5.5.4.3] 
Hauling Stresses and Factor of Safety Against Cracking 
Maximum allowable concrete compressive stress = -0.65f'c = -5.200 KSI
 
Maximum allowable concrete tensile stress, plumb girder with impact = 0.0948√f'c = 0.268 KSI 
Maximum allowable concrete tensile stress, plumb girder with impact = 0.1900√f'c = 0.537 KSI if at least 1.441 in2 of mild 
reinforcement is provided 
Maximum allowable concrete tensile stress, inclined girder without impact = fr = 0.2400√f'c = 0.679 KSI 
Allowable factor of safety against cracking = 1 
f'c required to satisfy stress and stability criteria = 6.672 KSI 
49.199 -3.879 0.091 Pass Pass Pass 8.503 Pass 
(0.8Ls) 55.428 -3.824 0.050 Pass Pass Pass 10.812 Pass 
55.711 -3.823 0.049 Pass Pass Pass 10.942 Pass 
56.478 -3.822 0.048 Pass Pass Pass 11.311 Pass 
(0.9Ls) 62.356 -3.851 0.055 Pass Pass Pass 15.553 Pass 
62.734 -3.855 0.057 Pass Pass Pass 15.973 Pass 
63.756 -3.868 0.062 Pass Pass Pass 17.273 Pass 
(PSXFR) 68.035 -3.945 0.099 Pass Pass Pass 17.420 Pass 
(Pick Point, 1.0Ls) 69.285 -2.320 0.067 Pass Pass Pass 17.420 Pass 
69.757 -1.683 0.043 Pass Pass Pass 17.420 Pass 
71.035 0.000 0.000 Pass Pass Pass 17.420 Pass 
Location from 
















FScr FS Status 
Factor of Safety Against Failure (FSf) 7.077 
Allowable Factor of Safety Against Failure 1.500 
Status Pass 
-5.000 0.000 0.000 0.000 0.000 Pass Pass Pass 5.478 Pass 
-3.722 -1.635 0.042 -1.635 0.042 Pass Pass Pass 5.478 Pass 
(PSXFR) -2.000 -3.930 0.149 -3.932 0.150 Pass Pass Pass 5.478 Pass 
(Bunk Point, 0.0Ls) 0.000 -4.048 0.215 -4.053 0.216 Pass Pass Pass 5.478 Pass 
2.278 -4.011 0.203 -4.033 0.207 Pass Pass Pass 5.478 Pass 
3.301 -3.999 0.201 -4.032 0.208 Pass Pass Pass 5.478 Pass 
(0.1Ls) 6.278 -3.973 0.201 -4.037 0.214 Pass Pass Pass 5.458 Pass 
9.557 -3.965 0.212 -4.058 0.230 Pass Pass Pass 5.319 Pass 
10.324 -3.966 0.216 -4.065 0.235 Pass Pass Pass 5.288 Pass 
(0.2Ls) 12.557 -3.975 0.230 -4.091 0.253 Pass Pass Pass 5.200 Pass 
16.835 -4.017 0.271 -4.161 0.299 Fail Pass Pass 5.028 Pass 
Location from 






















FScr FS Status 




 based on inclined girder without impact 
*
 based on plumb girder with impact 
Factor of Safety Against Rollover 
Spacing Between Truck Supports for Hauling 
Girder Support Configuration 
17.347 -4.024 0.277 -4.171 0.306 Fail Pass Pass 5.006 Pass 
(0.3Ls) 18.835 -4.048 0.296 -4.203 0.326 Fail Pass Pass 4.942 Pass 
(HP) 24.114 -4.162 0.378 -4.337 0.412 Fail Pass Pass 4.663 Pass 
24.370 -4.158 0.376 -4.334 0.411 Fail Pass Pass 4.664 Pass 
(0.4Ls) 25.114 -4.149 0.372 -4.327 0.406 Fail Pass Pass 4.668 Pass 
(0.5Ls) 31.392 -4.113 0.352 -4.298 0.389 Fail Pass Pass 4.684 Pass 
(0.6Ls) 37.671 -4.149 0.372 -4.327 0.406 Fail Pass Pass 4.668 Pass 
38.415 -4.158 0.376 -4.334 0.411 Fail Pass Pass 4.664 Pass 
(HP) 38.671 -4.162 0.378 -4.337 0.412 Fail Pass Pass 4.663 Pass 
(0.7Ls) 43.949 -4.048 0.296 -4.203 0.326 Fail Pass Pass 4.942 Pass 
45.438 -4.024 0.277 -4.171 0.306 Fail Pass Pass 5.006 Pass 
45.949 -4.017 0.271 -4.161 0.299 Fail Pass Pass 5.028 Pass 
(0.8Ls) 50.228 -3.975 0.230 -4.091 0.253 Pass Pass Pass 5.200 Pass 
52.461 -3.966 0.216 -4.065 0.235 Pass Pass Pass 5.288 Pass 
53.228 -3.965 0.212 -4.058 0.230 Pass Pass Pass 5.319 Pass 
(0.9Ls) 56.506 -3.973 0.201 -4.037 0.214 Pass Pass Pass 5.458 Pass 
59.484 -3.999 0.201 -4.032 0.208 Pass Pass Pass 5.478 Pass 
60.506 -4.011 0.203 -4.033 0.207 Pass Pass Pass 5.478 Pass 
(Bunk Point, 1.0Ls) 62.785 -4.048 0.215 -4.053 0.216 Pass Pass Pass 5.478 Pass 
(PSXFR) 64.785 -3.930 0.149 -3.932 0.150 Pass Pass Pass 5.478 Pass 
66.507 -1.635 0.042 -1.635 0.042 Pass Pass Pass 5.478 Pass 
67.785 0.000 0.000 0.000 0.000 Pass Pass Pass 5.478 Pass 
Location from 






















FScr FS Status 
Factor of Safety Against Rollover (FSr) 2.948 
Allowable Factor of Safety Against Rollover 1.500 
Status Pass 
Distance Between Supports 62.785 ft 
Max. Allowable Distance Between Supports 230.000 ft 
Status Pass 
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Maximum Girder Weight 
Leading Overhang (closest to cab of truck) 5.000 ft 
Max. Allowable Leading Overhang 15.000 ft 
Status Pass 
Girder Weight 67.05 kip 
Maximum Allowable Weight 200.00 kip 
Status Pass 
Girder Dimensions Detailing Check 
[5.14.1.2.2] 
Top Flange Thickness 2.000 6.000 Pass 
Web Thickness 5.000 6.000 Pass 






Stirrup Detailing Check [5.8.2.5, 5.8.2.7, 5.10.3.1.2] 
(0.0Ls) 0.000 #5 6.000 10.080 1.625 1.240 0.107 Pass 
(FoS) 0.500 #5 6.000 10.080 1.625 1.240 0.107 Pass 
1.639 #5 9.000 10.080 1.625 0.827 0.107 Pass 
(PSXFR) 1.722 #5 9.000 10.080 1.625 0.827 0.107 Pass 
(CS) 2.611 #5 9.000 10.132 1.625 0.827 0.107 Pass 
(H) 3.417 #5 9.000 10.188 1.625 0.827 0.107 Pass 
(1.5H) 4.875 #4 18.000 18.000 1.500 0.267 0.107 Pass 
6.001 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.1Ls) 7.023 #4 18.000 18.000 1.500 0.267 0.107 Pass 
13.279 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.2Ls) 14.046 #4 18.000 18.000 1.500 0.267 0.107 Pass 
20.558 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.3Ls) 21.069 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(HP) 27.836 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.4Ls) 28.092 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.5Ls) 35.115 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.6Ls) 42.137 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(HP) 42.393 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.7Ls) 49.160 #4 18.000 18.000 1.500 0.267 0.107 Pass 
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 Strand Slope 
  
Global Stability of Girder 
 
(0.8Ls) 56.183 #4 18.000 18.000 1.500 0.267 0.107 Pass 
56.950 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(0.9Ls) 63.206 #4 18.000 18.000 1.500 0.267 0.107 Pass 
64.229 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(1.5H) 65.354 #4 18.000 18.000 1.500 0.267 0.107 Pass 
(H) 66.812 #5 9.000 10.188 1.625 0.827 0.107 Pass 
(CS) 67.618 #5 9.000 10.132 1.625 0.827 0.107 Pass 
(PSXFR) 68.507 #5 9.000 10.080 1.625 0.827 0.107 Pass 
68.590 #5 9.000 10.080 1.625 0.827 0.107 Pass 
(FoS) 69.729 #5 6.000 10.080 1.625 1.240 0.107 Pass 















Allowable Slope 8.000 
Strand Slope 12.940 
Status Pass 
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MSW 622.56 kip*ft MLL 1525.33 kip*ft
MDC 0 kip*ft Dynamic Load Allowance





















































































































































































Equivalent w, Msw Msw*8/L^2 w= 0.94026
Equivalent w, Md Md*8/L^2 w= 0
at 3ft
Msw= w*x(L‐x) 196.8336372 ft*kips



















































Prestress Applied U.W. Concrete Ecenter Eend Beam Type Width Length Span Steel Relax Period #Strands
7 150 19.8 5.46 W35DG 74.75 72.78 70.229 60 23
years pcf in in in ft ft day #
26
RH f'ci f'c Strand Dia. Strand Area Aps Fpu
70.00 6800 8000 0.6 0.217 4.991 270
% psi psi in in in^2 ksi
Strait Harped Ac Ic r^2 Fpj Eps ys Distanc to Ec Slab Th.
16 7 823 1E+05 202.5 28500 3.09 27.836 6
# # in^2 in^4 in^2 ksi ksi in ft in
18 8
fpy Fy Es Ec Eci H Yb Yt Sb St



























Eccentricity, in. 12.839 14.095 15.941
Depth of Prestressing, dp, in. 28.0 28.0 28.8
Shear Due to Self Weight, Vd, lb. 31,915 26,563 19,922
Moment Due to External Loads, M max, lb‐in 4,126,369 19,906,516 36,325,459
Shear Due to External Loads, Vi, lb. 61,819 50,440 41,958
fpe at x, psi 3,583 3,820 4,168
Stress Due to Self Weight at Tension Face, fd, psi 112 530 942
Mcre, lb‐in 21,013,032 20,063,865 19,727,960
Flexural Shear, Vci, lb. 350,857 81,940 47,842
Shear Check, lb. 25,545 25,545 26,278
Tangent Angle, radians, α 0.1825 0.1825 0.1825
Vertical Component of Prestress, Vp, lb. 173,679 173,679 173,679
Web Shear, Vcw, lb. 284,876 284,876 288,069
ΦVc, lb. 213,657 61,455 35,881
Vu, lb. 103,348 83,334 66,417







As minimum, in^2 0.12 or 0.160996894
Capacity Needed from Shear Reinforcement, lb ‐110,309 21,879 30,536






30% 40% 50% 60% 70% 80%
17.786 19.632 19.632 19.632 17.786 15.941
30.6 32.5 32.5 32.5 30.6 28.8
13,281 6,641 0 6,641 13,281 19,922
49,664,696 58,277,501 62,462,509 59,573,405 51,811,909 37,632,653
33,476 23,330 14,848 4,702 11,068 15,770
4,515 4,863 4,863 4,863 4,515 4,168
1,236 1,413 1,472 1,413 1,236 942
20,008,327 20,906,940 20,598,311 20,906,940 20,008,327 19,727,960
32,495 21,332 11,218 14,612 23,282 33,322
27,962 29,646 29,646 29,646 27,962 26,278
0.1825 0 0 0 0.1825 0.1825
173,679 0 0 0 173,679 173,679
295,396 129,048 129,048 129,048 295,396 288,069
24,371 15,999 8,413 10,959 17,462 24,991
49,500 31,004 14,086 16,917 35,413 52,330
























25,129 15,005 5,673 5,958 17,951 27,339





0% 10% 20% 30%
32.96 26.8 22.68 18.56
33203.25 26562.60 19921.95 13281.30
7875.00 6300.00 4725.00 3150.00
103347.92 83334.09 66416.85 49499.62
Moment from Superimposed LL, lb‐ft 83429 414743 786076 1135242
133,486.40 996,322.63 1,849,248.40 ##########
9.9402182 1.178929317 0.572530482 0.33956024
40% 50% 60% 70% 80% 90% 100%
13.4 9.28 4.12 9.28 13.4 49.49 87.04
6640.65 0.00 6640.65 13281.30 19921.95 26562.60 33203.25
1575.00 0.00 1575.00 3150.00 4725.00 6300.00 7875.00
31003.73 14086.50 16917.23 35413.12 52330.36 117776.18 185438.21
1376474 1525326 1443969 1247076 854159 449176 96552
3,089,648.60 3,364,782.23 3,197,640.60 2,771,700.53 1,958,181.20 1,051,415.43 154,483.20









Appendix 3.2: Pier Design 
 Below are all the spreadsheets used for the design of the intermediate pier.  Section 3.9.4 of the 
methodology illustrates the process used for the design and section 5.2 displays the results.  The 
spreadsheets used for the design are broken down into the categories shown below. 
Wind Loads on Pier 
 The wind loads on the pier (both transverse and longitudinal) required guess-and-check work, 
warranting its own spreadsheet.  This spreadsheet was done in accordance with the AASHTO LRFD 2012 
Specifications. 
Pier Cap Design 
 This spreadsheet was created to design the pier cap given the maximum loads and dimensions.  
The spreadsheet contains relevant calculations for the shear, skin, temperature, and upper and lower 
flexural reinforcement.  All relevant AASHTO sections are noted and AASHTO limits are checked to 
ensure an adequate design. 
Pier Column Design 
 This spreadsheet was used to design the pier columns in tandem with the column-interaction 
diagram found in section 5.2.3.  This spreadsheet also ensures the column in accordance with the 
AASHTO LRFD 2012 Specifications.  The transverse and longitudinal forces were combined using the 
moment magnification method outlined by AASHTO.  
Bearing Capacity Calculation 
 The geometry of the pier footing was determined using the bearing capacity and settlement 
spreadsheets.  The spreadsheets were obtained through the purchase of the (Cudotu) book.  The 
spreadsheet used the shown inputs in order to determine the minimum size of the footings to meet 
bearing capacity requirements. 
Settlement Calculation 
 The settlement calculation was done using the displayed spreadsheet obtained from the same 
way as the bearing capacity spreadsheet.  This spreadsheet was highly dependent on the soil 
information to calculate the settlement of the structure. 
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PB: 0.04 ksf PB: 0.04 ksf
Dcolumn: 3.5 ft Fw: 2.99 k/ft
Fw: 0.14 k/ft
Transverse Transverse
PB: 0.04 ksf PB: 0.04 ksf
Dcolumn: 3.5 ft Fw: 0.16 k/ft
Fw: 0.028 k/ft
Superstructure Live Load *Apply 6 feet above deck
Longitudinal *60 degrees Longitudinal *60 degrees
PD: 0.019 ksf PB: 0.04 klf
H: 2.67 ft Fw: 6 k
L: 150 ft
Fw: 7.6095 k
Transverse *0 degrees Transverse *0 degrees
PB: 0.05 ksf PB: 0.1 klf




Pier Cap Design 
 






Av: 0.31 in^2 *per leg (#5 bars d=0.625 in)
Cover: 2 in
Bottom Steel Top Steel
nbars: 6 nbars: 13
As: 4.74 in^2 (#8 bars, d=1 in) As: 10.27 in^2 (#8 bars, d=1 in)
de: 42.871 in d'e: 42.871 in
a: 2.323529 in a: 5.034314 in
c: 2.733564 in c: 5.922722 in
Mn: 988.5089 k-ft Mn: 2072.17 k-ft
φ: 0.9 φ: 0.9
Mr: 889.658 k-ft Mr: 1864.953 k-ft
Mu: 849.1 k-ft Mu: 1814.9 k-ft
Mr>Mu ADEQUATE Mr>Mu ADEQUATE
c/de≤ 0.42 ADEQUATE (S5.7.3.3.1-1) c/de≤ 0.42 ADEQUATE (S5.7.3.3.1-1)
fr: 0.415692 ksi (S5.4.2.6) fr: 0.415692 ksi (S5.4.2.6)
S: 16925.06 in^3 S: 16925.06 in^3
1.2Mcr: 703.5614 k-ft 889.658 > 703.5614 ADEQUATE 1.2Mcr: 762.1915 k-ft 1864.953 > 762.1915 ADEQUATE
1.33Mu: 1129.303 k-ft 1.33Mu: 2413.817 k-ft
Z: 170 k/in Z: 170 k/in
dc: 2.5 in dc: 2.5 in
A: 40 in^2 A: 18.46154 in^2
fs,allow: 36.62539 ksi fs,allow: 47.39286 ksi
fs,allow> 36 ADEQUATE fs,allow> 36 ADEQUATE
Temperature & Shrinkage Steel (S5.10.8)
As,min1: 4.047648 in^2 (S5.10.8.2-1)
As prov: 2.4 in^2 (4 #7 bars)
As prov> As,min1/2 ADEQUATE
Skin Reinforcement (S5.7.3.4)
Ask: 0.154452 ≤ 3.5








θ: 0.785398 rad (S5.8.3.4)
α: 1.570796 rad
nVlegs: 4
Av: 1.24 in^2 (4 legs of #5 bars)
s: 8 in
Vs: 387.896 k (S5.8.3.3-4)











smax: 33.36739 in ≤ 24 (smax must be less than or equal to)
*If v>0.125f'c FALSE
smax: 16.68369 in ≤ 12
388




















As/Ag: 0.0091245 ≤ 0.08 ADEQUATE
Asfy/Agf'c: 0.1368676 ≥ 0.135 ADEQUATE
K: 1.2 *in the plane of the bent




K*Iu/r: 31.542857 > 22 Slender Column *in the plane of the bent




































Kn (max): 0.1983474 Rn: 0.16 Mr: 2792.724 k-ft ADEQUATE
Kn (least): 0.0474032 Rn: 0.14 Mr: 2443.634 k-ft ADEQUATE
Rn: 0.0632405 Kn: 1.02 Pr: 4238.957 k ADEQUATE
390









































































































































































































































































































































































































































































SETTLEMENT ANALYSIS OF SHALLOW FOUNDATIONS
Classical Method
Date April 6, 2013
Identification Intermediate Pier
Input Results
Units E E or SI
Shape SQ SQ, CI, CO, or RE q = 3170 lb/ft 2^
B = 10 ft delta = 1.99 in
L = 10 ft
D = 8 ft
P = 197 k
Dw = 999 ft
r = 0.85
  Depth to Soil Layer
Top Bottom Cc/(1+e) Cr/(1+e) sigma m' gamma zf sigma c' sigma zo' delta sigma sigma zf' strain delta
(ft) (ft) (lb/ft 2^) (lb/ft 3^) (ft) (lb/ft 2^) (lb/ft 2^) (lb/ft 2^) (lb/ft 2^) (%) (in)
0.0 8.0 125
8.0 8.5 0.07 0.06 1350 125 0.25 2381 1031 2170 3201 2.62 0.157
8.5 9.0 0.07 0.06 1350 125 0.75 2444 1094 2165 3258 2.52 0.151
9.0 9.5 0.07 0.06 1350 125 1.25 2506 1156 2146 3303 2.43 0.146
9.5 10.0 0.07 0.06 1350 125 1.75 2569 1219 2110 3329 2.32 0.139
10.0 10.5 0.07 0.06 1350 125 2.25 2631 1281 2053 3335 2.21 0.132
10.5 11.0 0.07 0.06 1350 125 2.75 2694 1344 1978 3322 2.08 0.125
11.0 11.5 0.07 0.06 1350 125 3.25 2756 1406 1888 3294 1.95 0.117
11.5 12.0 0.07 0.06 1350 125 3.75 2819 1469 1788 3257 1.82 0.109
12.0 12.5 0.07 0.06 1350 125 4.25 2881 1531 1682 3213 1.68 0.101
12.5 13.0 0.07 0.06 1350 125 4.75 2944 1594 1574 3168 1.55 0.093
13.0 13.5 0.07 0.06 1350 125 5.25 3006 1656 1468 3124 1.42 0.085
13.5 14.0 0.07 0.06 1350 125 5.75 3069 1719 1365 3084 1.30 0.078
14.0 14.5 0.07 0.06 1350 125 6.25 3131 1781 1268 3049 1.19 0.071
14.5 15.0 0.07 0.06 1350 125 6.75 3194 1844 1176 3020 1.09 0.066
15.0 15.5 0.09 0.04 7600 145 7.25 9511 1911 1091 3002 0.67 0.040
15.5 16.0 0.09 0.04 7600 145 7.75 9584 1984 1012 2996 0.61 0.037
16.0 16.5 0.09 0.04 7600 145 8.25 9656 2056 939 2996 0.56 0.033
16.5 17.0 0.09 0.04 7600 145 8.75 9729 2129 873 3001 0.51 0.030
17.0 17.5 0.09 0.04 7600 145 9.25 9801 2201 811 3013 0.46 0.028
17.5 18.0 0.09 0.04 7600 145 9.75 9874 2274 756 3029 0.42 0.025
18.0 18.5 0.09 0.04 7600 145 10.25 9946 2346 704 3051 0.39 0.023
18.5 19.0 0.09 0.04 7600 145 10.75 10019 2419 658 3076 0.36 0.021
19.0 19.5 0.09 0.04 7600 145 11.25 10091 2491 615 3106 0.33 0.020
19.5 20.0 0.09 0.04 7600 145 11.75 10164 2564 576 3139 0.30 0.018
20.0 20.5 0.09 0.04 7600 145 12.25 10236 2636 540 3176 0.28 0.017
20.5 21.0 0.09 0.04 7600 145 12.75 10309 2709 507 3215 0.25 0.015
21.0 21.5 0.09 0.04 7600 145 13.25 10381 2781 476 3258 0.23 0.014
21.5 22.0 0.09 0.04 7600 145 13.75 10454 2854 449 3302 0.22 0.013
22.0 22.5 0.09 0.04 7600 145 14.25 10526 2926 423 3349 0.20 0.012
22.5 23.0 0.09 0.04 7600 145 14.75 10599 2999 399 3398 0.18 0.011
23.0 23.5 0.09 0.04 7600 145 15.25 10671 3071 378 3449 0.17 0.010
23.5 24.0 0.09 0.04 7600 145 15.75 10744 3144 357 3501 0.16 0.010
24.0 24.5 0.09 0.04 7600 145 16.25 10816 3216 339 3555 0.15 0.009
24.5 25.0 0.09 0.04 7600 145 16.75 10889 3289 321 3610 0.14 0.008
25.0 25.5 0.09 0.04 7600 145 17.25 10961 3361 305 3667 0.13 0.008
25.5 26.0 0.09 0.04 7600 145 17.75 11034 3434 290 3724 0.12 0.007
26.0 26.5 0.09 0.04 7600 145 18.25 11106 3506 276 3783 0.11 0.007
26.5 27.0 0.09 0.04 7600 145 18.75 11179 3579 263 3842 0.10 0.006
392
Appendix 3.3: Abutment and Wingwall Design 
 All relevant information pertaining to the abutments and wingwalls are displayed in this 
appendix.  The key components of the abutment design are broken down into components and 
discussed below. 
North SB Boring Logs 
 The boring logs obtained from the NHDOT for the Northern portion of the bridge are shown.  
The site layout and locations of the boring logs are shown in the methodology section of the abutment 
design (3.9.5). 
South SB Boring Logs 
 The boring logs for the Southern portion of the bridge are shown.  These boring logs were done 
by the same company at the same time as the Northern boring logs but are separated for organizational 
purposes. 
Northern Soil Profile 
 The soil profiles including the groundwater tables and elevations for each of the boring logs 
along Northern portion of the bridge are displayed.  These profiles were then combined to make a 
conservative approximation for the representative soil profile which is also displayed. 
Southern Soil Profile 
 This section contains the same information for soil profiles, except it is for the Southern portion. 
Abutment Design 
 The MathCad sheet used to design the abutments in accordance with the AASHTO LRFD 
Specifications is displayed.  This file was created by the New York State Department of Transportation 
and other individuals noted on the cover page. 
Wingwall Design 
 This MathCad sheet provided by the New York State Department of Transportation was used in 
the same manner as the abutment design and is displayed below. 
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Medium dense Silt 
γ=125 pcf 
 





















































































































Elevation=162.5 ft. B13-05 
5’ 
Loose Fine Sand 
γ=110 pcf 
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Although this program has been subjected to many tests - all with satisfactory results - no warranty,
expressed or implied, is made by the New York State Department of Transportation as to the
accuracy and functioning of the program, nor shall the fact of distribution constitute any such
warranty, and no responsibility is assumed by the New York State Department of Transportation in
any connection therewith.
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About this worksheet
JOB DESCRIPTION:





Material and Geotechnical data inputs:
60 ksi Yield strength of reinforcing bars
4 ksi Compressive strength of concrete
2.5 in Clear Cover of reinforcement in  Backwall and Stem
3 in Clear Cover of reinforcement in Footing
1 Exposure Factor. 1.0  for Class 1 Exposure & 0.75  for Class 2
Exposure. LRFD Art. 5.7.3.4 (2007)
6 ksf Service bearing resistance of soil
0.8 Coefficient of sliding (friction)
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0.8 Resistance factor for Sliding 
35 deg Internal angle of friction for backfill
125 pcf Unit weight of backfill
30 deg Internal angle of friction for soil under the footing
125 pcf Unit weight of soil under the footing
0.45 Resistance Factor for bearing.
LRFD T 10.5.5.2.2-1 (2007)
0 ft Berm Width
0 deg Berm Slope
Note: Input Berm Width = 0 and Berm Slope = 0  for following conditions:
1.The ground surface in front of abutment is level.
2.There is a very long berm with a slope. (Roughly: b/B > 6, see Figure.)
3.There is a reasonable berm with slope but the bottom of footing is below the toe of slope. 
147.9 ft Elevation of water table 
Superstructure data inputs:
5.75 ft Spacing of Girder
0 deg Beam Skew
47.8 kip Unfactored Girder Reaction due to DL+SDL
7.8 kip Unfactored Girder Reaction due to DW (FWS+UTILITY)
120 kip Maximum Unfactored Girder Reaction due to LL
(without Impact and with a distribution factor of 1.0).
9 in Distance from center line of bearings to the front face of
abutment stem.
0 kip Axial girder load due to temperature fall (TU). Expand the
following region for calculation details.
6 Number of Design Lanes (the integer part of the ratio of
the clear roadway width divided by 12 feet (3600 mm).
R:\MQP\Abutment\ Page 3 of 19
409
N.Y.S. DEPARTMENT OF TRANSPORTATION
OFFICE OF STRUCTURES, DESIGN BUREAU
10:19 PM 3/20/2013 
Note: All extra loads are per unit length of abutment. 
6.4 kip/ft XDL1 Extra Dead Load 1
-35 in DXDL1 Distance of Extra Load 1 from
the front face of abutment stem
0 kip/ft XDL2 Extra Dead Load 2 
0 in DXDL2 Distance of Extra Load 2 from
the front face of abutment stem
2.69 kip/ft XLL Extra Live Load 
-35 in DXLL Distance of Extra Live Load
from the front face of abutment stem
50 % Percentage of Live Load Surcharge
Note: For approach slabs which are supported at one edge
by the backwall of an abutment, a corresponding reduction
in the surcharge loads may be permitted. Ref: A 3.11.6.5
and C 3.11.6.5
Distance is negative at left /
positive at right of stem face
Substructure Geometric Inputs:
174.55 ft Elevation of top of Back Wall
171.63 ft Elevation of Bridge Seat
147.63 ft Elevation at bottom of Footing
1 ft Fill height over toe
36 in Thickness of Footing
10 ft Heel Width
4 Toe Widthft 
18 in Thickness of Back Wall
62 in Thickness of Stem 
75 ft Length of Abutment
Input Program
Live Load Surcharge 
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Figure:
ELtbw 174.55 ft
Hbw 2.92 ft tbw 18 in
ELbs 171.63 ft
Wbs 44 in
Hst 21.00 ft tst 62 in
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Note: All loads and resistances are for  one foot of abutment length. 
Loads Calculation 
Load Factors & Design Data 
Analyze and Combine Force Effect
Rebar sizes 
Temp. and Shrinkage Reinforcement in Backwall 
programming for structural design of Backwall
Temp. and Shrinkage Reinforcement in Stem 
Program for Reinforcement in Stem at Section (e)
Program for Reinforcement in Stem at Section (d)
Program for Reinforcement in Stem at Section (c)
Program for Reinforcement in Stem at Section (b)
Stem Shear Check
Reinforcement Graph
Temp & Shrinkage Reinforcement Graph
Overturning Check 
Sliding check 
Structural design of Footing
Bearing Resistance Calculation
Bearing resistance check
Programming for Reinforcement in bottom footing 
Programming for Reinforcement in top footing 
Shear design of footing
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"FILL AT HEEL (EV)"
"FILL AT TOE (EV)"

















































































































Strength I-a: Min. vertical load and Max. lateral load (without sup. LL and vertical componant of LS)
Strength I-b: Max. vertical load and Max. lateral load 
Strength I-c: Construction condition without superstructure
Service I: Unfactored load for bearing and serviceability check
EQUIVALENT HEIGHT OF LIVE LOAD SURCHARGE:
EqH 2 ft (Based on the height of wall. 100% is applied to Strength I-c only) 
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MOMENT ARMS:












"FILL AT HEEL (EV)"
"FILL AT TOE (EV)"
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"FILL AT HEEL (EV)"
"FILL AT TOE (EV)"
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"FILL AT HEEL (EV)"
"FILL AT TOE (EV)"
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GEOTECHNICAL OUTPUT:
FOOTING IS NEAR SLOPE
GEOTECH





























































































FOOTING IS ON SLOPE
LRFD A 10.6.3.1 (2007) US
Note: For factored bearing resistance calculation the AASHTO 
LRFD approach along with relative NYSDOT blue pages is
followed. The load inclination factors are omitted according to
LRFD C 10.6.3.1.2a, page 10-63, 2nd paragraph.  Figure
10.6.3.1.2c-2 is used for modified bearing capacity factors.
qR b qn=
Footing not on or near slope Footing on or near slope: 
qn s Df Nqm Cwq 0.5 s B N m Cw= qn 0.5 s B N m Cw=
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GO TO DATA INPUT
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Expand the folllowing region for alternative bar sizes.
Reinforcement Table in Detail (Expand/Collapse)
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"Crack Con. A 5.7.3.4"
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"NYSDOT BM A 15.2"



























Reinforcement Table in Detail (Expand/Collapse)
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Reinforcement Graph





BAR SIZE # 5 (16)
BAR SIZE # 6 (19)
BAR SIZE # 7 (22)
BAR SIZE # 8 (25)
BAR SIZE # 9 (29)
BAR SIZE # 10 (32)
BAR SIZE # 11 (36)
FLEXURAL REINFORCEMENT (M BARS) IN WALL
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BAR SIZE # 5 (16)
BAR SIZE # 6 (19)
BAR SIZE # 7 (22)
THICKNESS OF WALL
TEMPERATURE AND SHRINKAGE REINFORCEMENT IN WALL


















GO TO DATA INPUT
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NYSDOT 
CANTILEVER RETAINING  WALL ANALYSIS
SPREAD FOOTING ON SOIL 










Material and Geotechnical data inputs:
60 ksi Yield strength of reinforcing bars
3 ksi Compressive strength of concrete
2.5 in Clear Cover of reinforcement in  wall
3 in Clear Cover of reinforcement in Footing
1 Exposure Factor. 1.0  for Class 1 Exposure & 0.75  for Class 2
Exposure. LRFD Art. 5.7.3.4 (2007)
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6 ksf Service bearing resistance of soil
0.8 Coefficient of sliding (friction)
0.8 Resistance factor for Sliding 
35 deg Internal angle of friction for backfill
125 pcf Unit weight of backfill
30 deg Internal angle of friction for soil under the footing
125 pcf Unit weight of soil under the footing
0.45 Resistance Factor for bearing.
LRFD T 10.5.5.2.2-1 (2007)
0 ft Berm Width
0 deg Berm Slope
Note: Input Berm Width = 0 and Berm Slope = 0  for following conditions:
1.The ground surface in front of abutment is level.
2.There is a very long berm with a slope. (Roughly: b/B > 6, see Figure.)
3.There is a reasonable berm with slope but the bottom of footing is below the toe of slope. 
147.9 ft Elevation of water table 
147.63 ft Elevation at bottom of Footing
4 ft Distance of Traffic edge (See following Figure)
Extra Loads: 
0 kip/ft XDL1 Extra Dead Load 1
0 in DXDL1 Distance of Extra Load 1 from the front face of wall
0 kip/ft XDL2 Extra Dead Load 2 
0 in DXDL2 Distance of Extra Load 2 from the front face of wall
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Wall Geometric Inputs:
24 in Thickness of Footing
8 ft Heel Width
3 ft Toe Width
24 ft Fill height over heel (See following Figure)
0 in Height of Reveal (See following Figure)
0 deg Slope of backfill over heel  ( See following Figure)
0 ft Distance of slope of backfill over heel (See following Figure)
18 in Thickness of wall at top (See following Figure)
24 in Thickness of step (See following Figure)
16 ft Height of Step (See following Figure)
1 ft Fill height over toe (See following Figure)
58 ft Length of wall
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Input Program
Live Load Surcharge 
Figure:
dLLS 4 ft Vext
EqH 2 ft dsh 0 ft
dext
h 0 degHr 0.00 ft
twall 18 in
Hfh 24.00 ft tstep 24 in










N.Y.S. DEPARTMENT OF TRANSPORTATION
OFFICE OF STRUCTURES, DESIGN BUREAU
4:29 PM 3/22/2013 
Note: All loads and resistances are for  one foot of wall length. 
Loads Calculation
Load Factors & Design Data 
Analyze and Combine Force Effect
Rebar sizes 
Temp & Shrinkage Reinforcement for wall 
Reinforcement Graph
Temp & Shrinkage Reinforcement Graph
Program for Reinforcement in Wall at Section (d)
Program for Reinforcement in Wall at Section (c)
Program for Reinforcement in Wall at Section (b)




Structural design of Footing
Bearing Resistance Calculation
Bearing resistance check 
Programming for Reinforcement in bottom footing 
Programming for Reinforcement in top footing 
Shear design of footing 
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"VERT. LS AT HEEL"
"VERT.COM. OF EH"
"VERT.COM. OF LS"
"HOR. COM OF EH"




































































Strength I-a: Min. vertical load and Max. lateral load (without the vertical component of LS) 
Strength I-b: Max. vertical load and Max. lateral load 
Service I: Unfactored load for bearing and serviceability check
EQUIVALENT HEIGHT OF LIVE LOAD SURCHARGE:
EqH 2 ft
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ADJUSTED BACKFILL SLOPE ANGLE: h 0
COEFFICIENT OF ACTIVE EARTH PRESSURE: Ka 0.271
FACTORED HORIZONTAL LOADS ON WALL:
HLwall
"LOADS / CASES"
"HOR. COM OF EH"
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FACTORED HORIZONTAL LOADS ON FOOTING:
HLftg
"LOADS / CASES"
"HOR. COM OF EH"
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"VERT.COM. OF LS"
"HOR. COM OF EH"
"HOR. COM OF LS"
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"VERT.COM. OF LS"
"HOR. COM OF EH"
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GEOTECHNICAL OUTPUT:
FOOTING IS NEAR SLOPE
GEOTECH





























































































FOOTING IS ON SLOPE
LRFD A 10.6.3.1 (2007) US
Note: For factored bearing resistance calculation the AASHTO 
LRFD approach along with relative NYSDOT blue pages is
followed. The load inclination factors are omitted according to
LRFD C 10.6.3.1.2a, page 10-63, 2nd paragraph.  Figure
10.6.3.1.2c-2 is used for modified bearing capacity factors.
qu b qn=
Footing not on or near slope Footing on or near slope: 
qn s Df Nqm Cwq 0.5 s B N m Cw= qn 0.5 s B N m Cw=
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BEARING "OK" SHEAR_AT_STEP "OK"
OVERTURNING "OK" SHEAR_AT_BOTTOM "OK"
SLIDING "OK"
FOOTING_SHEAR "OK"
GO TO DATA INPUT
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"NYSDOT BM A 15.2"































Expand the folllowing region for alternative bar sizes.
Reinforcement Table in Detail (Expand/Collapse)
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Reinforcement Table in Detail (Expand/Collapse)
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Reinforcement Graph





BAR SIZE # 5 (16)
BAR SIZE # 6 (19)
BAR SIZE # 7 (22)
BAR SIZE # 8 (25)
BAR SIZE # 9 (29)
BAR SIZE # 10 (32)
BAR SIZE # 11 (36)
FLEXURAL REINFORCEMENT (M BARS) IN WALL








N.Y.S. DEPARTMENT OF TRANSPORTATION
OFFICE OF STRUCTURES, DESIGN BUREAU
4:29 PM 3/22/2013 












BAR SIZE # 5 (16)
BAR SIZE # 6 (19)
BAR SIZE # 7 (22)
THICKNESS OF WALL
TEMPERATURE AND SHRINKAGE REINFORCEMENT IN WALL




































Task Unit Quantity Price Per Unit 2013 NH
Demolish Existing SB Bridge  each 1 137,900.00$  137,900.00$     
Construct North Abutment MSE Wall of New SB Bridge  each 1 307,335.00$  307,335.00$     
Construct South Abutment MSE Wall for New SB  each 1 307,335.00$  307,335.00$     
Form/Rebar/Pour/Strip North Abutment Footing for  CY 45 275.00$           12,405.56$       
Form/Rebar/Pour/Strip South Abutment Footing for  CY 45 275.00$           12,405.56$       
Form/Rebar/Pour/Strip North Stub Abutment for New  CY 42 670.00$           27,905.50$       
Form/Rebar/Pour/Strip South Stub Abutment for New  CY 41.7 670.00$           27,905.50$       
Form/Rebar/Pour/Strip North Abutment Backwall for  CY 33 1,090.00$        36,318.80$       
Form/Rebar/Pour/Strip South Abutment Backwall for  CY 33 1,090.00$        36,318.80$       
Set Structural Steel & Set Blocking Grades for New SB  each 8 90,500.00$    724,000.00$     
Set Precast Deck Panels for New SB Bridge  CY 122 795.00$           96,614.58$       
Form/Rebar/Pour/Strip Deck Overpour, Overhang,  CY 156 862.00$           134,687.50$     
Form/Rebar/Pour/Strip North Abutment Approach  CY 69 259.00$           17,986.11$       
Form/Rebar/Pour/Strip South Abutment Approach  CY 69 259.00$           17,986.11$       
Install Bridge Rail for New SB Bridge  LF 300 142.00$           42,600.00$       
Install Barrier Membrane On SB Bridge Deck  Sq Ft. 1250 24.75$             30,937.50$       
Install Bridge Joint for SB Bridge each 1.0 58,548.00$    58,548.00$       




Task Unit Quantity Price Per Unit 2013 NH
Mobilization each 1 20,000.00$    19,929.02$       
Clearing & grubbing acre 2 10,000.00$    19,929.02$       
Sheet Piles sq ft. 4722 26.50$             124,675.73$     
Excavation CY 3303 2.02$                6,661.10$          
Abutment wall footings CY 117 259.00$           30,109.44$       
pier footing CY 33 395.00$           13,119.94$       
Wing wall footing CY 94.5 259.00$           24,393.42$       
Abutment wall CY 313.6 325.00$           101,543.92$     
Wing walls CY 189 325.00$           61,052.05$       
Pier columns CY 49.2 835.00$           40,915.12$       
Backfill CY 1055 22.93$             24,111.65$       
Pier cap CY 27 1,100.00$        29,229.24$       
DBTs (14) each 14 18,029.00$    251,510.27$     
Bearings each 28 1,200.00$        33,480.76$       
Approach slabs CY 69 259.00$           17,922.28$       
Expansion joints each 1 50,250.00$    50,071.68$       
Bridge membrane sq yd. 625 22.50$             14,012.60$       
Bridge pavement tons 105.5 97.50$             10,246.71$       
Precast Barrier Perm. lf 150 465.00$           69,502.47$       
Bridge Approach Rail lf 40 145.00$           5,779.42$          
Temporary Barriers lf 190 39.50$             7,478.37$          
Removal of Existing Bridge each 1 150,000.00$  149,467.69$     
Sheet Piles sq ft. 4722 26.50$             124,675.73$     
Excavation CY 3303 2.02$                6,661.10$          
Abutment wall footings CY 117 259.00$           30,109.44$       
pier footing CY 22 395.00$           8,746.63$          
Wing wall footing CY 94.5 259.00$           24,393.42$       
Abutment wall CY 314 325.00$           101,543.92$     
Wing walls CY 189 325.00$           61,052.05$       
Pier columns CY 33 835.00$           27,276.75$       
Backfill CY 1055 39.50$             41,535.55$       
Pier cap CY 18 1,100.00$        19,486.16$       
DBTs (12) each 12 18,029.00$    215,580.23$     
Bearings each 24 1,200.00$        28,697.80$       
Approach slabs CY 69 259.00$           17,922.28$       
Expansion joints each 1 50,250.00$    50,071.68$       
Bridge membrane sq yrd. 625 22.50$             14,012.60$       
Bridge pavement tons 105.5 97.50$             10,246.71$       
Precast Barrier Perm. lf 150 465.00$           69,502.47$       
Bridge Approach Rail lf 40 145.00$           5,779.42$          
Temporary Barriers Removal lf 190 23.50$             4,449.15$          
Concrete Sealant sq ft. 9648 0.06$                563.09$             






                                           THE STATE OF NEW HAMPSHIRE               
    PAGE  1
                                         DEPARTMENT  OF  TRANSPORTATION 
                  PROJECT:                SALEM-MANCHESTER  
                                          BI-A000(125), 13933E  
                    
                  COUNTIES AND CODES:     ROCKINGHAM   015  
                    
                  DATE BIDS OPEN:         JUNE 7, 2012  
                    
                  SCOPE OF WORK:          ROADWAY AND BRIDGE REHABILITATION 
                    
                  LOCATION:               I-93 EXIT 2 INTERCHANGE AND   
                                          PELHAM ROAD IN THE TOWN OF SALEM  
                    
                  COMPLETION DATE:        JULY 10, 2015 
                    
                  A GEORGE R. CAIRNS AND SONS, INC. 
                    8 LEDGE RD., WINDHAM, NH  03087                          
$40,908,383.67 
                  B R.S. AUDLEY, INC.   
                    609 ROUTE 3A, BOW, NH  03304                             
$40,967,760.95 
                  C THE MIDDLESEX CORPORATION   




 ITEM                                                                   A           
            B                        C 
  NO.          DESCRIPTION          UNIT     QUANTITY       UNIT PRICE     TOTAL    
UNIT PRICE     TOTAL     UNIT PRICE     TOTAL  
------------------------------------------------------------------------------------
------------------------------------------------
 201.1     CLEARING AND GRUBBING (F) A           31.       3,760.00   116,560.00    
3,500.00   108,500.00     7,500.00   232,500.00
 201.21    REMOVING SMALL TREES      EA          21.         225.00     4,725.00    
  300.00     6,300.00       200.00     4,200.00
 201.6     CLEARING FOR FENCE   
            LINES (F)                A            1.       4,225.00     4,225.00    
1,800.00     1,800.00     7,000.00     7,000.00
 201.881   INVASIVE SPECIES CONTROL 
            TYPE I                   SY      18,500.           1.10    20,350.00    
    1.25    23,125.00          .10     1,850.00
 201.882   INVASIVE SPECIES CONTROL 
            TYPE II                  SY      14,200.           1.10    15,620.00    
    1.25    17,750.00         1.50    21,300.00
 202.201   DEMOLISHING BUILDINGS     U            1.      32,900.00    32,900.00    
15,000.00    15,000.00    30,000.00    30,000.00
 202.301   BUILDING ASBESTOS
            ABATEMENT                U            1.       6,050.00     6,050.00    
2,900.00     2,900.00    10,000.00    10,000.00
 202.31    FILL ABANDONED PIPE       CY         240.         175.00    42,000.00    
  170.00    40,800.00       170.00    40,800.00
 202.32    FILL ABANDONED STUCTURE   CY           6.         175.00     1,050.00    
  135.00       810.00       115.00       690.00
 202.41    REMOVAL OF EXISTING PIPE 
            0-24" DIAMETER           LF       4,650.          14.85    69,052.50    
    8.00    37,200.00         9.00    41,850.00




            OVER 24" DIAMETER        LF         215.          19.75     4,246.25    
   11.00     2,365.00        17.00     3,655.00
 202.5     REMOVAL OF CATCH BASINS, 
            DROP INLETS, AND
            MANHOLES                 EA          65.         380.00    24,700.00    
  280.00    18,200.00       300.00    19,500.00
 202.7     REMOVAL OF GUARDRAIL      LF      19,175.           1.85    35,473.75    
    1.50    28,762.50         2.00    38,350.00
 203.1     COMMON EXCAVATION         CY     342,000.           6.40 2,188,800.00    
    4.00 1,368,000.00         6.90 2,359,800.00
 203.2     ROCK EXCAVATION           CY      22,500.          11.85   266,625.00    
   25.00   562,500.00        23.00   517,500.00
 203.4     MUCK EXCAVATION           CY       7,500.           5.00    37,500.00    
   14.00   105,000.00         7.50    56,250.00
 203.49    WETLAND SOIL EXCAVATION   CY       2,300.           5.00    11,500.00    
    9.00    20,700.00         7.50    17,250.00
 203.52    IMPERVIOUS MATERIAL (F)   CY       5,950.          12.40    73,780.00    
    9.00    53,550.00        20.00   119,000.00
 203.5525  PORTABLE CHANGEABLE  
            MESSAGE SIGN PLATFORM    U            6.       1,360.00     8,160.00    
  850.00     5,100.00       800.00     4,800.00
 203.5554  GUARDRAIL 50' EAGRT  
            PLATFORM                 U            7.       1,000.00     7,000.00    
1,200.00     8,400.00     1,800.00    12,600.00
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 203.5555  GUARDRAIL 25' EAGRT  
            PLATFORM                 U            4.         690.00     2,760.00    
1,100.00     4,400.00       800.00     3,200.00
 203.6     EMBANKMENT-IN-PLACE (F)   CY     345,200.           4.35 1,501,620.00    
    4.00 1,380,800.00         3.75 1,294,500.00
 203.62    EMBANKMENT IN PLACE  
            REPLACEMENT MATERIAL     CY         750.           7.00     5,250.00    
    4.00     3,000.00        14.00    10,500.00
 206.1     COMMON STRUCTURE 
            EXCAVATION               CY       5,400.          44.00   237,600.00    
   12.00    64,800.00        22.00   118,800.00
 206.19    COMMON STRUCTURE 
            EXCAVATION EXPLORATORY   CY         505.          32.75    16,538.75    
   60.00    30,300.00        90.00    45,450.00
 206.2     ROCK STRUCTURE EXCAVATION CY       1,050.          14.00    14,700.00    
   80.00    84,000.00        70.00    73,500.00
 209.1     GRANULAR BACKFILL         CY         290.          28.30     8,207.00    
   30.00     8,700.00        38.00    11,020.00
 209.201   GRANULAR BACKFILL
            (BRIDGE) (F)             CY         795.          27.00    21,465.00    
   40.00    31,800.00        28.00    22,260.00
 209.5     GRANULAR BACKFILL FOR
            MSE WALLS                CY      12,760.          25.75   328,570.00    
   50.00   638,000.00        24.00   306,240.00
 214.      FINE GRADING              U            1.     635,000.00   635,000.00   
400,000.00   400,000.00   280,000.00   280,000.00




            MITIGATION               U            1.      42,000.00    42,000.00    
45,000.00    45,000.00   100,000.00   100,000.00
 304.1     SAND (F)                  CY      84,600.          20.75 1,755,450.00    
   20.00 1,692,000.00        20.00 1,692,000.00
 304.11    SAND FOR SHIMMING         CY       2,000.          23.00    46,000.00    
   21.00    42,000.00        22.00    44,000.00
 304.32    CRUSHED GRAVEL FOR   
            SHOULDER LEVELING        TON        300.          27.40     8,220.00    
   21.00     6,300.00        18.00     5,400.00
 304.4     CRUSHED STONE (FINE  
            GRADATION) (F)           CY      66,050.          18.50 1,221,925.00    
   23.00 1,519,150.00        19.25 1,271,462.50
 304.41    CRUSHED STONE (FINE  
            GRADATION) FOR SHIM      CY       4,500.          21.25    95,625.00    
   24.00   108,000.00        24.00   108,000.00
 304.45    CRUSHED STONE (FINE  
            GRADATION) FOR DRIVES    CY          45.          31.00     1,395.00    
   24.00     1,080.00        30.00     1,350.00
 304.5     CRUSHED STONE (COARSE
            GRADATION) (F)           CY      29,717.          17.60   523,019.20    
   23.00   683,491.00        21.50   638,915.50
 403.11    HOT BITUMINOUS PAVEMENT, 
            MACHINE METHOD           TON      1,192.          85.80   102,273.60    
   75.00    89,400.00        62.00    73,904.00
 403.11001 HOT BITUMINOUS PAVEMENT, 
            MACHINE METHOD  
            (QC/QA TIER 1)           TON     76,400.          63.80 4,874,320.00    
   60.00 4,584,000.00        62.00 4,736,800.00
 403.1109  HOT BITUMNOUS PAVEMENT   
            MACHINE METHOD HIGH 
            STRENGTH                 TON      2,550.          77.55   197,752.50    
   70.00   178,500.00        71.00   181,050.00
 403.12    HOT BITUMINOUS PAVEMENT, 
            HAND METHOD              TON        610.         117.70    71,797.00    
  105.00    64,050.00       117.00    71,370.00
 403.4     MATERIAL TRANSFER VEHICLE
            (MTV)                    TON     79,800.           1.35   107,730.00    
    1.00    79,800.00         1.25    99,750.00
 403.6     PAVEMENT JOINT ADHESIVE   LF     188,500.            .28    52,780.00    
     .22    41,470.00          .25    47,125.00
 403.911   HOT BITUMINOUS BRIDGE
            PAVEMENT, 1" BASE   
            COURSE (F)               TON        136.         160.00    21,760.00    
  145.00    19,720.00       210.00    28,560.00
 403.98    HOT BITUMINOUS CONCRETE  
            LEVELING, MACHINE METHOD TON        905.          90.00    81,450.00    
   80.00    72,400.00        62.00    56,110.00
 403.99    TEMPORARY BITUMINOUS 
            PAVEMENT                 TON     12,800.          73.50   940,800.00    
   60.00   768,000.00        65.00   832,000.00
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            REINFORCING MESH         SY       1,750.          15.40    26,950.00    
    9.00    15,750.00        14.00    24,500.00
 417.      COLD PLANING BITUMINOUS  
            SURFACES                 SY      19,000.           2.90    55,100.00    
    1.75    33,250.00         2.75    52,250.00
 501.1     TEMPORARY BRIDGE          U            1.     585,000.00   585,000.00   
600,000.00   600,000.00   800,000.00   800,000.00
 502.101   REMOVAL OF EXISTING  
            BRIDGE STRUCTURE         U            1.     137,900.00   137,900.00   
165,000.00   165,000.00   120,000.00   120,000.00
 502.102   REMOVAL OF EXISTING  
            BRIDGE STRUCTURE         U            1.     130,360.00   130,360.00   
160,000.00   160,000.00   120,000.00   120,000.00
 503.101   WATER DIVERSION STRUCTURE U            1.       3,800.00     3,800.00    
  500.00       500.00    80,000.00    80,000.00
 503.102   WATER DIVERSION STRUCTURE U            1.      10,335.00    10,335.00    
3,500.00     3,500.00     7,000.00     7,000.00
 503.103   WATER DIVERSION STRUCTURE U            1.      12,935.00    12,935.00    
2,100.00     2,100.00     8,000.00     8,000.00
 503.104   WATER DIVERSION STRUCTURE U            1.      11,335.00    11,335.00    
2,800.00     2,800.00    16,000.00    16,000.00
 503.105   WATER DIVERSION STRUCTURE U            1.       4,115.00     4,115.00    
2,200.00     2,200.00     5,000.00     5,000.00
 503.106   WATER DIVERSION STRUCTURE U            1.       4,115.00     4,115.00    
1,100.00     1,100.00     7,000.00     7,000.00
 503.107   WATER DIVERSION STRUCTURE U            1.       4,115.00     4,115.00    
2,100.00     2,100.00     7,000.00     7,000.00
 503.108   WATER DIVERSION STRUCTURE U            1.      10,235.00    10,235.00    
1,200.00     1,200.00     6,000.00     6,000.00
 503.110   WATER DIVERSION STRUCTURE U            1.       8,230.00     8,230.00    
2,000.00     2,000.00     6,000.00     6,000.00
 503.201   COFFERDAMS                U            1.     113,300.00   113,300.00   
178,000.00   178,000.00   240,000.00   240,000.00
 503.202   COFFERDAMS                U            1.     246,000.00   246,000.00   
280,000.00   280,000.00   330,000.00   330,000.00
 503.203   COFFERDAMS                U            1.      53,130.00    53,130.00   
120,000.00   120,000.00   160,000.00   160,000.00
 503.204   COFFERDAMS                U            1.       3,100.00     3,100.00    
8,500.00     8,500.00    17,000.00    17,000.00
 503.205   COFFERDAMS                U            1.       3,100.00     3,100.00    
2,000.00     2,000.00    17,000.00    17,000.00
 503.206   COFFERDAMS                U            1.       3,100.00     3,100.00    
2,500.00     2,500.00    17,000.00    17,000.00
 503.207   COFFERDAMS                U            1.       3,100.00     3,100.00    
2,500.00     2,500.00    17,000.00    17,000.00
 503.208   COFFERDAMS                U            1.       3,100.00     3,100.00    
1,000.00     1,000.00    17,000.00    17,000.00
 503.209   COFFERDAMS                U            1.       3,100.00     3,100.00    
  500.00       500.00    22,000.00    22,000.00
 503.210   COFFERDAMS                U            1.       3,650.00     3,650.00    
1,400.00     1,400.00    10,000.00    10,000.00
 503.211   COFFERDAMS                U            1.       3,650.00     3,650.00    
9,500.00     9,500.00    10,000.00    10,000.00
 503.212   COFFERDAMS                U            1.       3,650.00     3,650.00    
3,800.00     3,800.00    10,000.00    10,000.00
 503.213   COFFERDAMS                U            1.      39,630.00    39,630.00    
26,500.00    26,500.00    16,000.00    16,000.00
 503.214   COFFERDAMS                U            1.       3,100.00     3,100.00    
1,400.00     1,400.00    17,000.00    17,000.00
 503.215   COFFERDAMS                U            1.      17,710.00    17,710.00    
25,000.00    25,000.00    28,000.00    28,000.00
 503.216   COFFERDAMS                U            1.       3,650.00     3,650.00    




 504.101   COMMON BRIDGE EXCAVATION  CY      10,740.           5.20    55,848.00    
   14.20   152,508.00         7.00    75,180.00
 504.2     ROCK BRIDGE EXCAVATION    CY         365.         165.00    60,225.00    
  150.00    54,750.00        50.00    18,250.00
 506.4     STEEL SHEETING FOR   
            ENVIRONMENTAL   
            PROTECTION               SY       4,750.          88.00   418,000.00    
   95.00   451,250.00       105.00   498,750.00
 508.      STRUCTURAL FILL           CY         740.          40.00    29,600.00    
   44.00    32,560.00        30.00    22,200.00
 509.1     MOBILIZATION AND DEMOBIL 
            OF DRILLED SHAFT
            DRILLING EQUIPMENT       U            1.       5,500.00     5,500.00    
28,000.00    28,000.00    12,000.00    12,000.00
 509.2     DRILLED SHAFT             LF       1,476.         240.00   354,240.00    
  200.00   295,200.00       240.00   354,240.00
 509.3     OBSTRUCTION REMOVAL       LF          77.         220.00    16,940.00    
   80.00     6,160.00       160.00    12,320.00
 520.01    CONCRETE CLASS AA         CY          16.         835.00    13,360.00    
1,500.00    24,000.00     1,900.00    30,400.00
 520.01127 CONCRETE CLASS AA (QC/QA)
            (PRECAST OPTION) (F)     CY         158.         687.00   108,546.00    
1,100.00   173,800.00       600.00    94,800.00
 520.01227 CONCRETE CLASS AA (QC/QA)
            (PRECAST OPTION) (F)     CY         161.         670.00   107,870.00    
1,100.00   177,100.00       600.00    96,600.00
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 520.03017 CONCRETE CLASS AA
            (PRECAST OPTION) (F)     CY          92.         410.00    37,720.00    
  450.00    41,400.00       300.00    27,600.00
 520.03027 CONCRETE CLASS AA
            (PRECAST OPTION) (F)     CY          90.         410.00    36,900.00    
  450.00    40,500.00       300.00    27,000.00
 520.03127 CONCRETE CLASS AA,   
            APPROACH SLABS (QC/QA)  
            (PRECAST OPTION) (F)     CY         136.         312.00    42,432.00    
  340.00    46,240.00       280.00    38,080.00
 520.03227 CONCRETE CLASS AA,   
            APPROACH SLABS (QC/QA)  
            (PRECAST OPTION) (F)     CY         136.         285.00    38,760.00    
  340.00    46,240.00       280.00    38,080.00
 520.1     CONCRETE CLASS A          CY         110.       1,090.00   119,900.00    
1,200.00   132,000.00       800.00    88,000.00
 520.12    CONCRETE CLASS A,
            ABOVE FOOTINGS (F)       CY         197.         670.00   131,990.00    
  745.00   146,765.00       670.00   131,990.00
 520.2     CONCRETE CLASS B          CY         340.         275.00    93,500.00    
  271.00    92,140.00       280.00    95,200.00
 520.213   CONCRETE CLASS B,
            FOOTINGS (ON SOIL) (F)   CY         180.         428.00    77,040.00    
  400.00    72,000.00       290.00    52,200.00




            (QC/QA) 
            (PANEL OPTION) (F)       CY         355.         862.00   306,010.00    
  800.00   284,000.00       820.00   291,100.00
 520.72026 CONCRETE BRIDGE DECK 
            (QC/QA) 
            (PANEL OPTION) (F)       CY         361.         795.00   286,995.00    
  750.00   270,750.00       750.00   270,750.00
 534.3     WATER REPELLENT (SILANE/ 
            SILOXANE)                GAL        225.          63.00    14,175.00    
   68.00    15,300.00        90.00    20,250.00
 538.2     BARRIER MEMBRANE, PEEL AN
            STICK - VERTICAL SURFACE
            (F)                      SY         114.          63.00     7,182.00    
   55.00     6,270.00        60.00     6,840.00
 538.5     BARRIER MEMBRANE, HEAT   
            WELDED (F)               SY         110.          24.75     2,722.50    
   24.00     2,640.00        22.00     2,420.00
 538.6     BARRIER MEMBRANE,
            HEAT WELDED -   
            MACHINE METHOD (F)       SY       2,420.          24.75    59,895.00    
   18.50    44,770.00        24.00    58,080.00
 541.2     PVC WATERSTOPS, NH   
            TYPE 2 (F)               LF          48.          17.00       816.00    
    6.00       288.00        18.00       864.00
 541.3     PVC WATERSTOPS, NH   
            TYPE 3 (F)               LF          38.          18.20       691.60    
    8.00       304.00        22.00       836.00
 541.5     PVC WATERSTOPS, NH   
            TYPE 5 (F)               LF         308.          19.20     5,913.60    
   10.00     3,080.00        18.00     5,544.00
 544.1     REINFORCING STEEL
            (ROADWAY)                LB      42,150.           1.16    48,894.00    
     .95    40,042.50         1.50    63,225.00
 544.3     REINFORCING STEEL
            (CONTRACTOR DETAILED)    LB      30,000.           1.18    35,400.00    
    1.22    36,600.00         1.10    33,000.00
 544.31    REINFORCING STEEL, EPOXY 
            COATED (CONTRACTOR  
            DETAILED)                LB     313,020.           1.45   453,879.00    
    1.25   391,275.00          .90   281,718.00
 544.7     SYNTHETIC FIBER  
            REINFORCEMENT (F)        LB       1,904.          11.00    20,944.00    
    6.00    11,424.00         9.00    17,136.00
 547.      SHEAR CONNECTORS (F)      EA       7,232.           5.25    37,968.00    
    5.60    40,499.20         5.50    39,776.00
 548.21    ELASTOMERIC BEARING  
            ASSEMBLIES (F)           EA          16.       1,200.00    19,200.00    
  930.00    14,880.00     1,500.00    24,000.00
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 548.22    ELASTOMERIC BEARING  
            ASSEMBLIES (F)           EA          16.       1,200.00    19,200.00    




 550.101   STRUCTURAL STEEL (F)      LB     376,570.           1.90   715,483.00    
    1.52   572,386.40         2.00   753,140.00
 550.102   STRUCTURAL STEEL (F)      LB     371,110.           1.87   693,975.70    
    1.54   571,509.40         2.00   742,220.00
 559.4     ELASTOMERIC PLUG TYPE
            EXPANSION JOINT (F)      LF         492.         119.00    58,548.00    
  108.00    53,136.00       115.00    56,580.00
 562.1     SILICONE JOINT SEALANT (F LF         575.          32.00    18,400.00    
   13.00     7,475.00        12.00     6,900.00
 563.22    BRIDGE RAIL T2 (F)        LF         465.         107.00    49,755.00    
  100.00    46,500.00       130.00    60,450.00
 563.23    BRIDGE RAIL T3 (F)        LF         155.         138.00    21,390.00    
  126.00    19,530.00       170.00    26,350.00
 563.24    BRIDGE RAIL T4 (F)        LF         251.         182.00    45,682.00    
  170.00    42,670.00       230.00    57,730.00
 563.923   SNOW SCREENING FOR   
            OVERPASS STRUCTURES 
            T2 OR T4 RAIL            LF         608.          41.75    25,384.00    
   38.00    23,104.00        50.00    30,400.00
 565.222   BRIDGE APPROACH RAIL T2  
            (STEEL POSTS)            U            6.       4,890.00    29,340.00    
4,400.00    26,400.00     4,500.00    27,000.00
 565.2325  BRIDGE APPROACH RAIL T3  
            (STEEL POSTS) SPECIAL   
            WITH RESET               U            2.       5,815.00    11,630.00    
7,500.00    15,000.00     5,000.00    10,000.00
 565.242   BRIDGE APPROACH RAIL T4  
            (STEEL POSTS)            U            2.       6,170.00    12,340.00    
5,600.00    11,200.00     5,600.00    11,200.00
 570.4     MORTAR RUBBLE MASONRY (F) CY           6.         550.00     3,300.00    
  400.00     2,400.00       500.00     3,000.00
 582.1     SLOPE PAVING WITH
            CONCRETE (F)             SY         354.          44.00    15,576.00    
   40.00    14,160.00        60.00    21,240.00
 585.2     STONE FILL, CLASS B       CY       6,500.          16.50   107,250.00    
   31.00   201,500.00        36.00   234,000.00
 585.25    COBBLE-GRAVEL-SAND        CY         770.          46.00    35,420.00    
   36.00    27,720.00        32.00    24,640.00
 585.3     STONE FILL, CLASS C       CY       5,250.          28.70   150,675.00    
   35.00   183,750.00        36.00   189,000.00
 585.4     STONE FILL, CLASS D       CY          10.          28.80       288.00    
   35.00       350.00        60.00       600.00
 585.5     STONE FILL, CLASS E       CY         755.          30.00    22,650.00    
   33.00    24,915.00        36.00    27,180.00
 585.7     STONE FILL, CLASS G       CY         285.          30.00     8,550.00    
   33.00     9,405.00        46.00    13,110.00
 592.11    MECHANICALLY STABILIZED  
            EARTH RETAINING WALL     SF       7,600.          42.00   319,200.00    
   46.00   349,600.00        49.00   372,400.00
 592.111   MECHANICALLY STABILIZED  
            EARTH RETURN WALLS  
            LEFT-IN-PLACE            U            1.      80,000.00    80,000.00   
150,000.00   150,000.00    85,000.00    85,000.00
 592.12    MECHANICALLY STABILIZED  
            EARTH RETAINING WALL     SF       7,509.          44.65   335,276.85    
   46.00   345,414.00        49.00   367,941.00
 593.411   GEOTEXTILE; PERM CONTROL 
            CL.1, NON-WOVEN          SY      17,300.           1.75    30,275.00    
    4.00    69,200.00         2.50    43,250.00
 594.2     WOOD PANEL SOUND 
            ABATEMENT WALL           SF      31,214.          21.65   675,783.10    
   20.00   624,280.00        27.00   842,778.00




     .70    16,310.00         1.00    23,300.00
 603.00215 15" R.C. PIPE, 2000D      LF       1,250.          43.00    53,750.00    
   45.00    56,250.00        32.00    40,000.00
 603.00218 18" R.C. PIPE, 2000D      LF         470.          46.00    21,620.00    
   50.00    23,500.00        39.00    18,330.00
 603.00224 24" R.C. PIPE, 2000D      LF         840.          52.70    44,268.00    
   55.00    46,200.00        52.00    43,680.00
 603.00230 30" R.C. PIPE, 2000D      LF         390.          63.80    24,882.00    
   65.00    25,350.00        60.00    23,400.00
 603.00236 36" R.C. PIPE, 2000D      LF         175.          76.00    13,300.00    
   80.00    14,000.00        80.00    14,000.00
 603.00242 42" R.C. PIPE, 2000D      LF          97.         100.00     9,700.00    
  100.00     9,700.00       110.00    10,670.00
 603.00248 48" R.C. PIPE, 2000D      LF         105.         114.00    11,970.00    
  125.00    13,125.00       100.00    10,500.00
 603.00254 54" R.C. PIPE, 2000D      LF          72.         143.00    10,296.00    
  170.00    12,240.00       150.00    10,800.00
 603.00260 60" R.C. PIPE, 2000D      LF          55.         172.00     9,460.00    
  260.00    14,300.00       240.00    13,200.00
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 603.00315 15" R.C. PIPE, 3000D      LF          28.          43.35     1,213.80    
   46.00     1,288.00        40.00     1,120.00
 603.00324 24" R.C. PIPE, 3000D      LF          65.          56.20     3,653.00    
   64.00     4,160.00        75.00     4,875.00
 603.00330 30" R.C. PIPE, 3000D      LF          52.          68.00     3,536.00    
   80.00     4,160.00        75.00     3,900.00
 603.00424 24" R.C. PIPE, 3750D      LF          61.          56.50     3,446.50    
   75.00     4,575.00        52.00     3,172.00
 603.00430 30" R.C. PIPE, 3750D      LF          30.          76.50     2,295.00    
  110.00     3,300.00        70.00     2,100.00
 603.30115 15" R.C. END SECTIONS     EA           2.         720.00     1,440.00    
  500.00     1,000.00       650.00     1,300.00
 603.30124 24" R.C. END SECTIONS     EA           4.         360.00     1,440.00    
  600.00     2,400.00       900.00     3,600.00
 603.36115 15" ALUMINIZED STEEL 
            END SECTION              EA          12.         495.00     5,940.00    
  300.00     3,600.00       400.00     4,800.00
 603.36118 18" ALUMINIZED STEEL 
            END SECTION              EA           9.         530.00     4,770.00    
  325.00     2,925.00       400.00     3,600.00
 603.36130 30" ALUMINIZED STEEL 
            END SECTION              EA           1.         800.00       800.00    
  500.00       500.00       650.00       650.00
 603.36136 36" ALUMINIZED STEEL 
            END SECTION              EA           1.       1,080.00     1,080.00    
  725.00       725.00       900.00       900.00
 603.82115 15" PE PIPE  (TYPE C)     LF          97.          35.50     3,443.50    
   35.00     3,395.00        38.00     3,686.00
 603.82124 24" PE PIPE  (TYPE C)     LF          97.          44.75     4,340.75    
   45.00     4,365.00        55.00     5,335.00
 603.82212 12" PE PIPE (TYPE S)      LF          64.          35.00     2,240.00    




 603.82215 15" PE PIPE (TYPE S)      LF      14,200.          35.20   499,840.00    
   35.00   497,000.00        26.00   369,200.00
 603.82218 18" PE PIPE (TYPE S)      LF       3,250.          39.00   126,750.00    
   43.00   139,750.00        30.00    97,500.00
 603.82224 24" PE PIPE (TYPE S)      LF       2,400.          44.00   105,600.00    
   45.00   108,000.00        44.00   105,600.00
 603.82230 30" PE PIPE (TYPE S)      LF         945.          54.00    51,030.00    
   60.00    56,700.00        62.00    58,590.00
 603.82236 36" PE PIPE (TYPE S)      LF         265.          62.50    16,562.50    
   65.00    17,225.00        80.00    21,200.00
 603.82248 48" PE PIPE (TYPE S)      LF          51.         100.00     5,100.00    
   90.00     4,590.00       130.00     6,630.00
 604.0007  POLYETHYLENE LINER        EA         135.         225.00    30,375.00    
  215.00    29,025.00       200.00    27,000.00
 604.12    CATCH BASINS TYPE B       U          100.       1,760.00   176,000.00    
2,100.00   210,000.00     1,700.00   170,000.00
 604.125   CATCH BASINS TYPE B, 
            5-FOOT DIAMETER          U            8.       2,250.00    18,000.00    
3,000.00    24,000.00     2,200.00    17,600.00
 604.1252  CATCH BASINS TYPE B, 
            5-FOOT DIA. DOUBLE GRATE U           18.       2,250.00    40,500.00    
3,500.00    63,000.00     2,600.00    46,800.00
 604.126   CATCH BASINS TYPE B, 
            6-FOOT DIAMETER          U            4.       2,882.00    11,528.00    
3,600.00    14,400.00     2,800.00    11,200.00
 604.128   CATCH BASINS TYPE B, 
            8-FOOT DIAMETER          U            2.       7,590.00    15,180.00    
8,000.00    16,000.00     4,400.00     8,800.00
 604.15    CATCH BASINS TYPE E       U           52.       1,985.00   103,220.00    
2,350.00   122,200.00     1,900.00    98,800.00
 604.155   CATCH BASINS TYPE E, 
            5-FOOT DIAMETER          U            7.       2,480.00    17,360.00    
3,250.00    22,750.00     2,900.00    20,300.00
 604.156   CATCH BASINS TYPE E, 
            6-FOOT DIAMETER          U            5.       3,100.00    15,500.00    
3,800.00    19,000.00     2,900.00    14,500.00
 604.158   CATCH BASINS TYPE E, 
            8-FOOT DIAMETER          U            2.       7,815.00    15,630.00    
8,500.00    17,000.00     4,900.00     9,800.00
 604.16    CATCH BASINS TYPE F       U           24.       1,880.00    45,120.00    
2,250.00    54,000.00     1,800.00    43,200.00
 604.165   CATCH BASINS TYPE F, 
            5-FOOT DIAMETER          U            2.       2,375.00     4,750.00    
3,150.00     6,300.00     2,500.00     5,000.00
 604.166   CATCH BASINS TYPE F, 
            6-FOOT DIAMETER          U            2.       3,000.00     6,000.00    
3,700.00     7,400.00     1,900.00     3,800.00
 604.22    DROP INLETS TYPE B        U            8.       1,370.00    10,960.00    
1,450.00    11,600.00     1,300.00    10,400.00
 604.25    DROP INLETS TYPE E        U            6.       1,555.00     9,330.00    
1,650.00     9,900.00     1,300.00     7,800.00
 604.32    DRAINAGE MANHOLES         U           24.       1,826.00    43,824.00    
2,300.00    55,200.00     1,900.00    45,600.00
 604.325   DRAINAGE MANHOLES,   
            5-FOOT DIAMETER          U            8.       2,320.00    18,560.00    
3,100.00    24,800.00     2,600.00    20,800.00
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 604.326   DRAINAGE MANHOLES,   
            6-FOOT DIAMETER          U            2.       2,945.00     5,890.00    
3,600.00     7,200.00     2,000.00     4,000.00
 604.4     RECONSTRUCTING/ADJUSTING 
            CATCH BASIN & DROP INLET LF           2.         270.00       540.00    
  350.00       700.00     1,500.00     3,000.00
 604.51    RECONSTRUCTING/ADJUSTING 
            SEWER MANHOLES           LF           4.         270.00     1,080.00    
  400.00     1,600.00       400.00     1,600.00
 604.54    RECONSTRUCTING/ADJUSTING 
            TELEPHONE MANHOLES       LF           8.         270.00     2,160.00    
  400.00     3,200.00       500.00     4,000.00
 604.62    DRAINAGE MANHOLE COVERS  
            AND FRAMES               EA           1.         630.00       630.00    
  550.00       550.00       600.00       600.00
 604.75    GRATES & FRAMES, TYPE E   EA           2.         790.00     1,580.00    
  610.00     1,220.00       700.00     1,400.00
 604.9101  OUTLET CONTROL   
            STRUCTURE                U            1.       3,670.00     3,670.00    
4,200.00     4,200.00     7,000.00     7,000.00
 604.9102  OUTLET CONTROL   
            STRUCTURE                U            1.       3,390.00     3,390.00    
3,000.00     3,000.00     5,200.00     5,200.00
 604.9103  OUTLET CONTROL   
            STRUCTURE                U            1.       3,670.00     3,670.00    
3,100.00     3,100.00     5,200.00     5,200.00
 604.9104  OUTLET CONTROL   
            STRUCTURE                U            1.       4,330.00     4,330.00    
4,500.00     4,500.00     7,000.00     7,000.00
 604.9105  OUTLET CONTROL   
            STRUCTURE                U            1.       3,885.00     3,885.00    
3,800.00     3,800.00     7,000.00     7,000.00
 604.9113  OUTLET CONTROL   
            STRUCTURE                U            2.      11,910.00    23,820.00    
11,000.00    22,000.00    18,000.00    36,000.00
 604.9127  OUTLET CONTROL   
            STRUCTURE                U            1.      13,215.00    13,215.00    
9,500.00     9,500.00    17,000.00    17,000.00
 604.9128  OUTLET CONTROL   
            STRUCTURE                U            1.      17,890.00    17,890.00    
12,500.00    12,500.00    21,000.00    21,000.00
 604.921   LEACHING CHAMBER TYPE 1   U            4.         820.00     3,280.00    
2,100.00     8,400.00     1,800.00     7,200.00
 604.922   LEACHING CHAMBER TYPE 2   U            4.         820.00     3,280.00    
2,100.00     8,400.00     1,800.00     7,200.00
 605.506   6" PERF. CORR. POLYETHYL 
            PIPE UND.                LF      23,900.          21.45   512,655.00    
   19.00   454,100.00        18.00   430,200.00
 605.508   8" PERFORATED CORRUGATED 
            POLYETHYLENE PIPE UND.   LF       2,800.          22.50    63,000.00    
   20.00    56,000.00        23.00    64,400.00
 605.79    UNDERDRAIN FLUSHING  
            BASINS                   EA          47.         510.00    23,970.00    
  350.00    16,450.00       700.00    32,900.00
 605.798   UNDERDRAIN FLUSHING  
            BASINS, 8"               EA           9.         565.00     5,085.00    
  425.00     3,825.00       750.00     6,750.00




            TYPE 2 WITH 6" PERF.
            CORR. POLYETHYL PIPE     LF       6,700.          24.20   162,140.00    
   30.00   201,000.00        21.00   140,700.00
 605.82258 24" AGGREGATE UNDERDRAIN 
            TYPE 2, WITH 8" PERF.   
            CORR. POYLETHY PIPE      LF       4,300.          25.25   108,575.00    
   31.00   133,300.00        24.00   103,200.00
 606.0194  CABLE RAIL POST ASSEMBLY 
            WITH SOIL PLATE - 4 
            STRAND (SUPPLY TO DEPT)  EA         220.          59.40    13,068.00    
   45.00     9,900.00        47.00    10,340.00
 606.01941 CABLE RAIL COMMON POST   
            ASSEMBLY W/SOIL PLATE 4 
            STRAND (SUPPLY  TO DEPT) EA           2.          59.40       118.80    
   45.00        90.00        50.00       100.00
 606.01942 CABLE RAIL ANCHOR
            ASSEMBLY (4 STRAND) 
            (SUPPLY TO DEPT)         EA           8.       2,000.00    16,000.00    
1,600.00    12,800.00     1,700.00    13,600.00
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 606.120   BEAM GUARDRAIL (STANDARD 
            SECTION-STEEL POST)      LF       9,100.          19.00   172,900.00    
   17.00   154,700.00        18.00   163,800.00
 606.141   BEAM GUARDRAIL (CURVED   
            W/CRT POSTS)             LF          41.          26.70     1,094.70    
   20.00       820.00        22.00       902.00
 606.1454  BEAM GUARDRAIL (TERM.
            UNIT TYPE EAGRT 50 FT.)  U            7.       2,065.00    14,455.00    
2,100.00    14,700.00     2,100.00    14,700.00
 606.1455  BEAM GUARDRAIL (TERM.
            UNIT TYPE EAGRT 25 FT.)  U            4.       1,845.00     7,380.00    
1,900.00     7,600.00     1,900.00     7,600.00
 606.147   BEAM GUARDRAIL (TERMINAL 
            UNIT TYPE G-2)           U            8.         563.00     4,504.00    
  500.00     4,000.00       600.00     4,800.00
 606.417   PORTABLE CONCRETE BARRIER
            FOR TRAFFIC CONTROL      LF      14,100.          28.00   394,800.00    
   30.00   423,000.00        31.00   437,100.00
 606.4175  PORTABLE CONCRETE
            BARRIER FOR TRAFFIC 
            CONTROL - ANCHORED       LF         600.          51.00    30,600.00    
   45.00    27,000.00        60.00    36,000.00
 606.72104 CABLE MEDIAN RAIL LOW
            TENSION, (4 STRAND)      LF       3,700.          15.80    58,460.00    
   12.50    46,250.00        13.00    48,100.00
 606.72114 ANCHORAGE UNIT FOR LOW   
            TENSION CABLE MEDIAN
            RAIL (4 STRAND)          U           10.       2,664.00    26,640.00    
2,400.00    24,000.00     2,500.00    25,000.00
 606.93    TEMPORARY BEAM GUARDRAIL  LF       2,300.          12.35    28,405.00    
   11.50    26,450.00        13.00    29,900.00




            DEVICE (NON-REDIRECTIVE)
            TEST LEVEL 3             U           11.       5,325.00    58,575.00    
4,200.00    46,200.00     7,500.00    82,500.00
 606.9612  TEMPORARY GUARDRAIL TO   
            BARRIER TRANSITION, 
            STEEL POST               U            2.       1,860.00     3,720.00    
2,300.00     4,600.00     3,000.00     6,000.00
 607.1     WOVEN WIRE FENCE          LF       3,650.           6.90    25,185.00    
    8.00    29,200.00         7.00    25,550.00
 607.350   CHAIN LINK FENCE WITH
            VINYL COATED STEEL  
            FABRIC, 5' HIGH          LF       6,250.          21.30   133,125.00    
   17.00   106,250.00        16.50   103,125.00
 607.360   CHAIN LINK FENCE WITH
            VINYL COATED STEEL  
            FABRIC, 6' HIGH          LF       4,500.          22.70   102,150.00    
   17.00    76,500.00        18.00    81,000.00
 607.41    POST ASSEMBLIES FOR  
            WOVEN WIRE FENCE         EA          20.         160.00     3,200.00    
  160.00     3,200.00       175.00     3,500.00
 607.4350  POST ASSEMBLIES FOR CHAIN
            LINK FENCE WITH VINYL   
            CTD STL FABRIC, 5' HIGH  EA          23.         174.00     4,002.00    
  155.00     3,565.00       175.00     4,025.00
 607.4360  POST ASSEMBLIES FOR CHAIN
            LINK FENCE WITH VINYL   
            CTD STL FABRIC, 6' HIGH  EA          36.         188.00     6,768.00    
  165.00     5,940.00       185.00     6,660.00
 607.73610 10' OPENING DOUBLE GATE, 
            CHAIN LINK VINYL COATED 
            STEEL FABRIC, 6' HIGH    U            1.       1,300.00     1,300.00    
1,150.00     1,150.00     2,200.00     2,200.00
 607.73618 18' OPENING DOUBLE GATE, 
            CHAIN LINK VINYL COATED 
            STEEL FABRIC, 6' HIGH    U            2.       1,676.00     3,352.00    
1,500.00     3,000.00     2,300.00     4,600.00
 608.12    2" BITUMINOUS
            SIDEWALK (F)             SY       2,050.          14.00    28,700.00    
   13.00    26,650.00        15.00    30,750.00
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 608.24    4" CONCRETE SIDEWALK (F)  SY          95.          37.00     3,515.00    
   34.00     3,230.00        70.00     6,650.00
 608.26    6" CONCRETE SIDEWALK (F)  SY       8,700.          40.70   354,090.00    
   37.00   321,900.00        40.00   348,000.00
 608.28    8" CONCRETE SIDEWALK (F)  SY         600.          44.00    26,400.00    
   40.00    24,000.00        43.00    25,800.00
 608.54    DETECTABLE WARNING   
            DEVICES, CAST IRON       SY          16.         412.50     6,600.00    
  375.00     6,000.00       400.00     6,400.00
 609.01    STRAIGHT GRANITE CURB     LF       1,850.          19.60    36,260.00    
   15.90    29,415.00        16.00    29,600.00




   25.00     3,875.00        32.00     4,960.00
 609.21    STRAIGHT GRANITE SLOPE   
            CURB                     LF       2,000.          13.90    27,800.00    
   11.50    23,000.00        15.00    30,000.00
 609.216   STRAIGHT GRANITE SLOPE   
            CURB 6" HIGH             LF       4,000.          17.00    68,000.00    
   14.00    56,000.00        17.00    68,000.00
 609.22    STRAIGHT GRANITE SLOPE   
            CURB WITH RADIAL JOINTS  LF          84.          13.90     1,167.60    
   12.00     1,008.00        15.00     1,260.00
 609.23    CURVED GRANITE SLOPE 
            CURB                     LF           8.          78.00       624.00    
   60.00       480.00        85.00       680.00
 609.236   CURVED GRANITE SLOPE CURB
            6" HIGH                  LF          85.          78.00     6,630.00    
   60.00     5,100.00        80.00     6,800.00
 609.5     RESET GRANITE CURB        LF      12,180.          10.00   121,800.00    
    4.80    58,464.00         9.00   109,620.00
 609.811   BITUMINOUS CURB, TYPE B  
            (4" REVEAL)              LF       8,450.           4.70    39,715.00    
    4.00    33,800.00         4.50    38,025.00
 609.924   SPECIAL GRANITE CURB, 12"
            REVEAL                   LF          73.          38.75     2,828.75    
   35.00     2,555.00        40.00     2,920.00
 611.05212 12" CEMENT LINED DUCTILE 
            IRON WATER PIPE, CL 52   LF         470.          80.00    37,600.00    
   60.00    28,200.00        85.00    39,950.00
 611.70012 12" FITTING               EA           2.       1,230.00     2,460.00    
1,250.00     2,500.00     1,400.00     2,800.00
 611.71012 12" GATE VALVE            EA           2.       2,430.00     4,860.00    
2,500.00     5,000.00     3,400.00     6,800.00
 611.74    CHLORINE INJECTION TAP    EA           2.         352.00       704.00    
  500.00     1,000.00       900.00     1,800.00
 611.81    HYDRANTS                  EA           3.       5,000.00    15,000.00    
3,600.00    10,800.00     4,000.00    12,000.00
 611.951   WATER MAIN INSULATION     SY          10.          20.00       200.00    
   15.00       150.00        20.00       200.00
 612.141   FORCE MAIN SYSTEM
            CONNECTION               U            1.       7,295.00     7,295.00    
6,000.00     6,000.00    30,000.00    30,000.00
 612.2524  24" DUCTILE IRON SEWER   
            FORCE MAIN CASING        LF          20.          97.50     1,950.00    
  180.00     3,600.00       650.00    13,000.00
 612.2708  8" HDPE SEWER FORCE MAIN,
            SDR 15                   LF       4,400.          42.50   187,000.00    
   65.00   286,000.00        85.00   374,000.00
 612.3106  SEWER MANHOLE, 6 FOOT
            DIAMETER                 LF          15.         255.00     3,825.00    
  420.00     6,300.00       450.00     6,750.00
 612.6     AIR RELEASE VALVE         EA           1.       4,631.00     4,631.00    
4,336.00     4,336.00     7,800.00     7,800.00
 612.62512 12" PVC FORCE MAIN SDR 35 LF          10.          45.00       450.00    
   70.00       700.00        80.00       800.00
 612.951   SEWER MAIN INSULATION     SY         127.          14.00     1,778.00    
   15.00     1,905.00        13.00     1,651.00
 614.321   2" STEEL CONDUIT          LF          53.           8.80       466.40    
    8.00       424.00         9.00       477.00
 614.331   3" STEEL CONDUIT          LF         270.          16.50     4,455.00    
   15.00     4,050.00        16.00     4,320.00
 614.511   CONCRETE PULL BOX 14"     EA          24.         319.00     7,656.00    
  285.00     6,840.00       300.00     7,200.00
 614.512   CONCRETE PULL BOX 18"     EA           8.         357.50     2,860.00    




 614.51821 CONCRETE FIBER OPTIC 
            SPLICE VAULT 48"X48"X48" U            9.       2,530.00    22,770.00    
2,500.00    22,500.00     2,500.00    22,500.00
 614.51823 CONCRETE FIBER OPTIC 
            SPLICE VAULT 48"X96"X48" U            4.       4,070.00    16,280.00    
3,950.00    15,800.00     3,900.00    15,600.00
 614.5183  30-INCH CONCRETE FIBER   
            OPTIC MANHOLE            EA           7.       2,200.00    15,400.00    
1,750.00    12,250.00     2,200.00    15,400.00
     13933E 
                                                                                    
     PAGE 10   
------------------------------------------------------------------------------------
------------------------------------------------
 ITEM                                                                   A           
            B                        C 
  NO.          DESCRIPTION          UNIT     QUANTITY       UNIT PRICE     TOTAL    
UNIT PRICE     TOTAL     UNIT PRICE     TOTAL  
------------------------------------------------------------------------------------
------------------------------------------------
 614.522   MOLDED PULL BOX 13"X24"   EA          32.         319.00    10,208.00    
  285.00     9,120.00       300.00     9,600.00
 614.523   MOLDED PULL BOX 17"X30"   EA          26.         341.00     8,866.00    
  310.00     8,060.00       320.00     8,320.00
 614.72114 2" PVC CONDUIT,  
            SCHEDULE 40              LF         430.           5.50     2,365.00    
    5.00     2,150.00         6.00     2,580.00
 614.73114 3" PVC CONDUIT,  
            SCHEDULE 40              LF       4,550.           7.15    32,532.50    
    6.50    29,575.00         7.50    34,125.00
 614.73118 3" PVC CONDUIT,  
            SCHEDULE 80              LF       1,750.          14.30    25,025.00    
   13.50    23,625.00        15.00    26,250.00
 614.73214 3" 2-DUCT PVC CONDUIT,   
            SCHEDULE 40              LF         110.          11.00     1,210.00    
   10.00     1,100.00        12.00     1,320.00
 614.74221 4" 2-DUCT HDPE CONDUIT,  
            SDR 13.5                 LF      11,300.          18.70   211,310.00    
   17.00   192,100.00        19.00   214,700.00
 615.01    TRAFFIC SIGN TYPE A (F)   SF         189.          43.00     8,127.00    
   41.00     7,749.00        42.00     7,938.00
 615.012   TRAFFIC SIGN TYPE A, 
            BREAKAWAY MOUNTS (F)     SF         189.          74.00    13,986.00    
   55.00    10,395.00        70.00    13,230.00
 615.014   RELOCATING TRAFFIC SIGN, 
            TYPE A                   U            6.       6,380.00    38,280.00    
7,125.00    42,750.00     6,000.00    36,000.00
 615.02    TRAFFIC SIGN TYPE B (F)   SF          49.          54.00     2,646.00    
   54.00     2,646.00        50.00     2,450.00
 615.022   TRAFFIC SIGN TYPE B, 
            BREAKAWAY MOUNTS (F)     SF         198.5        124.00    24,614.00    
   95.00    18,857.50       115.00    22,827.50
 615.024   RELOCATING TRAFFIC SIGN, 
            TYPE B                   U           10.       2,035.00    20,350.00    
  715.00     7,150.00     1,900.00    19,000.00
 615.03    TRAFFIC SIGN TYPE C (F)   SF         552.5        120.00    66,300.00    
   47.50    26,243.75       120.00    66,300.00
 615.034   RELOCATING TRAFFIC SIGN, 
            TYPE C                   U            5.         825.00     4,125.00    
  235.00     1,175.00       900.00     4,500.00
 615.04    TRAFFIC SIGN TYPE AA (F)  SF       1,160.          19.60    22,736.00    




 615.05    TRAFFIC SIGN TYPE BB (F)  SF          83.2         62.60     5,208.32    
   11.50       956.80        60.00     4,992.00
 615.06    TRAFFIC SIGN TYPE CC (F)  SF         144.2         15.40     2,220.68    
    9.50     1,369.90        16.00     2,307.20
 615.10001 FULL TRAFFIC SIGN
            STRUCTURE                U            1.      48,400.00    48,400.00    
51,000.00    51,000.00    46,000.00    46,000.00
 615.10002 FULL TRAFFIC SIGN
            STRUCTURE                U            1.      52,800.00    52,800.00    
57,500.00    57,500.00    50,000.00    50,000.00
 615.20001 CANTILEVER TRAFFIC SIGN  
            STRUCTURE                U            1.      38,500.00    38,500.00    
36,400.00    36,400.00    37,000.00    37,000.00
 615.20002 CANTILEVER TRAFFIC SIGN  
            STRUCTURE                U            1.      39,600.00    39,600.00    
37,500.00    37,500.00    38,000.00    38,000.00
 615.20003 CANTILEVER TRAFFIC SIGN  
            STRUCTURE                U            1.      41,800.00    41,800.00    
37,500.00    37,500.00    40,000.00    40,000.00
 615.20004 CANTILEVER TRAFFIC SIGN  
            STRUCTURE                U            1.      41,800.00    41,800.00    
37,500.00    37,500.00    40,000.00    40,000.00
 616.101   TRAFFIC SIGNALS           U            1.     102,850.00   102,850.00    
95,000.00    95,000.00   105,000.00   105,000.00
 616.102   TRAFFIC SIGNALS           U            1.     107,800.00   107,800.00    
99,000.00    99,000.00   105,000.00   105,000.00
 616.103   TRAFFIC SIGNALS           U            1.     112,860.00   112,860.00   
105,000.00   105,000.00   110,000.00   110,000.00
 616.141   COMPUTER EQUIPMENT AND   
            TRAFFIC SIGNAL SOFTWARE  U            1.      11,550.00    11,550.00    
10,000.00    10,000.00    12,000.00    12,000.00
 616.151   TRAFFIC SIGNAL (FIBER
            OPTIC)                   U            1.      70,400.00    70,400.00    
52,000.00    52,000.00    66,000.00    66,000.00
 616.163   TRAFFIC SIGNALS (TEMP.)   U            1.      22,000.00    22,000.00    
26,000.00    26,000.00    24,000.00    24,000.00
 616.164   TRAFFIC SIGNALS (TEMP.)   U            1.      27,500.00    27,500.00    
25,000.00    25,000.00    29,000.00    29,000.00
 616.191   ALTERATIONS TO TRAFFIC   
            SIGNALS                  U            1.      42,900.00    42,900.00    
40,000.00    40,000.00    42,000.00    42,000.00
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 616.192   ALTERATIONS TO TRAFFIC   
            SIGNALS                  U            1.       5,500.00     5,500.00    
5,000.00     5,000.00     7,000.00     7,000.00
 616.96    WEIGH IN MOTION TRAFFIC  
            STUDY EQUIPMENT          U            2.      68,750.00   137,500.00    
65,000.00   130,000.00    63,000.00   126,000.00
 618.6     UNIFORMED OFFICERS        $            1.     260,000.00   260,000.00   
260,000.00   260,000.00   260,000.00   260,000.00
 618.61    UNIFORMED OFFICERS WITH  




990,000.00   990,000.00   990,000.00   990,000.00
 618.7     FLAGGERS                  HR       3,600.          23.65    85,140.00    
   17.00    61,200.00        24.00    86,400.00
 619.1     MAINTENANCE OF TRAFFIC    U            1.     345,000.00   345,000.00   
400,000.00   400,000.00   500,000.00   500,000.00
 619.25    PORTABLE CHANGEABLE  
            MESSAGE SIGN             U            6.      16,500.00    99,000.00    
18,000.00   108,000.00    12,000.00    72,000.00
 619.253   PORTABLE CHANGEABLE  
            MESSAGE SIGN (UNIT WEEK) UWK        160.         285.00    45,600.00    
  300.00    48,000.00       250.00    40,000.00
 619.27    TRAILER-MOUNTED SPEED
            LIMIT SIGN               U            4.       8,800.00    35,200.00    
4,500.00    18,000.00     5,100.00    20,400.00
 619.63    TRUCK-MOUNTED IMPACT 
            ATTENUATOR, TEST
            LEVEL 3                  U            2.      25,000.00    50,000.00    
10,000.00    20,000.00    55,000.00   110,000.00
 621.2     RETROREFLECTIVE BEAM 
            GUARDRAIL DELINEATOR     EA          95.           4.85       460.75    
    4.00       380.00         4.00       380.00
 621.31    SINGLE DELINEATOR WITH   
            POST                     EA         340.          35.20    11,968.00    
   23.00     7,820.00        32.00    10,880.00
 621.61    FIBER OPTIC DELINEATOR    EA          29.          55.00     1,595.00    
   45.00     1,305.00        50.00     1,450.00
 622.1     STEEL WITNESS MARKERS     EA         130.          29.70     3,861.00    
   30.00     3,900.00        30.00     3,900.00
 622.2     CONCRETE BOUNDS           EA          64.         256.30    16,403.20    
  280.00    17,920.00       300.00    19,200.00
 625.2     CONCRETE LIGHT POLE  
            BASES, TYPE B            EA          12.         660.00     7,920.00    
  650.00     7,800.00       700.00     8,400.00
 628.2     SAWED BITUMINOUS PAVEMENT LF      14,600.           1.35    19,710.00    
     .80    11,680.00         1.50    21,900.00
 632.0104  RETROREFLECTIVE PAINT
            PAVE. MARKING, 4" LINE   LF      80,500.            .11     8,855.00    
     .09     7,245.00          .12     9,660.00
 632.0106  RETROREFLECTIVE PAINT
            PAVE. MARKING, 6" LINE   LF     343,700.            .13    44,681.00    
     .12    41,244.00          .14    48,118.00
 632.0112  RETROREFLECTIVE PAINT
            PAVE. MARKING, 12" LINE  LF       9,100.            .22     2,002.00    
     .20     1,820.00          .25     2,275.00
 632.3104  RETROREFLECT. THERMOPLAS.
            PAVE. MARKING, 4" LINE   LF       3,100.            .66     2,046.00    
     .50     1,550.00          .65     2,015.00
 632.3106  RETROREFLECT. THERMOPLAS.
            PAVE. MARKING, 6" LINE   LF       1,100.           1.10     1,210.00    
     .80       880.00         1.10     1,210.00
 632.3108  RETROREFLECT. THERMOPLAS.
            PAVE. MARKING, 8" LINE   LF         250.           1.32       330.00    
    1.00       250.00         1.25       312.50
 632.3112  RETROREFLECT. THERMOPLAS.
            PAVE. MARKING, 12" LINE  LF       4,000.           2.20     8,800.00    
    1.50     6,000.00         2.10     8,400.00
 632.3118  RETROREFLECT. THERMOPLAS.
            PAVE. MARKING, 18" LINE  LF         920.           4.40     4,048.00    
    2.25     2,070.00         4.10     3,772.00
 632.32    RETROREFLECT. THERMOPLAS.
            PAVEMENT MARKING, SYMBOL
            OR WORD                  SF       1,800.           6.05    10,890.00    




 632.911   OBLITERATE PAVE. MARKING 
            LINE, 12" WIDE & UNDER   LF     158,700.            .28    44,436.00    
     .25    39,675.00          .30    47,610.00
 632.912   OBLITERATE PAVE. MARKING 
            LINE, OVER 12" WIDE      LF         125.           2.20       275.00    
    1.50       187.50         3.00       375.00
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 641.      LOAM                      CY         545.          17.40     9,483.00    
   21.00    11,445.00        20.00    10,900.00
 644.62    WET BASIN/MEADOW SEED     LB         350.         198.00    69,300.00    
  185.00    64,750.00       210.00    73,500.00
 644.741   UPLAND SEED MIX           LB           5.8         97.90       567.82    
   85.00       493.00       170.00       986.00
 644.75    DRY FLOODPLAIN SEED MIX   LB          21.3         37.20       792.36    
   35.00       745.50       170.00     3,621.00
 644.77    WET FLOODPLAIN SEED MIX   LB          13.4         49.50       663.30    
   40.00       536.00       210.00     2,814.00
 644.78    STREAMSIDE SEED MIX       LB          16.8        198.00     3,326.40    
  180.00     3,024.00       190.00     3,192.00
 645.0001  TURBIDITY BARRIER         LF       1,000.          19.00    19,000.00    
    9.00     9,000.00        30.00    30,000.00
 645.11    MULCH                     A            3.         825.00     2,475.00    
  750.00     2,250.00       810.00     2,430.00
 645.113   HYDRAULIC MULCH           LB      50,000.            .55    27,500.00    
     .50    25,000.00         1.65    82,500.00
 645.119   MULCH WITH TACKIFIERS     A           31.       1,400.00    43,400.00    
  900.00    27,900.00       910.00    28,210.00
 645.2535  COIR FIBER MATTING FOR   
            EROSION CONTROL (STREAM 
            CHANNEL)                 SY       2,200.           3.45     7,590.00    
    4.00     8,800.00        10.00    22,000.00
 645.3     EROSION STONE             TON     15,000.          19.65   294,750.00    
   23.00   345,000.00        22.00   330,000.00
 645.44    TEMPORARY SLOPE  
            STABILIZATION TYPE D
            (WILDLIFE FRIENDLY)      SY     306,100.           1.42   434,662.00    
    1.28   391,808.00         1.90   581,590.00
 645.46    PERMANENT CHANNEL
            STABILIZATION TYPE B     SY      10,200.           3.48    35,496.00    
    3.00    30,600.00         3.60    36,720.00
 645.48    EROSION CONTROL MIX       CY       2,000.          20.00    40,000.00    
   35.00    70,000.00        33.00    66,000.00
 645.481   WOODCHIPS FOR TEMPORARY  
            EROSION CONTROL          CY       1,000.          22.00    22,000.00    
   26.00    26,000.00        13.00    13,000.00
 645.482   STUMP GRINDINGS FOR  
            TEMPORARY EROSION   
            CONTROL                  CY       7,000.          17.50   122,500.00    
   26.00   182,000.00        20.00   140,000.00
 645.51    HAY BALES FOR TEMPORARY  
            EROSION CONTROL          EA       1,010.           8.80     8,888.00    




 645.512   COMPOST SOCK FOR EROSION 
            AND SEDIMENT CONTROL     LF      16,500.           3.85    63,525.00    
    4.00    66,000.00         6.00    99,000.00
 645.52    RYEGRASS FOR TEMPORARY   
            EROSION CONTROL          LB       2,110.           2.15     4,536.50    
    4.00     8,440.00         5.00    10,550.00
 645.531   SILT FENCE                LF      17,600.           1.65    29,040.00    
    2.50    44,000.00         3.00    52,800.00
 645.611   BONDED FIBER MATRIX       LB      56,000.           1.06    59,360.00    
    1.00    56,000.00         1.90   106,400.00
 645.612   FIBER REINFORCED MATRIX   LB      10,500.           1.18    12,390.00    
    1.15    12,075.00         2.30    24,150.00
 645.613   STABILIZED MULCH MATRIX   LB       7,500.            .62     4,650.00    
    1.00     7,500.00         1.70    12,750.00
 645.7     STORM WATER POLLUTION
            PREVENTION PLAN          U            1.      44,000.00    44,000.00    
40,000.00    40,000.00    60,000.00    60,000.00
 645.71    MONITORING SWPPP AND 
            EROSION AND SEDIMENT
            CONTROLS                 HR       2,500.          55.00   137,500.00    
   50.00   125,000.00        54.00   135,000.00
 645.81    STORM WATER REMOVAL  
            TRUCKING                 HR         400.         110.00    44,000.00    
  100.00    40,000.00        90.00    36,000.00
 645.8103  EROSION CONTROL PUMP 
            300 GAL/MIN              UWK        100.       1,300.00   130,000.00    
1,400.00   140,000.00       800.00    80,000.00
 645.8105  EROSION CONTROL PUMP 
            500 GAL/MIN              UWK        100.       1,400.00   140,000.00    
1,500.00   150,000.00       820.00    82,000.00
 645.8110  EROSION CONTROL PUMP 
            1000 GAL/MIN             UWK        100.       1,600.00   160,000.00    
1,900.00   190,000.00     1,000.00   100,000.00
 645.8203  EROSION CONTROL PUMP 
            (300 GAL./MIN. DISCHARGE
            CAPACITY)                U            1.     133,000.00   133,000.00    
80,000.00    80,000.00    80,000.00    80,000.00
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 645.8205  EROSION CONTROL PUMP 
            (500 GAL./MIN. DISCHARGE
            CAPACITY)                U            1.     138,000.00   138,000.00    
90,000.00    90,000.00    82,000.00    82,000.00
 645.8210  EROSION CONTROL PUMP 
            (1000 GAL/MIN. DISCHARGE
            CAPACITY)                U            3.     145,000.00   435,000.00   
120,000.00   360,000.00   100,000.00   300,000.00
 645.85    FLOCCULANT TREATMENT 
            SYSTEM (FTS)             MON         30.      10,000.00   300,000.00    
10,500.00   315,000.00    24,500.00   735,000.00
 645.851   WATER QUALITY MONITORING 
            FOR CONSTRUCTION




   65.00    32,500.00        67.00    33,500.00
 646.2     TURF ESTABLISHMENT   
            WITHOUT MULCH            A           55.         935.00    51,425.00    
  850.00    46,750.00     1,600.00    88,000.00
 647.1     HUMUS                     CY      30,700.          10.25   314,675.00    
   18.00   552,600.00        12.00   368,400.00
 647.22    HUMUS, INTERMIXED, 2" DEE CY          34.          20.35       691.90    
   30.00     1,020.00        30.00     1,020.00
 647.29    WETLAND HUMUS             CY      12,750.          15.70   200,175.00    
   17.00   216,750.00        14.00   178,500.00
 650.2     LANDSCAPING               U            1.      64,000.00    64,000.00    
60,000.00    60,000.00    60,000.00    60,000.00
 650.3     LANDSCAPING, WETLAND 
            MITIGATION               U            1.     164,000.00   164,000.00   
135,000.00   135,000.00   155,000.00   155,000.00
 659.401   LANDSCAPE ESTABLISHMENT  
            CREW (4 MEN- 8 HR DAY)   DAY          4.       1,320.00     5,280.00    
1,200.00     4,800.00     1,500.00     6,000.00
 662.281   DECOMMISION DRILLED WELL  LF          74.          11.00       814.00    
   12.50       925.00        80.00     5,920.00
 670.02    SEDIMENT SUMP
            MEASURING BLOCK          EA           7.         550.00     3,850.00    
  240.00     1,680.00       550.00     3,850.00
 670.04501 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.     208,000.00   208,000.00   
340,000.00   340,000.00   600,000.00   600,000.00
 670.04502 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       6,740.00     6,740.00    
8,000.00     8,000.00    33,000.00    33,000.00
 670.04503 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.      39,540.00    39,540.00    
50,000.00    50,000.00    85,000.00    85,000.00
 670.04504 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.      33,200.00    33,200.00    
50,000.00    50,000.00   120,000.00   120,000.00
 670.04506 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.      24,775.00    24,775.00    
25,000.00    25,000.00    30,000.00    30,000.00
 670.04507 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       3,990.00     3,990.00    
12,000.00    12,000.00   110,000.00   110,000.00
 670.04508 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       9,095.00     9,095.00    
25,000.00    25,000.00   190,000.00   190,000.00
 670.04509 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       3,160.00     3,160.00    
8,000.00     8,000.00    38,000.00    38,000.00
 670.04510 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.         994.00       994.00    
3,500.00     3,500.00    20,000.00    20,000.00
 670.04511 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       4,635.00     4,635.00    
9,500.00     9,500.00    20,000.00    20,000.00
 670.04512 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.      15,800.00    15,800.00    
23,000.00    23,000.00    55,000.00    55,000.00
 670.04513 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.      54,450.00    54,450.00    
85,000.00    85,000.00   135,000.00   135,000.00
 670.04515 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       8,560.00     8,560.00    
6,200.00     6,200.00    24,000.00    24,000.00
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 670.04516 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       3,150.00     3,150.00    
8,500.00     8,500.00     9,000.00     9,000.00
 670.04517 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       2,040.00     2,040.00    
7,500.00     7,500.00     9,000.00     9,000.00
 670.04519 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       1,362.00     1,362.00    
2,900.00     2,900.00     5,000.00     5,000.00
 670.04520 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       7,900.00     7,900.00    
17,500.00    17,500.00    48,000.00    48,000.00
 670.04521 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       8,000.00     8,000.00    
26,000.00    26,000.00    37,000.00    37,000.00
 670.04522 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       1,780.00     1,780.00    
5,500.00     5,500.00     7,000.00     7,000.00
 670.04523 CONSTRUCT AND REMOVE 
            DIVERSION                U            1.       1,215.00     1,215.00    
2,800.00     2,800.00     5,000.00     5,000.00
 670.101   TEMPORARY LIGHTING        U            1.       3,850.00     3,850.00    
3,500.00     3,500.00     6,000.00     6,000.00
 670.104   TEMPORARY PORTABLE   
            LIGHTING                 U            5.      11,375.00    56,875.00    
12,000.00    60,000.00    48,000.00   240,000.00
 670.1501  RELOCATING PRIMARY   
            UNDERGROUND ELECTRICAL  
            SERVICE                  U            1.      10,230.00    10,230.00    
8,300.00     8,300.00    10,000.00    10,000.00
 670.1502  RELOCATING PRIMARY   
            UNDERGROUND ELECTRICAL  
            SERVICE                  U            1.      10,230.00    10,230.00    
8,300.00     8,300.00    10,000.00    10,000.00
 670.1503  RELOCATING PRIMARY   
            UNDERGROUND ELECTRICAL  
            SERVICE                  U            1.      13,640.00    13,640.00    
11,400.00    11,400.00    13,000.00    13,000.00
 670.1504  RELOCATING PRIMARY   
            UNDERGROUND ELECTRICAL  
            SERVICE                  U            1.      16,280.00    16,280.00    
13,800.00    13,800.00    19,000.00    19,000.00
 670.1505  RELOCATING PRIMARY   
            UNDERGROUND ELECTRICAL  
            SERVICE                  U            1.       9,900.00     9,900.00    
8,000.00     8,000.00     8,500.00     8,500.00
 670.1506  RELOCATING PRIMARY   
            UNDERGROUND ELECTRICAL  
            SERVICE                  U            1.       9,900.00     9,900.00    
8,000.00     8,000.00     8,500.00     8,500.00
 670.1507  RELOCATING PRIMARY   




            SERVICE                  U            1.       9,900.00     9,900.00    
8,000.00     8,000.00     8,500.00     8,500.00
 670.811   CONSTRUCT TURN LANE(S)   
            AND ASSOCIATED WIDENING  U            1.      67,273.49    67,273.49    
20,000.00    20,000.00    60,000.00    60,000.00
 671.603   3" PVC CONDUIT SCH. 80   
            DIRECTIONAL BORE         LF         395.          38.50    15,207.50    
   40.00    15,800.00        36.00    14,220.00
 677.31    WIRELESS COMMUNICATIONS  
            EQUIPMENT                U            1.      12,650.00    12,650.00    
10,500.00    10,500.00    12,000.00    12,000.00
 677.41    CCTV SYSTEM               U            1.      63,580.00    63,580.00    
58,000.00    58,000.00    60,000.00    60,000.00
 677.43    VSL SYSTEM                U            1.      63,140.00    63,140.00    
58,000.00    58,000.00    60,000.00    60,000.00
 677.51012 12-STRAND SINGLE MODE
            FIBER OPTIC CABLE        LF       1,350.           6.60     8,910.00    
    3.50     4,725.00         7.00     9,450.00
 677.51072 72-STRAND SINGLE MODE
            FIBER OPTIC CABLE        LF       4,100.           6.60    27,060.00    
    5.00    20,500.00         6.50    26,650.00
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  NO.          DESCRIPTION          UNIT     QUANTITY       UNIT PRICE     TOTAL    
UNIT PRICE     TOTAL     UNIT PRICE     TOTAL  
------------------------------------------------------------------------------------
------------------------------------------------
 677.53    FIBER OPTIC SPLICE        EA          24.          80.00     1,920.00    
   80.00     1,920.00        80.00     1,920.00
 677.541   GROUND MOUNTED ITS   
            EQUIPMENT CABINET   
            (CCTV 20)                U            1.      17,050.00    17,050.00    
12,000.00    12,000.00    16,000.00    16,000.00
 677.542   POLE MOUNTED ITS 
            EQUIPMENT CABINET   
            (VSL 403 & VSL 404)      U            1.      17,050.00    17,050.00    
14,000.00    14,000.00    16,000.00    16,000.00
 677.561   12-POSITION FIBER
            OPTIC PATCH PANEL        EA           2.       1,100.00     2,200.00    
  900.00     1,800.00     1,200.00     2,400.00
 677.5821  100 MBPS FIBER ETHERNET  
            SWITCH                   EA           2.       4,510.00     9,020.00    
4,500.00     9,000.00     4,500.00     9,000.00
 677.6301  METER AND DISCONNECT 
            PEDESTAL                 U            1.       3,850.00     3,850.00    
3,000.00     3,000.00     4,000.00     4,000.00
 677.6302  METER AND DISCONNECT 
            PEDESTAL                 U            1.       3,850.00     3,850.00    
3,500.00     3,500.00     4,000.00     4,000.00
 677.64    UNINTERUPTIBLE POWER 
            SUPPLY (UPS)             EA           2.      14,850.00    29,700.00    
10,000.00    20,000.00    14,000.00    28,000.00
 677.9300  3-CONDUCTOR #00 AWG  
            CABLE                    LF         245.          13.20     3,234.00    
   12.00     2,940.00        14.00     3,430.00
 677.9304  3-CONDUCTOR #4 AWG   




   12.00     1,320.00        14.00     1,540.00
 677.9314  3-CONDUCTOR #14 AWG  
            CABLE                    LF         130.           8.80     1,144.00    
    7.50       975.00        10.00     1,300.00
 692.      MOBILIZATION              U            1.   2,443,000.00 2,443,000.00 
2,950,000.00 2,950,000.00 2,561,000.00 2,561,000.00
 693.      ON-THE-JOB TRAINING OF   
            UNSKILLED WORKERS        $            1.       3,000.00     3,000.00    
3,000.00     3,000.00     3,000.00     3,000.00
 697.11    INVASIVE SPECIES CONTROL 
            AND MANAGEMENT PLAN      U            1.       2,750.00     2,750.00    
2,500.00     2,500.00     3,000.00     3,000.00
 698.11    FIELD OFFICE TYPE A       MON         36.       2,340.00    84,240.00    
2,400.00    86,400.00     4,000.00   144,000.00
 698.2     PHYSICAL TESTING 
            LABORATORY               MON         36.         520.00    18,720.00    
  800.00    28,800.00     1,200.00    43,200.00
 699.      MISCELLANEOUS TEMPORARY  
            EROSION AND SEDIMENT
            CONTROL                  $            1.     670,000.00   670,000.00   
670,000.00   670,000.00   670,000.00   670,000.00
1008.52    ALTERATIONS AND ADDITIONS
            AS NEEDED - DEWATERING   $            1.      20,000.00    20,000.00    
20,000.00    20,000.00    20,000.00    20,000.00
1008.8     ALTERATION AND ADDITIONS 
            AS NEEDED - WINTER  
            MAINTENANCE              $            1.      20,000.00    20,000.00    
20,000.00    20,000.00    20,000.00    20,000.00
1010.15    FUEL ADJUSTMENT           $            1.     250,000.00   250,000.00   
250,000.00   250,000.00   250,000.00   250,000.00
1010.2     ASPHALT CEMENT ADJUSTMENT $            1.      75,000.00    75,000.00    
75,000.00    75,000.00    75,000.00    75,000.00
1010.3     QUALITY CONTROL  
            QUALITY ASSURANCE (QC/QA
            ASPHALT                  $            1.     300,000.00   300,000.00   
300,000.00   300,000.00   300,000.00   300,000.00
1010.41    QUALITY CONTROL  
            QUALITY ASSURANCE (QC/QA
            FOR CONCRETE             $            1.      25,000.00    25,000.00    
25,000.00    25,000.00    25,000.00    25,000.00
1010.42    QUALITY CONTROL  
            QUALITY ASSURANCE (QC/QA
            FOR CONCRETE             $            1.      25,000.00    25,000.00    
25,000.00    25,000.00    25,000.00    25,000.00
                                                                  $40,908,383.67    
       $40,967,760.95            $43,877,573.20
                                        STATE OF NEW HAMPSHIRE  
                                   DEPARTMENT  OF  TRANSPORTATION   
                                         A-PS&E COMPARISION 
            PROJECT:                SALEM-MANCHESTER
                                    BI-A000(125), 13933E
            COUNTIES AND CODES:     ROCKINGHAM   015
            DATE BIDS OPEN:         JUNE 7, 2012
            SCOPE OF WORK:          ROADWAY AND BRIDGE REHABILITATION   
            LOCATION:               I-93 EXIT 2 INTERCHANGE AND 









































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   
   









Task Name Duration Start Finish Predecessors Resource Names
1 Phase 1‐1 2 days Mon 3/25/13 Tue 3/26/13
2 Phase 1‐2 6 days Wed 3/27/13 Wed 4/3/13 1
3 Phase 1‐3 20 days Thu 4/4/13 Wed 5/1/13 2
4 Phase 1‐4 1 day Thu 5/2/13 Thu 5/2/13 3
5 Phase 1‐5 10 days Fri 5/3/13 Thu 5/16/13 4
6 Phase 1‐6 7 days Fri 5/17/13 Mon 5/27/13 5
7 Phase 2‐1 1 day Tue 5/28/13 Tue 5/28/13 6
8 Phase 2‐2 2 days Wed 5/29/13 Thu 5/30/13 7
9 Phase 2‐3 2 days Fri 5/31/13 Mon 6/3/13 8
10 Phase 3‐1 6 days Tue 6/4/13 Tue 6/11/13 9
11 Phase 3‐2 20 days Wed 6/12/13 Tue 7/9/13 10
12 Phase 3‐3 1 day Wed 7/10/13 Wed 7/10/13 11
13 Phase 3‐4 10 days Thu 7/11/13 Wed 7/24/13 12
14 Phase 3‐5 7 days Thu 7/25/13 Fri 8/2/13 13
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Appendix 4.3: Work Zone Road User Cost (WZ RUC) 
 Below are all spreadsheets and information relevant to the calculation of the WZ RUC.  This 
Appendix is broken down into the three different sections outlined below. 
Traffic Data 
 All relevant traffic data was obtained from the NHDOT website under the “Traffic Volume 
Reports”.  The traffic data was taken on both I-93 and Pelham Road.  The traffic data offered an in depth 
look at the hourly breakdown of traffic for all the days of the week and made it possible to accurately 
estimate the WZ RUC. 
I-93 WZ RUC 
 This spreadsheet below displays calculated the WZ RUC for the decrease in the speed limit for I-
93 for both the project and the State design.  The methodology for the WZ RUC can be seen in section 
3.11.2 and the results can be seen in section 5.4.1. 
Pelham Road WZ RUC 
 This spreadsheet displays the calculation of the WZ RUC for the detour along Pelham Road as 







I-93 WZ RUC 
 
I-93 Traffic Data from Exits 1-2 Using Statistics from October 30-November 6, 2010
Unit Cost/Hour *Data taken from AASHTO Red Book and updated Consumer Price Index (CPI) for cars and Producer Price Index (PPI) for trucks.
Car: 25.59$        
Truck: 41.83$        
Average Daily Traffic Hourly Breakdown Daily Avg. % Breakdown
Time Saturday Sunday Monday Tuesday Wednesday Thursday Friday Time Saturday Sunday Monday Tuesday Wednesday Thursday Friday
12:00 AM 1200 1255 554 550 567 673 659 12:00 AM 1.48% 1.94% 0.67% 0.67% 0.68% 0.82% 0.73%
1:00 AM 697 858 305 332 370 386 404 1:00 AM 0.86% 1.33% 0.37% 0.41% 0.44% 0.47% 0.45%
2:00 AM 441 492 276 305 327 350 388 2:00 AM 0.55% 0.76% 0.34% 0.37% 0.39% 0.43% 0.43%
3:00 AM 325 318 407 437 395 408 479 3:00 AM 0.40% 0.49% 0.49% 0.53% 0.47% 0.50% 0.53%
4:00 AM 552 278 1156 1058 1052 1085 1015 4:00 AM 0.68% 0.43% 1.40% 1.29% 1.25% 1.32% 1.12%
5:00 AM 1069 535 3708 3488 3475 3500 3206 5:00 AM 1.32% 0.83% 4.51% 4.26% 4.14% 4.26% 3.55%
6:00 AM 1716 879 5272 5454 5505 5421 4862 6:00 AM 2.12% 1.36% 6.41% 6.66% 6.56% 6.60% 5.38%
7:00 AM 2598 1375 5751 6068 6106 6110 5308 7:00 AM 3.21% 2.12% 6.99% 7.41% 7.28% 7.44% 5.87%
8:00 AM 3553 2074 5814 5124 5720 5471 5028 8:00 AM 4.40% 3.20% 7.06% 6.26% 6.82% 6.66% 5.56%
9:00 AM 4411 3059 4371 4385 4242 4201 4267 9:00 AM 5.46% 4.73% 5.31% 5.35% 5.06% 5.12% 4.72%
10:00 AM 5015 4202 3874 3825 3770 3820 4090 10:00 AM 6.20% 6.49% 4.71% 4.67% 4.49% 4.65% 4.53%
11:00 AM 5574 5180 3957 3901 3765 3702 4607 11:00 AM 6.90% 8.00% 4.81% 4.76% 4.49% 4.51% 5.10%
12:00 PM 5638 5317 3967 3991 3812 4219 4947 12:00 PM 6.97% 8.21% 4.82% 4.87% 4.54% 5.14% 5.47%
1:00 PM 5491 5309 4115 4147 4151 4336 5396 1:00 PM 6.79% 8.20% 5.00% 5.06% 4.95% 5.28% 5.97%
2:00 PM 5682 5334 5061 5297 5074 5117 6368 2:00 PM 7.03% 8.24% 6.15% 6.47% 6.05% 6.23% 7.05%
3:00 PM 5825 5533 6079 6247 6241 5843 7051 3:00 PM 7.21% 8.55% 7.39% 7.63% 7.44% 7.12% 7.80%
4:00 PM 6122 4892 6647 6339 6743 5790 6791 4:00 PM 7.57% 7.56% 8.08% 7.74% 8.04% 7.05% 7.51%
5:00 PM 5679 3711 6632 6541 6640 5792 6493 5:00 PM 7.03% 5.73% 8.06% 7.99% 7.92% 7.05% 7.18%
6:00 PM 4841 2893 4740 4765 5335 4901 5816 6:00 PM 5.99% 4.47% 5.76% 5.82% 6.36% 5.97% 6.44%
7:00 PM 3884 3209 3135 3168 3379 3498 4063 7:00 PM 4.80% 4.96% 3.81% 3.87% 4.03% 4.26% 4.50%
8:00 PM 3138 3290 2259 2261 2496 2589 2980 8:00 PM 3.88% 5.08% 2.74% 2.76% 2.98% 3.15% 3.30%
9:00 PM 2838 2398 1935 1961 2029 2113 2600 9:00 PM 3.51% 3.70% 2.35% 2.39% 2.42% 2.57% 2.88%
10:00 PM 2523 1405 1340 1302 1599 1690 2002 10:00 PM 3.12% 2.17% 1.63% 1.59% 1.91% 2.06% 2.22%
11:00 PM 2022 942 945 968 1083 1093 1554 11:00 PM 2.50% 1.46% 1.15% 1.18% 1.29% 1.33% 1.72%
Total: 80834 64738 82300 81914 83876 82108 90374 Total: 100.00% 100.00% 100.00% 100.00% 100.00% 100.00% 100.00%
Truck Traffic Breakdown
Time % of Trucks *Data taken from Table 3 of http://www.tandfonline.com/doi/pdf/10.1080/15578770903152823 for InterstatesSaturd y Sunday Monday Tuesday Wednesday Thursday Friday WZ RUC for Speed Limit Changes
12:00 AM 35.01% 420.12 439.38 193.96 192.56 198.51 235.62 230.72 Initial Speed Limit: 65 mph
1:00 AM 39.95% 278.45 342.77 121.85 132.63 147.82 154.21 161.40 Const. Speed Limit: 55 mph
2:00 AM 43.48% 191.75 213.92 120.00 132.61 142.18 152.18 168.70 Work Zone Distance: 1.7 m
3:00 AM 43.26% 140.60 137.57 176.07 189.05 170.88 176.50 207.22 Hourly Traffic Flow: 3369.90 vph
4:00 AM 38.18% 210.75 106.14 441.36 403.94 401.65 414.25 387.53 Car %: 73.45%
5:00 AM 29.61% 316.53 158.41 1097.94 1032.80 1028.95 1036.35 949.30 Truck %: 26.55%
6:00 AM 23.50% 403.26 206.57 1238.92 1281.69 1293.68 1273.94 1142.57 Reduced Speed Cost: 123.24$         /hr
7:00 AM 21.45% 557.27 294.94 1233.59 1301.59 1309.74 1310.60 1138.57 Project Duration: 130 days
8:00 AM 22.61% 803.33 468.93 1314.55 1158.54 1293.29 1236.99 1136.83 Work Days: 24 hours
9:00 AM 23.30% 1027.76 712.75 1018.44 1021.71 988.39 978.83 994.21 Reduced Speed Cost: 384,523.04$ 
10:00 AM 23.21% 1163.98 975.28 899.16 887.78 875.02 886.62 949.29
11:00 AM 22.90% 1276.45 1186.22 906.15 893.33 862.19 847.76 1055.00
12:00 PM 22.64% 1276.44 1203.77 898.13 903.56 863.04 955.18 1120.00
1:00 PM 22.17% 1217.35 1177.01 912.30 919.39 920.28 961.29 1196.29
2:00 PM 21.30% 1210.27 1136.14 1077.99 1128.26 1080.76 1089.92 1356.38
3:00 PM 19.96% 1162.67 1104.39 1213.37 1246.90 1245.70 1166.26 1407.38
4:00 PM 18.83% 1152.77 921.16 1251.63 1193.63 1269.71 1090.26 1278.75
5:00 PM 18.51% 1051.18 686.91 1227.58 1210.74 1229.06 1072.10 1201.85
6:00 PM 19.88% 962.39 575.13 942.31 947.28 1060.60 974.32 1156.22
7:00 PM 21.76% 845.16 698.28 682.18 689.36 735.27 761.16 884.11
8:00 PM 23.38% 733.66 769.20 528.15 528.62 583.56 605.31 696.72
9:00 PM 24.84% 704.96 595.66 480.65 487.11 504.00 524.87 645.84
10:00 PM 27.27% 688.02 383.14 365.42 355.06 436.05 460.86 545.95
11:00 PM 30.31% 612.87 285.52 286.43 293.40 328.26 331.29 471.02
Total: 18408.0051 14779.1822 18628.12 18531.54 18968.56 18696.67 20481.84
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Pelham Road WZ RUC 
 
Pelham Road Traffic Data Using Statistics from November 1-2, 2008
Unit Cost/Hour *Data taken from AASHTO Red Book and updated Consumer Price Index (CPI) for cars and Producer Price Index (PPI) for trucks.
Car: 25.59$     
Truck: 41.83$     
Average Daily Traffic Hourly Breakdown Daily Avg. % Breakdown
Time Saturday Sunday Time Saturday Sunday Time % of Trucks *Data taken from Table 3 of http://www.tandfonline.com/doi/pdf/10.1080/15578770903152823 for State RoadsSaturd y Sunday
12:00 AM 181 185 12:00 AM 1.15% 1.81% 12:00 AM 11.12% 20.1272 20.572
1:00 AM 89 130 1:00 AM 0.57% 1.27% 1:00 AM 15.14% 13.4746 19.682
2:00 AM 80 47 2:00 AM 0.51% 0.46% 2:00 AM 19.17% 15.336 9.0099
3:00 AM 56 31 3:00 AM 0.36% 0.30% 3:00 AM 20.42% 11.4352 6.3302
4:00 AM 68 34 4:00 AM 0.43% 0.33% 4:00 AM 17.66% 12.0088 6.0044
5:00 AM 112 66 5:00 AM 0.71% 0.65% 5:00 AM 13.42% 15.0304 8.8572
6:00 AM 225 168 6:00 AM 1.44% 1.64% 6:00 AM 11.31% 25.4475 19.0008
7:00 AM 399 258 7:00 AM 2.54% 2.52% 7:00 AM 10.70% 42.693 27.606
8:00 AM 624 457 8:00 AM 3.98% 4.47% 8:00 AM 13.26% 82.7424 60.5982
9:00 AM 823 630 9:00 AM 5.25% 6.16% 9:00 AM 14.52% 119.4996 91.476
10:00 AM 956 751 10:00 AM 6.10% 7.35% 10:00 AM 14.20% 135.752 106.642
11:00 AM 1228 855 11:00 AM 7.83% 8.37% 11:00 AM 13.35% 163.938 114.1425
12:00 PM 1250 891 12:00 PM 7.97% 8.72% 12:00 PM 12.61% 157.625 112.3551
1:00 PM 1164 892 1:00 PM 7.42% 8.73% 1:00 PM 12.57% 146.3148 112.1244
2:00 PM 1041 806 2:00 PM 6.64% 7.89% 2:00 PM 12.00% 124.92 96.72
3:00 PM 979 815 3:00 PM 6.24% 7.98% 3:00 PM 10.40% 101.816 84.76
4:00 PM 1028 727 4:00 PM 6.56% 7.11% 4:00 PM 8.96% 92.1088 65.1392
5:00 PM 1188 694 5:00 PM 7.58% 6.79% 5:00 PM 7.76% 92.1888 53.8544
6:00 PM 946 584 6:00 PM 6.03% 5.71% 6:00 PM 7.61% 71.9906 44.4424
7:00 PM 725 414 7:00 PM 4.62% 4.05% 7:00 PM 7.81% 56.6225 32.3334
8:00 PM 604 271 8:00 PM 3.85% 2.65% 8:00 PM 7.97% 48.1388 21.5987
9:00 PM 752 235 9:00 PM 4.80% 2.30% 9:00 PM 7.96% 59.8592 18.706
10:00 PM 779 142 10:00 PM 4.97% 1.39% 10:00 PM 8.41% 65.5139 11.9422
11:00 PM 382 136 11:00 PM 2.44% 1.33% 11:00 PM 9.19% 35.1058 12.4984
Total: 15679 10219 Total: 100.00% 100.00% Total: 1709.689 1156.395
Detour Delay Cost
Original Distance: 0.7 miles 1 min
Detour Distance: 1.43 miles 3 mins
NH-97 Speed Limit: 40 mph
Detour Speed Limit: 30 mph
Average AADT: 711 vehicles/8 hours
Duration of Closure: 3 days
Avg. Truck %: 11.98%
Car
Original Travel Time: 63 s
Detour Travel Time: 171.6 s
Delay: 0.0301667 hr
Cost/car: 0.77$          
Cost/truck: 1.26$          
Total Cost: 1,771.97$ 






















Percentage of Trucks Hourly Breakdown
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Appendix 5.1: Comparisons and Grading 
 The project was compared with the State design and graded in order to determine the 
weaknesses and strengths of each project.  The relevant calculations can be seen in the spreadsheet 
described below. 
Grading Calculations 
 This spreadsheet was used to determine the grade of the projects based on the weight and 
scores of each individual category.  Section 6.3 illustrates the process used for the calculation of these 




Cost (million) Cost Score Constructability Aesthetics Maintenance WZ RUC Incentives Total Grade
Project 1.997$                5.03 8.5 6.5 8 0.392 5.20
State Plan 2.045$                4.55 8 8 9 1.688 5.15
A B Aesthetics Constructability Cost Maintenance Incentives
10 1.50$                  -$                      7.5% 20.0% 40.0% 12.5% 20.0%
9 1.60$                  0.20$                    
8 1.70$                  0.40$                    
7 1.80$                  0.60$                    
6 1.90$                  0.80$                    
5 2.00$                  1.00$                    
4 2.10$                  1.20$                    
3 2.20$                  1.40$                    
2 2.30$                  1.60$                    
1 2.40$                  1.80$                    
0 2.50$                  2.00$                    
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